

Revised Deliverables Table for
 Defense Information Systems Agency Computer Services
 21 June 2004

Deliverables:	Due Date:
List of Key Personnel (to PCO)	At contract award
List of Assigned Auditors (to COR)	15 days from issuance of Task Order
Subcontractor Information	Prior to contract award
Statement of Independence	Prior to proposal submission
Non Disclosure Agreement	Prior to start of work
Audit Plan	Draft Due within 60 days from award date Final Due one week after final COR Comments
System Flow Chart	With audit plan
Test Plan	Draft Due with audit plan Final Due one week after final COR Comments
Kickoff meeting and Entrance Conference	TBD
In Process Reviews (2)	Completion of Planning Phase and TBD
Progress Report	Monthly
Exit Conference	TBD
All Audit Documentation	With Draft Audit Report Package
Draft Audit Report Package (5) including:	Within 30 days from end of Field Work but NLT 04/30/05
Cross-referenced Audit Report	
Technical Report (5)	
Updated System Flow Chart	
Management Letter	
Final Audit Report Package including:	NLT 06/30/05
Final cross referenced Audit Report	
Final Technical Report (5)	
Final Management Letter	
Travel Plan	No later than 10 work days prior to travel
Other Direct Costs	Prior to incurring cost
Contractor Proposal on other work involving Component	Prior to contract proposal on other work involving Component
Material findings	Within 24 hours