

The George E. Brown, Jr. Network for Earthquake Engineering Simulation (NEES) Awardees Meeting - February 22-23, 2001

The "Nitty Gritty" of the Equipment Awards

Tom Anderson

NSF Program Director and NEES Project Coordinator

NSF NEES Equipment Awards are Different from NSF research awards

- Substantially larger award amount
- Cooperative Agreement-- not a grant
 - NSF and host institution responsibilities
 - NSF approval for subawards and equipment POs > \$100,000
 - Active External Advisory Boards
 - Periodic or annual reviews

Project Management

- PI has overall project accountability to NSF
- Designate a specific project manager, other than PI?
- Project Management Plan -- roles/responsibilities, who does what -- cost, schedule, QC, networking, procurement, etc.
- Gantt chart
- Be proactive, not reactive
- Share information

Awardee project schedule

- Detailed schedule due ≤ 90 days of award and updated at least annually
- Equipment operational by September 30, 2004
- No "no-cost extensions"

NSF project schedule

- Awardee detailed schedules rolled up to form master NSF project schedule
- NSF schedule monitored quarterly and annually, both internally and externally

- Awardee reporting requirements (FastLane)
 (substantial and must be accurate and on-time)
 - Quarterly interim progress reports
 - Annual progress reports
 - Performance data reports and Requirements document
- NSF uses these reports on progress, expenditures, and schedule to
 - Decide on release of next year project funding
 - Report to internal NSF management <u>quarterly</u> and <u>annually</u>
 - Report to the National Science Board
 - Report to OMB, Congress, and other federal agencies
 - FY 04 NEES Collaboratory Acceptance Panel

NEES Equipment Awards NSF Master Level Project Schedule

Equipment Ph I

10/00 to 9/04

 Roll up of individual project schedules showing all project milestones, major deliverables, tasks and subtasks

Equipment Ph II

<10/02 to 9/04

System Integration

07/01 to 9/04

Consortium Development 10/01 to 9/04

Construction complete

9/04

The end of the beginning


Operation

10/04 to 09/14

NEES Equipment Awards *Project Excellence*

- Delivery -- project, budget, schedule, resources, reports, documents, approvals
- No Surprises
- Accountability
- Cooperation -- System Integrator
- Participation -- Consortium development
- TINMM

NEES Contacts & Information http://www.eng.nsf.gov/nees E-mail: nees@nsf.gov



- Dr. Joy Pauschke, NEES Program Director, CMS/ENG <jpauschk@nsf.gov>
- Dr. Thomas L. Anderson, NEES Project Coordinator, CMS/ENG <tanderso@nsf.gov>
- Dr. Steven Goldstein, Senior Advisor for Information Technology, ENG <sgoldste@nsf.gov>
- Dr. Priscilla Nelson, Division Director, CMS/ENG <pnelson@nsf.gov>

- Who is the <u>first</u> contact on equipment?
- Who do you contact if you have a question concerning your equipment award?
- Who do you contact if you have questions about the content of your reports?
- Who do you keep advised of cost and schedule deviations, and your corrective action plans?
- Tom Anderson, (703) 292-4477, <tanderso@nsf.gov>