



Fire Program Analysis (FPA) Suggested Timeline**											
Planning Phase	2004									2005	
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
<b>Significant Milestones</b>		FPU's identified by 5/14	FPU Charters approved as needed	PCHA1.2 release	PCHA1.2 workshops begin	FMU's developed	Software release, formal training begins, PCHA complete	FMU Weights assigned	Formal agency guidance issued	FPA Analysis completed	FY 2007 budget to WO
<b>Fire Planning Units (FPU)</b>	Develop interagency FPU's, prepare charters (objectives, organization, tasks, & due dates)										
<b>Develop Fire Management Units (FMU)</b>	Develop FMU's tied to Land Management Plans and Fire Management Plans. FMU's are definable by objectives, topography, access, protection values, fuel types, etc.										
<b>Weight FMU's</b>							Assign Weights to FMU's.				
<b>Data Development</b>	Data development and validation will include gathering and clean up of historic weather data, historic fire occurrence data. Involves gathering, standardizing GIS data for FPU, FMU, dispatch locations, work load location, fire statistics, fuel type, & slope.										
<b>PCHA1.2 Historical Analysis</b>					Run Historical Analysis (PCHA1.2)						
<b>Data Input and Analysis</b>						Station Capacity identified	Input data and run analysis.				

\*\* Units may opt to accelerate this schedule. Timelines are a guide and subject to change.

**FPA Implementation Coordination Group**

BIA  
BLM  
FWS  
NPS  
FS

Scott Bradshaw  
Jim Rosetti  
Cal Gale  
Amanda Kaplan  
Bill Breedlove

208-387-5373  
208-387-5197  
715-684-5828  
206-220-4150  
406-580-6717

scott\_bradshaw@nifc.gov  
jim\_rosetti@nifc.blm.gov  
cgale@baldwin-telecom.net  
amanda\_kaplan@nps.gov  
bbreedlove@fs.fed.us