Sage-Grouse Planning Dates & ESA Petition Process

/00 7/03	12/03	1/04	4	4/(04 6	6/7/04	l 7	/1/04	12/29/	/04 1/05
							-			
WAFW		↓ I		•		•				
Interagency M creates Nationa Grouse Conser Planning Frame Team	l Sage vation				Final WAFV Conservati Assessme to FWS	on nt	Some State an Iocal plannin complete	g		WAFWA Conservation Strategy delivered to FWS: Individual State sage grouse plan completion dates continue through 2007
✓ Additional BLM/USFS efforts					•					
Draft BLM National Sage- grouse Conservation Strategy			BLM/USFS assess sage-grouse provisions in Plans and ongoing management actions		BLM/USFS decisions to develop additional federal measures: such as BLM National Strategy; management guidance or emergency directives					BLM State-level conservation strategies developed; BLM/USFS Plans continue to be amended
ESA	¥									
Eighth petition on Sage Grouse filed		FWS issued negative 90-day finding on Eastern Sage- grouse		day fii Great gro	tive 90- nding on er Sage- use by WS	Submit all state information to FWS for petition finding		0	FWS find on petition to Fede Registe	n due ral