TENTATIVE FY 04 FIELD OPERATIONS PLAN

8/18/04

	A I R P O R T S U R V E Y S				
	COMBINED SECTION A (LINDSAY) & SECTION D (HUCKS)				
	AGC (PACS/SACS)	ANA/OC (80)	ANA/OC (81)	ANA/OC (82)	ANA/OC (83)
OCT - NOV	NEW YORK IAD - NGRA FLS* PBG-PLTTSBURGH* PENNSYLVANIA WBW-WLKS BARRE*	A-ELLENSBURG (ELN) WA* B-WENATCHEE (EAT) WA*	B-NORWOOD (OWD) CT* O-MANCHESTER (MHT) NH*	A-HAYWARD (HYR) WI* A-DUBUQUE (DBQ) IA* A-RHINELANDER (RHI) WI# #DELAYED DUE TO TREE CLEARING. RUNWAY & NAVAID COMPLETED	A-VINEYRD HAVN (MVY) MA* S-BOSTON (BOS) MA* S-ROCHESTER (ROC) NY* A-GAITHERSBURG (GAI) MD*
NOV - DEC	PARTY SHUT DOWN	A-PUYALLUP (1S0) WA*	E-KNOXVILLE (TYS) TN* A-ATLANTA (PDK) GA*	S-KANSAS CITY (MCI) MO* S-TULSA (TUL) OK* S-OKLAHOMA CITY(OKC) OK* S-TUCSON (TUS) AZ*	O-NEW ORLEANS (NEW) LA*
DEC - JAN		A-AURORA (UAO) OR* A-CALIPARTRIA (CLR) CA* O-SAN DIEGO (MYF) CA*	S-DAYTONA BEACH(DAB) FL* E-BUNNELL (X47) FL* A-KISSIMMEE (ISM) FL* A-CRESTVIEW (CEW) FL*	O-TUCSON (TUS) AZ* A-MARANA (AVQ) AZ*	O-BEAUMONT/PORT AUTHUR (BPT) TX* A-INGLESIDE (T43) TX* A-PORT ARANSAS (2R8) TX*
JAN - FEB		O-PALM SPRINGS (PSP) CA* A-TEHACHAPI (TSP) CA*	O-TUNICA (30M) MS* A-ANDALUSIA (79J) AL* O-DATONA BEACH (DAB) FL*	O-PHOENIX (PHX) AZ*	A-EDINBURG (25R) TX* E-BEAUMONT/PORT AUTHUR (BPT) TX*
FEB - MAR		O-SAN DIEGO (SAN) CA*	S-DATONA BEACH (DAB) FL* S-ORLANDO (MCO) FL* O-ATLANTA (ATL) GA*	O-CASA GRANDE (CGZ) AZ* S-LUBBOCK (LBB) TX*	O-DALLAS (DAL) TX* O-EL DORADO (ELD) AR*
MAR - APR MAY - JUN		S-SANTA BARBARA(SBA) CA* S-SALT LAKE CTY(SLC) UT* O-ST. CLOUD (STC) MN*	-CLEVELAND OEP(CLE) OH* -COVINGTON OEP(CVG) KY* E-NORWOOD MA*	-WICHITA OEP(AAO) KS* -MUSCATINE OEP(MUT) IA*	S-LITTLE ROCK (LIT) AR* S-NASHVILLE (BNA) TN* O-PLATTSBURGH (PBG) NY* E-MANCHESTER NH*
JUN - JUL		O-ANKENY (IKV) IA* O-DES MOINES (DSM) IA*	O-NEWARK (EWR) NJ*	O-FLINT (FNT) MI*	O-BANGOR (BGR) ME* O-GROTON (GON) CT*
JUL - AUG AUG - SEP		O-MANHATTAN (MHK) KS O-SIOUX CITY (SUX) IA O-GREELEY (GXY) CO	O-ELMIRA (ELM) NY S-FORT DRUM (GTB) NY S-BUFFALO (BUF) NY	O-DETROIT (DTW) MI	O-NEW HAVEN (HVN) CT O-ISLIP (ISP) NY

* = COMPLETED
= CHANGES FROM PREVIOUS PLAN

A = ANA ONLY
B = BOTH (OC & ANA)
E = EDIT
O = OC ONLY
R = RUNWAY END ONLY
S = STARS SURVEY