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1 This portion of the strategic plan is supplemented by OPM’s JavaScript Object 
Notation(JSON) submission portion of the strategic plan and the data center 
consolidation roadmap. 
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Background & Objectives 

During fiscal year (FY) 2016, the Office of Personnel Management 
(OPM) operated nine geographically dispersed data centers, each 
running different infrastructure at various stages of the asset lifecycle. 
Of the nine data centers listed below, three are leased commercial 
data centers, and only one of which is still currently being used.  Five 
of these data centers are OPM owned, and one is owned by the 
Department of Interior (DOI).

1. Ashburn, VA (Commercial Space)
2. Chandler, AZ (Commercial Space)
3. Denver, CO (Department of Interior Data Center)
4. Ft. Meade, MD
5. Sterling Forest,  NY – Mainframe Backup (Commercial Space)
6. Washington, DC – Mainframe
7. Washington, DC – General Support Services (GSS)
8. Boyers, PA
9. Macon, GA

 In the fourth quarter of FY 2016, OPM conducted an Analysis of 
Alternatives (AoA) to evaluate OPM’s nine data centers.  The resulting 
recommendations were to consolidate the nine total OPM data centers 
into two centers in strategic locations, Boyers, PA and Macon, GA. The 
targeted completion is the end of fiscal year 2018.  

This optimization effort will co-locate business applications to simplify 
operations and maintenance efforts, improve efficiencies, decrease 
OPM’s cybersecurity footprint, and comply with the Office of 
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Management and Budget’s (OMB) Federal Data Center Optimization 
Initiative (FDCOI). 

Guiding Principles 
The OPM data center consolidation initiative is complex and requires 
detailed coordination of hardware and software assets. OPM will utilize 
the three guiding principles listed below to reduce risks and manage 
complexity: 

• Maintain cybersecurity posture: Data center consolidation will
maintain or improve OPM’s cybersecurity posture.

• Seamless to customers: Operations and daily activities of OPM
business functions will not be affected by the data center
consolidation.

• Incremental steps: Planning and execution will utilize lessons
learned and an iterative process to reduce risk.

Initial Success: Closure of Two Centers 
The Chandler data center was closed in October 2016 and the Ashburn 
center closed in January 2017.  These initial two locations were 
prioritized because they did not host live production data or 
applications. Their closures allowed OPM to avoid costs related to 
leasing commercial space.  The modern hardware and software assets 
within these locations have been relocated to the Boyers and Macon 
data centers to modernize and expand the capabilities at these target 
data centers. 

Continuing to Execute: Closing Two Additional Centers 
As of March 31, 2017, the next two data centers to be closed, Denver 
and Ft. Meade, are well underway.  The closure of the Denver center 
was identified as a short term goal because of low complexity in terms 
of the number of hosted applications and cost of the lease. The 
migration from Denver to Macon and Boyers is underway and will be 
completed and Denver decommissioned by the end of FY 2017. 

The Ft. Meade assets are being relocated to Macon and the Ft. Meade 
center will be decommissioned by the end of FY 2017. 
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The results of actions through the second quarter of FY 2017 are that 
two of the planned seven data center consolidations are completed and 
two additional consolidations will be fully completed, including 
decommissioning by the end of FY 2017. 

Final Three Centers for Consolidation 
OPM has initiated the analysis and planning for the closure of the two 
mainframe data centers located in Sterling, NY and Washington, DC, 
and the Washington GSS data center.  The Washington GSS covers core 
IT services to business users located in OPM Theodore Roosevelt 
headquarters building. 

OPM targets the planning of the consolidation for these last three sites 
to continue into FY 2018.  Testing will begin in FY 2018, continue 
through FY 2018, with relocation and decommissioning expected to be 
completed by the end of FY 2018.  Completing these activities is 
contingent on the results of the planning and discovery efforts as well 
as adequate funding and availability of resources. 

Expected Results 
Upon the successful consolidation of OPM’s data centers, OPM will 
operate two strategic locations in Boyers, PA and Macon, GA. The 
consolidation will co-locate OPM’s business applications to simplify 
operations and maintenance, provide better support for OPM mission, 
address an increasingly expensive and complex IT and cybersecurity 
operating environment, , and allow us to comply with the DCOI 
guidance while we continue to move OPM data and compute resources 
to the cloud. 
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