
GAO
United States General Accounting Office
Report to the Committee on 
Governmental Affairs, U.S. Senate
November 2002 ELECTRONIC 
GOVERNMENT

Selection and 
Implementation of the 
Office of Management 
and Budget’s 24 
Initiatives
a

GAO-03-229

http://www.gao.gov/cgi-bin/getrpt?GAO-03-229


OMB’s e-government task force developed abbreviated (“mini”) business
cases on which to base its selection of initiatives. GAO compared the
content of these mini business cases with best practices for the content of
e-government business cases. Based on this comparison, all the business
cases contained at least some of the key information needed, but many
elements were missing (see figure). In particular, fewer than half addressed
collaboration and customer focus, despite the importance of these topics to
OMB’s e-government strategy and the President’s stated goal: to “champion
citizen-centered electronic government that will result in a major
improvement in the federal government’s value to the citizen.”

Similarly, the work and funding plans associated with the initiatives all
contained at least some key information necessary for OMB oversight.
However, based on GAO’s analysis, OMB did not have all the information
needed to fully monitor the progress and development of the initiatives. For
example, only 9 of the initiatives identified a strategy for obtaining needed
funds. Also, the accuracy of the estimated costs in the funding plans may be
questionable: since May 2002, estimated costs for 12 of the initiatives have
changed significantly—by more than 30 percent. Without accurate cost,
schedule, and performance information, OMB cannot ensure that its
e-government initiatives are on schedule and achieving their goals of
providing value to customers and improving government efficiency.

Best Practice Elements Included in Mini Business Cases

ELECTRONIC GOVERNMENT

Selection and Implementation of the
Office of Management and Budget’s 24
Initiatives

www.gao.gov/cgi-bin/getrpt?GAO-03-229.

To view the full report, including the scope
and methodology, click on the link above.
For more information, contact Linda Koontz at
(202) 512-6240 or koontzl@gao.gov.

Highlights of GAO-03-229, a report to the
Committee on Governmental Affairs, U.S.
Senate.

November 2002

In the President’s Management
Agenda, a key element for
reforming the federal government
is the expansion of electronic
government (e-government)—that
is, the use of technology,
particularly the Internet, to
enhance access to government
information and services.
Accordingly, the Office of
Management and Budget (OMB)
established a task force to select
and manage strategic e-government
initiatives. GAO was asked to
review the completeness of
information used for choosing and
overseeing these initiatives.

The OMB Director should ensure
that the managing partners for all
24 e-government initiatives focus
on customers by soliciting input
from the public and conducting
user needs assessments, work
with partner agencies to develop
and document effective
collaboration strategies, and
provide OMB with adequate
information to monitor the cost,
schedule, and performance of the
24 e-government initiatives.

http://www.gao.gov/cgi-bin/getrpt?GAO-03-253
http://www.gao.gov/cgi-bin/getrpt?GAO-03-253
http://www.gao.gov/cgi-bin/getrpt?


Page i GAO-03-229  Electronic Government

Contents

Letter 1
Results in Brief 2
Recommendations for Executive Action 2
Agency Comments and Our Evaluation 3

Appendix
Appendix I: Selection and Implementation of the Office of Management 

and Budget’s 24 Initiatives 4

Abbreviations

e-government electronic government
G2B government to business
G2C government to individual citizens
G2G government to government
IEE internal efficiency and effectiveness
IT information technology
MP managing partner
OMB Office of Management and Budget
PMC President’s Management Council



United States General Accounting Office

Washington, D.C. 20548

A

November 22, 2002 Letter

The Honorable Joseph I. Lieberman
Chairman
The Honorable Fred Thompson
Ranking Minority Member
Committee on Governmental Affairs
United States Senate

The President has identified the expansion of electronic government
(e-government)1 as one of the five priorities of his management agenda. To 
support this priority, the Office of Management and Budget (OMB) 
developed an implementation strategy that identified 24 e-government 
initiatives. These initiatives are expected to support the goal of the 
President’s management agenda and ultimately provide improved 
government services to citizens, businesses, and other levels of 
government.

This report responds to your request that we review the information and 
documentation related to the selection and implementation of each of the 
e-government initiatives identified within OMB’s e-government strategy. 
Our objectives were to (1) describe the completeness of the business case 
information used by OMB to make the initial selection of e-government 
initiatives and (2) describe the completeness of the work plans and funding 
plans submitted to OMB in May 2002 for use in overseeing implementation 
of the initiatives. To fulfill our first objective, we reviewed best practices 
for preparing information technology (IT) business cases developed by 
leading government, academic, and private sector organizations. We then 
compared the initial business cases used in the selection of the 24 
initiatives with these best practices. To fulfill our second objective, we 
compared the information in the May 2002 work plans and funding plans 
with identified best practices from GAO and OMB guidance on IT project 
management and oversight. We conducted our review from June through 
September 2002 in accordance with generally accepted government 
auditing standards.

1E-government refers to the use of technology, particularly Web-based Internet applications, 
to enhance the access to and delivery of government information and services to citizens, 
business partners, employees, other agencies, and other entities.
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While we were able to obtain sufficient information to address the 
objectives in this report, OMB declined to provide certain information we 
requested. Specifically, OMB officials declined to provide business cases 
submitted by agencies in December 2001 and other relevant information 
submitted as part of the budget development process, stating that these 
documents were never updated by the agencies to reflect the final 
information presented in the President’s fiscal year 2003 budget. The OMB 
officials agreed to provide us this information as soon as it is updated after 
the 2004 budget is released. 

On October 8, 2002, we provided a detailed briefing to your office on the 
results of our review. The briefing slides2 are included as appendix I. The 
purpose of this report is to provide the published briefing slides to you and 
to officially transmit our recommendations to the Director of OMB.

Results in Brief The business cases, work plans, and funding plans obtained by OMB all 
contained at least some of the key information that we identified as 
necessary to select and oversee the initiatives. However, we also reported 
that OMB did not collect complete business case information before 
making its selection of 24 e-government initiatives. Specifically, despite the 
importance that OMB attached to collaboration and customer focus in its
e-government strategy, fewer than half of the initiatives’ initial business 
cases addressed these topics. In addition, the May 2002 work and funding 
plans provided OMB with insufficient information to monitor the status of 
its 24 e-government initiatives. Without addressing these issues, OMB 
increases the risk that the initiatives will not meet the President’s goal of a 
citizen-centric electronic government that seeks to enhance the federal 
government’s value to its citizens.

Recommendations for 
Executive Action

In order to help ensure the success of the President’s objective of 
expanding electronic government to improve the potential value of 
government to citizens, we recommend that the Director of OMB ensure 
that the managing partners for all 24 e-government initiatives (1) focus on 
customers by soliciting input from the public and conducting user needs 
assessments, (2) work with partner agencies to develop and document 

2We have amended the briefing as of October 31, 2002, to include technical corrections and 
clarifications.
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effective collaboration strategies, and (3) provide OMB with adequate 
information to monitor the cost, schedule, and performance of the 24
e-government initiatives.

Agency Comments and 
Our Evaluation

In providing oral comments on a draft of this report, officials of OMB’s 
Office of Information and Regulatory Affairs and its Office of General 
Counsel generally agreed with the facts, conclusions, and 
recommendations. These officials emphasized that while OMB leads the 
administration’s overall electronic government effort, federal agencies are 
responsible for leading the 24 individual initiatives. OMB officials also 
provided technical comments, and we have made changes where 
appropriate.

As agreed with your office, unless you publicly announce the contents of 
this report earlier, we plan no further distribution until 30 days from the 
report date. At that time, we will send copies of this report to the Director 
of OMB and other interested congressional committees. We also will make 
copies available to others upon request. In addition, the report will be 
available at no charge on the GAO Web site at http://www.gao.gov. 

Should you have any question on matters contained in this report, please 
contact me at (202) 512-6240, or by E-mail at koontzl@gao.gov. Other key 
contributors to this report included Barbara Collier, Felipe Colón, Jr., 
John de Ferrari, Elizabeth Roach, and Megan Savage. 

Linda D. Koontz
Director, Information Management Issues
Page 3 GAO-03-229  Electronic Government

mailto:koontzl@gao.gov
http://www.gao.gov


Appendix I
AppendixesSelection and Implementation of the Office of 
Management and Budget’s 24 Initiatives Appendix I
Electronic Government

Selection and Implementation of the Office of
Management and Budget’s 24 Initiatives

Senate Committee on Governmental Affairs

October 8, 2002
Page 4 GAO-03-229  Electronic Government



Appendix I

Selection and Implementation of the Office 

of Management and Budget’s 24 Initiatives
2

Contents

• Introduction
• Objectives, Scope, and Methodology
• Data Limitations
• Background

• OMB’s Selection Process
• Categorizing the Initiatives
• Overseeing Implementation

• Selection of Initiatives
• Oversight of Implementation
• Conclusions
• Recommendations
• Agency Comments
• Appendix I: Cost Information from Work Plans and Funding Plans
• Appendix II: Initiative-Specific Information
Page 5 GAO-03-229  Electronic Government



Appendix I

Selection and Implementation of the Office 

of Management and Budget’s 24 Initiatives
3

Introduction

Electronic government (e-government) refers to the use of technology,
particularly Web-based Internet applications, to enhance access to
government information and the delivery of information and services to
citizens, business partners, employees, other agencies, and other entities.

The President’s Management Agenda designated the expansion of e-
government as one of the five key elements for reforming the federal
government.

The stated goal was to “champion citizen-centered electronic government
that will result in a major improvement in the federal government’s value to
the citizen.”1 (OMB used the term “citizen” to refer to individual citizens as
well as businesses, state and local governments, and other customers.)

1The President’s Management Agenda, Fiscal Year 2002, page 23.
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Introduction (cont’d)

In July 2001, the Office of Management and Budget (OMB) initiated a task
force to plan how to implement the e-government portion of the President’s
management agenda.

In August 2001, the E-Government Task Force began its effort, known as
the “Quicksilver Process,” to gather information about potential strategic e-
government initiatives.

• The process resulted in 23 e-government initiatives being chosen for
development, based on a review of abbreviated (“mini”) business
cases.

• A 24th initiative, e-Payroll, was subsequently added.
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Objectives, Scope, and Methodology

Our objectives were to

• describe the completeness of the information in the mini
business cases used by OMB to make the initial selection of e-
government initiatives and

• describe the completeness of the work plans and funding plans
submitted to OMB in May 2002 for use in overseeing
implementation of the initiatives.

Our results are based on an analysis of (1) business case, work plan,
and funding plan information provided by OMB and (2) status
information for each of the 24 initiatives obtained from project
managers.
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Objectives, Scope, and Methodology (cont’d)

To describe the completeness of the information in the mini business
cases OMB used, we

• reviewed best practices for preparing information technology (IT)
business cases to determine which elements are critical and

• determined whether the mini business cases used for selection
of the 24 initiatives addressed those critical elements.

We did not make a qualitative assessment of the information provided
in each element of the mini business cases.
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Objectives, Scope, and Methodology (cont’d)

To describe the completeness of the work plans and funding plans, we

• reviewed best practices contained in GAO and OMB guidance on IT
project management and oversight to determine which elements
are critical,

• determined whether the work plans and funding plans used to
manage the 24 initiatives addressed those critical elements, and

• obtained and analyzed information from project managers on the
status of work plan/funding plan milestones.

We did not make a qualitative assessment of the information provided
in each element of the work plans and funding plans.

We conducted our work from June through September 2002 in accordance
with generally accepted government auditing standards.
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Data Limitations

Concerning the selection process, we obtained initial mini business cases
prepared for 23 of the 24 initiatives that were selected.

Although we requested complete documentation concerning the selection
of the initiatives, OMB removed the initial order of magnitude cost
estimates from the mini business cases because they considered them to
be pre-decisional.

• However, OMB provided us with more recent cost information in the
May 2002 work and funding plans.

• Our assessment of cost information focused on the May 2002 plans
and is included in our analysis of OMB’s oversight of the
implementation of the initiatives.
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Data Limitations (cont’d)

Concerning implementation of the initiatives, we obtained work plans and
funding plans for all 24 initiatives.

OMB declined to provide

• the more extensive business cases drafted and submitted by
agencies in December 2001, and

• relevant Exhibits 300, which were to include structured business
case information as required by OMB Circular A-11 and were
submitted by agencies in conjunction with the fiscal year 2003
budget process.

We based our review on the limited information we obtained from OMB.
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Background:
OMB’s Selection Process

The OMB E-Government Task Force identified over 350 potential projects
through

• structured interviews with agency officials and
• suggestions received by E-mail in response to a solicitation for

ideas.

The task force then sorted the more than 350 potential projects into
approximately 40 “portfolios” of related ideas, eliminating duplicate
proposals and combining descriptions.

On August 22, 2001, a steering committee (composed of various members
of the task force) selected 34 initiatives from these portfolios, and charged
task force members with completing abbreviated (“mini”) business cases
for each of them.

According to OMB officials, the mini business cases were to include all the
information necessary to make sound selection decisions based on OMB’s
stated criteria.
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Background:
OMB’s Selection Process (cont’d)

On September 25, 2001, the task force selected the final initiatives for
approval, based on the mini business cases and consideration of a study
conducted by OMB that identified governmentwide lines of business.

The final selections included

• 21 initiatives approved for implementation and

• 2 additional initiatives (entitled Consolidated Health Informatics and
e-Vital) for which a final decision was deferred pending development
of more extensive business cases.

On October 3, 2001, the President’s Management Council (PMC)

• approved the final selections of the task force and

• assigned managing partner and partner agencies to implement the
initiatives.

At a subsequent date, the PMC added e-Payroll as a 24th initiative.
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Background:
OMB’s Selection Process (cont’d)

OMB’s stated criteria for choosing the initiatives included

• potential value to customers,

• potential improvement in agency efficiency, and

• likelihood of deployment in 18 to 24 months.

On February 27, 2002, OMB released its E-government Strategy, linking
the initiatives to its study of governmentwide business lines, setting
objectives, and documenting its action plan to carry out the strategy.

A $5 million e-government fund was established in fiscal year 2002 to
support implementation of the initiatives.

The following slide depicts the overall selection process.
Page 15 GAO-03-229  Electronic Government



Appendix I

Selection and Implementation of the Office 

of Management and Budget’s 24 Initiatives
13

Background:
OMB’s Selection Process (cont’d)

OMB E-Government Task Force

Initial
screening

Mini business
cases

developed for
selection of

final initiatives

21
selected

2
to expand
business 

cases

President’s
Management

Council

24 initiatives
approved

and managing
partners assigned

Over 350 project
ideas identified

40 portfolios
developed for the

350 initiatives

34 initiatives
selected for further

review
23 initiatives

selected

Initiatives
sorted

1 added by
executive
decision

23
approved

Source: GAO analysis of information provided by OMB.
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Background:
Categorizing the Initiatives

OMB organized the 24 initiatives into five categories:

• Government to individual citizens (G2C). Initiatives to deploy easy to
find one-stop shops for citizens.

• Government to business (G2B). Initiatives to reduce burden on
businesses by using Internet protocols and consolidating redundant
reporting requirements.

• Government to government (G2G). Initiatives to make it easier for
states and localities to meet reporting requirements while enabling
better performance measurement and results.

• Internal efficiency and effectiveness (IEE). Initiatives to improve the
performance and reduce costs of federal government administration
by using e-business best practices.

• Cross-cutting. An initiative (e-Authentication) to provide critical
security services to support all the other initiatives.
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Background:
Categorizing the Initiatives (cont’d)

E-Government Initiatives by Category1

 Internal efficiency & effectiveness

 e-Training

 Recruitment One-Stop

 Enterprise HR Integration: Integrated HR & e-Clearance

 e-Payroll

 e-Travel

 Integrated Acquisition Environment

 Electronic Records Management

Government to government

Geospatial Information One-Stop

e-Grants

Disaster Management

Project SAFECOM

e-Vital

Cross-cutting initiative: e-Authentication

 Government to business
 Online Rulemaking Management

 Expanding Electronic Tax Products for Businesses

 Federal Asset Sales

 International Trade Process Streamlining

 One-Stop Business Compliance Information

 Consolidated Health Informatics

Government to individual citizens

Recreation One-Stop

GovBenefits/Eligibility Assistance Online

Online Access for Loans

USA Services

EZ Tax Filing

1A summary of each initiative appears in Appendix II.
Page 18 GAO-03-229  Electronic Government



Appendix I

Selection and Implementation of the Office 

of Management and Budget’s 24 Initiatives
16

Background:
Overseeing Implementation

To oversee implementation of the initiatives, OMB

• required managing partners to submit expanded business cases by
December 10, 2001;

• found that, in some cases, these business cases raised concerns as
to the direction of the initiatives;

• convened executive meetings, from January to April 2002, with
managing partners and partner agencies to reach final agreement
on the scope and direction of each initiative;

• required managing partners to submit work and funding plans for
fiscal years 2002 and 2003 in May 2002 for each initiative, based on
the results of the executive meetings;1 and

• plans to obtain its next update on cost, schedule, and performance
from managing partner agencies in fall 2002 in conjunction with the
fiscal year 2004 budget deliberations, according to OMB officials.

1A summary of estimated costs for each initiative appears in Appendix I.
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Background:
Overseeing Implementation (cont’d)

Implementation Timeline

Source: GAO analysis of information provided by OMB.
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Selection of Initiatives:
Best Practices for e-Gov Business Cases

To identify best practices for the content of e-government business cases,
we reviewed guidance from a variety of sources, including the following:

• Private research groups and national associations:
• Gartner Group, Giga, SAP, Pacific Edge Software, Solution Matrix, Inc.
• National Electronic Commerce Coordinating Council

• Educational institutions:
• Center for Technology in Government at the State University of New

York, Albany
• Robert H. Smith School of Business at the University of Maryland

• State and local governments:
• North Carolina; Seattle, Washington

• Other national governments:
• Canada, New Zealand, United Kingdom

• Federal guidance:
• OMB regulations, agency business case development guidance
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Selection of Initiatives:
Best Practices for e-Gov Business Cases (cont’d)

Based on the guidance we reviewed, the most frequently cited elements of a
complete business case for an e-government project include discussions of

• the existing problematic situation or condition and its shortcomings,

• the concept for an improved future situation/process,

• assumptions that predict, simplify, or clarify information about the future
situation/process,

• the benefits of implementing the future situation/process,

• links to strategic objectives, and

• risks and how they will be mitigated.

Additional elements that OMB specified for selecting e-government initiatives
include

• whether the initiative is driven by identified customer needs or discusses
plans to identify those customer needs and

• a strategy for successfully collaborating with other government and
nongovernment entities.
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Selection of Initiatives:
 Completeness of Initial “Mini” Business Cases:

The following chart shows how many of the mini business cases, which
were the bases for selecting the 23 initiatives, included the best practice
elements identified on the previous slide.1

Source: GAO analysis of information provided by OMB.

1OMB e-government task force members developed mini business cases for 23 of the 24 initiatives. We did not
make a qualitative assessment of the information provided in each element of the mini business cases.
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Selection of Initiatives: Completeness of Initial
“Mini” Business Cases (cont’d)

As the chart shows:

• All 23 business cases included a discussion of the expected benefits
of the proposed initiative. Twenty-two identified objectives and future
conditions.

• Only nine (39 percent) of the mini business cases discussed how
customer needs were to be identified and addressed, even though
OMB emphasized that it would choose initiatives for their potential
value to customers.

• Collaboration among agencies and other government entities was
addressed by only eight (35 percent) of the mini business cases,
even though one of OMB’s primary objectives was to integrate
operations and simplify processes within lines of business and
across agencies.
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Selection of Initiatives: Completeness of Initial
“Mini” Business Cases (cont’d)

Without identifying and addressing customer needs or collaboration
strategies in all of its 24 initiatives, OMB is at increased risk that its
initiatives will not meet the President’s goal of a citizen-centered electronic
government that will result in a major improvement in the federal
government’s value to its customers.

• Without identifying and addressing customer needs, the Internet
sites and e-government services created by the initiatives may not
be useful to those customers that they were intended to serve.

• Improvements in the federal government’s value to its customers
may not be realized if agencies that perform similar services across
government do not collaborate to ensure that the initiatives provide
“one-stop” or integrated services through these initiatives.
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Oversight of Implementation:
Best Practices for IT Oversight

To identify best practices for the effective oversight and implementation of
IT projects, we reviewed GAO and OMB guidance, including the following:

• GAO guidance:

• Information Technology Investment Management: A Framework
for Assessing and Improving Process Maturity (exposure draft)
(GAO/AIMD-00-10.1.23)

• Executive Guide: Leading Practices in Executive Decision-
Making (GAO/AIMD-99-32)

• OMB guidance:

• OMB Circular A-130, Management of Federal Information
Resources
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Oversight of Implementation:
Best Practices for IT Oversight (cont’d)

According to the guidance we reviewed, project implementation documents
(such as funding plans and work plans) should include the following best
practice components:

• estimates of near-term costs,

• description of the overall resource strategy, including

• how funds will be obtained, from what sources, and for what
period of time, and

• how staffing commitments will be obtained from collaborating
(partner) agencies,

• schedule/milestones linked to deliverables through the completion of
the project, and

• identification of deliverables.
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Oversight of Implementation:
Completeness of Work and Funding Plans

The following chart shows how many of the 24 plans included the best
practice elements identified on the previous slide.1

24

22

16

9

19

0 4 8 12 16 20 24

Deliverables

Schedule/milestones

Staffing

Funding strategy

Estimated costs

Source: GAO analysis of information provided by OMB.

1We did not make a qualitative assessment of the information provided in each element of the work plans and funding
plans.
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Oversight of Implementation:
Completeness of Work and Funding Plans (cont’d)

As the chart shows:

• All 24 of the initiatives’ work and funding plans identified projects’
deliverables, and 22 of the initiatives’ plans contained a schedule with
milestones.

• Only 9 (38 percent) of the initiatives identified a strategy for obtaining
needed funds.

In addition:

• Based on the information in the May 2002 work plans,

• a final completion date was identified for only 14 (58 percent) of the
initiatives and

• six (25 percent) of the initiatives are not planned to be completed within
the 18 to 24 month time frame established by OMB.

• Based on status information obtained from 23 of the 24 project managers,
estimated costs from the May 2002 funding plans have changed more than
30 percent for 12 (52 percent) of the initiatives.
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Oversight of Implementation:
Completeness of Work and Funding Plans (cont’d)

Without accurate cost, schedule, and performance information, OMB
cannot ensure that its e-government initiatives will meet its goals of
providing value to customers, improving government efficiency, and
deploying in 18 to 24 months.

• Based on an analysis of the May 2002 work and funding plans,
OMB did not have all the information needed to fully monitor the
progress and development of the initiatives.

• OMB may have obtained additional cost, schedule, and
performance information on the initiatives through other means.
However, OMB did not provide such additional information to GAO.
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Conclusions

Based on the information we reviewed:

• The business cases, work plans, and funding plans obtained by
OMB all contained at least some of the key information we identified
as necessary to select and oversee the initiatives.

• OMB did not collect complete business case information before
making its selection of 24 e-government initiatives. Specifically,
despite the importance that OMB attached to collaboration and
customer focus in its e-government strategy, fewer than half of the
initiatives’ initial mini business cases addressed these topics.

• The May 2002 work and funding plans provided OMB with
insufficient information to monitor the status of its 24 e-government
initiatives.
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Recommendations

The OMB Director should ensure that the managing partners for all 24 e-
government initiatives

• focus on customers by soliciting input from the public and
conducting user needs assessments,

• work with partner agencies to develop and document effective
collaboration strategies, and

• provide OMB with adequate information to monitor the cost,
schedule, and performance of the 24 e-government initiatives.
Page 32 GAO-03-229  Electronic Government



Appendix I

Selection and Implementation of the Office 

of Management and Budget’s 24 Initiatives
30

Agency Comments

In providing oral comments on a draft of this briefing, officials of OMB’s Office of
Information and Regulatory Affairs and its Office of General Counsel generally agreed
with the facts, conclusions, and recommendations.

These officials also

• provided technical comments (we made changes where appropriate);

• told us that OMB did not provide the more extensive business cases we
requested because the business case information that managing partners were
required to submit to OMB was contained in the Exhibits 300;

• told us that OMB did not provide the Exhibits 300 we requested because those
documents would not be released unless agencies updated them to reflect the
President’s 2003 budget (they added that it is unlikely that these Exhibits would
be updated because agencies are now working to develop the Exhibits for the
President’s 2004 budget); and

• agreed to provide us with the Exhibits 300 developed for the President’s 2004
budget as soon as it is updated after the 2004 budget is released. OMB expects
these updates to be completed in about a month after the release of the
President’s budget for most agencies.
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Government to citizen

Government to business

Government to government

Internal efficiency and effectiveness

Cross-cutting
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Government to Citizen Initiatives

• Recreation One-Stop

• GovBenefits/Eligibility Assistance Online

• Online Access for Loans

• USA Services

• EZ Tax Filing
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Recreation One-Stop
(Interior)

Provide a user-friendly, Web-based resource to citizens with a single point of
access to recreational information nationwide.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $350,000

• Fiscal year 2003: $430,000

Major milestones:

• An enhanced recreation one-stop Web site was planned to be available in
late September or early October 2002.

• No final completion date was provided in the May 2002 work plan. No tasks
were scheduled beyond December 2002.

Observation:

• Costs for fiscal year 2003 had been estimated at about $2.1 million in
February 2002 but were reduced when a decision was made to use an
agency-based approach rather than a contractor to build and operate the
Web site.
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GovBenefits/Eligibility Assistance Online
(Labor)

Provide citizens with an on-line tool for identifying government benefit programs
from which they are eligible to receive assistance.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $3.0 million

• Fiscal year 2003: $9.4 million

Major milestones:

• The GovBenefits.gov Web site became operational with 55 programs on
April 29, 2002.

• Project officials plan to add 10 to 15 new programs on a biweekly basis.

• No final completion date was provided in the May 2002 work plan.

Observation:

• According to the project manager, Labor is anticipating including
approximately 200 benefit programs by December 31, 2002.
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Online Access for Loans
(Education)

Provide a single point of entry to allow citizens and businesses to find and apply for
loan programs.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $30,000

• Fiscal year 2003: to be determined

Major milestones:

• According to the project manager, Education planned to conduct citizen
focus groups in September 2002.

• According to the project manager, Education was rescoping this initiative
and planned to obtain approval from OMB for the rescoped initiative by
September 30, 2002.

• No other milestones were provided in the May 2002 work plan.

Observation:

• According to the May 2002 work plan, the business case did not fully
recognize differences between agency loan programs or fully explore
existing relationships with private sector business partners.
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USA Services
(General Services Administration)

Enhance the way that customers interact electronically with the federal
government.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $2.5 million

• Fiscal year 2003: $15.6 million

Major milestones:

• A citizen-based needs and requirements analysis, scheduled to be
completed by August 31, 2002, was stopped due to lack of funding.

• Deployment of USA Services is planned to begin in September 2003. The
final completion date for the deployment was not provided in the May 2002
work plan.

Observation:

• According to the project manager, the initiative’s fiscal year 2002 budget
was reduced from $2.5 million to $100,000, while estimated fiscal year 2003
costs increased to $15.5 million because of insufficient funding for fiscal
year 2002.
Page 41 GAO-03-229  Electronic Government



Appendix I

Selection and Implementation of the Office 

of Management and Budget’s 24 Initiatives
39

EZ Tax Filing
(Internal Revenue Service)

Allow certain citizens to electronically file tax returns free of charge.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $6.2 million

• Fiscal year 2003: $200,000

Major milestones:

• IRS reached preliminary agreements with a consortium of private tax
preparation businesses on July 31, 2002.

• IRS plans to launch the site by January 15, 2003.

Observations:

• The site will serve about 16 percent of taxpayers, according to the initial
mini business case. Taxpayers must be in the 0 to 15 percent tax bracket
and meet other requirements.

• IRS has revised FY 2003 total estimated costs to $4.4 million.
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Government to Business Initiatives

•  Online Rulemaking Management

•  Expanding Electronic Tax Products for Businesses

•  Federal Asset Sales

•  International Trade Process Streamlining

•  One-Stop Business Compliance Information

•  Consolidated Health Informatics
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Online Rulemaking Management
(Transportation)

Provide a single portal for businesses and citizens to access the federal rulemaking
process and comment on proposed rules.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $300,000

• Fiscal year 2003: to be determined

Major milestones:

• A regulations.gov portal linking to all agency docket sites was planned to be
completed by June 17, 2002. According to the project manager, the Web
site was planned to be implemented by September 27, 2002.

• The back-end knowledge management system to support e-dockets is
planned to be completed by December 31, 2003.

Observation:

• Other agencies continue to implement new rulemaking systems. For
example, EPA launched its own on-line rulemaking system in spring 2002.
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Expanding Electronic Tax Products for
Businesses (IRS)

Through seven projects, reduce the tax-reporting burden on businesses.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $27.7 million

• Fiscal year 2003: $19.0 million

Major milestones:

• Two of four on-line forms are planned to be implemented by January 2003.

• Decision papers are planned to be finalized by the fall of 2003 for three
projects.

Observations:

• The scope of the initiative remains undefined. IRS reported it plans to use
decision papers to determine whether three of the seven projects should
continue.

• The May 2002 work plan does not include a strategy for collaboration with
other agencies.
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Federal Asset Sales
(General Services Administration)

Provide a one-stop online access point for federal asset sales.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $3.0 million

• Fiscal year 2003: $5.7 million

Major milestones:

• A draft model for a seller-centric, end-to-end process to support on-
line asset sales is planned to be submitted by October 15, 2002.

• The Federal Asset Sales Web site is planned to be in place by
January 2003.

Observation:

• According to the project manager, the estimated costs have
increased to $9.9 million for fiscal year 2003.
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International Trade Process Streamlining
(Commerce)

Provide a single site where new or existing exporters can be assisted electronically
through the entire export process.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $1.4 million

• Fiscal year 2003: $1.0 million

Major milestones:

• Commerce plans to deploy a “one-stop, one-form” service by November 13,
2002.

• Commerce plans to integrate its Web site content with BuyUSA.com by
November 4, 2002.

• Commerce plans to begin live use of the “online collaborative workspace”
by February 25, 2003.

Observation:

• The work plan does not contain descriptions of deliverables associated with
any of the milestones.
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One-Stop Business Compliance Information
(Small Business Administration)

Provide a single portal for businesses to easily access information about laws and
regulations.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: no estimate provided

• Fiscal year 2003: no estimate provided

Major milestones:

• Businesslaw.gov, the portal’s predecessor, was unveiled in late 2001.

• Phase I of the One-Stop Business Compliance Information portal was
planned to be implemented in late September or early October 2002.

Observations:

• Phase I projects include purchasing, testing, and piloting information
management software, launching four on-line business guides, and
implementing a prototype for registering and licensing a business on line.

• In August 2002, the project manager reported that the estimated costs are
$1.0 million and $5 million in fiscal years 2002 and 2003 respectively.
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Consolidated Health Informatics
(Health & Human Services)

Provide the basis for a unified system for sharing medical records information
among government agencies and health care organizations.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $1.9 million

• Fiscal year 2003: $5.4 million

Major milestones:

• Identification of key governmentwide definitions was planned to be
completed by September 2002.

• A pilot project demonstration is planned to be completed by December
2004. No final implementation date was provided in the May 2002 work
plan.

Observations:

• The work plan does not describe the tasks to be completed.

• The work plan does not discuss a strategy for achieving partnership with
private-sector health care providers and insurers.
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Government to Government Initiatives

• Geospatial Information One-Stop

• E-Grants

• Disaster Management

• Project SAFECOM

• E-Vital
Page 50 GAO-03-229  Electronic Government



Appendix I

Selection and Implementation of the Office 

of Management and Budget’s 24 Initiatives
48

Geospatial Information One-Stop
(Interior)

Provide a single portal for access to standardized and coordinated federal, state,
and local geospatial data.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $4.8 million

• Fiscal year 2003: $8.5 million

Major milestones:

• The inventory and documentation of existing geospatial data was planned to
be completed in July 2002. According to the project manager, it is not
known whether participating agencies have completed this task.

• A requirements analysis was planned to be completed by August 2002.
According to the project manager, delays in contracting have moved the
completion date to October 2002.

• Deployment of the portal is planned for September 2004.

Observation:

• According to the project manager, fiscal year 2002 costs have increased to
$7.2 million to support additional contracting requirements.
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e-Grants
(Health & Human Services)

Provide a single site intended to streamline the federal grants management
process and allow customers of federal grants to find and apply for grants.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $4.1 million

• Fiscal year 2003: $13.5 million

Major milestones:

• On July 1, 2002, HHS started a pilot to find federal grant
opportunities via the Web (www.fedgrants.gov).

• HHS plans to deploy a simple, unified grants application mechanism
by October 1, 2003.

Observation:

• No funding sources for the estimated costs were identified.
Page 52 GAO-03-229  Electronic Government



Appendix I

Selection and Implementation of the Office 

of Management and Budget’s 24 Initiatives
50

Disaster Management (Federal Emergency
Management Agency)

Provide a single portal for all disaster-related information and a secure private
portal for data sharing and customer support.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $22.6 million

• Fiscal year 2003: $31.8 million

Major milestones:

• The phase one version of the disasterhelp.gov portal was scheduled to be
completed on August 15, 2002. As of mid-September 2002, the portal was
not yet available.

• FEMA plans to deploy an “integrated channel” for access to disaster
management organizations, information, services, and tools by October 1,
2003.

Observations:

• According to FEMA’s Chief Operating Officer, the agency has encountered
difficulty achieving the level of participation it needs from its partners.

• No funding sources for the estimated costs were identified.
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Project SAFECOM
(Treasury)

Accelerate the implementation of interoperable public safety communications.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: no estimate provided

• Fiscal year 2003: no estimate provided

Major milestones:

• Submit by the end of fiscal year 2002 a draft Executive Order to reallocate
the federal portion of the radio frequency spectrum for public safety
responders.

• No nationwide implementation date was provided in the May 2002 work
plan.

Observations:

• The May 2002 work plan did not contain information regarding estimated
costs, agency partners, or required staffing.

• On May 31, 2002, FEMA assumed management of this initiative from
Treasury. According to the current project manager, the scope and
objectives of the project are currently being reassessed.
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e-Vital
(Social Security Administration)

Through two separate projects, expand ongoing efforts to exchange vital records
data between federal agencies and state governments.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $3.0 million

• Fiscal year 2003: $38.6 million

Major milestones:

• Implementation of Electronic Verification of Vital Events (EVVE) in five
states is planned to be completed by April 30, 2004.

• Implementation of Electronic Death Registration (EDR) in three states is
planned to be completed by April 30, 2004.

• No nationwide implementation date was provided in the May 2002 work
plan.

Observations:
According to the project manager,
• neither project was intended to be complete in 18–24 months.
• state governments often lack incentives to participate.
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 Internal Efficiency & Effectiveness Initiatives

•  E-Training

•  Recruitment One-Stop

•  Enterprise HR Integration: Integrated HR & e-Clearance

•  E-Payroll

•  E-Travel

•  Integrated Acquisition Environment

•  Electronic Records Management
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e-Training
(Office of Personnel Management)

Create an electronic training environment that supports the professional
development of the federal workforce.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $2.1 million

• Fiscal year 2003: $2.7 million

Major milestones:

• Initial launch of the Web site took place on July 23, 2002.

• An expanded site that will include fee-for-service courses is planned to be
completed by October 31, 2002.

Observations:

• OPM has not identified funding sources for all costs.

• OPM has received monetary contributions from two of the four agencies
assigned as initiative partners.
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Recruitment One-Stop
(Office of Personnel Management)

Create a one-stop on-line recruiting resource for the federal government.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $1.2 million

• Fiscal year 2003: $1.2 million

Major milestones:

• Appearance and usability changes to the USAJOBS Web site, planned for June
30, 2002, have been completed.

• Full implementation of the new Web site, including full application tracking and
integration with agency systems, is planned to be completed by August 29,
2003.

Observations:

• According to the project manager, the costs for fiscal year 2003 have increased
to $8.3 million based on significant changes to the project plans, such as
accelerated milestones.

• As of September 10, 2002, the project manager reported that the acquisition
strategy, including the schedule for the request for proposal, was in
development.
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Enterprise HR Integration: Integrated HR & e-
Clearance (Office of Personnel Management)

Through two separate projects, (1) provide accurate, up-to-date data on all federal
employees, active and separated, and (2) improve processing of individuals for security
clearance decisions.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $5.4 million

• Fiscal year 2003: $23.2 million

Major milestones:

• A working prototype of an integrated human resource system is planned to be
completed by September 29, 2003.

• OMB removed the completion date from the copy of the May 2002 work plan
provided to us.

 Observations:

• According to the project manager,

• costs reported in the May 2002 plans did not reflect OMB’s criteria to deploy in 18
to 24 months.  Costs under such a schedule would be $18.2 million for fiscal year
2002 and $26.9 million for fiscal year 2003, and

• the full project implementation is scheduled for the end of fiscal year 2006.
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e-Payroll
(Office of Personnel Management)

Simplify and integrate payroll systems across the federal government.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $2.2 million

• Fiscal year 2003: $50.8 million

Major milestones:

• OPM planned to select providers of payroll services by September 30,
2002.

• OPM plans to complete policy changes by March 31, 2003.

Observation:

• According to OPM’s May 2002 funding plan, the cost increase in fiscal year
2003 is due to $32.2 million in implementation support. This includes both
contractor and internal government costs.
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e-Travel
(General Services Administration)

Streamline the government’s travel administration by creating a governmentwide
Web-based travel management service.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $2.5 million

• Fiscal year 2003: $13.5 million

Major milestones:

• An initial assessment of employee requirements was planned to be
completed by May 31, 2002. According to the project manager, the
assessment completion date was revised to August 30, 2002.

• A fully integrated Web-based service is planned to be deployed by
December 30, 2003.

Observation:

• According to the project manager, full funding is expected from GSA for
fiscal years 2002 and 2003, although a contingency funding plan has been
developed.
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Integrated Acquisition Environment
(General Services Administration)

Create an Internet portal that provides a simpler, common, integrated business process
for buyers and sellers of government goods and services.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $28.3 million

• Fiscal year 2003: $54.0 million

Major milestones:

• According to the project manager, a directory of contracts was completed on
July 15, 2002, and is being tested. Full deployment of the contract directory is
planned for December 2002.

• Full operational capability is planned to be completed by January 2005.

Observations:

• Funding plan includes a strategy for obtaining contributions from partner
agencies for project development and for charging fees for operation and
maintenance of the portal.

• According to the project manager, GSA and OMB are working to reach an
agreement on a long-term funding model to distribute costs among all
participating agencies.
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Electronic Records Management
(National Archives & Records Administration)

Establish procedures, requirements, and standards for electronic record keeping by
federal agencies.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $450,000

• Fiscal year 2003: no estimate provided

Major milestones:

• NARA planned to prepare a white paper with an analysis of alternative
options and recommendations by October 4, 2002.

• The adoption of DOD 5015.2 STD Version 2.0 as the mandatory federal
records management application standard is planned to be announced by
December 31, 2002.

• No final completion date was provided in the May 2002 work plan.

Observation:

• Cost and schedule information are missing for several components of the
initiative in the May 2002 work plan.
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Cross-Cutting Initiative

• e-Authentication
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e-Authentication
(General Services Administration)

Provide a verification of identity and electronic signatures gateway that allows citizens and
businesses to conduct secure electronic transactions in conjunction with the other 23 e-
government initiatives.

Estimated costs from the May 2002 plans:

• Fiscal year 2002: $3.5 million

• Fiscal year 2003: $46.6 million

Major milestones:

• Assessments of security risks for 12 of the initiatives were planned to be completed
by July 2002. According to the project manager, the analyses were not completed
because the tool used for the analyses needed significant modifications.
Assessments for all initiatives are now planned to be completed by December 2002.

• The design, testing, and deployment of a prototype was planned to be completed by
September 30, 2002. The production authentication gateway is planned to be
completed in September 2003.

Observation:

• According to the project manager, estimated costs for fiscal year 2003 were reduced
to $25.0 million, reflecting a change in the strategy for purchasing smart cards.
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