

II. Expedition Dates

*Section II of the Modifications of Activities Planned for 2002-2003
lists the actual dates of significant events occurring during this time
period.*

Significant Dates of Expeditions

<u>Date</u>	<u>Activity</u>
29 Mar 02	LMG02-03 GLOBEC
09 Apr 02	NBP02-02 Southern Ocean Global Ecosystems Dynamics (GLOBEC)
25 May 02	NBP02-03 Dry Dock/Maintenance Talcahuano, Chile LMG02-04 Dry Dock/Maintenance Talcahuano, Chile
05 Jul 02	LMG02-04a Palmer Station shuttle
24 Jul 02	LMG02-04a Open Period
29 Jul 02	LMG02-05 GLOBEC
31 Jul 02	NBP02-04 SO GLOBEC
19 Aug 02	First flight to McMurdo Station for Winfly operations (1 of 6)
23 Sep 02	NBP02-05 TABASCO cruise LMG02-06 Palmer Station Shuttle
01 Oct 02	First C-141 mission to McMurdo Station during Ice Runway period (1 of 18) McMurdo Station commenced summer operations
05 Oct 02	Marble Point opens
07 Oct 02	First C-17 mission of the season to McMurdo Station (1 of 4)
08 Oct 02	Lake Bonney field camp opens
10 Oct 02	F6 field camp opens Lake Fryxell field camp opens
11 Oct 02	Palmer Station Shuttle

<u>Date</u>	<u>Activity</u>
12 Oct 02	Pieter J. Lenie Field Station (Copacabana) opens
12 Oct 02	Lake Hoare field camp opens
15 Oct 02	Copacabana (COPA) field camp opens
19 Oct 02	NBP maintenance period San Diego, CA
21 Oct 02	Three (3) 109 th AW LC-130's arrive McMurdo Station to start on-continent missions
24 Oct 02	Two additional LC-130 aircraft arrive McMurdo Station
25 Oct 02	LMG02-07a Open period Punta Arenas, Chile Siple Dome field camp opens
26 Oct 02	South Pole Station begins summer operations
28 Oct 02	Onset D field camp opens
29 Oct 02	NBP02-06 Seismic System Testing
30 Oct 02	Byrd Surface Camp opens
03 Nov 02	NBP02-06a Simrad multibeam and dynamic position test, Pt Hueneme
04 Nov 02	Odell Glacier field camp opens
07 Nov 02	Cape Sherriff field camp opens (LMG02-08)
10 Nov 02	NBP02-07 GO-071 (Cande) cruise
18 Nov 02	C-130 flights to McMurdo Station, operated by the Royal New Zealand Air Force, commenced (1 of 15) Tamseis field camp opens
23 Nov 02	LMG02-09 Scotia Arc GPS project
05 Dec 02	Beardmore Glacier field camp opens
06 Dec 02	NBP02-08 open period Lyttelton, NZ
12 Dec 02	NBP02-09 GO-071 (Cande) transit cruise from Lyttelton to McMurdo
16 Dec 02	Tamseis field camp closes
23 Dec 02	Transfer flight operations from Sea Ice Runway to Williams field Skiway and Pegasus Blue Ice Runway
31 Dec 02	LMG03-01 Long-Term Ecological Research cruise
04 Jan 03	First C-141 mission to McMurdo Station for redeployment (1 of 19)
05 Jan 03	NBP03-01 arrives McMurdo Ice Edge (NBP03-01a, NBP03-1b)
16 Jan 03	Beardmore Glacier camp closes
28 Jan 03	Byrd Surface Camp closes
27 Jan 03	Siple Dome field camp closes
31 Jan 03	Onset D field camp closes
01 Feb 03	Lake Bonney field camp closes

<u>Date</u>	<u>Activity</u>
	F6 camp closes
02 Feb 03	Lake Fryxell camp closes
05 Feb 03	Odell Glacier camp closes
	Lake Hoare camp closes
08 Feb 03	Marble Point closes
11 Feb 03	<i>M/V American Tern</i> arrives at McMurdo Station ice pier, cargo offload operation commence
13 Feb 03	LMG03-02 Globec
15 Feb 03	Winter operations commence at South Pole Station
17 Feb 03	<i>M/V American Tern</i> Departs McMurdo Station ice pier, cargo operations completed
18 Feb 03	109th AW departs McMurdo Station
25 Feb 03	Final C-141 turnaround mission at McMurdo Station
	NBP03-02 departs McMurdo Station
09 Mar 03	C-130 flight by Royal New Zealand Airforce arrives at McMurdo Station to airlift personnel who remained for fuel offload operations
	McMurdo Station commences winter-over operations
12 Mar 03	LMG03-03 (Berger) cruise

Note: LMG = *R/V Laurence M. Gould*
NBP = *R/V Nathaniel B. Palmer*