## **DEPARTMENT OF THE NAVY**

## OFFICE OF THE ASSISTANT SECRETARY RESEARCH, DEVELOPMENT AND ACQUISITION **1000 NAVY PENTAGON** WASHINGTON DC 20350-1000

APR 1 5 1996

MEMORANDUM FOR Distribution

ASN(RDA) PROCUREMENT MANAGEMENT REVIEW SCHEDULE Subi:

OASN(RDA) memorandum of March 27, 1996, "Restructur-Ref: ing the procurement Management Review Program"

OASN(RDA) procurement Management Review (PMR) Encl: (1) Schedule

The remaining CY 1996 PMRs to be conducted by this office are as follows:

> PMR SCHEDULE ACTIVITY JUNE 1996 SSPO AUGUST 1996 DC/S I&L HOMC OCTOBER 1996 MARCORSYSCOM NOVEMBER 1996 ONR

For long range planning purposes, an overall schedule is provided as enclosure (1). The PMR periodicity is gradually expanding to a five year cycle to take advantage engineered procurement management review process engineered procurement management review process cannounced by reference (a). The ASN(RDA) Point of contact is CAPT Bob Cowley, **(703)** 602-23270

> Elliott B. Branch Executive Director Acquisition & Business Management

Elliott B Branch

Distribution:

COMNAVSEASYSCOM (02)

COMNAVAIRSYSCOM (2.0)

COMSPAWARSYSCOM (02)

COMNAVFACENGCOM (11)

COMNAVSUPSYSCOM (02)

COMMARCORSYSCOM (02)

DC/S I&L HQMC (MC-LB)

DIRSSP (SPN)

CNR (15)

COMSC (N10)

NISMC (02)

ASN(RD&A)ABM Home Page

Copy to:

ASN (RDA)

AGC/RDA

NIG

Enclosure (1)
OASN(RDA) Procurement Management Review Schedule

Command	Most Recent On-Site	Next On-Site
FY 1996 SSPO DC/S I&L HQMC MARCOR	September 1992 February 1993 February 1993	JUNE 1996 AUGUST 1996 OCTOBER 1996
FY 1997 ONR MSC NAVSUP	June 1993 September 1993 November 1992	NOVEMBER 1996 MARCH 1997 JUNE 1997
FY 1998 NISMC NAVFAC	July 1994 October 1994	JANUARY 1998 MARCH 1998
FY 1999 SPAWAR	January 1994	JANUARY 1999
FY 2000 NAVSEA	May 1995	MAY 2000
FY 2001 NAVAIR	March 1996	MARCH 2001