

**U.S. DEPARTMENT OF ENERGY  
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS  
STATUS CHART**

**Office of NEPA Policy and Compliance  
202-586-4600  
1-800-472-2756 (leave message)**

**Report Date: September 15, 2004**

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web at

[www.eh.doe.gov/nepa](http://www.eh.doe.gov/nepa)

Environmental Impact Statements (EISs)	38	Active Environmental Assessments (EAs)	37
Supplement Analyses	2	Approved EAs; Seeking confirmation of distribution	7
Other/Undetermined	0	Other/Undetermined	6
Total Actions	40	Total Actions	50

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	3	EAs Completed/Canceled	2
Supplement Analyses Completed	0		

## TABLE OF CONTENTS

### ENVIRONMENTAL IMPACT STATEMENTS

Civilian Radioactive Waste Management.....	1
Environmental Management.....	2
Carlsbad Field Office.....	3
Idaho Operations Office.....	3
Ohio Field Office.....	4
Richland Operations Office.....	5
Fossil Energy.....	6
National Energy Technology Laboratory.....	8
National Nuclear Security Administration (NNSA).....	11
Defense Programs.....	11
Livermore Site Office.....	12
Los Alamos Site Office.....	12
Nonproliferation and National Security.....	13
Power Administrations.....	13
Bonneville Power Administration.....	13
Western Area Power Administration.....	18

### ENVIRONMENTAL ASSESSMENTS

Chicago Office.....	22
Argonne Area Office.....	22
Science.....	22
Energy Efficiency and Renewable Energy.....	22
Environmental Management.....	23
Portsmouth Gaseous Diffusion Plant.....	23
Fossil Energy.....	23

### ENVIRONMENTAL ASSESSMENTS (cont.)

Golden Field Office.....	24
Idaho Operations Office.....	24
Environmental Management.....	24
Los Alamos Site Office.....	25
National Energy Technology Laboratory.....	25
National Nuclear Security Administration.....	27
Defense Programs/Nonproliferation and National Security.....	27
Nonproliferation and National Security.....	28
Nevada Site Office.....	28
Oak Ridge Operations Office.....	29
Nuclear Energy, Science and Technology.....	29
Science.....	29
Office of Legacy Management.....	29
Power Administrations.....	30
Bonneville Power Administration.....	30
Southwestern Power Administration.....	30
Western Area Power Administration.....	30
Richland Operations Office.....	32
Environmental Management.....	32
Rocky Flats Field Office.....	33
Environmental Management.....	33
Strategic Petroleum Reserve Office.....	33
Y-12 Site Office.....	33
Abbreviations of NEPA Terms and Milestones.....	34
Abbreviations of DOE Program and Field Offices and National Laboratories.....	35

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
<b>Civilian Radioactive Waste Management</b>							
<p>EIS for a Geologic Repository for the Disposal of Spent Nuclear Fuel and High Level Radioactive Waste at Yucca Mountain, Nye County, Nevada</p> <p>DOE/EIS-0250</p>	<p><u>Jane Summerson, ORD</u></p> <p>Vivian Bowie</p> <p>Angela Foster, GC-51</p> <p>Dan Ruge, GC-51</p>					<p>EIS Determination 12/22/1987</p> <p>NOI 8/7/1995</p> <p>Scoping Meeting(s) 8/29/1995 - 10/24/1995</p> <p>DEIS NOA 8/13/1999</p> <p>Public Hearing(s) 5/31/2001 - 6/7/2001</p> <p>EPA Rating EC-2</p> <p>Draft SEIS NOA 5/11/2001</p> <p>FEIS Approved 2/9/2002</p> <p>FEIS NOA 10/25/2002</p> <p>ROD 4/8/2004</p>	<p>NOI (60 FR 40164); Scoping comments- NOA (62 FR 36789,7/9/97). EPA NOA of SDEIS (66 FR 24136, 5/11/01); Amended NOA (66 FR 27647, 5/18/01); Notice of comment extension for Supplement (66 FR 33537, 6/22/01); FEIS approved by Secretary on 2/9/02, and accompanied 2/14/02 recommendation to President. FEIS Notice of Distribution (67 FR 65539) on 10/25/02. EPA FEIS NOA (65 FR 65564). Notice of Preferred NV Rail Corridor (68 FR 74951, 12/29/03). ROD (69 FR 18557).</p>
<p>Yucca Mountain Rail Alignment</p> <p>DOE/EIS-0369</p>	<p><u>Robin Sweeney, RW</u></p> <p>Vivian Bowie</p> <p>Angela Foster, GC-51</p> <p>Dan Ruge, GC-51</p>					<p>EIS Determination 4/8/2004</p> <p>NOI 4/8/2004</p> <p>Scoping Meeting(s) 5/2/2004 - 5/17/2004</p> <p>DEIS NOA</p>	<p>NOI (69 FR 18565). Five public scoping meetings held in Amargosa Valley, Goldfield, Caliente, Reno, and Las Vegas, NV. Public comment period closed 6/1/04.</p>

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
<b>Environmental Management</b>							
Disposition of Scrap Metals, Programmatic  DOE/EIS-0327	<u>John Neave, EM</u>  Brian Mills  <u>Ed LeDuc, GC-51</u> <u>Steve Miller, GC-51</u>					EIS Determination 1/19/2001 NOI 7/12/2001 Scoping Meeting(s) 7/31/2001 - 10/18/2001  DEIS NOA	NOI (66 FR 36562). Public scoping period was extended to 11/9/01. Schedule uncertain.
Remediation of the Moab Uranium Mill Tailings Site in Grand County, UT  DOE/EIS-0355	<u>Don Metzler, EM</u>  Vivian Bowie  <u>Steve Miller, GC-51</u>		DEIS App			EIS Determination 11/1/2002 NOI 12/20/2002 Scoping Meeting(s) 1/21/2003 - 1/28/2003  DEIS NOA	NOI (67 FR 77969). Scoping meetings held 1/21/03 in Green River, UT; 1/22/03 in Moab, UT; 1/23/03 in White Mesa and Blanding, UT; and 1/28/03 in East Carbon, UT. Public comment period ended on 2/14/03. Cooperating agencies include: BLM, NPS, NRC, EPA, Army Corps of Engineers, Fish and Wildlife Service, Ute Mountain Ute Tribe, State of Utah, San Juan County, UT, Grand County, UT, and the cities of Bluff and Blanding, UT.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
<b>Carlsbad Field Office</b>							
Supplement Analysis for Use of the Chem Nuclear 10-160b Transportation Cask for RH-TRU Waste Shipments to WIPP, NM  DOE/EIS-0026-S2-SA-4	<u>Harold Johnson, CBFO</u>  Jeanie Loving					SA Determination 11/4/2002 SA Approved 12/17/2002	Awaiting file copies.
<b>Idaho Operations Office</b>							
Idaho High-Level Waste and Facilities Disposition EIS  DOE/EIS-0287	<u>Richard Kimmel, ID</u>  Brian Mills  Angela Foster, GC-51					EIS Determination 6/9/1997 NOI 9/16/1997 Scoping Meeting(s) 10/16/1997 - 10/23/1997 DEIS NOA 1/21/2000 Public Hearing(s) 2/7/2000 - 3/2/2000 EPA Rating EC-2 FEIS NOA 10/11/2002 ROD	NOI (62 FR 49209). Scoping meetings: 10/16/97 in Idaho Falls and 10/23/97 in Boise. EPA NOA (65 FR 3448, 1/21/00), DOE NOA (65 FR 3432, 1/21/00). Public comment period extended to 4/19/00 (65 FR 9257, 2/24/00). FEIS approved 8/15/02. FEIS NOA (67 FR 63421). Phased decisionmaking anticipated. Schedule for issuance of ROD(s) under review.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
<b>Ohio Field Office</b>							
Decommissioning and/or Long-Term Stewardship at the West Valley Demonstration Project and Western New York Nuclear Service Center  DOE/EIS-0226-R	<u>Dan Sullivan, WVDP</u>  Jeanie Loving  Dean Monroe, GC-51					ANOI 11/6/2001 NOI 3/13/2003 Scoping Meeting(s) 4/9/2003 - 4/10/2003  DEIS NOA	ANOI (66 FR 56090). NOI (68 FR 12044). Public scoping meetings held 4/9-10/03 in Ashford, NY. Revised schedule for FEIS under review by cooperating agencies: NY State Energy Research and Development Authority, U.S. EPA, NRC, and NY State Dep't. of Environmental Conservation.
West Valley Demonstration Project Waste Management  DOE/EIS-0337	<u>Dan Sullivan, WVDP</u>  Jeanie Loving  Dean Monroe, GC-51				ROD	NOI 3/21/2001 Scoping Meeting(s) 4/10/2001 DEIS NOA 5/16/2003 Public Hearing(s) 6/11/2003 EPA Rating LO FEIS NOA 1/16/2004 ROD	An EIS on completion of the WVDP and closure or long-term management of the site in West Valley was begun in 1988 (NOI 12/30/88) as a joint EIS with NYS Energy R&D Authority and a DEIS issued in 1996. Subsequently, DOE issued an NOI (66 FR 16446) announcing a revised strategy for completing the 1996 DEIS under which DOE would issue a revised DEIS for near-term waste management activities, and a second EIS (DOE/EIS-0026-R) on long-term issues. DEIS NOA (68 FR 26606). FEIS NOA (69 FR 2583)

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
<b>Richland Operations Office</b>							
Retrieval, Treatment and Disposal of Tank Wastes and Closure of Single-Shell Tanks at the Hanford Site, Richland, WA  DOE/EIS-0356	<u>Mary Burandt, RL</u>  Jeanie Loving  Dean Monroe, GC-51					EIS Determination 11/27/2002 NOI 1/8/2003 Scoping Meeting(s) 2/5/2003 - 2/20/2003  DEIS NOA	NOI (68 FR 1052). Scoping meetings held 2/5/03 in Richland, WA; 2/18/03 in Hood River, OR; 2/19/03 in Portland, OR; and 2/20/03 in Seattle, WA. Schedule under review.
Decommissioning of the Fast Flux Test Facility, Hanford Site, Richland, WA  DOE/EIS-0364	<u>Doug Chapin, RL</u>  Lee Jessee  Rick Ahern, GC-51	Scp Mtg.				EIS Determination 7/8/2003 NOI 8/13/2004 Scoping Meeting(s)	NOI (69 FR 50176). Scoping meetings to be held 9/22/04 in Richland, WA; and 9/30/04 in Idaho Falls, ID.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
<b>Fossil Energy</b>							
Presidential Permit Application, Public Service Company of New Mexico, AZ  DOE/EIS-0307	<u>Ellen Russell, FE</u>  Brian Mills  <u>Rick Ahern, GC-51</u>					EIS Determination 1/14/1999 NOI 2/9/1999 Scoping Meeting(s) 3/8/1999 - 6/30/1999  DEIS NOA	NOI (64 FR 7173). Notice (64 FR 13553) extending public scoping from 2/12/99-4/14/99. Scoping period reopened until 7/14/99 (64 FR 31204, 6/10/99). Notice (65 FR 45042) reopening public scoping from 7/20/00 - 9/8/00. (scoping meetings originally scheduled for 8/00 postponed). Notice (66 FR 27638) reopening public scoping from 5/18 - 6/22/01. Additional scoping meetings were held on 6/12/01 in Rio Rico, and 6/13/01 in Marana, AZ. Project is under review.
Presidential Permit Application, Tucson Electric Power Company, Sahuarita, AZ  DOE/EIS-0336	<u>Jerry Pell, FE</u>  Brian Mills  <u>Rick Ahern, GC-51</u>			FEIS App		EIS Determination 9/20/2000 NOI 7/10/2001 Scoping Meeting(s) 7/30/2001 - 7/31/2001  DEIS NOA 8/22/2003 Public Hearing(s) 9/25/2003 - 9/26/2003  EPA Rating EC-2 FEIS NOA	NOI (66 FR 35950). Public scoping period ends August 31, 2001 (66 FR 39154, 7/27/01). Scoping meetings held 7/30/01 in Sahuarita, AZ and 7/31/01 in Rio Rico, AZ. DEIS NOA (68 FR 50769). Hearings held in Green Valley, AZ on 9/25/03 and Nogales, AZ on 9/26/03. Public comment period ended 10/14/03. Cooperating Agency meeting held in June 2004. Project is under review.



Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
Presidential Permit Application, GenPower 500 kV Submarine Electric Transmission Cable from Nova Scotia to New York  DOE/EIS-0339	<u>Ellen Russell, FE</u>  Brian Mills  <u>Rick Ahern, GC-51</u>					EIS Determination 11/2/2001 NOI 2/6/2002 Scoping Meeting(s) 2/26/2002 - 2/28/2002  DEIS NOA	NOI (67 FR 5572). Public scoping period will end on 3/25/02. Public scoping meetings were held on 2/26/02 in Gloucester, MA; on 2/27/02 in Boston, MA; and on 2/28/02 in New York, NY. Project is under review.
Imperial-Mexicali 230-kV Transmission Lines  DOE/EIS-0365	<u>Ellen Russell, FE</u>  Yardena Mansoor Carolyn Osborne  <u>Rick Ahern, GC-51</u>		FEIS App		ROD	EIS Determination 10/21/2003 NOI 10/30/2003 Scoping Meeting(s) 11/20/2003 DEIS NOA 5/14/2004 Public Hearing(s) 7/14/2004 EPA Rating EC-2 FEIS NOA	NOI (68 FR 61796). Public scoping meetings held 11/20/03 in El Centro and Calexico, CA. Public comment period for scoping closed 12/01/03. DEIS NOA (69 FR 26817). DOE extended the comment period (69 FR 29934, 5/26/04 and 69 FR 31613, 6/4/04) from 6/30/04 to 7/30/04. Public hearings held 7/14/04 in El Centro and Calexico, CA. The public comment period on the DEIS ended 7/30/04.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
Presidential Permit Application, Bangor Hydro International Electric Transmission Line, ME  DOE/EIS-0368	<u>Jerry Pell, FE</u>  Brian Mills  Rick Ahern, GC-51					EIS Determination 1/2/2004 NOI	
<b>National Energy Technology Laboratory</b>							
Proposed Clean Power from Integrated Coal/Ore Reduction Project (CPICOR) at Vineyard, Utah  DOE/EIS-0280	<u>Ronald Heavner, NETL</u>  Denise Freeman  Ed LeDuc, GC-51					EIS Determination 12/27/1996 NOI 6/28/1999 Scoping Meeting(s) 7/15/1999 DEIS NOA	NOI (64 FR 34640). Public scoping period ended 8/16/99. Project cancelled. EIS cancellation Notices were signed on 9/15/04 by the NETL director. The Notice is expected to be published in the FR during the week of September 20th.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
Low Emission Boiler System Project, Elkhart, Illinois  DOE/EIS-0284	<u>Soung Kim, NETL</u>  Denise Freeman  Ed LeDuc, GC-51					EIS Determination 9/3/1996 NOI 12/13/1996 Scoping Meeting(s) 1/15/1997 - 1/16/1997  DEIS NOA 3/5/2004 Public Hearing(s) 3/30/2004 EPA Rating EC-2 FEIS NOA	NOI (61 FR 67003). DEIS NOA (69 FR 10442). Public hearing held in Elkhart, IL on 3/30/04. Project on hold.
Gilberton Coal-to-Clean Fuels and Power Project, PA  DOE/EIS-0357	<u>Lloyd Lorenzi, NETL</u>  Denise Freeman  Ed LeDuc, GC-51					EIS Determination 3/5/2003 NOI 4/10/2003 Scoping Meeting(s) 5/5/2003 DEIS NOA	NOI (68 FR 17608). Public scoping meeting held 5/5/03 in Pottsville, PA. Scoping period ended 5/19/03.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
Western Greenbrier Co-Production Demonstration Project, WV  DOE/EIS-0361	<u>Mark McKoy, NETL</u>  Denise Freeman  Ed LeDuc, GC-51					EIS Determination 5/12/2003 NOI 6/3/2003 Scoping Meeting(s) 6/19/2003 DEIS NOA	NOI and Notice of Floodplain/Wetlands Involvement (68 FR 33111). Scoping meeting held in Charmco, West Virginia. Public scoping period ended on 7/3/03. Working on siting and wetlands issues.
Colorado Springs Utilities' Next Generation CFB Coal Generating Unit, CO  DOE/EIS-0362	<u>Lloyd Lorenzi, NETL</u>  Denise Freeman  Ed LeDuc, GC-51					EIS Determination 5/12/2003 NOI 8/15/2003 Scoping Meeting(s) 9/3/2003 DEIS NOA	Scoping meeting held in Fountain, CO. Scoping period ended 9/19/03. Project cancelled. EIS Cancellation Notices were signed on 9/15/04 by the NETL director. The Notice is expected to be published in the FR during the week of September 20th.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
Implementation of the Office of Fossil Energy's Carbon Sequestration Program  DOE/EIS-0366	<u>Heino Beckert, NETL</u>  Denise Freeman  Rick Ahern, GC-51					EIS Determination 10/31/2003 NOI 4/21/2004 Scoping Meeting(s) 5/6/2004 - 6/10/2004  DEIS NOA	NOI (69 FR 21514). Eight scoping meetings held in Alexandria, VA; Columbus, OH; Chicago, IL; Houston, TX; Sacramento, CA; Atlanta, GA; Bozeman, MT; and Grand Forks, ND.
<b>National Nuclear Security Administration</b>							
<b>Defense Programs</b>							
Supplemental PEIS on Stockpile Stewardship and Management for a Modern Pit Facility  DOE/EIS-0236-S2	<u>George Allen, NA</u>  Carl Sykes  Steve Smith, GC-51					SEIS Determination 5/31/2002 NOI 9/23/2002 Scoping Meeting(s) 10/8/2002 - 10/29/2002  DSEIS NOA 6/9/2003 Public Hearing(s) 6/26/2003 - 7/16/2003  EPA Rating LO FSEIS NOA ROD	NOI (67 FR 59577). Scoping meetings held in Amarillo, TX; Carlsbad, NM; Washington, DC; Las Vegas, NV; Los Alamos, NM; and North Augusta, SC. DSEIS NOA (68 FR 33934). Public hearings held 6/26/03 - 7/16/03 in Amarillo, TX; Carlsbad and Los Alamos, NM; Las Vegas, NV; North Augusta, SC; and Washington, DC. Public comment period on DEIS ended 8/5/03, but was extended for NM Tribal groups until 8/25/03. FSEIS has been delayed due to Congressional concerns about timing and scope of project.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
<b>Livermore Site Office</b>							
Site-wide EIS for Lawrence Livermore National Laboratory, Livermore, CA  DOE/EIS-0348	<u>Thomas Grim, LSO</u>  Jim Sanderson  Steve Smith, GC-51		FEIS App Req	FEIS App		EIS Determination 2/4/2002 NOI 6/17/2002 Scoping Meeting(s) 7/10/2002 - 7/11/2002 DEIS NOA 2/27/2004 Public Hearing(s) 4/27/2004 - 4/30/2004 EPA Rating EC-2 FEIS NOA	NOI (67 FR 41224). Public scoping meetings held on 7/10/02 in Livermore, CA and on 7/11/02 in Tracy, CA. DEIS NOA (69 FR 9311). Public hearings held 4/27/04 in Livermore, CA; 4/28/04 in Tracy, CA; and 4/30/04 in Washington, DC.
<b>Los Alamos Site Office</b>							
Proposed Relocation of the Los Alamos National Laboratory Technical Area 18 Missions  DOE/EIS-0319	<u>Tracy Bishop, NA</u>  Carl Sykes  Steve Smith, GC-51					EIS Determination 4/5/2000 NOI 5/2/2000 Scoping Meeting(s) 5/17/2000 - 5/30/2000 DEIS NOA 8/17/2001 Public Hearing(s) 10/10/2001 - 10/19/2001 EPA Rating EC-2 FEIS NOA 9/20/2002 ROD 12/31/2002	NOI (65 FR 25472). Scoping meetings held 5/17-30/00 in Los Alamos and Albuquerque, NM, Las Vegas, NV, and Idaho Falls, ID. Public scoping period extended to 6/15/00. DEIS NOA (66 FR 43257). Public hearings held in Idaho Falls, ID; Las Vegas, NV; and Los Alamos and Albuquerque, NM. Comment period ended October 26, 2001. FEIS NOA (67 FR 59284). ROD (67 FR 79906). Additional ROD expected in 2004.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
<b>Nonproliferation and National Security</b>							
Foreign Research Reactor Spent Nuclear Fuel Acceptance Program  DOE/EIS-0218-SA-03	<u>Alex Thrower, EM</u>  Jeanie Loving  Dean Monroe, GC-51	SA App				SA Determination 4/1/2004 SA Approved	SA under preparation.
<b>Power Administrations</b>							
<b>Bonneville Power Administration</b>							
Maiden Wind Farm Project, Benton and Yakima Counties, Washington  DOE/EIS-0333	<u>Sarah Branum, BPA</u>  Brian Mills					EIS Determination 6/5/2001 NOI 6/12/2001 Scoping Meeting(s) 6/26/2001 DEIS NOA 3/29/2002 Public Hearing(s) 4/23/2002 EPA Rating LO FEIS NOA 1/3/2003 ROD	NOI (66 FR 31624). Benton and Yakima Counties are Cooperating Agencies under the State Environmental Protection Act (SEPA). Scoping meeting and public hearing were held in Prosser, WA. DEIS public comment period ended on 5/15/02. FEIS NOA (68 FR 365). BPA will not issue ROD until all Benton County permits are acquired by Applicant.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
Starbuck Power Project, Columbia County, Washington  DOE/EIS-0334	<u>Phil Smith, BPA</u>  Brian Mills					EIS Determination 6/4/2001 NOI 6/14/2001 Scoping Meeting(s) 10/3/2001 DEIS NOA	NOI (66 FR 32339). EIS being prepared jointly. BPA is lead Federal agency under NEPA. State of Washington Energy Facility Site Evaluation Council (EFSEC) is the lead Washington State agency under SEPA. Scoping meeting held in Starbuck, WA. The project has been suspended pending a re-evaluation.
Northeast Oregon Hatchery - Grande Ronde and Imnaha Spring Chinook Projects  DOE/EIS-0340	<u>Mickey Carter, BPA</u>  Brian Mills		ROD			EIS Determination 11/14/2001 NOI 11/14/2001 Scoping Meeting(s) 1/15/2002 - 1/17/2002 DEIS NOA 5/12/2003 Public Hearing(s) 6/9/2003 - 6/12/2003 EPA Rating LO FEIS NOA 7/30/2004 ROD	The U.S. Fish and Wildlife Service and U.S. Forest Service are cooperating agencies. Comment period on scoping closed on 1/31/02. Scoping meetings held on 1/15/02 in Imnaha, OR, 1/16/02 in Lostine, OR, and 1/17/02 in LaGrande, OR. This EIS replaces EA-1365. EPA DEIS NOA (68 FR 28212). Under the NOA, close of comment period was July 7, 2003. Public hearings held 6/9/03 in La Grande, OR; 6/10/03 in Enterprise, OR; 6/11/03 in Imnaha, OR and 6/12/03 in Lostine, OR. FEIS NOA (69 FR 45707).



Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
Wanapa Energy Center Interconnection  DOE/EIS-0342	<u>Tom McKinney, BPA</u>  Brian Mills			FEIS App		EIS Determination 10/22/2001 NOI 10/22/2001 Scoping Meeting(s) 10/29/2001 - 11/6/2001 DEIS NOA 11/14/2003 Public Hearing(s) 12/3/2003 - 12/4/2003 EPA Rating EC-2 FEIS NOA	The Bureau of Indian Affairs is the lead agency under NEPA while BPA is a Cooperating Agency. Public comment period closed on 11/21/01. Scoping meetings held on 10/29/01 and 11/5/01 in Pendleton, OR; and on 10/30/01 and 11/06/01 in Hermiston, OR. BPA expects to issue a ROD for this BIA EIS. BIA held a public meeting on 7/28/03. DEIS NOA (68 FR 64625). Public hearings held in Mission, OR 12/3/03 and Hermiston, OR 12/4/03.
COB Energy Facility  DOE/EIS-0343	<u>Tom McKinney, BPA</u>  Brian Mills					EIS Determination 1/4/2002 NOI 1/4/2002 Scoping Meeting(s) 1/15/2002 DEIS NOA 11/28/2003 Public Hearing(s) 1/22/2004 EPA Rating EC-2 FEIS NOA 7/9/2004 ROD 8/20/2004	As soon as the NOI was signed (12/21/01), BPA notified stakeholders of the open house and scoping meeting held on 1/15/02 in Bonanza, OR. NOI (67 FR 576). The State of Oregon Energy Facility Siting Council is evaluating an NOI to Apply for a Site Certificate for the COB Energy Facility and held its public meeting with BPA. DEIS NOA (68 FR 66825). Public hearings held on 1/22/04 in Lorella, CA and Klamath Falls, OR. FEIS NOA (69 FR 41476). ROD (69 FR 52880).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
Salmon Creek Project DOE/EIS-0346	<u>Donald Rose, BPA</u>  Brian Mills					EIS Determination 1/22/2002 NOI 2/4/2002 Scoping Meeting(s) 2/21/2002 - 2/22/2002 DEIS NOA 9/3/2004 Public Hearing(s)	NOI (and Notice of Floodplain/Wetlands Involvement) at 67 FR 5099. BPA is the lead agency under NEPA. Cooperating agencies include: Bureau of Reclamation, Confederated Tribes of the Colville Indian Reservation, and the Okanogan Irrigation District. BPA's 30-day comment period closed on 3/6/02. Scoping meetings held on 2/21/02 in Okanogan, WA and on 2/22/02 in Wentachee, WA. DEIS NOA (69 FR 53916).
Cherry Point Co-generation Project DOE/EIS-0349	<u>Tom McKinney, BPA</u>  Brian Mills		ROD			EIS Determination 5/18/2002 NOI 6/18/2002 Scoping Meeting(s) 7/9/2002 DEIS NOA 9/19/2003 Public Hearing(s) 10/1/2003 EPA Rating EC-2 FEIS NOA 8/27/2004 ROD	Joint NEPA/State Environmental Policy Act (SEPA) project with BPA as the lead agency for DOE and State of Washington Energy Facility Site Evaluation Council. U.S. Army Corps of Engineers will be a cooperating agency. Scoping meetings were held on July 9, 2002 in Blaine, WA. The deadline for public comments was 9/9/02. NOI (67 FR 45961). A public meeting held on 10/1/03 in Blaine, WA. DEIS NOA (68 FR 54900). FEIS NOA (69 FR 52668).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
South Fork Flathead Watershed/Westlope Cutthroat Trout Conservation Project, Montana  DOE/EIS-0353	<u>Colleen Spiering, BPA</u>  Brian Mills					EIS Determination 7/19/2002 NOI 5/5/2003 Scoping Meeting(s) 5/22/2003 DEIS NOA 6/18/2004 Public Hearing(s) 7/12/2004 EPA Rating	BPA will be the lead agency under NEPA for the project. The U.S. Forest Service, the Flathead National Forest, and the State of Montana Fish and Wildlife and Parks Department will be Cooperating Agencies for the EIS. NOI (68 FR 23705). The 45-day comment period ended 6/19/03. A scoping meeting was held in Kalispell, MT. BPA intends to meet floodplains and wetlands review requirements through this EIS. DEIS NOA (69 FR 34161). Public hearing held in Kalispell, MT on 7/12/04.
Transmission Business Policy, OR  DOE/EIS-0367	<u>Michael Mayer, BPA</u> <u>Richard Yarde, BPA</u>  Brian Mills					EIS Determination 12/15/2003 NOI 12/22/2003 Scoping Meeting(s) 1/13/2004 - 1/15/2004  DEIS NOA	NOI (68 FR 71101). Scoping meetings in Portland, OR; Seattle and Spokane, WA. Scoping period ended 3/31/04.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
Coyote Business Park, OR DOE/EIS-0371	<u>Tom McKinney, BPA</u>  Brian Mills					EIS Determination 9/10/2004 NOI	.
<b>Western Area Power Administration</b>							
Platte River Cooperative Agreement PEIS, NE, WY, CO DOE/EIS-0295	<u>James Hartman, WAPA</u>  Brian Mills					EIS Determination 2/5/1998 NOI 2/10/1998 Scoping Meeting(s) 2/25/1998 - 4/7/1998 DEIS NOA 1/26/2004 Public Hearing(s) 7/26/2004 - 8/10/2004 EPA Rating	NOI (63 FR 6768). WAPA is a cooperating agency; Bureau of Reclamation and U.S. Fish and Wildlife Service are co-leads. DEIS NOA (69 FR 3600). Public comment period extended until 9/20/04 (69 FR 40416). Public hearings held 7/26-28/04 in Saratoga, Casper, and Torrington, WY; 7/29/04 and 8/2- 3/04 in Gering, Kearney, and Lincoln, NB; and 8/4/04 and 8/9- 10/04 in Sterling, Berthoud, and Denver, CO.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
Caithness Big Sandy Project, Wikieup, AZ  DOE/EIS-0315	<u>Dave Swanson, WAPA</u>  Brian Mills					EIS Determination 3/3/2000 NOI 4/18/2000 Scoping Meeting(s) 5/3/2000 DEIS NOA 6/22/2001 Public Hearing(s) 7/24/2001 EPA Rating EC-2 FEIS NOA	Bureau of Land Management is a joint-lead on the project. NOI (65 FR 20811). DEIS NOA (66 FR 33538). Public hearing held in Wikieup, AZ on 7/24/01. Public comment period ended on 8/6/01. This EIS is on hold pending further project review. The SEIS is also on hold (i.e., DOE/EIS-0315-S1 - See below).
SEIS on Caithness Big Sandy Project  DOE/EIS-0315-S1	<u>Dave Swanson, WAPA</u>  Brian Mills					SEIS Determination 12/28/2001 NOI	The SEIS will be a joint lead effort by DOE WAPA and BLM as was the draft EIS. The SEIS is on hold pending further project review.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
Operation of Flaming Gorge Dam, Colorado River Storage Project, Colorado River, UT  DOE/EIS-0351	<u>Clayton Palmer, WAPA</u>  Brian Mills					EIS Determination 6/6/2000 NOI 6/6/2000 Scoping Meeting(s) 7/11/2000 - 7/19/2000  DEIS NOA	NOI (65 FR 35957) Bureau of Reclamation (BOR) is the lead agency under NEPA, and WAPA is a Cooperating Agency. Other Cooperating Agencies are BLM, NPS, USFWS, State of Utah and Utah Associated Municipal Power. Scoping meetings held in Salt Lake City, UT on 7/11/00; in Rock Springs, WY on 7/12/00; in Grand Junction, CO on 7/13/00; in Vernal, UT on 7/18/00; and in Fort Duchesne, UT on 7/19/00. BOR has EIS on hold.
Welton-Mohawk 520 MW Generating Facility  DOE/EIS-0358	<u>Mark Wieringa, WAPA</u>  Brian Mills					EIS Determination 4/2/2003 NOI 5/19/2003 Scoping Meeting(s) 6/3/2003 - 6/4/2003  DEIS NOA	WAPA will be the Lead Agency under NEPA and BLM and the Bureau of Reclamation will be Cooperating Agencies. NOI (68 FR 27956). Public scoping meetings held 6/3/03 in Wellton and 6/4/03 in Yuma, AZ. The deadline for comments was 6/30/03.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Sep	2004 Oct	2004 Nov	2004 Dec	Milestones Accomplished	Comments
Windy Gap Firming Project, CO DOE/EIS-0370	<u>James Hartman, WAPA</u>  Brian Mills					EIS Determination 7/1/2003 NOI 9/8/2003 Scoping Meeting(s) 9/30/2003 - 10/2/2003  DEIS NOA	NOI (68 FR 52955). The Bureau of Reclamation is the lead agency under NEPA. WAPA is a Cooperating Agency. Scoping meetings held in Granby, CO on 9/30/03; Loveland, CO on 10/1/03; and Lyons, CO on 10/2/03.

# **ENVIRONMENTAL ASSESSMENTS**



Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Chicago Office</b>			
<b>Argonne Area Office</b>			
Remote Treatment Project, ID DOE/EA-1386	<u>Greg Bass, CH</u>  Lee Jessee	EA Determination 2/20/2001 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	Draft EA under revision to add new alternative; scheduled for public comment in early 2005.
Construction and Operation of a Regional Biocontainment Laboratory, IL DOE/EA-1489	<u>Donna Green, CH</u>  Lee Jessee	EA Determination 1/6/2004 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	
<b>Office of Science</b>			
Iowa Environmental/Education Project (IEEP) Rain Forest Living Laboratory, Old Industrial Park, Coralville, Iowa DOE/EA-1504	<u>Peter Siebach, CH</u>  Lee Jessee	EA Determination 7/13/2004 Transmittal to State State(s) IA EA Approved Proposed FONSI EA Distributed FONSI	
<b>Energy Efficiency and Renewable Energy</b>			
Energy Standard for New Federal Commercial and Multi-Family High- Rise Residential Buildings DOE/EA-1463	<u>Cyrus Nasser, EE</u>  Denise Freeman	EA Determination 9/19/2002 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* Not applicable.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Support of Rule for New Federal Residential Buildings  DOE/EA-1481	<u>Stephen Walder, EE</u>  Denise Freeman	EA Determination 7/3/2003 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* Not applicable. Currently undergoing internal review and revisions. Also undergoing consultation w/EPA. Draft EA is scheduled for December 2004 in coordination w/ the Notice of Proposed Rulemaking. The Final EA is scheduled for December 2005 in coordination w/ the Final Rulemaking.
<b>Environmental Management</b>			
<b>Portsmouth Gaseous Diffusion Plant</b>			
USEC Incorporated American Centrifuge Lead Cascade Facility at Piketon, OH  DOE/EA-1495	<u>Gary Hartman, OR</u>  Lee Jessee	EA Determination 2/11/2003 Transmittal to State State(s) OH EA Approved 1/21/2004 EA Distributed 7/30/2004 FONSI 3/25/2004	DOE adopted NRC's EA for USEC to authorize possession and use of special nuclear material at the Lead Cascade Facility (the existing DOE Gas Centrifuge Enrichment Plant at Portsmouth, Ohio).
<b>Fossil Energy</b>			
Presidential Permit Application, Sumas 2 - BC Hydro Interconnection Project, Sumas, Washington  DOE/EA-1298	<u>Ellen Russell, FE</u>  Brian Mills  Mike Skinker, GC	EA Determination 2/25/1999 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	WA Governor approved powerplant and U.S. transmission siting 8/23/02; Canadian government disapproved international transmission line permit 3/4/04. The company is still evaluating whether to pursue the project. EA continues to be on hold.
Presidential Permit Application, Sharyland Utilities 138 kV DC Texas-Mexico Transmission Line, TX  DOE/EA-1490	<u>Ellen Russell, FE</u>  Brian Mills	EA Determination 10/1/2003 Transmittal to State State(s) TX EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Vermont Electric Company Northern Loop Project, VT  DOE/EA-1503	<u>Jerry Pell, FE</u>  Brian Mills	EA Determination 10/30/2003 Transmittal to State State(s) VT EA Approved EA Distributed FONSI	
<b>Golden Field Office</b>			
Changing World Technologies' Thermal Conversion Process Commercial Demonstration Plant, CO  DOE/EA-1506	<u>Joyce Beck, GO</u>  Denise Freeman	EA Determination 8/29/2003 Transmittal to State 8/12/2004 State(s) CO EA Approved EA Distributed FONSI	
Biomass Combined Heat and Power Plant in Minneapolis, MN  DOE/EA-1507	<u>Joyce Beck, GO</u>  Denise Freeman	EA Determination 7/7/2004 Transmittal to State State(s) MN EA Approved EA Distributed FONSI	
<b>Idaho National Engineering and Environmental Laboratory</b>			
<b>Environmental Management</b>			
Test Reactor Area Inactive Reactors Deactivation, Decontamination, and Decommissioning, ID  DOE/EA-1509	<u>Bill Harker, ID</u>  Brian Mills	EA Determination 8/13/2004 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Los Alamos Site Office</b>			
TA-55 Radiographic Facility DOE/EA-1428	<u>Eugene Colton, LASO</u>  Carl Sykes	EA Determination 3/22/2002 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	Project delayed.
Proposed Issuance of a Special Use Permit to the Incorporated County Los Alamos for the Development and Operation of a New Solid Waste Landfill at LANL, NM DOE/EA-1460	<u>Pradhip Badheka, LASO</u>  Carl Sykes	EA Determination 11/22/2002 Transmittal to State State(s) EA Approved EA Distributed FONSI	Project delayed.
New Site Circumstances and Facility Information Related to Operation of the BSL-3 Facility at Los Alamos National Laboratory, NM DOE/EA-1491	<u>Elizabeth Withers, LASO</u>  Carl Sykes	EA Determination 1/22/2004 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	
<b>National Energy Technology Laboratory</b>			
Co-Utilization of Coal with E-fuel from the SlurryCarb Process DOE/EA-1309	<u>Art Baldwin, NETL</u>  Denise Freeman	EA Determination 6/18/1999 Transmittal to State State(s) NJ EA Approved EA Distributed FONSI	EA is on hold.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Enhanced Coal Bed Methane Production and Sequestration of CO2 in Unmineable Coal Seams, (Marshall County, West Virginia)  DOE/EA-1420	<u>David Hyman, NETL</u>  Denise Freeman	EA Determination 1/22/2002 Transmittal to State 12/2/2002 State(s) WV EA Approved 3/3/2003 EA Distributed 3/3/2003 FONSI 3/3/2003	Awaiting electronic files.
Hybrid Advanced NOx Control at Orion Power's Avon Lake Unit 9 (Cleveland, Ohio)  DOE/EA-1421	<u>James Longanbach, NETL</u>  Denise Freeman	EA Determination 1/28/2002 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	EA on hold.
Commercial Demonstration of the Low-NOx Burner/Separated Over-Fire Air Integration System Emission Reduction Technology, KS  DOE/EA-1472	<u>Lloyd Lorenzi, NETL</u>  Denise Freeman	EA Determination 3/4/2003 Transmittal to State 3/7/2003 State(s) KS EA Approved 3/11/2003 EA Distributed 3/11/2003 FONSI 3/11/2003	Awaiting electronic files.
Wisconsin Electric Power Company's TOXECON Retrofit for Mercury and Multi-Pollutant Control on Three 90 MW Coal-Fired Boilers, WI  DOE/EA-1476	<u>Lloyd Lorenzi, NETL</u>  Denise Freeman	EA Determination 5/12/2003 Transmittal to State 7/10/2003 State(s) WI EA Approved 9/25/2003 EA Distributed 9/25/2003 FONSI 9/25/2003	Awaiting electronic files.
Great River Energy's Lignite Fuel Enhancement Demonstration Project, ND  DOE/EA-1477	<u>Lloyd Lorenzi, NETL</u>  Denise Freeman	EA Determination 5/12/2003 Transmittal to State 8/1/2003 State(s) ND EA Approved 1/16/2004 EA Distributed 1/16/2004 FONSI 1/16/2004	Awaiting electronic files.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Pilot Experiment for Geological Sequestration of Carbon Dioxide in Saline Aquifer Brine Formations, TX  DOE/EA-1482	<u>Lloyd Lorenzi, NETL</u>  Denise Freeman	EA Determination 8/21/2003 Transmittal to State 8/21/2003 State(s) TX EA Approved 10/8/2003 EA Distributed 10/8/2003 FONSI 10/8/2003	Awaiting electronic files.
Greenidge Multi-Pollutant Control Project at the AES Greenidge Generating Station, NY  DOE/EA-1493	<u>Pierina Noceti, NETL</u>  Denise Freeman	EA Determination 2/10/2004 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	Draft EA was issued for public review and comment. Public comment period closed 7/25/04.
Advanced Multi-Product Coal Utilization By-Product Processing Plant, KY  DOE/EA-1498	<u>Lloyd Lorenzi, NETL</u>  Denise Freeman	EA Determination 2/10/2004 Transmittal to State State(s) KY EA Approved EA Distributed FONSI	
<b>National Nuclear Security Administration</b>			
<b>Defense Programs</b>			
Transportation of Nuclear Material from XXX to the Y-12 National Security Complex, TN  DOE/EA-1496	<u>Maeqon Barlow, NA</u>  Jim Sanderson	EA Determination 3/25/2004 Transmittal to State State(s) TN EA Approved 4/30/2004 EA Distributed FONSI 4/30/2004	This is a classified document. Awaiting file copies.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Transport of Plutonium between the U.S. and a Foreign Country  DOE/EA-1502	<u>Ward Sigmond, NA</u>  Jim Sanderson	EA Determination 5/14/2004 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* Classified.
<b>Nonproliferation and National Security</b>			
Accelerated HEU Disposition  DOE/EA-1480	<u>Ed Mastal, NA</u>  Jim Sanderson	EA Determination 3/19/2003 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	Project on hold.
<b>Nevada Site Office</b>			
Tests and Experiments Using Biological Simulants and Releases of Chemicals at the Nevada Test Site, NV  DOE/EA-1494	<u>William Suiter, NSO</u>  Carl Sykes	EA Determination 3/4/2003 Transmittal to State 4/12/2004 State(s) NV EA Approved EA Distributed FONSI	
Radiological/Nuclear Countermeasures Test and Evaluation Complex, NTS, NV  DOE/EA-1499	<u>Dirk Schmidhofer, NSO</u>  Carl Sykes	EA Determination 4/6/2004 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Oak Ridge Operations Office</b>			
<b>Nuclear Energy, Science and Technology</b>			
U-233 Disposition, Medical Isotope Production and Building 3019 Complex Shutdown Project, TN  DOE/EA-1488	<u>Mark Belvin, OR</u>  Lee Jessee	EA Determination 1/13/2004 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	Environmental Synopsis filed with EPA 4/5/04.
<b>Office of Science</b>			
U.S. Department of Energy Lease of Portions of Parcel ED-3 and Environs on the Oak Ridge Reservation to the Community Reuse Organization of East Tennessee  DOE/EA-1316	<u>Larry Clark, OR</u>  Yardena Mansoor	EA Determination 5/27/1999 Transmittal to State 2/1/2000 State(s) TN EA Approved EA Distributed FONSI	The first version of the EA was issued for public review and sent to the State on 2/1/00. A second version of the EA was issued for public review in September 2000. The proposed transfer will not occur and the EA is cancelled.
Proposed Conveyance of the American Museum of Science and Energy, Parcel G, and Parcel 279.01 to the City of Oak Ridge, Tennessee  DOE/EA-1415	<u>Gary Hartman, OR</u>  Lee Jessee	EA Determination 10/23/2001 Transmittal to State 2/12/2002 State(s) TN EA Approved EA Distributed FONSI	EA is currently on hold.
<b>Office of Legacy Management</b>			
Groundwater Remediation at the Monument Valley UMTRA Project Site, AZ  DOE/EA-1313	<u>Art Kleinrath, LM</u>  Vivian Bowie	EA Determination 6/28/1999 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	The Draft EA is currently going through DOE final review for issuance to the Navajo UMTRA Program (a cooperating agency under UMTRCA).



Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Power Administrations</b>			
<b>Bonneville Power Administration</b>			
Nisqually Transmission Line Relocation Project, WA  DOE/EA-1485	<u>Stacy Mason, BPA</u>  Brian Mills	EA Determination 8/25/2003 Transmittal to State 10/3/2003 State(s) WA EA Approved EA Distributed FONSI	
Sand Creek Substation Excess Land Disposal, WA  DOE/EA-1500	<u>Gene Lynard, BPA</u>  Brian Mills	EA Determination 5/4/2004 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	
<b>Southwestern Power Administration</b>			
Environmental Assessment for Power Marketing Policy for SWPA  DOE/EA-1484	<u>Darlene Low, SWPA</u>  Brian Mills	EA Determination 11/17/2003 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* States: AR, MO, OK, TX.
<b>Western Area Power Administration</b>			
Charlie Creek-Williston Fiber Optic Overhead Ground Wire Installation, ND  DOE/EA-1389	<u>Ted Anderson, WAPA</u>  Brian Mills	EA Determination 3/20/2001 Transmittal to State 4/7/2004 State(s) ND EA Approved EA Distributed FONSI	EA was distributed April 7, 2004 for agency and public preapproval review.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Right of Way Maintenance in the California Sacramento Valley  DOE/EA-1395	<u>Steve Tuggle, WAPA</u>  Brian Mills	EA Determination 1/18/2001 Transmittal to State 5/24/2002 State(s) CA EA Approved EA Distributed FONSI	The EA is on hold pending receipt of the Biological Opinion from the Fish and Wildlife Service.
Havre-Rainbow Transmission Line Rebuild  DOE/EA-1424	<u>Ted Anderson, WAPA</u>  Brian Mills	EA Determination 12/12/2001 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	Work on EA has resumed as of April 2004.
Headgate Rock-Blythe No. 1, 161-kV Transmission Line Pole Replacement  DOE/EA-1427	<u>John Holt, WAPA</u>  Brian Mills	EA Determination 3/7/2002 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	The Biological Assessment was submitted to Fish and Wildlife Service 9/20/02. Notice of Floodplain Involvement on May 12, 2003 (68 FR 25366). EA pending completion of Section 7 and Section 106 consultations.
Cheyenne-Miracle Mile and Ault-Cheyenne Transmission Line Rebuild Project, WY  DOE/EA-1456	<u>Rodney Jones, WAPA</u>  Brian Mills	EA Determination 9/30/2002 Transmittal to State State(s) CO,WY EA Approved EA Distributed FONSI	Notice of Floodplain/Wetland Involvement on 4/28/03 (68 FR 22376). Rebuild of the Cheyenne to Ault 115-kV line has been added to the project. A portion of the line is in Colorado.
Harry Allen-Mead 500 kV Transmission Line, NV  DOE/EA-1470	<u>John Holt, WAPA</u>  Brian Mills	EA Determination 1/22/2003 Transmittal to State 3/4/2004 State(s) NV EA Approved EA Distributed FONSI	BLM is lead agency. EA and FONSI anticipated in November 2004.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Parker-Gila 161-kV Transmission Line Relocation, Arizona  DOE/EA-1487	<u>Cathy Cunningham, WAPA</u>  Brian Mills	EA Determination 11/20/2003 Transmittal to State 11/25/2003 State(s) AZ EA Approved EA Distributed FONSI	Public scoping meeting held 12/16/03 in Quartzsite, AZ. BLM and Town of Quartzsite are Cooperating Agencies.
Beaver Creek-Hoyt Transmission Line Rebuild, CO  DOE/EA-1508	<u>James Hartman, WAPA</u>  Brian Mills	EA Determination 8/17/2004 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	
<b>Richland Operations Office</b>			
<b>Environmental Management</b>			
Construction and Operation of a Biosafety Level-3 Laboratory in 331 Building, Hanford Site  DOE/EA-1453	<u>Theresa Aldridge, RL</u>  Carl Sykes	EA Determination 9/18/2002 Transmittal to State State(s) OR,WA EA Approved EA Distributed FONSI	Project on hold.
Deactivation of the Plutonium Finishing Plant (PFP) Complex, WA  DOE/EA-1469	<u>George Dragseth, RL</u>  Jeanie Loving	EA Determination 1/27/2003 Transmittal to State 6/10/2003 State(s) WA EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Rocky Flats Field Office</b>			
<b>Environmental Management</b>			
Rocky Flats Surface Water Changes, CO  DOE/EA-1492	<u>Rich Schassburger, RF</u>  Carl Sykes	EA Determination 12/3/2003 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	
<b>Strategic Petroleum Reserve Office</b>			
West Hackberry Raw Water Intake Pipeline Replacement, LA  DOE/EA-1497	<u>Katherine Batiste, SPR</u>  Yardena Mansoor	EA Determination 3/11/2004 Transmittal to State 7/8/2004 State(s) LA EA Approved EA Distributed FONSI	
Increase in the Site Capacity and Petroleum Inventory at the Strategic Petroleum Reserve's Bryan Mound Site, Freeport, TX  DOE/EA-1505	<u>Katherine Batiste, SPR</u>  Yardena Mansoor	EA Determination 6/4/2004 Transmittal to State State(s) TX EA Approved EA Distributed FONSI	
<b>Y-12 Site Office</b>			
Alternate Financed Facility Modernization, TN  DOE/EA-1510	<u>Robert Edlund, YSO</u>  Jim Sanderson	EA Determination 12/24/2003 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	

## Abbreviations of NEPA Terms and Milestones

ANOI	- Advance Notice of Intent	F/W	- Floodplain/Wetlands
App Req	- Approval Request for Draft or Final Environmental Impact Statement	FY	- Fiscal Year
BLM	- Bureau of Land Management	KD	- Key Decision
CX	- Categorical Exclusion	MAP	- Mitigation Action Plan
DEIS	- Draft Environmental Impact Statement	NCO	- NEPA Compliance Officer
DROD	- Draft Record of Decision	NDM	- NEPA Document Manager
DSEIS	- Draft Supplemental Environmental Impact Statement	NOA	- Notice of Availability
EA	- Environmental Assessment	NOI	- Notice of Intent
EE/CA	- Engineering Evaluation/Cost Analysis	PEIS	- Programmatic Environmental Impact Statement
EIR	- Environmental Impact Report (California)	PFONSI	- Proposed Finding of No Significant Impact
EIS	- Environmental Impact Statement	PH	- Public Hearings
FEIS	- Final Environmental Impact Statement	ROD	- Record of Decision
FONSI	- Finding of No Significant Impact	SA	- Supplement Analysis
FR	- Federal Register	Scp Mtg.	- Public Scoping Period/Meeting(S)
FSEIS	- Final Supplemental Environmental Impact Statement	SEIS	- Supplemental EIS
		USFWS	- U.S. Fish and Wildlife Service

## EPA Rating of Draft EISs

(Paraphrase)

### Environmental Impacts of Proposed Federal Activities

**LO: Lack of Objection**

EPA review has not identified any potential impacts requiring changes to the proposal.

**EC: Environmental Concerns**

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

**EO: Environmental Objections**

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

**EU: Environmentally Unsatisfactory**

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

### Adequacy of Draft EIS

1. Adequate

The EIS's treatment of impacts and alternatives is adequate.

2. Insufficient Information

The draft EIS does not contain sufficient information to fully assess All reasonable alternatives.

3. Inadequate

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

## Abbreviations of DOE Program, Field Offices and National Laboratories

### DOE PROGRAM OFFICES

BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EH	- Environment, Safety and Health
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy, Science and Technology
RW	- Civilian Radioactive Waste Management
S-1	- Secretary of Energy
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

### FIELD OFFICES

AAO	- Argonne Area Office
BAO	- Brookhaven Area Office
CBFO	- Carlsbad Field Office
CH	- Chicago Office
FEMP	- Fernald Environmental Management Project
FRMI	- Fermi Group
GO	- Golden Field Office
ID	- Idaho Operations Office
KCSO	- Kansas City Site Office

### FIELD OFFICES (continued)

LASO	- Los Alamos Site Office
LM	- Office of Legacy Management
LSO	- Livermore Site Office
MB	- Miamisburg Area Office
MSO	- Metairie Site Office
NETL	- National Energy Technology Laboratory
NPO	- Naval Petroleum and Oil Shale Reserves in CO, UT and WY
NPR	- Naval Petroleum Reserves in California
NSC	- NNSA Service Center
NSO	- Nevada Site Office
OH	- Ohio Field Office
OR	- Oak Ridge Operations Office
ORD	- Office of Repository Development
PGDP	- Portsmouth Gaseous Diffusion Plant
PNSO	- Pacific Northwest Site Office
PPPO	- Portsmouth/Paducah Project Office
PSO	- Pantex Site Office
RF	- Rocky Flats Environmental Technology Site
RL	- Richland Operations Office
SPR	- Strategic Petroleum Reserves Project Office
SR	- Savannah River Operations Office
SSO	- Sandia Site Office
WVDP	- West Valley Demonstration Project
YSO	- Y-12 Site Office

