## **ACTION PLAN**

OBJECTIVE: By 2005, options for restructuring the FGDC to make it more effective and inclusive are identified, evaluated and acted upon.

PRI ORI TY/ACTI ONS NEEDED (What)	PROCEDURES/RESOURCES (How)	KEY PLAYERS	RESPONSIBILITY (Who)	TIMEFRAME (When)
Appoint a Task Force to identify options and make recommendations	<ul> <li>Take nominations from geospatial community</li> <li>Establish Task Force Charter and Statement of Work</li> </ul>	Federal Agencies, Partner Organizations	FGDC Director	7/31/04
Dissolve non-productive Working Groups and Subcommittees  Establish new Working Groups and Subcommittees	<ul> <li>Solicit recommendations from current chairs and members</li> <li>Review documentation</li> <li>Recommendations from Future Directions</li> <li>Solicit recommendations</li> </ul>	Current chairs of WG and SC FGDC Secretariat	FGDC Director Executive Secretary  FGDC Director Executive Secretary	7/31/04 - 8/31/04 7/31/04 - 8/31/04
I dentify governance models that allow a more inclusive membership	from current chairs and CG members  • Examine current governance models used by DOI committees • Submit document to DOI General Legal Services for recommendations and advice	DOI Legal Counsel; Coordination Group, FGDC Staff	Task Force	8/31/04

Performance Indicators

## **ACTION PLAN**

OBJECTIVE: By 2005, options for restructuring the FGDC to make it more effective and inclusive are identified, evaluated and acted upon.

Champion\_\_\_\_\_

		1	<u> </u>	
PRI ORI TY/ACTI ONS NEEDED	PROCEDURES/RESOURCES	KEY PLAYERS	RESPONSIBILITY	TIMEFRAME
(What)	(How)		(Who)	(When)
Examine current structure of	Review membership,	Steering	Task Force	9/30/04
FGDC - in light of the past and	structure, roles of Steering	Committee,		
present the future directions	Committee, Coordination	Coordination		
findings and align appropriately	Group, Subcommittees and	Group,		
	Working Groups	Subcommittee		
	I dentify strengths and	Leads, FGDC		
	weaknesses of current model	Staff		
Recommend governance options	Draft report with	FGDC Staff	Task Force to	10/31/04
and benefits	recommended actions	Director	Director	
	Adopt recommendations			
I mplement new governance	Prepare for	FGDC Staff	FGDC Director	1/1/05
model	implementation - transition			
	Develop project plan			