



FY 2004 OFFICE OF COMPLIANCE STAG PROGRAM SCHEDULE
June 11, 2004
FY04 FUNDING DECISIONS

DATE	ACTIVITY	DEADLINE
February 18	Solicitation/Guidance (FR Notice 55 days) for Proposals and E-mail Regions/State/Tribal Contacts. Regions send solicitation to state/tribal contacts.	April 12
March-April	Receipt of applications electronically to the regions and to David Piantanida, OECA/OC.	April 12
March	David contacts Regional Enf. Coordinators to get an update on State/Tribal interest in applying.	April
April	Regional Teams formed to review Proposals (Led by the Enforcement Coordinators)	April
April 13	Regions conduct reviews and provide rankings to HQ.	May 7
May 10	Internal Review: HG/regional team evaluate/score proposals. (ETDD and OEI)	May 22
May 22	HQ/Regional Team meet to decide final rankings and selections of proposals.	June 14
Early July	Brief OECA Management on final grant decisions.	By July 12
July 15	Memo announcing selection of grantees/projects for funding.	July 17
Late July	Final Work Plans; Grant applications are due to Regional Project Officers and HQ;	Mid-August
August	Grants are awarded to FY04 grantees.	September