

**Department of Energy Review
of the
Spallation Neutron Source (SNS) Project**

DRAFT AGENDA

Tuesday, November 16, 2004—SNS CLO Bldg. 8600, Room TBD

- 8:00 a.m. DOE Full Committee Executive Session..... Lehman
 – BES Program Perspective—ChargeDehmer
 – DOE Project Director Perspective Price
 – SNS Cost Spreadsheet..... Krupnick
- 9:00 a.m. Opening Remarks
 – UT-Battelle Welcome Wadsworth
 – DOE WelcomeDehmer
- 9:10 a.m. SNS Overview Mason
 – Safety
 – Current Challenges
- 10:00 a.m. Break
- 10:15 a.m. Project Management and Conventional Facilities SummaryStrawbridge
 • ES&H performance
 • Project Cost/schedule performance (plus DOE PARS)
 • Project Risk assessment, contingency status, estimate to complete
 • Status of Construction and Site Support
 • Conventional Facilities/Site Support Baseline status
 (cost/schedule/technical)
 • Conventional Facilities/Site Support Current issues
 • Response to prior DOE Reviews
- 10:45 a.m. Experimental Facilities Summary Anderson
 • Status of R&D, design, and procurements
 • Baseline Status (cost/schedule/technical)
 • Target/Instrument Installation Planning and Progress
 • Response to prior Reviews
 • Current issues
- 11:15 a.m. Accelerator Systems SummaryHoltkamp
 • Status of R&D, design, and procurements
 • Baseline status (cost/schedule/technical)
 • Accelerator Installation and Commissioning Planning
 and Progress
 • Response to prior Reviews
 • Current issues

11:45 a.m. Lunch
 12:45 p.m. Parallel Subcommittee Presentations/Discussions
 – Accelerator Systems.....Holtkamp/STLs
 – Conventional Facilities/Site Support Strawbridge/Lawson/Staff
 – Experimental Facilities Anderson/STLs
 (Management/Cost & Schedule/ES&H Subcommittees meet with
 above subcommittees)
 3:30 p.m. Site tour
 5:00 p.m. DOE Subcommittee Executive Sessions
 5:15 p.m. DOE Executive Session Lehman
 6:30 p.m. Adjourn

Wednesday, November 17, 2004

8:00 a.m. Subcommittee Breakout Discussions
 9:00 a.m. Management Subcommittee..... Wadsworth/Mason/Strawbridge/
 Boudwin/SNS Division Directors
 11:00 a.m. Cost/Schedule Subcommittee Herron/Staff
 12:00 p.m. Lunch
 1:00 p.m. Continue Subcommittee Breakout Discussions
 2:30 p.m. DOE Subcommittee Executive Sessions
 4:00 p.m. DOE Full Committee Executive Session Lehman

Thursday, November 18, 2004

8:30 a.m. Subcommittee Working Sessions
 10:00 a.m. DOE Full Committee Executive Session Closeout Dry Run Lehman
 11:30 p.m. Lunch
 12:30 p.m. Closeout with DOE and SNS Management Lehman
 1:30 p.m. Adjourn