
Table 2:  List of Water Quality Actions to Avoid Jeopardy
2002 1-Year Implementation Plan

Strategy Substrategy RPA Action Num Project ID 
Number Project Title Lead 

Agency 02 Work Expectation FY02 
Work?

Configuration Water Quality 33 1704 Modify Water Supply to Dworshak NFH COE Install new Boiler System/Initiate 
System 1 Mods Yes

Configuration Water Quality 134 1698 Bonneville Gas Fast Track COE Complete construction Yes
Configuration Water Quality 136 1714 John Day Gas Fast Track COE No Work in 02 No
Configuration Water Quality 142 1800 McNary - Temperature Control COE Initiate CFD Model Development Yes

Configuration Water Quality 134, 135 1660 Little Goose Gas Fast Track Deflectors COE Complete Plans and 
Specifications Yes

Configuration

Water Quality 135, 134 1661

McNary Gas Fast Track Deflectors

COE
Complete Construction of end bay

deflectors.  Complete Phase II 
Plans and Specifications

Yes

Configuration Water Quality 135, 134, 76 1659 Lower Monumental Gas Fast Track Deflectors COE Construct End Bay 
Deflectors/Complete Model Yes

Configuration Water Quality 5, 132 1696 Water Quality Plan, 1-Year COE/USBR/
BPA Included in 2002 Annual IP Yes

Configuration Water Quality 82, 83, 71 1700 John Day Spill/Survival Studies COE Continue evaluations Yes
Configuration Project RM&E 114 1680 Fish Ladder Temperature Evaluation COE Collect data.  Prepare White 

Paper Yes

Configuration Project RM&E 116, 34, 114, 115 1681 Adult Temperature Evaluation COE Continue research Yes
Operate and 
Maintain Fish 

Passage 
Facilities to 

Enhance Fish 
Survival

Operation of FCRPS 
to enhance fish 

survival

6, 131, 132, 133, 
144 1687

Fish Passage Plan (FPP)

COE Fish Passage Plan Issued Yes

Configuration Water Quality 136 1887 O&M - Chief Joseph Dam COE Spillway Modification No
RM&E Critical Uncertainties 141, 142, 143, 105, 

199, 6, 144 1647 Juvenile Salmon Temperature Studies COE Initiate research studies Yes

Water 
Management

Flow Management 19 1844

Draft Dworshak to cool summer water 
temperatures at the Lower Granite forebay. 

COE/BPA

Release were made from 
Dworshak to attempt to maintain 
water temperatures at the Lower 
Granite forebay at or below 68 o 

F. 

Yes

Water 
Management Other actions 34 1855 Investigate drafting Dworshak to 1500' Elevation COE Dworshak draft to 1500 study 

proceeding Yes

Water 
Management Other Actions 37 1707

Listed Fish in Columbia Basin Project Wasteways
USBR Water Quality Monitoring Plan in 

Place, Monitoring Commences Yes

Water 
Management Other Actions 39 1709 Return Flow Quality From Columbia Basin Project USBR Investigation complete.  Final 

report in 2002. Yes
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Table 2:  List of Water Quality Actions to Avoid Jeopardy
2002 1-Year Implementation Plan

Strategy Substrategy RPA Action Num Project ID 
Number Project Title Lead 

Agency 02 Work Expectation FY02 
Work?

Water 
Management Other Actions 131 needed Monitor TDG Effects COE/USBR Monitor and Report TDG in 

FCRPS system Yes

Water 
Management Other Actions 132 needed Review of TDG Monitoring Stations COE Issue Representativeness Report Yes

Water 
Management Other Actions 132 same Review of TDG Monitoring Stations COE No Funding for FY 02 No

Water 
Management Other Actions 132 same Review of TDG Monitoring Stations COE Evaluate identified problem 

stations Yes

Water 
Management Other Actions 133 needed Develop TDG Model COE Update TDG production 

relationships Yes

Water 
Management Other Actions 133 needed Develop TDG Model COE Update the SYSTDG users 

manual and documentation Yes

Water 
Management Other Actions 133 needed Develop TDG Model COE Technical review of the model Yes

Water 
Management Other Actions 133 needed Develop TDG Model COE Statistical summary of historic gas

data Yes

Resident Fish Bull Trout Operations 139 1716 COE to Investigate TDG Abatement at Dworshak 
Dam COE Initiate Hydrologic and Field 

Analysis Yes
Operate and Maintain 

Fish Passage 
Facilities to Enhance 

Fish Survival
Operations RM&E FSW7.A.1 1885

O&M - Albeni Falls Dam

COE Spill Test - TDG Report No

Water 
Management Reservoir Operations FWS8.3.h 260

Monitor Water Temperature in Lake Koocanusa during May 
and June COE/BPA Monitoring will be conducted in 

2002 Yes

Water 
Management Other actions FWS8.2.a.1, 137 241 Test Libby Spillway for TDG in 2002, Evaluate 

gas throughout the Kootenai River COE Conduct Spill test in 2002 Yes

Resident Fish Bull Trout Use FWS10.A.3(1) 1794 Bull Trout use of Lower Snake River Reservoirs COE Evaluate Temp & Gas Efffects Yes
Operate and 
Maintain Fish 

Passage 
Facilities

Operations RM&E FWS8.2.a.5 needed

O&M - Libby Dam

COE

Gas Abatement Feasibility Study

Yes
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