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SPAWAR ACQUISITION PROGRAM GUIDE 

 
A Message from COMSPAWAR 

 
This Guide is a concerted and systematic effort to provide a top-level procedure for managing 
acquisition programs.  Each program has special issues and anomalies, which make it unique.  It 
is the SPAWAR Acquisition Managers, (Milestone Decision Authorities (MDAs), Program 
Managers (PMs), Acquisition Program Managers (APMs) and individual Project Managers), 
who must not only structure the Acquisition Program to conform to existing statutes, but must 
also tailor the programmatics to the program.  The recommendations and procedures within this 
document are consistent with current directives, applicable to all acquisition programs, flexible 
enough to allow for program differences, and will add uniformity, traceability, and conformity to 
all program categories. 
 
This Guide is a COMSPAWAR initiative aimed at implementing a common process for 
structuring acquisition programs.  It is intended to provide you with a resource to execute your 
acquisition responsibilities in the most timely and effective manner.  This Guide will reside in 
the SPAWAR Acquisition Reform Office (ARO) and will be updated with changes to the 
DOD/Navy acquisition directives, policies and procedures. 
 
This Guide provides 
 

� Guidance. 
 
� Procedures. 
 
� A common process for structuring SPAWAR Acquisition 

Programs. 
 
The procedures in this Guide are only as good as the professionals who use them.  To take full 
advantage of opportunities to improve this guidance, I welcome your feedback.  Please share 
your thoughts on this document by directing your comments, in writing, to the Acquisition 
Reform Office (00A-AR). 

 
 
 



 

SP

1.0  INTRODUCTION 
 
1.1 PURPOSE OF THE ACQUISITION GUIDE: 
 
The purpose of this Guide is to provide a model for managing acquisition programs and a 
resource for SPAWAR Acquisition Managers to assist in ensuring their programs are properly 
structured in accordance with governing regulations and directives.  This Guide specifically 
addresses the management of acquisition programs that reside within SPAWAR. 
 
It is important to recognize the Department of Defense's (DoD's) excellent progress in 
acquisition reform, which encourages Acquisition Managers to tailor programmatics; however, 
Acquisition Managers must be committed to ensuring that SPAWAR programs are in 
compliance with the mandated requirements of DoD Directive 5000.1, DoD Instruction 5000.2, 
DoD Regulation 5000.2-R and SECNAVINST 5000.2B.  Acquisition Managers must also be 
committed to ensuring that their programs can be easily reviewed by the MDA, have continuity 
through archived historical data and take advantage of commonality between programs. 
 
 
1.2 HOW TO USE THIS GUIDE: 
 
This Guide is organized in a logical and chronological sequence compatible with the sequence of 
decisions that must be made in order to properly structure acquisition programs.  The 
chronological sequence is prioritized as follows: 
 
 

� The first priority is to determine the specific acquisition category of 
the program. 

� Once the program category has been properly identified, the next 
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 VOLUME I 
OF THIS 
GUIDE 
priority is to determine the documentation requirements for the 
program based on its acquisition category. 

 
� Finally, the third priority provides a detailed analysis of the 

preparations required to execute major program events and 
milestones for each acquisition category (Under Construction). 
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o determine the acquisition category for your program, refer to Volume I, Section 2.0 of this 
uide titled "ACQUISITION PROGRAM CATEGORIES".  To determine the 
cumentation requirements for your program, refer to Volume I, Section 3.0 of this Guide titled 
ROGRAM DOCUMENTATION".  For assistance in preparing for major events in your 

ograms, refer to Volume II, Section 4.0 of this Guide titled "PREPARATION FOR MAJOR 
ROGRAM EVENTS" (Under Construction). 

http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F061DDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F061DD%2F061DDDOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F012DItoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F012DI%2F012DIDOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F031DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F031DR%2F001%2F031DR001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
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1.3 REFERENCES: 
 
a.  DoD Directive 5000.1 The Defense Acquisition System, March 15, 1996 (ARCHIVED). 
 
b.  DoD Directive 5000.1 The Defense Acquisition System, October 23, 2000. 
 
c.  DoD Instruction 5000.2 Operation of the Defense Acquisition System, with Change 1, 
January 4, 2001. 
 
d.  DoD Regulation 5000.2-R Mandatory Procedures for Major Defense Acquisition Programs 
(MDAPs) and Major Automated Information System (MAIS) Programs, March 15, 1996 
(changes incorporated May 11, 1999) (ARCHIVED). 
 
e.  DoD Regulation 5000.2-R Mandatory Procedures for Major Defense Acquisition Programs 
(MDAPs) and Major Automated Information System (MAIS) Programs, January 4, 2001 
(INTERIM GUIDANCE). 
 
f.  SECNAV INSTRUCTION 5000.2B Implementation of Mandatory Procedures for Major and 
Non-Major Defense Acquisition Programs and Major and Non-Major Information Technology 
Acquisition Programs, December 6, 1996. 
 
Note:  Refs (a) and (d) are archived but remain valid and applicable along with ref (f) as 
requirements documents for those programs that fall under the "old" 1996 Acquisition Model.  
Refs (b), (c) and (e) are applicable requirements documents for programs that fall under the 
"new" 2000 Acquisition Model.  Ref (e) is an interim guidance for the "new" Acquisition Model 
and is approved on an interim basis while awaiting final approval.  Ref (f) is still the governing 
Navy Instruction based on the "old" Acquisition Model and has not yet been rewritten to reflect 
the changes in the "new" Acquisition Model.  Section 3.1.3 of this Guide provides additional 
guidance on which version of the Acquisition Regulations to use. 
 
The references cited above and all other applicable reference material for both statutory and 
regulatory requirements can be found at the Defense Acquisition Deskbook (DAD) website.  The 
Defense Acquisition Deskbook is an automated reference system consisting of an on-line bulletin 
board and a reference library.  The reference library contains mandatory policy and procedures 
(FAR/DFARS, 5000 documents, extracts from public law, Service and Agency regulations, etc.), 
and a discretionary section with amplified guidance and lessons learned.  The DAD can be 
accessed at the following URL: 

 
http://www.deskbook.osd.mil/ 

 
In addition to this deskbook, there are available within SPAWAR a variety of Staff Codes to 
support the Acquisition Managers in managing their programs.  One Code of particular 
importance to Acquisition Managers is the SPAWAR Acquisition Reform Office (ARO), 
SPAWAR Code 00A-AR.  This Office is a comprehensive repository of corporate knowledge 
and experience in acquisition issues that is ready to be tapped into as needed by SPAWAR 
Acquisition Managers. 

http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DD%2F001%2F001DD001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F061DDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F061DD%2F061DDDOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F012DItoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F012DI%2F012DIDOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DR%2F001%2F001DR001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F031DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F031DR%2F001%2F031DR001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://www.deskbook.osd.mil/
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2.0  ACQUISITION PROGRAM CATEGORIES 
 
APPLICABLE CHAPTER REFERENCES (from Section 1.3 of this Guide): 
 
d.  DoD Regulation 5000.2-R Mandatory Procedures for Major Defense Acquisition Programs 
(MDAPs) and Major Automated Information System (MAIS) Programs, March 15, 1996 
(changes incorporated May 11, 1999) (ARCHIVED). 
 
e.  DoD Regulation 5000.2-R Mandatory Procedures for Major Defense Acquisition Programs 
(MDAPs) and Major Automated Information System (MAIS) Programs, January 4, 2001 
(INTERIM GUIDANCE). 
 
f.  SECNAV INSTRUCTION 5000.2B Implementation of Mandatory Procedures for Major and 
Non-Major Defense Acquisition Programs and Major and Non-Major Information Technology 
Acquisition Programs, December 6, 1996. 
 
 
2.1 GENERAL DISCUSSION: 
 
Cost, complexity and risk will generally determine the category of an acquisition program.  
Programs are designated as an Acquisition Category I through IV, an Abbreviated Acquisition 
Program (AAP) or a non-acquisition program as defined in DoD 5000.2-R and SECNAVINST 
5000.2B (refs (d), (e) and (f)).  Acquisition programs with ACAT designations have clearly 
defined programmatic requirements in applicable DoD and Department of the Navy (DoN) 
guidelines, regulations and directives.  However, management of acquisition programs not 
assigned ACAT designations is not clearly addressed.  This Guide provides Acquisition 
Managers guidance for managing both ACAT designated programs and programs not assigned 
an ACAT designation. 
 
Over time, acquisition commands have coined descriptive terms to name programs that do not 
meet the requirements for an ACAT designation. Terms such as "Non-ACAT", "Legacy", 
"Sustainment", "Modification", "Follow on", "Stand alone" and "Migration" are routinely used 
by Program Managers. These terms are, in most cases, only descriptive of the program's purpose 
or application and have no relevance to authorized program requirements specified in DoD 
5000.2-R and SECNAVINST 5000.2B (refs (d), (e) and (f)). 
 
Without the appropriate determination of the DoN authorized program type, Acquisition 
Managers cannot be assured of compliance with current directives.  Unstructured programs, 
which lack a commonality to regulatory structure, are difficult to historically trace or properly 
review and compare.  
 
 

http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DR%2F001%2F001DR001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F031DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F031DR%2F001%2F031DR001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
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2.2 ACQUISITION CATEGORIES: 
 
Acquisition Managers must first, through the information contained within this guidance, 
determine the acquisition category of their DoN authorized program.  This first step must be 
completed before managers can apply the specific requirements for that program category to 
their program. 
 
By evaluating the program cost, complexity and risk, Acquisition Managers should be able to 
determine the acquisition category for their program. 
 
SPAWAR programs will be categorized in accordance with DoD 5000.2-R and SECNAVINST 
5000.2B (refs (d), (e) and (f)), which define program cost, complexity and risk criteria.  Each of 
these program categories will have certain mandatory program requirements and any additional 
requirements that may be levied by the Milestone Decision Authority (MDA). 
 
Acquisition Managers must know what category of program they are managing and why it was 
placed in that category.  The program information that is required to make a determination of 
program category includes:  
 

� Total life cycle cost of the possible program/acquisition effort. 
� The documented requirement that initiated the program. 
� If Operational Test and Evaluation (OT&E) was, or will be, required. 
� If the program is defined as an Automated Information System (AIS), 

Information Technology (IT) or Weapon System (aka National 
Security System (NSS)). 

� If modifying a system: 
� Is the system (program) being modified currently in 

production? 
� Is the system being modified not currently in production 

(legacy)? 
� What is the total cost of the program being modified plus the 

cost of the modification(s)? 
 
The program categories that are authorized by Enclosure (1) of SECNAVINST 5000.2B are 
limited to: 
 

� ACAT I through IV. 
� IT ACAT I, III & IV. 
� Abbreviated Acquisition Programs (AAP). 
� Information Technology AAPs (IT AAP). 
� Non-Acquisition Programs. 
� Rapid Deployment Concept (RDC) Programs. 

 
A brief discussion of each of the program categories can be found in Enclosure (1), " Table of 
Acquisition Categories".  Amplifying information on these program categories can be found by 
referring to the governing document referenced in each of the program category descriptions.  

PROGRAM 
CATEGORIES 

PERTINENT 
PROGRAM 

INFORMATION 
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Additionally, Enclosure (2), "ACAT and Abbreviated Acquisition Programs Threshold 
Criteria", provides cost threshold criteria for each acquisition category. 
 
 
2.3 GUIDELINES FOR DETERMINING ACQUISITION CATEGORIES: 
 
Enclosure (3), "Acquisition Category Designation Template", contains a flowchart for use in 
determining the authorized program categories of all SPAWAR acquisition program efforts.  To 
reach the exit decision blocks (red shaded arrows) within the flowchart requires a thorough 
knowledge of the program being examined and comparison of that information to the parameters 
in DoD 5000.2-R and SECNAVINST 5000.2B (refs (d), (e) and (f)).  The SPAWAR Acquisition 
Reform Office is available to assist in the use of this template. 
 
Acquisition Managers are encouraged to use the Enclosure (3) flowchart to determine program 
category.  If the program in question is a modification to a system still in production, apply the 
modification table portion of the flowchart to determine the program category.  All programs are 
to be tested against the flowchart, both initially and any time a change to the program's total cost 
exceeds planned thresholds. 
 
The Enclosure (3) flowchart takes you through several basic paths.  Urgency or wartime 
purchases may lead to a RDC type of effort.  Research and Development, exploration and 
demonstration work will usually result in a Non-Acquisition Program.  All other acquisition 
efforts must result in establishment of an ACAT I-IVT, IT ACAT or where no OT&E is 
required, an ACAT IVM, AAP, or IT AAP.  
 
The path through the flowchart will identify the program type and ensure the program is 
authorized in accordance with DoD 5000.2-R and SECNAVINST 5000.2B (refs (d), (e) and (f)).  
Once the flowchart exercise is completed and the proper program category has been determined, 
a comparison of existing documentation to that required by this guidance will reveal if the 
program is structured properly.  Additionally, the flowchart will reveal if ACAT 
requests/changes are required or what other steps, if any, need to be taken.  Examples of ACAT 
Request/Change for both Weapon and IT Systems can be found on pages four and six 
respectively of Enclosure (4), "Sample Forms". 
 
A program that modifies a system may seem more difficult to trace through the chart than other 
programs because its program category is highly dependent on the program it is modifying.  The 
MDA can choose to manage a modification as a separate program; however, the MDA is limited 
to authorized program categories and their mandates.  In most cases, if the program to be 
modified is still in production, the modification will be part of the existing program.  The 
additional cost of the modification, however, when added to the program cost, could cause the 
total program cost to exceed cost parameters and ACAT designation level.  The Enclosure (3) 
flowchart provides for those possibilities and the actions required.  Additionally, Enclosure (4) 
provides sample formats for documents that may be required in this instance. 
All other purchases not related to a valid acquisition program are not to be categorized as 
acquisition programs and are normally purchased with budgeted Operations and Maintenance 
(O&MN) funds intended for the following uses: 



 

S

 
� Corrective Maintenance (CM). 
� Scheduled Preventative Maintenance (SPM). 
� Legacy system repair and maintenance. 
� Services not directly tied to valid programs. 
� SPAWAR infrastructure (not program related) initiatives. 

 
 
2.4 ACQUISITION CATEGORY DESIGNATION CHANGE: 
 
Upon determination of program category, Acquisition Managers need to submit to the MDA the 
appropriate request to change the program, or initiate documentation as required, to bring the 
program into compliance.  Even though the "program" may be ongoing, it is necessary to 
formally document its approval and get formal guidance on any criteria or documentation that 
the MDA may require in addition to or in lieu of the requirements of SECNAVINST 5000.2B, 
such as: 
 

� ACAT designation/change request. 
� Non-Acquisition Program Definition Document (NAPDD). 
� AAP designation request. 

 
S
 
U
se
 

 
T
fo
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ample formats for these documents are located in Enclosure (4) of this Guide. 

pon receipt of the request to initiate, change or document the program category, the MDA has 
veral options: 

� Approve the request and delegate the Milestone Decision Authority 
(MDA).  Have the MDA: 
� Determine any documentation in addition to regulations and 

instructions, 
� Determine exit criteria (if applicable), 
� Provide memorandum to managers outlining program 

requirements. 
� Approve the request, but retain MDA authority. 
� Disapprove the request and direct the program be managed as a different 

program category than requested. 
� Disapprove the request and direct no further program execution. 

he ACAT initiation request should go to the person designated the MDA; for example, PD 17 
r an applicable ACAT III.  The COMSPAWAR MEMO dated 02 Nov 2000 already allows for 
is.  In this example, if PD 17 determines that this program has "special circumstances", then 
D 17 may recommend that the MDA reside at SPAWAR 09 or 00.  Additionally, if this change 
sulted in bumping the ACAT III to an ACAT II, then the request should go to ASN(RDA) via 
e PD. 

MDA 
ROGRAM 

HANGE 
EQUEST 
PTIONS 
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Once approved, the Acquisition Manager will receive a memorandum from the MDA outlining 
specific programmatic requirements for that program.  An example of an Acquisition Decision 
Memorandum (ADM) for ACATs III and IV can be found on page 11 of Enclosure (4).  The 
Acquisition Manager must then locate or generate, if directed, all required documents outlined in 
DoD 5000.2-R, SECNAVINST 5000.2B and the MDA's memorandum that initiated the 
program. 
 
Using the process outlined in this chapter, SPAWAR Acquisition Managers are to review their 
programs to determine program category.  As described, draft the required document i.e. ADM, 
Memorandum, NAPDD, etc. (if not already completed) which will document the program's 
initiation, all program documentation requirements, program structure and major program 
events.  Sample formats can be found in Enclosure (4). 
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3.0  PROGRAM DOCUMENTATION 
 
APPLICABLE CHAPTER REFERENCES (from Section 1.3 of this Guide): 
 
a.  DoD Directive 5000.1 The Defense Acquisition System, March 15, 1996 (ARCHIVED). 
 
b.  DoD Directive 5000.1 The Defense Acquisition System, October 23, 2000. 
 
c.  DoD Instruction 5000.2 Operation of the Defense Acquisition System, with Change 1, 
January 4, 2001. 
 
d.  DoD Regulation 5000.2-R Mandatory Procedures for Major Defense Acquisition Programs 
(MDAPs) and Major Automated Information System (MAIS) Programs, March 15, 1996 
(changes incorporated May 11, 1999) (ARCHIVED). 
 
e.  DoD Regulation 5000.2-R Mandatory Procedures for Major Defense Acquisition Programs 
(MDAPs) and Major Automated Information System (MAIS) Programs, January 4, 2001 
(INTERIM GUIDANCE). 
 
f.  SECNAV INSTRUCTION 5000.2B Implementation of Mandatory Procedures for Major and 
Non-Major Defense Acquisition Programs and Major and Non-Major Information Technology 
Acquisition Programs, December 6, 1996. 
 
 
3.1 GENERAL DISCUSSION: 
 
Throughout the acquisition life cycle, Acquisition Managers must comply with numerous 
requirements to provide information to the MDA.  Acquisition Managers need to assess these 
information requirements early to allow sufficient time for collecting the information, 
coordinating with participating components and providing for timely routing.  A significant 
number of documents and information may be required to support Milestone Reviews and other 
critical program decisions.  A determination of how these issues are addressed and the specific 
supporting documentation required is the result of a tailoring process between the PM and MDA.  
Common sense, sound business practice, applicable laws and regulations, and the time 
constraints of the requirement itself must be fully considered in the tailoring process.  Some 
information is required by statute and must be addressed as dictated by law.  The bulk of the 
information; however, is required by regulation and can be tailored at the MDAs discretion.  
Most regulatory information is addressed in DoD 5000.2-R and SECNAVINST 5000.2B (refs 
(d), (e) and (f)). 

This Chapter focuses on program documentation and related tailoring opportunities and 
processes.  Volume II, Chapter four (under construction) will discuss tailoring opportunities for 
decision reviews. 
 

http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DD%2F001%2F001DD001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F061DDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F061DD%2F061DDDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F012DItoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F012DI%2F012DIDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F031DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F031DR%2F001%2F031DR001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=/htmlfiles/TOC/031drtoc.htm&Doc=/reflib/mdod/031dr/001/031dr001doc.htm&BMK=T2
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
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3.1.1  Documentation MATRIX: 
 
The centerpiece of this Chapter is Enclosure (5), "Acquisition Documentation Matrix", that 
provides a program documentation guide for all SPAWAR programs.  It summarizes program 
information that is described in more detail in applicable statutory and regulatory references. The 
table can serve as a discussion tool for tailoring program information in support of program 
decision-making and MDA reviews. 
 
A description of each program document contained in Enclosure (5) can be found in Enclosure 
(7), "Glossary of Terms".  These basic descriptions of each document expand on the 
information contained in Enclosure (5). 
 
Enclosure (5) should be used to determine the acquisition documentation requirements for all 
program categories within SPAWAR.  To determine the documentation requirements for a 
program requires a thorough knowledge of the program being examined and comparison of that 
information to the applicable governing documents.  All programs should be tested against the 
Matrix, both initially and any time a change occurs within the program. 
 
Use of this Matrix will assist Acquisition Managers in identifying the necessary documentation 
to ensure a program has sufficient information for milestone reviews.  Once the Matrix has been 
reviewed and the appropriate program documentation requirements have been identified, a 
comparison with existing documentation will reveal if the program is documented properly.  
Additionally, the Matrix will reveal if documentation updates need to be completed and where to 
obtain help in preparing this documentation.  Enclosure (4) provides sample formats for some of 
the required documentation. 
 
 
3.1.2  SOURCES OF DOCUMENTATION REQUIREMENTS: 
 
Program and milestone information documentation requirements are levied from three sources. 
 

� STATUTORY requirements that must be addressed as a matter of 
United States or Public Law (i.e. 10 USC, etc). 

� REGULATORY requirements, which in most cases are addressed 
in DoD 5000.2-R and SECNAVINST 5000.2B (refs (d), (e) and (f)).  
These requirements are not usually mandated and are highly 
subject to tailoring. 

� LOCAL INSTRUCTION OR MEMO that reflects information 
desired by the Acquisition Command, MDA, PM or other 
authority within the program hierarchy. 

 
For DON ACAT programs, SECNAVINST 5000.2B, enclosure (5), paragraph 5.8 defines all 
mandatory milestone information.  Mandatory milestone information cannot be waived; 
however, discretionary milestone information and the content of mandatory milestone 
information is subject to the "tailoring" process. 
 

SOURCES 
OF 

DOCUMENTATION 
REQUIREMENTS 

http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
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Going beyond the mandatory information identified in SECNAVINST 5000.2B, paragraph 5.8; 
Enclosure (5) provides guidance in identifying and assessing the need for most acquisition 
documents typically required for decision-making during reviews of SPAWAR programs. 
 
 
3.1.3  The NEW 5000 series: 
 
It is necessary for Acquisition Managers to understand the new requirements associated with the 
revisions to the DoD 5000 series.  Specifically, the DoD 5000 series is being revised under the 
direction of the Defense Acquisition Policy Steering Group (DAPSG).  The results to date 
include a new DoDD 5000.1 and DoDI 5000.2 (refs (b) and (c)).  One of the more substantive 
changes to the DoD 5000 series is a revised acquisition model illustrated below (see Figure 1) 
that redefines milestone points.  Replacing Milestones 0, I, II and III are Milestones A, B, and C. 
Milestones A and B are essentially equivalent to the old Milestones 0 and II respectively.  The 
new Milestone C, the Commitment to Low-Rate Initial Production and to Produce and Deploy 
Systems, occurs ahead of the old Milestone III.  The old Milestone III Production and 
Deployment Decision is no longer a Milestone but is now made at a Full-Rate Production 
Decision Review that occurs during Phase C, the Production and Deployment Phase. 

 

FIGURE 1:  THE NEW 5000 MODEL 
Furthermore, the new direction provides the following implementation guidelines for potential 
and ongoing programs. Potential programs that have not yet passed Milestone I will follow the 
model in the new DoDI 5000.2 (ref (c)) unless otherwise directed by the Milestone Decision 

http://web1.deskbook.osd.mil/5000Model.asp
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Authority (MDA).  Programs that have passed Milestone I, but have not yet passed Milestone II, 
may continue to follow the old model or convert to the new model at the MDA’s discretion. 
Programs that have passed Milestone II will continue to Milestone III using the old model.  With 
these new revisions to the Acquisition Model, documentation to support milestone decisions 
remains unchanged.  However, these revisions do impact when in the cycle this documentation 
will be needed to support decision-making. 
 
It is worth noting that the 1996 versions of DoD Directive 5000.1, DoD 5000.2-R and 
SECNAVINST 5000.2B (refs (a), (d) and (f)) are applicable to programs that fall under the "old" 
Acquisition Model, while the 2000 versions of DoD Directive 5000.1, DoD Instruction 5000.2 
and DoD 5000.2-R (refs (b), (c) and (e)) are applicable to programs that fall under the "new" 
Acquisition Model.  The new version of the SECNAVINST 5000.2B has not been drafted as of 
the date of this document.  Until this new version is provided, the 1996 version of the 
SECNAVINST 5000.2B (ref (f)) should be consulted for all programs, taking into account the 
impact of the DoD regulations as they apply to programs under the "new" Acquisition Model. 
 
 
3.1.4  Documentation in the Acquisition Cycle: 
 
Documentation to validate decision-making follows a logical sequence as the program matures.  
Throughout the acquisition cycle, there are specific information and supporting documents 
required to support the MDA's decisions to proceed to the next phase of the acquisition process.  
It is worth noting that the documentation prepared and functional activities conducted during 
each phase are similar and repetitive in nature, varying primarily in complexity as the system 
design matures. 
 
The requirements for certain program information and the point in the acquisition process where 
it is needed can be unclear.  To help clarify information requirements, it is useful to review the 
decision points in the acquisition cycle to see when and why certain documents are needed.  In 
Enclosure (6), "Documentation in the Acquisition Cycle", the sequence of acquisition phases 
and milestones are reviewed with a focus on identifying the more significant documentation and 
the rationale for why it is required at a specific phase in the process.  This enclosure captures the 
recent changes to the acquisition cycle as dictated by the rewrite of the DoD 5000 series. 
 
 
3.1.5  TAILORING: 
 
One of the major themes of DoD 5000.2-R and SECNAVINST 5000.2B is "tailoring in".  These 
reference documents make it clear that Acquisition Managers should view acquisition programs 
as "one size does not fit all" and "there is no reason to expect to treat every program 
identically."  Also, one of the major objectives of DoD 5000.2-R is "minimizing the volume of 
mandatory guidance".  There has been a conscious effort to get away from the term 
"mandatory documentation". It is DoD's policy that information shall be limited to the minimum 
necessary for the decision.  How that information is "packaged" is determined by the Acquisition 
Managers, working through the Acquisition Coordination Team (ACT) process.  By using ACTs 
and Integrated Product Teams (IPTs) in the tailoring process, milestone information can be 

http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DD%2F001%2F001DD001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DR%2F001%2F001DR001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F061DDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F061DD%2F061DDDOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F012DItoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F012DI%2F012DIDOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F031DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F031DR%2F001%2F031DR001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
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tailored to optimize informed decision-making and the building of a successful program.  The 
ACT is specifically used to oversee the analysis of alternatives, form a tailoring agreement 
proposal (for program documentation and structure), develop an acquisition strategy, prepare for 
milestone/program reviews and resolve issues at the lowest level possible.  Additional 
information on ACTs can be found in SECNAVINST 5420.188E. 
 
While all programs must accomplish certain core activities taking into account performance, risk, 
cost, and schedule; the MDA has the flexibility to tailor how and when these activities occur.  
The Secretary of Defense has placed the burden on MDAs to “tailor in” program reporting 
and documentation requirements rather than on the PM to try to “tailor out” mandatory 
requirements. 
 
At program initiation, the PM proposes, and the MDA considers for approval, the appropriate 
milestones, the level of decision and documentation required for each milestone.  This proposal 
shall consider the cost, complexity, and risk of the program.  The PM and MDA negotiate the 
documentation that the PM must submit at subsequent milestones.  This documentation 
requirement is normally captured in the ADM issued as a result of the previous Milestone.  Thus, 
the PM and MDA can most easily accomplish the negotiation concerning MS I requirements as 
part of the MS 0 decision process.  It is imperative that the determinations made at program 
initiation are re-examined at each milestone based on then current program conditions. 
 
 
3.2 DOCUMENTATION FOR ACAT I PROGRAMS: 
 
ACAT I programs are either Major Defense Acquisition Programs (MDAPs) or Major 
Automated Information Systems (MAISs).  Inherent to ACAT I programs, whether MDAPs or 
MAISs, are increased program cost, risk and complexity.  These programs require significant 
planning and dedicated management.  They are subject to numerous statutory requirements not 
applicable to other program categories.  Additionally, ACAT I programs have more extensive 
and comprehensive reporting requirements to the Office of the Secretary of Defense and the 
Department of the Navy.  The high visibility of these programs demand extra care in making 
decisions and program execution.  Enclosure (1), "Table of Acquisition Categories", provides 
amplifying information on this ACAT. 
 
An Acquisition Manager charged with the management of an ACAT I program must rely heavily 
on the concepts of Integrated Product and Process Development (IPPD) and Integrated Product 
Teams (IPTs).  To support the Acquisition Manager in managing these major programs, there are 
available within SPAWAR a variety of support Codes.  One Code of particular importance to the 
Acquisition Manager is the SPAWAR Acquisition Reform office (00A-AR).  This office should 
be a primary resource used by the Acquisition Managers to resolve acquisition issues and ensure 
their program is properly structured. 

 
Enclosure (5), "Acquisition Documentation Matrix", is a comprehensive source of 
information to assist in the identification and preparation of documentation required for ACAT I 
programs.  It can be particularly valuable as a guide in the tailoring discussions between the 
Acquisition Managers and the MDA.  This matrix is a word table that can be sorted 

http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F005NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F005NN%2F005NNDOC%2EHTM
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electronically to evaluate the documentation requirements by acquisition category.  To sort this 
matrix, select the appropriate acquisition category column and then proceed with the table sort 
feature. 
 
 
3.3 DOCUMENTATION FOR ACAT II PROGRAMS: 
 
ACAT II programs are at the medium level of cost and risk associated with "Major Systems", as 
defined by DoDI 5000.2.  Managing this category of programs presents it's own unique 
challenges.  Some reporting requirements are not mandated and the program controls are less 
stringent; however, the Acquisition Manager must weigh the benefits of embracing the oversight 
restrictions and a program structure similar to ACAT I programs to assist in guiding the program 
to a successful conclusion.  The ACAT II program category does not apply to AIS systems.  
However, SPAWAR's mission implies that an ACAT II program will use Information 
Technology (IT) and will be subject to all of the compatibility and certification requirements 
(including Clinger Cohen Act) of any AIS, IT or NSS program.  Enclosure (1), "Table of 
Acquisition Categories", provides amplifying information on this ACAT. 

 
As with the execution of any program within SPAWAR, the Acquisition Reform Office is a 
reliable source of information and experience.  The IPPD and IPT concepts are applicable to 
ACAT II programs.  Another source of assistance in developing the structure of these programs 
is to rely on the experience of other Acquisition Managers who are currently, or have in the past, 
managed a similar type of program.  An ACAT listing of all active programs and their cognizant 
Program Office Codes in DoN is available through OPNAV.  Additionally, a listing of ACAT 
programs within SPAWAR is located on the "SPAWAR KNOWLEDGE CENTER (SKC)" Web 
Page under Corporate Support/Corporate Information/00's Master List of All Programs. 

 
Enclosure (5), "Acquisition Documentation Matrix", provides a list of documentation and 
programmatic information applicable to ACAT II programs.  It is important to read the 
Enclosure's comments closely as there are certain program subtleties that could affect the 
documentation requirements.  This matrix is a word table that can be sorted electronically to 
evaluate the documentation requirements by acquisition category.  To sort this matrix, select the 
appropriate acquisition category column and then proceed with the table sort feature. 
 
 
3.4 DOCUMENTATION FOR ACAT III PROGRAMS: 
 
ACAT III Programs are the lowest program category recognized by DoD.  The MDAs for ACAT 
III programs are delegated to the lowest appropriate level.  COMSPAWAR has delegated the 
MDA for ACAT III programs to the Program Director (PD).  This category includes less than 
Major AISs and "Non Major Systems" as defined in DoDI 5000.2.  Enclosure (1), "Table of 
Acquisition Categories", provides amplifying information on this ACAT. 

 
DoN is empowered to decide on management policies and procedures for non-major programs.  
SECNAVINST 5000.2B is the most relevant reference for non-major programs.  In addition to 
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this regulation, the Defense Acquisition Deskbook referenced in section 1.3 of this Guide is a 
very good source of helpful information in managing these programs. 
 
The only mandatory milestone information for ACAT III programs are those required by statute 
and those required by DoN policy or the Milestone Decision Authority (MDA).  All non-
statutory documents and information requirements can be waived by the MDA, unless DoN 
policy states otherwise.  It is vital that Acquisition Managers exercise program tailoring to meet 
the specific needs of the individual program, based on objective assessments of a program's 
category, risks, cost and the urgency of the user's need.  Enclosure (5), "Acquisition 
Documentation Matrix", lists all the program documentation that may be applicable and 
considered for "tailoring in" as required.  This matrix is a word table that can be sorted 
electronically to evaluate the documentation requirements by acquisition category.  To sort this 
matrix, select the appropriate acquisition category column and then proceed with the table sort 
feature. 
 
 
3.5 DOCUMENTATION FOR ACAT IV PROGRAMS: 
 
Navy ACAT IV programs are in an acquisition category that is regulated predominately by DoN 
Regulations.  This acquisition category provides for less stringent requirements than ACATs I 
through III and more local management control by DoN activities.  Programs that would apply to 
this category include those that may or may not require operational testing; and, do not affect the 
military characteristics of ships or aircraft, do not involve combat capability or, in the case of IT 
programs, have a total cost less than ACAT III.  As with ACAT III programs, SPAWAR has 
delegated MDA authority for ACAT IV programs to the PD.  Enclosure (1), "Table of 
Acquisition Categories", provides amplifying information on this ACAT. 
 
ACAT IV programs are especially well suited to tailoring.  The negotiated program requirements 
are less demanding than for a program category ACAT III or higher.  However, in the unique 
situation where the resolution of substantive issues would benefit from a more diligent process, 
the MDA can direct a more rigorous structure. 

 
MDAs, using good common sense, should strive to "tailor in" only the essential documentation 
required to effectively manage programs within this acquisition category.  For DoN ACAT IV 
program there is no milestone information required beyond: 

 
� That required by statute. 
� That specifically required by DoN. 
� That required at the MDA's discretion. 

 
Enclosure (5), "Acquisition Documentation Matrix", provides a comprehensive list of ACAT 
IV Program documentation that should be considered as part of the tailoring process.  This 
matrix is a word table that can be sorted electronically to evaluate the documentation 
requirements by acquisition category.  To sort this matrix, select the appropriate acquisition 
category column and then proceed with the table sort feature. 
 

http://www.deskbook.osd.mil/
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3.6 DOCUMENTATION FOR AAP PROGRAMS: 
 
The Abbreviated Acquisition Program (AAP and IT AAP) category was created by DoN 
regulation and is a unique category to DoN.  The management framework prescribed for AAPs 
and IT AAPs is designed to accommodate relatively small, low-risk and low-cost acquisition and 
modification programs.  SPAWAR has developed local policies and procedures for managing 
Abbreviated Acquisition Program to include policies and procedures for program reviews, 
documentation, tracking, and designation of the MDA. Decision authority for Abbreviated 
Acquisition Programs at SPAWAR is delegated to the Program Manager.  Program Managers are 
responsible for ensuring that all acquisition programs they are managing, including upgrades to 
out of production systems, have either an assigned ACAT or are otherwise designated as an 
Abbreviated Acquisition Program.  Enclosure (1), "Table of Acquisition Categories", 
provides amplifying information on this ACAT. 

 
SECNAVINST 5000.2B and this Guide are the primary references for managing AAPs and IT 
AAPs here at SPAWAR.  The Command's Acquisition Reform Office has access to, and can 
provide sample documentation generated in support of other AAP and IT AAP management 
efforts within SPAWAR.           

 
The Program Manager determines the documentation required for either AAP or IT AAP 
approval.  Because of the low dollar amount involved with these programs, tailoring is especially 
critical.  A common sense approach to structuring this type of program will ensure funds are not 
expended to develop programmatic documentation and information which provides no value 
added to the acquisition effort.  More so than for any other program category, managers of AAPs 
and IT AAPs should view Enclosure (5), "Acquisition Documentation Matrix" as a guide 
only, and care should be taken not to over tax the program with expensive documentation 
requirements that could otherwise be eliminated (not tailored in) or could be consolidated in an 
abbreviated manner.  This matrix is a word table that can be sorted electronically to evaluate the 
documentation requirements by acquisition category.  To sort this matrix, select the appropriate 
acquisition category column and then proceed with the table sort feature. 
 
 
3.7 DOCUMENTATION FOR NON-ACQUISITION PROGRAMS: 
 
Non-Acquisition Programs are unique to DoN.  A Non-Acquisition Program is an effort that 
does not directly result in the acquisition of a system or equipment for operational deployment.  
This program type was created through DoN regulation and is conducted on a level of effort 
basis.  They are designed to accommodate increased Program Office involvement in the 
following: 
 
� Science and Technology (S&T) research, exploration and demonstration efforts. 
� Concept exploration of potential ACAT Programs. 
� Systems integration efforts of advanced development articles with no directly related 

ACAT program definition. 
� Systems integration, management and support of installations or operations required for 

activities stated above. 
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SECNAVINST 5000.2B (Appendix II, Annex A, Section 6) and this Guide (Enclosure (1), 
"Table of Acquisition Categories" and Enclosure (4), "Sample Forms", are the primary 
references for Non-Acquisition Programs.  The variety of efforts associated with programs that 
fall within this category makes each one unique; however, the management of the effort in all 
cases is very similar.  
 
Non-Acquisition Programs can be "technology-based" or "not technology-based" and this 
distinction dictates the difference of how they are initiated and managed.  Non-Acquisition 
Programs should be managed as follows: 
 
� CNO (N091) will assess all Non-Acquisition Programs annually, as supported by the 

Science and Technology Requirements Committee (STRC) and/or by the Science and 
Technology Working Group (STWG).  This review verifies that programs are 
progressing as directed and/or identifies the need for Non-Acquisition Program 
Definition Document (NAPDD) revision or cancellation.  Reviews shall be conducted 
annually with results made available for subsequent Program Objective Memorandum 
(POM) development. 

 
� Technology-base programs, basic research and applied research, do not require 

preparation of NAPDDs, but shall continue using current documentation required to 
support the Planning, Programming and Budgeting System (PPBS). 

 
� A NAPDD shall be used to initiate and manage Non-Acquisition Programs such as those 

described in this guidance document costing more than $200 thousand in any 1 year or 
more than $1 million over the life of the effort (then-year dollars).  All NAPDDs shall be 
submitted by CNO, endorsed by CNO (N8), and approved by CNO (N091).  This CNO 
approval constitutes commitment to the effort. 

 
� Requests to initiate a Non-Acquisition Program shall be submitted to CNO by PEOS, 

SYSCOMS, DRPMs, or any other appropriate DON activity.  Detailed NAPDD 
submission format is contained on page 2 of Enclosure (4), "Sample Forms", and is 
titled “Non-Acquisition Program Definition Document (NAPDD) Format”.  A NAPDD 
can be issued at any time; however, if a new start non-acquisition program is to be 
included in the POM submission, the initiation guidance from CNO, or designee, shall 
be issued by the beginning of the fiscal year of the POM submission.  NAPDDs for new 
start Non-Acquisition Programs shall be issued in time for a summer CNO 
(N091)/STRC/STWG assessment.  Non-Acquisition Programs, which do not meet this 
schedule, could require funding by reprogramming. 

 
� Deliverables from Non-Acquisition Programs that transition into a related ACAT 

program shall be identified in an analysis of alternatives, an operational requirements 
document (ORD), and an acquisition program baseline (APB) for that ACAT program. 

 
� NAPDDs shall normally expire 3 years after approval.  After 3 years, a revised or 

revalidated NAPDD is required to continue the program.  The revised NAPDD shall 
include justification for continuance beyond the initial 3-year validity period.  The 

http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
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NAPDD shall contain estimated resources required to complete the effort and the 
deliverables that are required. 

 
Non-Acquisition Programs within OPNAV cognizance have defined submission responsibilities 
and points of contact.  Specific OPNAV NAPDD submission responsibilities include the 
following: 
 
� Originating command shall: 

 
� Submit request or rough draft of proposed NAPDD to the applicable program 

sponsor. 
 
� Program sponsor shall: 

 
� Ensure NAPDD is in proper format. 

 
� Route draft copies to the resource sponsor (when different), the applicable 

PEO/SYSCOM/DRPM (if not the originator), CNO (N8) via CNO (N81), and 
CNO (N091) for review and comment. 
 

� Consolidate and incorporate all comments received from the review, signs as the 
document preparer, and forwards to CNO (N8) via CNO (N81). 

 
� CNO (N8) shall: 

 
� Endorse and forward to CNO (N091). 

 
� CNO(N091) shall 

 
� Review; assign a NAPDD number, and sign as final approval authority. 

 
� Establish STRC/STWG, which shall conduct yearly assessments of Non-

Acquisition Programs and NAPDDs, as applicable, to verify that the programs are 
progressing as directed and whether redirection or cancellation is required.  
 

� Forward approved NAPDD to the cognizant PEO/SYSCOM/DRPM. A copy shall 
be provided to ASN(RD&A) for information. 
 

� Maintain a database of all active NAPDDs and publish annually a consolidated 
list of current NAPDDs and their expiration dates. A copy of the consolidated list 
shall be provided to ASN (RD&A). 
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ACAT I & II 

 
 
SECNAVINST 
5000.2B 
Enclosure (1), 
para. 1.3.1, 
1.3.2 & 1.3.3 

All ACAT I and II programs must be designated by the authorized 
MDA.  ACAT ID will be designated by the Under Secretary of 
Defense (USD) for Acquisition, Technology and Logistics (A,T&L). 
For ACAT IC, the delegated DoD Component Acquisition Executive 
(CAE) is the MDA.  IT ACAT IAs are designated either IAM or IAC 
by the Assistant Secretary of Defense (ASD).  The MDA for IAM 
programs is the DoD Chief Information Officer (CIO), (ASD (C3I)) 
and for IAC programs the Assistant Secretary of the Navy (ASN) or 
designee.  The MDA for ACAT II programs is the ASN for Research, 
Development and Acquisition (RD&A).  There are no IT ACAT II 
program category. 

 
 
 
 

ACAT III 
&IVT 

 
 
SECNAVINST 
5000.2B 
Enclosure (1), 
para. 1.3.4 
& 1.3.5 

The Cognizant SES Program Director (PD), will designate ACAT III 
and ACAT IV programs.  The PM will submit the ACAT 
request/change to the PD.  In addition to the ACAT request, the PM 
will draft at program initiation an Acquisition Decision 
Memorandum (ADM) which, when signed by the MDA, signifies an 
official program start and outlines the PM and MDA's negotiated 
program requirements, the discretionary milestone information and 
the content of mandatory milestone information for each milestone 
approval.  A sample ACAT request/change memorandum for 
weapon system programs, and for IT programs is located in 
Enclosure (3).  A sample ADM for ACAT III and IV programs is 
also in Enclosure (3). 

 
 

 
ACAT IVM 

 
SECNAVINST 
5000.2B 
Enclosure (1), 
para. 1.3.5 

ACAT IVM programs only apply to weapon systems which do not 
require operational testing and the total cost is less than a major 
system but greater than an AAP.  ACAT IVM does not apply to IT 
programs. 
The procedure for the start of an ACAT IVM program is identical to 
that of an ACAT III or IVT except that concurrence must be 
obtained from COMOPTEVFOR via the ACAT Designation Letter.  
ACAT IVM programs do not require an OT&E and are only 
monitored by COMOPTEVFOR. 

 
 
 
 
 
 
 

AAP & IT 
AAP 

 
 
 
SECNAVINST 
5000.2B 
Enclosure (1), 
para. 1.3.6 

These relatively small DoN acquisition programs generally provide 
for the least amount of program oversight.  The minimum 
requirements for AAP initiation are:  

1. Approved funding 
2. A written requirement by the Chief of Naval 

Operations (CNO) 
3. The PM's documented program initiation decision 

via a memorandum of record 
The initiation of an AAP is through the generation of an AAP 
Designation Memorandum of Record signed by the PM.  The format 
for this Memorandum is contained in Enclosure (3).  The PM must 
document program initiation and execution decisions in a 
Memorandum of Record.  The Memorandum of Record will serve to 
document the initiation decision, signifying the program start, and 
authorizing a program structure as stated therein.  Subsequent 
major program execution decisions can be documented in a standard 
Memorandum of Record signed by the PM. 

http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
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Non 
Acquisition 
Programs 

 
 
 
 
SECNAVINST 
5000.2B 
Enclosure (1), 
para. 1.8 

Other funded programs are necessary for the success of material 
acquisition, but are not conducted for the purpose of acquiring 
material.  The program characteristics of these programs are: they 
are conducted on a level of effort basis; are potential ACAT 
programs; do not result in the acquisition of a system or equipment 
for operational deployment; can be science and technology-based 
research and Advanced Technology Demonstrations (ATDs); can 
explore new concepts of potential programs; can provide system 
integration of ATDs; or can provide management and support of 
installations or operations required for R&D.  CNO (N091), as 
supported by the Science and Technology Requirements Committee 
(STRC)/Science and Technology Working Group (STWG), assesses 
Non-Acquisition Program requirements annually.  Non-Acquisition 
programs, other than technology-based programs, will use the Non-
Acquisition Program Definition Document (NAPDD) for program 
initiation and control.  This document is submitted by the CNO 
Resource Sponsor, endorsed by CNO (N8) and approved by CNO 
(N091).  The NAPDD procedures and format are located in 
Enclosure (3). Technology-based Non-Acquisition programs shall be 
fully funded using current documentation required by the Planning, 
Programming and Budgeting System (PPBS) for control. 

 
 
 

Rapid 
Deployment 

Concepts 

 
 
SECNAVINST 
5000.2B 
Enclosure (1), 
para. 1.9.2 

Rapid Deployment Capability (RDC) is a tailored process that 
provides the ability to react immediately to a newly discovered 
enemy threat, potential enemy threat or to respond to significant and 
urgent safety situations through special, tailored acquisition 
procedures.  Determination of RDC requirements is made by CNO 
(N8) and approved by ASN(RDA).  RDC initiation and planning 
procedures are outlined in SECNAVINST 5000.2B, Enclosure (1), 
paragraph 1.9.2.  Programs normally exist under the RDC 
procedures only until the threat or situation for which it was 
initiated has been resolved.  If the program is intended to continue 
beyond the point where the RDC initiation issue was resolved, it 
must be converted to and take on the structure of an ACAT or AAP 
category program. 

http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
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Weapon System Programs (SECNAVINST 5000.2B/DoD 5000.2-R w/CH 4 of 11 May 99)  (FY 1996 constant dollars) 
 

 
ACAT 

 
ID 

 
IC 

 
II 

 
III 

 
IVT 

 
IVM 

Abbreviated 
Acquisition Pgms

Criteria: 

RDT&E 

Procurement 

 

  

  

  

 

>>>> 

  

 $355M 

>>>> 

  

 $2.135B 

 

  

  

  

 

>>>> 

  

 $355M 

  

 

>>>> 

  

 $2.135B 

>>>> 

  

 $135M 

  

 

≤≤≤≤ 

  

 $355M 

  

 

≤ $2.135B 

 

>>>> 

  

 $640M

  

≤≤≤≤ $135M 

  

 

 

  

  

  

 

 

  

  

  

 

≤≤≤≤ $640M total, 
and  

affects mission 
characteristics of 
ships or aircraft 

or combat 
capability 

Requires OT&E 

≤≤≤≤ 

  

 $135M 

  

 

 

  

  

  

 

 

  

  

  

 

≤ $640M total, 
and does not 
affect mission 

characteristics of 
ships or aircraft 

or combat 
capability 

No OT&E 

≥≥≥≥ 

  

 $5M ≤  $135M 

  

 

≥≥≥≥ 

  

 $15M/yr 

  

 

≥≥≥≥ 

  

 $30M total 
  

 

≤≤≤≤ 

  

 $640M total, 
and does not 
affect mission 

characteristics of 
ships or aircraft 

or combat 
capability 

No OT&E 

<<<< 

  

 $5M 

  

 

<<<< 

  

 $15M/yρρρρ 

  

 

<<<< 

  

 $30M total, 

 

  

 

and does not 
affect mission 

characteristics of 
ships or aircraft 

or combat 
capability 

 

  

 

Information Technology (IT) Programs (SECNAVINST 5000.2B/DoD 5000.2-R w/CH 4 of 11 May 99) (FY 1996 
constant dollars) 

 
ACAT 

 
IAM 

 
IAC 

 
II 

 
III 

 
IVT 

 
IVM 

Abbreviated 
Acquisition Pgms

Criteria: 

Pgm Cost/Yr 

Total Pgm 
Cost 

Life Cycle Cost 

 

  

  

  

 

>>>> 

  

 $30M 

>>>> 

  

 $120M 

  

 

>>>> 

  

 $360M 

 

  

  

  

 

>>>> 

  

 $30M 

>>>> 

  

 $120M 

  

 

>>>> 

  

 $360M 

(Ν/Α)(Ν/Α)(Ν/Α)(Ν/Α)  

  

  

  

 

≥≥≥≥ 

  

 $15M 

  

 ≤≤≤≤ 

  

 $30M 

  

 

≥≥≥≥ 

  

 $30M ≤≤≤≤ 

  

 $120M 

  

 

≤≤≤≤ 

  

 $360M 

Requires OT&E 

<<<< 

  

 $15M 

<<<< 

  

 $30M 

  

 

≤≤≤≤ 

  

 $360M 

(Ν/Α)(Ν/Α)(Ν/Α)(Ν/Α)  

  

 

 

  

  
No OT&E 

<<<< 

  

 $15M 

  

 

<<<< 

  

 $30M 

  

 

≤≤≤≤ 

  

 $360M 

 
NOTE 1: The tables above contain the respective cost and qualitative criteria for weapon 
system acquisition program and information technology acquisition programs. These tables were 
created by extracting the appropriate information from the SECNAVINST 5000.2B and DoD 
5000.2-R documents. 
 

http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DR%2F001%2F001DR001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DR%2F001%2F001DR001DOC%2EHTM
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SEPARATE
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N

TOTAL
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>=MAIS or
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Y
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exists for
program

being
modified?
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exists for
program
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modified?

Mod plus
program $
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APB
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Mod
requires

additional
funding?

Mod
breaches

AAP
program

threshold?
4/5/

PM Action CNO/CMC
Action

6/

MDA
Action

YES YES NO NO YES* or
NO

Execute mod Approve ORD* 2/ None

NO NO N/A NO NO Execute mod Approve
requirement

None

NO NO N/A YES NO Prepare funding
request
Execute mod

Approve
requirement
Provide funding

None

YES YES NO YES YES* or
NO

Prepare Funding
request
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Approve ORD* 2/
or requirement
Provide funding

None

YES NO N/A NO YES* or
NO
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Execute Mod

Approve ORD* 2/
or requirement
Endorse APB 1/

Approve APB 1/

YES NO N/A YES NO Prepare funding
request
Prepare  APB 1/
Execute Mod

Approve
requirement
Provide funding
Endorse APB 1/

Approve APB 1/

YES YES YES NO YES* or
NO

Revise APB 1/
Revise TEMP 2/
Execute Mod
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or requirement
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Approve TEMP 2/

YES NO N/A YES YES Prepare funding
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Prepare APB 1/
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Execute Mod
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Endorse APB 1/
Endorse TEMP 2/
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YES YES YES YES YES* or
NO

Prepare funding
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Execute mod

Approve ORD* 2/
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Provide funding
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Endorse TEMP 2/

Approve APB 1/
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N

Y

N

NON-
ACQUISITIO

PROGRAM
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PROGRAM

PART OF
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ACQUISITIO

PROGRAM

PART OF
EXISTING

ACAT
PROGRAM

PART OF
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IS...

1/ "Prepare APB" is for the original ongoing program if a
"
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APB"

is for the
original ongoing program.
2/ If a new, or change to an existing, ORD or TEMP is required, formats for ORD and TEMP in DoD 5000.2R, appendices II and

III3/ "Prepare ACAT designation request" is for the "modificationnly", unless the original program is still ongoing (i.e., in duction), in which case the ACAT designation request shall pass both
the original program and the modification(s).  See the ACAT
d i

gnation request and ACAT designation change request content randum in enclosure (7), appendix II, annex A, section 7
ifSECNAVINST 5000.2B

4/ $ threshold for "Abbreviated Acquisition Programs" is less
th

an:  for weapon system programs, $5M RDT&E, $15M procurement
i

any one fiscal year, and $30M procurement total; for IT ,
$15M single year program costs and $30M total program

t5/ If answer to column 5 is YES*, an approved ORD or ORD
i i

n is required.

6/ For IT programs, endorsement is provided by the IT
f ti l

area point of contact, approval is provided by the resource nsor.

Y

IT/AIS
3/ RDT&E ONLY

4/

N

Y NON-
ACQUISITIO

PROGRAM
4/

URGENT
ORWAR

1/
N

ID
MENT
ILITY

/

Y
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DECISION

HANDLE AS
ALONE

PROGRAM
7/

Y N

Modification Table(SECNAVINST 5000.2B, Enclosure (1), page

SPAWAR
ACQUISITION CATEGORY DESIGNATION TEMPLATE
REFERENCES A.  DoD Regulation -R dtd March 15, 1996

B.  SECNAVINST 5000.2B dtd December 6,

NOTES for Modification Table

DRAF
ENCLOSURE

Page
12/8/

Urgent or War is defined in SECNAVINST 5000.2B, Enclosure (1),age 14, paragraph 1.9.1.
Rapid Deployment Capability is defined in SECNAVINST
5000 2B

Enclosure (1) page 14, paragraph
1 9IT is defined in SECNAVINST 5000.2B, Enclosure (1),  page 1, agraph 1.1.1 and Enclosure (7), page
VII

-3.
Non-Acquisition Program and ATDs are defined in SECNAVINST

5000 2B
Enclosure (1) page 13, paragraph
1 8NAPDD is defined in SECNAVINST 5000.2B, Enclosure (7),

di
II, annex A, section 6.

Modification is defined in SECNAVINST 5000.2B, Enclosure (1) e 10, paragraph 1.4.5.2.
Program in Production & PDA Decision for stand alone are
d fi d

in  DoD 5000.2R, part 1, page 6, paragraph 1.4.5.2
and SECNAVINST 5000.2B, Enclosure (1),  page 10, h 1.4.5.2

ENERAL NOTE:  This FLOWCHART above contains the respective
t

(in FY1996 constant dollars) and qualitative criteria
feapon system acquisition programs  and information technologycquisition programs.  This flowchart was created

taluate acquisition program category designation by
t ti

the appropriate information from the DoD 5000.2R
dCNAVINST 5000.2B documents.  Users of this flowchart are

d
to refer to the governing references when using this
h t

NOTES for Flow Chart(Continue to page 2 of 2 for
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NO
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Execute modExecute mod Approve ORD* 2/Approve ORD* 2/ NoneNone
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NONO NONO N/AN/A YESYES NONO Prepare funding
request
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Prepare funding
request
Execute mod
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Provide funding

Approve
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Provide funding
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Prepare Funding
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Execute Mod
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Provide funding
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NoneNone
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YESYES NONO N/AN/A YESYES YESYES Prepare funding
request
Prepare APB 1/
Revise TEMP 2/
Execute Mod

Prepare funding
request
Prepare APB 1/
Revise TEMP 2/
Execute Mod

Approve ORD 2/
Provide funding
Endorse APB 1/
Endorse TEMP 2/

Approve ORD 2/
Provide funding
Endorse APB 1/
Endorse TEMP 2/

Approve APB 1/
Approve TEMP 2/
Approve APB 1/
Approve TEMP 2/

NONO NONO N/AN/A YESYES YESYES Prepare funding
request
Prepare APB 1/
Prepare ACAT 3/
design request
Execute mod

Prepare funding
request
Prepare APB 1/
Prepare ACAT 3/
design request
Execute mod

Approve ORD 2/
Provide funding
Endorse APB 1/
Endorse TEMP 2/

Approve ORD 2/
Provide funding
Endorse APB 1/
Endorse TEMP 2/

Approve APB 1/
Approve TEMP 2/
Approve ACAT
request 3/

Approve APB 1/
Approve TEMP 2/
Approve ACAT
request 3/

YESYES YESYES YESYES YESYES YES* or
NO

YES* or
NO

Prepare funding
request
Revise APB 1/
Revise TEMP 2/
Execute mod

Prepare funding
request
Revise APB 1/
Revise TEMP 2/
Execute mod

Approve ORD* 2/
or requirement
Provide funding
Endorse APB 1/
Endorse TEMP 2/

Approve ORD* 2/
or requirement
Provide funding
Endorse APB 1/
Endorse TEMP 2/

Approve APB 1/
Approve TEMP 2/
Approve APB 1/
Approve TEMP 2/

N

Y

N

NON-
ACQUISITIO

PROGRAM
4/

PART OF
EXISTING

ACAT
PROGRAM

PART OF
EXISTING

ABBREVIATED
ACQUISITIO

PROGRAM

PART OF
EXISTING

ACAT
PROGRAM

PART OF
NEW ACAT
PROGRAM

PART OF
EXISTING

ACAT
PROGRAM

MODIFICATIO

IS...

1/ "Prepare APB" is for the original ongoing program if a
"

nt APB" does not exist, or for the "modification only" if the dification is to be managed as a separate program.  "Revise
APB"

is for the
original ongoing program.
2/ If a new, or change to an existing, ORD or TEMP is required, formats for ORD and TEMP in DoD 5000.2R, appendices II and

III3/ "Prepare ACAT designation request" is for the "modificationnly", unless the original program is still ongoing (i.e., in duction), in which case the ACAT designation request shall pass both
the original program and the modification(s).  See the ACAT
d i

gnation request and ACAT designation change request content randum in enclosure (7), appendix II, annex A, section 7
ifSECNAVINST 5000.2B

4/ $ threshold for "Abbreviated Acquisition Programs" is less
th

an:  for weapon system programs, $5M RDT&E, $15M procurement
i

any one fiscal year, and $30M procurement total; for IT ,
$15M single year program costs and $30M total program

t5/ If answer to column 5 is YES*, an approved ORD or ORD
i i

n is required.

6/ For IT programs, endorsement is provided by the IT
f ti l

area point of contact, approval is provided by the resource nsor.

Y

IT/AIS
3/ RDT&E ONLY

4/

N

Y NON-
ACQUISITIO

PROGRAM
4/

URGENT
ORWAR

1/
N

ID
MENT
ILITY

/

Y

MDA
DECISION

HANDLE AS
ALONE

PROGRAM
7/

Y N

Modification Table(SECNAVINST 5000.2B, Enclosure (1), page

SPAWAR
ACQUISITION CATEGORY DESIGNATION TEMPLATE
REFERENCES A.  DoD Regulation -R dtd March 15, 1996

B.  SECNAVINST 5000.2B dtd December 6,

NOTES for Modification Table

DRAF
ENCLOSURE

Page
12/8/

Urgent or War is defined in SECNAVINST 5000.2B, Enclosure (1),age 14, paragraph 1.9.1.
Rapid Deployment Capability is defined in SECNAVINST
5000 2B

Enclosure (1) page 14, paragraph
1 9IT is defined in SECNAVINST 5000.2B, Enclosure (1),  page 1, agraph 1.1.1 and Enclosure (7), page
VII

-3.
Non-Acquisition Program and ATDs are defined in SECNAVINST

5000 2B
Enclosure (1) page 13, paragraph
1 8NAPDD is defined in SECNAVINST 5000.2B, Enclosure (7),

di
II, annex A, section 6.

Modification is defined in SECNAVINST 5000.2B, Enclosure (1) e 10, paragraph 1.4.5.2.
Program in Production & PDA Decision for stand alone are
d fi d

in  DoD 5000.2R, part 1, page 6, paragraph 1.4.5.2
and SECNAVINST 5000.2B, Enclosure (1),  page 10, h 1.4.5.2

ENERAL NOTE:  This FLOWCHART above contains the respective
t

(in FY1996 constant dollars) and qualitative criteria
feapon system acquisition programs  and information technologycquisition programs.  This flowchart was created

taluate acquisition program category designation by
t ti

the appropriate information from the DoD 5000.2R
dCNAVINST 5000.2B documents.  Users of this flowchart are

d
to refer to the governing references when using this
h t

NOTES for Flow Chart(Continue to page 2 of 2 for

T

NAPD
5/

GO
ENTR
POIN

(Page 2 of

http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DR%2F001%2F001DR001DOC%2EHTM


 

 2

IT/AIS
PROGRAM

8/

IT
IAM

IT
IAC IDIT

IVT ICIT
AAP

Y

MDA=
ASD(C3I)

10/

IT
III

Y

Y

Y

N

N

NN

WEAPONS
SYSTEM

13/

N

RDT&E
>$140M

16/

OT&E
REQUIRED

12/

II

Affects Mission
17/

III

OT&E
REQUIRED

12/

IVT

RDT&E
<$5M

18/

IVM AAP

N NN

Y YY

YY Y

N

N

Pgm Cost/Yr
>$30M

9/

Total Pgm
>$120M

9/

Life Cycle
>$360M

9/

ASD(C3I)
Designates
ACAT IA

9/

MAIS
9/

YY

N

MDA=
ASN(RD&A)

10/
Pgm Cost/Yr
>=$15M/Yr

11/

Total Pgm
>=$30M

11/

RDT&E
>$355M

14/

Procurement
>$2.135B

14/

USD(A&T)
Designates

ACAT I
14/

MDAP
14/

MDA=
USD(A&T)

15/

MDA=
ASN(RD&A)

15/

Procurement
>$645M

16/

ASN(RD&A)
Designates
ACAT II

16/

MAJOR
SYSTEM

16/

Procurement
<$15M/Yr

18/

Total
Expenditures

<$30M
18/

N

N N

N N N

Y Y

Y Y Y

8/    IT Program is defined in SECNAVINST 5000.2B, Enclosure (1), page 1, paragraph 1.1.1 and Enclosure  (7), page VII-3.       
9/    MAIS criteria and cost are defined in  DoD 5000.2R, part 1, page 2, paragraph 1.3.2 and SECNAVINST 5000.2B, Enclosure (1), page 4, paragraph 1.3.2.
10/ MDA criteria are defined in DoD 5000.2R, part 1, page 3, paragraph 1.3.2 and SECNAVINST 5000.2B, Enclosure (1), page 4, paragraphs 1.3.2.1 and 1.3.2.2.
11/   Cost criteria for ACAT III is defined in SECNAVINST 5000.2B, Enclosure (1), page 4, paragraph 1.3.4.
12/   OT&E criteria is defined in SECNAVINST 5000.2B, Enclosure (1), page 5, paragraph 1.3.5. 
13/   Weapons System is defined in SECNAVINST 5000.2B, Enclosure (1), page 3, paragraph 1.3 and Enclosure (7), page VII-6.
14/   MDAP criteria and cost are defined in DoD 5000.2R, part 1, pages 1 and 2, paragraph 1.3.1 and SECNAVINST 5000.2B, Enclosure (1), page 3, paragraph 1.3.1
15/ MDA criteria are defined in DoD 5000.2R, part 1, page 2, paragraph 1.3.1 and SECNAVINST 5000.2B, Enclosure (1), page 3, paragraphs 1.3.1.1 and 1.3.1.2.
16/   Major System is defined in DoD 5000.2R, part 1, page 4, paragraph 1.3.3 and SECNAVINST 5000.2B, Enclosure (1), page 4, paragraph 1.3.3.
17/   SECNAVINST 5000.2B, Enclosure (1), page 4, paragraph 1.3.4 defines as, “A weapon system not otherwise designated ACAT I or II and which affects the military characteristics of ships or aircraft or involves combat  capability will normally be designated an ACAT III program”.
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NON-ACQUISITION PROGRAM DEFINITION DOCUMENT (NAPDD) 
FORMAT 

FOR 
 

(GENERIC NAME) 
(Ref:  SECNAVINST 5000.2B, Appendix II, Annex A, Section 6) 

 
[Limit length to a maximum of 3 pages] 

 
1. Purpose/Intent of effort.  Include necessary background information to discuss shortcomings 

of existing technologies/equipments.  Describe previously examined systems or concepts, 
including an assessment of international technology, relevant to the program under 
consideration. Briefly discuss the mission area/application in which the results of the non-
acquisition program might be employed and the anticipated degree of enhancement. 

 
2. Scope of Effort.  Describe the nature and scope of the envisioned effort (e.g., advanced 

technology demonstrations of existing technologies/systems, refinement of emerging 
advanced technologies or advanced technologies, development of theoretical concepts, or 
concept evaluations (e.g., non-developmental items)). 

 
3. Resource Summary.  Provide planned research, development, test and evaluation, Navy 

(RDT&E,N) funding profile by year for each of the authorized years. While 3 years is 
normally the maximum period for a NAPDD, provide total out-year funding by fiscal year if 
additional effort is anticipated. 

 
4. Deliverables.  Describe the deliverables that are to be produced pursuant to authorized 

expenditure of funds (e.g., hardware or software demonstrations, concept evaluations, 
models, designs, reports, reviews, concept exploration and definition documentation, etc.).  
Specify delivery dates for each item by fiscal year and quarter. 

 
5. Program Reviews.  Require the submission of a plan of action and milestones (POA&M) 

which describes the strategy for execution and completion of the effort.  Provide an 
anticipated schedule for the submission of the POA&M and a schedule for NAPDD reviews. 

 
6. Transition.  Outline the plan for transition to an ACAT program.  Identify resources, program 

sponsor, program element, and project to which an advanced technology demonstration 
(ATD) would transition. 

http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
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NON-ACQUISITION PROGRAM DEFINITION DOCUMENT [NAPDD) 
 

FOR 
 

(GENERIC NAME) 
(Ref:  SECNAVINST 5000.2B, Appendix II, Annex A, Section 6)

 
 
[NAPDD #____________ ASSIGNED BY CNO (N091) UPON APPROVAL] 
 
PE_____________________________                       
Program_______________________________ 
 

SUBMITTED: 
 
_____________________________________                                                           
______________ 
CNO (resource sponsor)                                                                     Date 
Typed Name 
______________________________________________________________________________
___ 
 

ENDORSED: 
 
 
_____________________________________                                                          
_______________ 
CNO (N8)   Date                                                                                           Date 
Typed Name 
______________________________________________________________________________ 

APPROVED: 
 
_____________________________________                                                        
________________ 
CNO (N091)                                                                                          Date 
Typed Name 
 
Distribution: 
Cognizant PEO/SYSCOM/DRPM 
 
copy to: 
ASN (RD&A) 
 

http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
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WEAPON SYSTEM PROGRAMS 
ACAT DESIGNATION REQUEST (CONTENT) 

or 
ACAT DESIGNATION CHANGE REQUEST (CONTENT) 

(Ref:  SECNAVINST 5000.2B, Appendix II, Annex A, Section 7) 
 

The memorandum requesting an acquisition category (ACAT) designation or requesting a 
change in ACAT designation shall be sent to ASN(RD&A) for ACAT ID, IC, and II programs 
via PEO/SYSCOM/DRPM, or to PEO/SYSCOM/DRPM for weapon system ACAT III and 
ACAT IV programs, and shall contain the following information: 
 
1. Acquisition program short and long title. 
 
2. Prospective claimant/SYSCOM/PEO/DRPM/PM. 
 
3. Prospective funding: (where known) 
 

a) Appropriation (APPN): [repeat for each appropriation] 
 

i) [Repeat for each program element (PE)/Line Item (LI)/Sub-project (Sub)] 
 

- Program Element (No./Title) : 
- Project Number/Line Item (No./Title): 
- Sub-project/Line Item (No./Title): 
- Budget: [FY-1996 constant dollars in millions] 

 
Current 
FY 

Budget 
FY 

FY FY FY FY FY FY To 
complete 

Total 

          
          
4. Program description. (Provide a brief description of the program, including its mission) 
 
5. List Mission Need Statement, Operational Requirements Document, and respective approval 

dates. 
 
6. Milestone status. (list completed milestones and dates; list scheduled milestones and dates) 
 
7. Recommended ACAT assignment, or change, and rationale. 
 
copy to:  ASN(RD&A) [ACAT III and IV programs] 

DASN(RD&A) [cognizant DASN for all ACAT programs] 
CNO (N8/N091) [All Navy ACAT programs] 
COMOPTEVFOR [All Navy ACAT programs] 

http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
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INFORMATION TECHNOLOGY PROGRAMS 
ACAT DESIGNATION REQUEST (CONTENT) 

or 
IT ACAT DESIGNATION CHANGE REQUEST (CONTENT) 

(Ref:  SECNAVINST 5000.2B, Appendix II, Annex B, Section 6) 
 

 
1. Procedures 
 

a. Preparation, Review And Submission.  ACAT designation requests for potential IT 
ACAT IA programs shall be submitted to the ASN(RD&A) or designee.  ACAT 
designation requests for IT ACAT III and IV(T) programs shall be submitted to 
COMSPAWARSYSCOM with a copy to Operational Test and Evaluation 
(OPTEVFOR).  The request shall provide the following information: 

1) Title of program, 

2) Program manager, IT functional area, and resource sponsor points of 
contact (POCs), 

3) Projected costs and funding sources, and relationship to the IT budget, 

4) Program description, 

5) Relationship to Department of Defense Corporate Information 
Management initiatives, the DON IT Strategic Plan, and migration and legacy 
systems, 

6) Potential for savings and return on investment, 

7) Anticipated use of both developmental and non-developmental IT, 

8) Operational test and evaluation requirements, 

9) Performance measurements to be used to measure how well the proposed 
IT program supports agency programs, and 

10) Recommended ACAT assignment and milestone decision authority 
(MDA). 

b. Approval.  COMSPAWARSYSCOM will assess a recommendation and determine an 
ACAT designation and MDA for IT ACAT III and IV(T) programs.  Potential IT ACAT 
IA programs shall be forwarded to ASN(RDA) or designee for further action. 

c. Responsibilities. 

http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
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1) The potential program manager (PM), or responsible acquisition official,  
shall initiate the request, coordinate with the IT functional area POC, and 
provide a copy to COMOPTEVFOR. 

2) The IT functional area POC shall endorse the request. 

3) COMSPAWARSYSCOM shall coordinate with COMOPTEVFOR and 
designate IT ACAT III and IV(T) programs.  A copy of 
COMSPAWARSYSCOM approved ACAT designations for IT ACAT III and 
IV(T) programs shall be forwarded to the ASN(RDA) or appropriate designee. 

4) The ASN(RDA) or appropriate designee shall forward potential ACAT 
IA designations to ASD(C3I) for designation as ACAT IAM or IAC. 
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Abbreviated Acquisition Program 
Designation Request Letter 

(Ref: SPAWAR Non-Acquisition Guidance) 

                                                                                                                     5000 
                                                                                                                      xxxx 
                                                                                                                      Date 
MEMORANDUM OF RECORD 
 
From:  Program Manager/Director 
 
Subj:    ABBREVIATED ACQUISITION PROGRAM (AAP) REQUEST IN THE CASE OF 
THE ______________________ PROGRAM 
Ref:    (a) SECNAVINST 5000.2B  
           (b) OPNAV Requirements Letter 
 
Encl:   (1) Program Schedule  
            (2) Cost and Funding Summary 
            (3) COMOPTEVFOR Concurrence Letter 
 
1.  In accordance with the requirements and procedures described in SECNAVINST 5000.2B, it 
is requested that the __________________ program be designated an Abbreviated Acquisition 
Program (AAP). 
 
2.  The ________________ program will replace/modify/enhance _________________ 
________________________________now in use/required by the _________________ with an 
industry standard, fully supported ____________________ containing all equipment and 
accessories necessary to ________________________________, under __________________ 
conditions.  The requirement for the ___________________________ is contained in 
ORD/MNS/OPNAV Letter  xxx.xx 
. 
3.  A preliminary schedule for the _____________________program is shown at enclosure (1). 
 
4.  Projected total life-cycle costs for the ____________________________ program are as 
follows (figures are constant year dollars and include all services costs): 
RDT&E $X.XM 
Procurement $X.XM 
Installation $X.XM 
O&MN $X.XM (XX year life) 
     RDT&E  $0.8M 
    Procurement   $2.4M 
    OM&N  $2.9M (10 Year life) 

http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM


 

 
 

ENCLOSURE (4) 
SPAWAR ACQUISITION PROGRAM STRUCTURE GUIDE VOLUME I                                         Version 1.0, 01/12/01 

8

A cost and funding summary is shown at enclosure (2).  The ________________ program is 
fully funded in the current budget. 
5.  We will subject the __________________________ program to rigorous developmental 
testing at ___________________________ under realistic ______________ and various weather 
conditions.  The ____________________ program components will be assembled/constructed 
using the highest quality components available.  All parts will be chosen from _____________ 
_____________________list of approved items.  Because of the COTS/NDI nature of the_____ 
________________________ program, the fact that components are in use by ______________ 
______________________around the world, and in view of the extensive nature of 
developmental testing we have planned for the program, COMOPTEVFOR has, in enclosure (3), 
concurred with our recommendation that the _________________________ program not be 
subjected to independent operational testing. 
 
6.  The PM-XXX POC for this matter is Captain ________ at ex -XXXX. 
 
 
 

//Program Manager// 
 
Copy to: 
OPNAV (Resource Sponsor) 
OPTEVFOR 
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 COMOPTEVFOR 
Concurrence Letter 

(Ref: SPAWAR Non-Acquisition Guidance) 

                                                                                                                      5000 
                                                                                                                      xxxx 
                                                                                                                      Date 
 
From:  Commander, SPAWARSYSCOM  
To:      Commander, OPTEVFOR 
 
Subj:    ACQUISITION CATEGORY IVM PROGRAM (ACAT IVM) REQUEST IN THE 
CASE OF THE ______________________ PROGRAM 
 
Ref:    (a) SECNAVINST 5000.2B  
 
Encl:   (1) As Appropriate 
 
1.  In accordance with the reference, this memorandum is to advise you of our plans to execute 
the subject Acquisition Category IVM Program (ACAT IVM).  The proposed ACAT IVM is 
described as follows: 

(describe the proposed ACAT IVM and attach any information that may assist 
COMOPTEVFOR in evaluating the need for Operational Testing, including details of the 
planned DT.  The enclosures (if any) are provided for your review. 

2.  We seek your concurrence with our plan to execute this program without operational testing.  
Please return this memorandum with your concurrence or non-concurrence signified on the 
proposed return endorsement, which has been attached for your convenience. 
 
 
 
 Program Manager 
 By Direction 
 
RETURN ENDORSEMENT 
 
From:  Commander, OPTEVFOR  
To:       Commander, SPAWARSYSCOM 
 
Subj:   ACQUISITION CATEGORY IVM PROGRAM (ACAT IVM) REQUEST IN THE 
CASE OF THE ______________________ PROGRAM 
 
1.  The subject ACAT IVM has been reviewed and the following comments are provided: 
 

http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
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a.  Concur that the program should be managed as an ACAT IVM and that operational 
testing/additional operational testing is not required._______________(initial) 

 
b.  Do not concur that the subject program should be managed as an ACAT IVM.  It is 

recommended that the proposed change undergo operational testing.  _______________(initial) 
 
 
 

    Signature 
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Sample ADM for ACAT III and IV Programs 
(Ref: SPAWAR Non-Acquisition Guidance) 

         5230 
         Ser SPAWAR 00/ 
         Date 

 
From: Commander, Space and Naval Warfare Systems Command 
To: Program Manager, ____________________________ (PMW-XXX) 
 
Subj: ________________PROGRAM NAME________ MILESTONE ___ ACQUISITION 

DECISION MEMORANDUM  
 
Ref: (a) DODD 5000.1 of 15 March 1996 
 (b) DOD 5000.2-R of 15 March 1996 

(c) SECNAVINST 5000.2B of 06 December 1996 
(d) Milestone Decision Meeting of ______Date______ 

 
1. As the designated Milestone Decision Authority per references (a) through (c), I approve 

Milestone __ for the ______________________________ Program based on the program 
decision brief (reference (d)). 

 
2. ________________ Program is established as an Acquisition Category ___ (ACAT___) 

program. 
 
3. You are to draft a program structure and schedule a program review within __ days of 

reference (d). 
 
4. The following Phase __ exit criteria must be achieved for Milestone ___ decision meeting: 
 

•  Approved Requirement  (ORD, MNS, ETC.) 
•  Approved Acquisition Program Baseline (APB) 
•  Approved Acquisition Strategy 
•  Draft Test and Evaluation Master Plan (TEMP) (If Required) 
•  Environmental Health/Safety Assessment 
•  (List all other documents deemed necessary by the ADM) 
•  Joint Interoperability assessment 
•  Analysis of Alternatives 
•  Affordability Assessment 
•  Life Cycle Cost Estimate 
•  Low Rate Initial Production Decision 
•  Risk Assessment 
•  ACAT Designation Letter 
•  Logistics Assessment Certification 

http://web1.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001PJtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMMULTI%2F001PJ%2F001PJDOC%2EHTM
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•  Required documents for post-Milestone __ programs shall be completed within 6 
months of this memorandum.  Required documentation for pre-Milestone ___ 
programs shall be completed in conjunction with appropriate programmatic events.  
As the Milestone Decision Authority, I have determined that any document not listed 
above is not required for this program. 

 
5. As Program Manager for _____________Program, you will ensure that the program 

continues to meet the thresholds defined in the APB (when approved).  If during execution it 
appears that program cost, schedule, or performance estimates will not be met, you will 
immediately notify me in writing and await further instructions. 

 
 
 

                (signature) 
            COMSPAWAR 
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Para 1.3.7 

   
As Required 

APM PMW, 00A-AR, 
PD, 08-4, 00S, 
09, 00E, 00A, 00, 
(N61), ASN(RDA) 
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PRODUCTION (LRIP) REPORT  

 

 
10 USC 
2399 

DoD 5000.2-R 
Part 6.3.3 
SecNAV 5000.2B 
Para 6.3.3 

     
X 

 
X 

DOT&E Determined by 
DOT&E and 
OSD as 
appropriate. 

OSD None Varies - Satisfactory OT&E required. - Not applicable to 1A programs. 
- Statutory for ACAT 1D & 1C. 
- Regulatory if D,OT&E has oversight for 
ACAT II, III, & IV programs 

 
X 

  
X 

 
X 

  
X 

C4I SUPPORT PLAN (C4ISP) 
 

 DoD 5000.2-R 
Part 2.2.1 
CJCSI 3170.01A 

   
X 

 
X 

 
X 

 
X 

APM PMW, PD, 00, 
OPNAV (N61, 
N1, N2, N3/5, 
N8, N091, N093), 
J6, DISA 

OPNAV (N6) None 
(DSMC 
Deskbook 
provides 
guidance) 

180 Days - Requires approved ORD. 
- Need draft TEMP before preparing. 
- Required prior to MS III. 
- Need compliance with CCA. 

- Required for all weapons systems/ programs 
that interface with C4I systems. 

 
X 

  
X 

 
X 

  CLINGER-COHEN ACT (CCA) 
COMPLIANCE  
 

 
PL 104-106, 
Division E 

DoD 5000.2-R 
Part 3.3.5 
FAR Part 39.103 

    
X 

 
X 

 
X 

APM PMW, PD, 02, 
00C, 00. OPNAV 

CIO None Varies -Requires C4ISP compliance. 
-Requires Global Information Grid 
(GIG) compatibility. 

- Required for all IT Programs including NSS 
(National Security Systems). 
- Modular contracting 

    
X 

 
X 

 COMOPTEVFOR CONCURRENCE 
LETTER 

 SecNAV 5000.2B 
Para 1.3.5. 

 
SPAWAR 
Non-
ACAT 
Guidance 

  
X 

 
X 

 
X 

 
X 

APM PMW, PD, 
OPTEVFOR, 
(OPNAV if 
appropriate). 

MDA None (See 
enclosure (4) for 
a sample 
format) 

7 Day - Required prior to designating a 
program an ACAT IVM or AAP. 

- Required to validate program as a ACAT 
IVM or AAP. 
- COMOPTEVFOR vehicle for  validating no 
OT&E required.. 

 
X 

     COOPERATIVE OPPORTUNITIES 
ASSESSMENT 
 

 
10 USC 
2350 

DoD 5000.2-R 
Part 3.3.2.3 
&3.3.6.2 
SecNAV 5000.2B 
Para 4.3.9 
DFARS 225 

   
X 

 
X 

 
X 

 
X 

APM PMW, PD, 02, 
00C 

MDA None Varies  - Not statutorily required for ACAT 1A 
programs- 
- Usually part of the Acquisition Strategy. 

 
X 

     COOPERATIVE R & D REPORT 
 

 
10 USC 
2350 

DoD 5000.2-R 
Part 6.4.5 

  
ANNUALLY 

APM/PM/ 
OPNAV 

PMW, PD, 02, 
00C, 00, OPNAV 

USD(A&T) None Varies  - Required for ACAT I programs annually to 
report compliance with cooperative 
opportunities regulations. 
- Normally part of the AS. 

 
X 

     COST ANALYSIS REQUIREMENTS 
DESCRIPTION (CARD) 
 

 DoDD 5000.4 
DoD 5000.2-R 
Part 3.5.1 
SecNAV 5000.2B 
Para 3.5.1 

   
X 

 
X 

 
X 

 
X 

APM/PM/ 
NCCA 
(Navy Center for 
Cost Analysis) 
 

PMW, PD, 01, 
02, 00, NCCA 

MDA 
(OSD/CAIG) 

None 
(Content in DoD 
5000.4-M) 

180 Day (initial) 
60 Days (update) 

- A CARD shall be prepared for 
ACAT I and IA programs prior to 
preparation of the Independent Cost 
Estimate and the Life Cycle Cost 
Estimate. 

- The CARD shall be flexible, tailored, and 
reference information available in other 
documents. 
 

 
X 

 
X 

 
X 

 
X   COST AS AN INDEPENDENT 

VARIABLE (CAIV) OBJECTIVE 

 

 DoDD 5000.1 
D.1.f (2000) 
DoD 5000.2-R 
Part 3.3.4 
SecNAV 5000.2B 
Para 3.3.3 & 
2.3.3.3.1 

   
X 

 
X 

 
X 

 
X 

APM PMW, PD, 01, 
02, 08-4, 00S, 09, 
00E, 00A, 00 

MDA None Varies - The CAIV process is used to help 
develop the Acquisition Strategy or 
the Acquisition Plan. 
- Occurs after MNS Approval.. 

- Cost, schedule, and performance objectives 
are developed through the (CAIV) process. 
- CAIV Objective is usually included as part 
of the AS. 
- CAIV concept shall be applied to all DoN 
programs. 

 
X 

     DEFENSE ACQUISITION 
EXECUTIVE SUMMARY (DAES) 

 
10 USC 
2433 

    
X 

 
X 

 
X 

 
X 

APM PMW, PD, 01, 
02, 08-4, 00S, 09, 
00E, 00A, 00 

USD (AT&L) None Varies - PM proposes tailoring this report to 
USD(AT&L). 
 

- The DAES is the vehicle for report to 
USD(AT&L) potential & actual program 
problems before they become significant. 
- Not applicable to ACAT IA programs. 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X ELECTRONIC WARFARE (EW) 

COMPLIANCE AND ELECTRONIC 
WARFARE TEST AND 
EVALUATION  (EWT&E) REPORT 

 
PL 103-160 

DoD 5000.2-R 
Part 6.3.5 
SecNAV 5000.2B 
Para 6.3.5 

  
ANNUALLY 

D,TSE&E Determined by 
D,TSE&E and 
SECDEF as 
appropriate. 

SECDEF 
submit to 
Congress 

No, but 
Mandatory 
Content 
(DoD EW 
Plan) 

Varies  - Designated Electronic Warfare programs 
shall report annually their compliance with 
the EW Test and Evaluation Process.  Report 
applicability, submission format, and date are 
contained in the DoD EW plan 

http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001PJtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMMULTI%2F001PJ%2F001PJDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DR%2F001%2F001DR001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F039KAtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMFAR%2F039KA%2F039KADOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F225JDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDFAR%2F225JD%2F225JDDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F002DDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F002DD%2F002DDDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DMtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DM%2F001DMDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DMtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DM%2F001DMDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F061DDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F061DD%2F061DDDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM


SPAWAR 
ACQUISITION DOCUMENTATION MATRIX (See Note 1) 

ACQUISITION 
CATEGORY 

APPLICABILITY 
(See Note 2) 

SOURCE OF REQUIREMENT 
(See Note 3) 

MILESTONE 
APPLICABILITY 
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P 
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P 

 
PROGRAM 

DOCUMENTATION 
(alphabetical order) 

 
 

 
STATUTORY 

 
REGULATORY 

 
OTHER 

 
A 

 
 

 
B 

 
C 

 
FRP 

PREPARED 
BY 

(Blue 
highlight 
indicates 

APM 
initiates) 

REVIEWED 
BY/INFO 

(subject to PM and 
MDA discretion) 
(See Note 4) 

APPROVED 
BY  

(See Note 5) 

REQUIRED 
FORMAT 

EST. TIME TO 
PREPARE 

(Contingent on 
program 

dynamics) 

DEPENDENCIES COMMENTS 

 

NOTES:                                                                                                                                                                                                                                                                                                                                   
Note 1:  This table contains acquisition program information that is applicable for milestone reviews and other program decision actions.  This table is only a guide in defining program information and documentation requirements for acquisition programs. 
                  Acquisition Managers are encourage to refer to the governing references to validate program requirements.  Acquisition Managers should also seek opportunities with the MDA for tailoring and streamlining program documentation requirements. 
Note 2:  To look at documentation associated with a specific acquisition category, Acquisition Managers can sort the information contained in this Microsoft Word Table by clicking the cursor arrow at the top of the appropriate acquisition category column. 
Note 3:  In some cases, the Statutory Requirement directs what activity to accomplish, and the Regulation directs how the activity will be satisfied and documented. 
Note 4:  MDA is usually defined by the ACAT assigned.  SPAWAR 00 has delegated the MDA authority for SPAWAR ACAT III and IV Programs to the responsible Program Director (PD).                                                                                                                                              
Note 5:  This is a brief list of proposed Reviewers, based on SPAWAR 00 as the MDA.  A formal Chop Chain for documentation is contingent on the MDA, Program Category and the applicable codes with functional oversight.                                                                           
                  When the MDA is other than SPAWAR 00, the proposed Reviewers should be modified accordingly.                                                                                                                                                                                                                                                                                                
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SPAWAR ACQUISITION 
PROGRAM STRUCTURE 

GUIDE 
VOLUME I, VERSION 1.0

01/12/01 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X ENVIRONMENTAL, SAFETY & 

HEALTH (ESH) EVALUATION 

 

 
42 USC 
4321–4370d 
40 CFR 
1500-1508 
EOs 12856, 
12114, 11514, 
12196 

DoDD 5000.1 
D.1.e & D.2.l 
(2000) 
DoDI 6055.1 
FAR 11.301 
DoD 5000.2-R 
Part 3.3.7 and 
4.3.7 
SecNAV 5000.2B 
Para 3.3.6 

   
X 

 
X 

 
X 

 
X 

APM/PM 
(Assisted by 
OPNAV 
(00N) 

PMW, PD, 00F, 
08-4, 00S, 09, 
00E, 00A, 00, 
OPNAV, CNO 

MDA None 4 – 6 Months - The PM shall initiate early as 
possible in support of the Milestone I 
decision and shall update throughout 
the lifecycle of the program. 

- The Acquisition Strategy shall include an 
ESH evaluation. 
- By Statute, every program should have an 
on-going environmental planning process to 
support program decision making. 
- The APB includes any environmental 
concerns if applicable. 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

FUTURE YEARS DEFENSE 
PROGRAM (FYDP) FUNDING 
PROFILE  (FULL FUNDING) 
 

 DoD 5000.2-R 
Part 2.5 & 6.2.2 
SecNAV 5000.2B 
Para 2.5 

   
X 

 
X 

 
X 

 
X 

DoD 
Component 
Head 

Determined by 
DoD Component 
as appropriate. 

MDA None 
(Content in 
the FYDP, 
POM, BES, 
& PB) 

PPBS & FYDP 
Development 
Cycle 

- Full funding to support approved 
ACAT I, IA, II, III, and IV programs 
shall be included in all 
program and budget submissions. 

 
- Ensures funding requirements are satisfied 
in the development of each PPBS phase. 
- Full Funding for all programs must be 
satisfied in the development of each PPBS 
phase. 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X FOREIGN COMPARATIVE TEST 

(FCT) NOTIFICATION & REPORTS 
TO CONGRESS 

 

 
10 USC 
2350 (a)g 
10 USC 
2457(d) 

DoD 5000.2-R 
Part 3.4.10 & 
6.3.4 
DFAR part 225 

  
 

NONE 

DTSE&E Determined by 
DTSE&E as 
appropriate 

MDA None Varies - Required 30 Days prior to 
commitment of funds for new FTC 
evals. 

- FCT is a DoD test and evaluation program 
that is prescribed by statute and that is 
centrally managed by the DTSE&E.  
- FCT provides funding for U.S. test and 
evaluation of selected equipment items and 
technologies developed by allied countries 
when such items and technologies are 
identified as having good potential to satisfy 
valid DoD requirements. 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

HORIZONTAL INTEGRATION (HI) 
SCHEDULE 
 

   
SPAWAR 
Initiative 
 
 

As required by the 
MDA 

APM PMW, PD, 04, 
05, 08-4, 00S, 09, 
00E, 00A, 00 

MDA None Varies  - This is a SPAWAR effort to integrate all C4I 
systems horizontally. 

 
X 

     INDEPENDENT ESTIMATE OF 
FULL LIFE CYCLE COST. 
 

 
10 USC 
2434 (for 
ACAT I only) 

DoDD 5000.4 
DoD 5000.4-M 
DoD 5000.2H 
DoD 5000.2-R 
Part 3.5.1 
SecNAV 5000.2B 
Para 1.7 Part 2.5 
& 3.5.1 

   
X 

 
X 

 
X 

 
X 

OSD CAIG 
or Navy 
Center for 
Cost Analysis 
(NCCA) (if 
CAIG does not 
prepare) 

Determined by 
OSD as 
appropriate. 

MDA (Chair 
CAIG/Dir NCCA) 

None Varies - A Cost Analysis Requirements 
Description (CARD) shall be 
prepared for ACAT I&IA programs 
prior to this estimate. 

- Documents the Development, Procurement, 
Construction and O&S Costs. 
- The MDA may require this for ACAT II. 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

INTEROPERABILITY 
CERTIFICATE 

 DoDI 4630.8 
CJCSI 6212.01B 

      
X 

APM PMW, PD, 05, 
07, 00, OPNAV, 
J6, DISA, JITC 

OPNAV (N8) None 180 Days - Final certification is based on JITC 
review. 
- Substantiated by the C4ISP. 

- Initial requirements certification normally 
obtained as result of MNS/ORD approval. 
- Mandatory for all C3I/C4I sytems prior to 
milestone III. 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X LEGALITY OF WEAPONS UNDER 

INTERNATIONAL LAW  

 

 DoDD 5000.1 
Para D.2.j (1996) 
SecNAV 5000.2B 
Para 1.7 

 Before award of 
Production Contracts. 

APM/PM/CN
O (as 
appropriate) 

PMW, PD, 01, 
02, 07, 00C, 00, 
OPNAV  
(Ensure JAG 
reviews) 

USD/OSD (as 
appropriate) 

None Varies - Must be approved before award of 
production contracts. 

- Verifies compliance with arms control 
agreements. 
- Normally not required for AIS Programs. 
 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X LOGISTIC ASSESSMENT 

CERTIFICATE 

 

 DoD 4245.7-M, 
Chapter 8 
SECNAVINST 
4105.1 

   
X 

 
X 

 
X 

 
X 

APM PMW L, PMW, 
04L, N432, PD, 
08-4, 00S, 09, 
00E, 00A, 00 

MDA None 
(See Logistics 
Assessment 
Book dtd 21 Jan 
97) 

Varies  - All programs must receive an ILA prior to 
each Milestone Decision/LRIP/IOC and FOC. 

 
X 

 
X 

 
X 

 
X   LOW RATE INITIAL PRODUCTION 

(LRIP) QUANTITIES 
DETERMINATION 

 
10 USC 
2400 

DoDI 5000.2 
Para 4.7.3.3.3.1 
SecNAV 5000.2B 
Para 1.4.4.1 

    
X 

 
X 

 APM  PMW, 00A-AR, 
PD, 08-4, 00S, 
09, 00E, 00A, 00, 
(N61), ASN(RDA) 

MDA None Varies - Authorization is part of the ADM. - Require by Statute for those programs 
designated. 
- May be included in the AS. 
- Not applicable to IT programs. 
- A limited deployment phase may be 
appropriate for IT programs... 

http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F061DDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F061DD%2F061DDDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F031DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F031DR%2F001%2F031DR001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F225JDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDFAR%2F225JD%2F225JDDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F002DDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F002DD%2F002DDDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DMtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DM%2F001DMDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DR%2F001%2F001DR001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F004DDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F004DD%2F004DDDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F003DZtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F003DZ%2F003DZDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DD%2F001%2F001DD001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F005DMtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F005DM%2F001%2F005DM001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F008NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F008NN%2F008NNDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F008NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F008NN%2F008NNDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DR%2F001%2F001DR001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
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NOTES:                                                                                                                                                                                                                                                                                                                                   
Note 1:  This table contains acquisition program information that is applicable for milestone reviews and other program decision actions.  This table is only a guide in defining program information and documentation requirements for acquisition programs. 
                  Acquisition Managers are encourage to refer to the governing references to validate program requirements.  Acquisition Managers should also seek opportunities with the MDA for tailoring and streamlining program documentation requirements. 
Note 2:  To look at documentation associated with a specific acquisition category, Acquisition Managers can sort the information contained in this Microsoft Word Table by clicking the cursor arrow at the top of the appropriate acquisition category column. 
Note 3:  In some cases, the Statutory Requirement directs what activity to accomplish, and the Regulation directs how the activity will be satisfied and documented. 
Note 4:  MDA is usually defined by the ACAT assigned.  SPAWAR 00 has delegated the MDA authority for SPAWAR ACAT III and IV Programs to the responsible Program Director (PD).                                                                                                                                              
Note 5:  This is a brief list of proposed Reviewers, based on SPAWAR 00 as the MDA.  A formal Chop Chain for documentation is contingent on the MDA, Program Category and the applicable codes with functional oversight.                                                                           
                  When the MDA is other than SPAWAR 00, the proposed Reviewers should be modified accordingly.                                                                                                                                                                                                                                                                                                
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SPAWAR ACQUISITION 
PROGRAM STRUCTURE 

GUIDE 
VOLUME I, VERSION 1.0

01/12/01 

X      MANPOWER ESTIMATE 
 
10 USC 
2434 

DoD 5000.2-R 
Part 3.5.2 
 

    
X 

 
X 

 
X 

CNO/Naval 
Manpower 
Analysis Ctr 
(NAVMAC) 

Determined by 
CNO and 
NAVMAC as 
appropriate. 

CNO None Varies - The MDA may not approve entry 
into engineering and manufacturing 
development or production and 
deployment unless a manpower 
estimate for the program has been 
completed and considered. 

- For ACAT I programs, a manpower 
estimate shall be prepared by the 
Component’s manpower authority in support 
of Milestone II and Milestone III. 
- Not Statutory for ACAT IA. 

 
X 

 
X 

 
X 

 
X 

  METRICS WAIVER 
 

 
10 USC 
205a-205k, 
EO 12770 

DoD 5000.2-R 
Part 4.4.4 
SecNAV 5000.2B 
Para 4.4.4 

    
X 

 
X 

 
X 

APM PMW, 00A-AR, 
PD, 08-4, 00S, 
09, 00E, 00A, 00, 
(N61), ASN(RDA) 

MDA None Varies  - The metric system of measurement shall be 
used in all elements of defense systems 
requiring new design, unless waived by the 
MDA as not in the best interest of the 
government. 

 
X 

 
X 

 
X 

 
X 

  MISSION NEED STATEMENT (MNS) 
 

 DoDD 8000.1 
DoD 5000.2-R 
Part 2.3 
CJCSI 3170.01 
SecNAV 5000.2B 
Part 1.5.1 & 2.3 

  
X 

    Program 
Sponsor 

Determined by 
Program 
Sponsor as 
appropriate. 

JROC (ACAT I) 
CNO 

Yes  
MOP 77, 
SECNAV 
5000.2B, App. 
II, Annex A, sec. 
1 & Annex B, 
sec. 1 

180 Days - Prepared in accordance with CJCSI 
3170.01 and validated prior to 
Milestone 0. 

- All Acquisition Programs require a validated 
requirements document (MNS, ORD and/or 
MEMO). 
- MNS shall identify and describe the mission 
contained in the DoD Strategic Plan and the 
Mission Deficiency. 

 
X 

 
X 

 
X 

 
X 

  OPERATIONAL REQUIREMENTS 
DOCUMENT (ORD) 
 

 DoD 5000.2-R 
Part 2.3 
CJCSI 3170.01 

   
X 

 
X 

 
X 

 
X 

Component/ 
Program 
Sponsor 

Determined by 
Program 
Sponsor as 
appropriate. 

CNO 
JROC 
validation for 
ACAT I 

Yes  
DoD 5000.2R, 
Appendix II 
SECNAV 
5000.2B, App. 
II, Annex A, sec. 
3 & Annex B, 
sec. 3 

185 Days - Thresholds and objectives in the 
ORD shall be CAIV-based, 
considering the results of the analysis 
of alternatives and the impact of 
affordability constraints. 

- All Acquisition Programs require a validated 
requirements document (MNS, ORD and/or 
MEMO). 
- The ORD amplifies and refines the MNS. 
- Required prior to MS decision. 
- A new or revised ORD is not required for 
subsequent milestones if still current, but 
ORD must be revalidated for subsequent 
milestones. 

 
X 

     OVERARCHING IPT (OIPT) 
LEADER’S REPORT 
 

 DoDI 5000.2Para 
4.7.2.4.2 
DoD 5000.2-R 
Part 5.4.1 

 As required for OIPT 
& normally at major 
program reviews and 
MS decision reviews. 

OSD Staff Determined by 
OSD Staff as 
appropriate. 

MDA/DAB 
chair 

None Varies (but must 
be accomplished in 
support of a real 
time snapshot.) 

- Must be done in support of a real 
time assessment of OIPT and WIPT 
work. 

- OIPT is formed for ID & IAM Programs to 
assist in oversight and review as the program 
proceeds through its acquisition lifecycle. 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X PROGRAM OFFICE LIFE-CYCLE 

COST (LCC) ESTIMATES/TOTAL 
OWNERSHIP COST (TOC) 

 

 DoDD 5000.4 
DoD 5000.2-R 
Part 3.5 and 5.6 
SecNAV 5000.2B 
Para 3.5.1 
SecNAV Memos 
dtd 5 May 1998 & 
13 Nov 1998 

   
X 

 
X 

 
X 

 
X 

APM/NCAA 
 

PMW, PD, 01, 
02, 08-4, 00S, 09, 
00E, 00A, 000 

Cost Estimating 
Team 
OSD CAIG 

None Varies - Naval Center for Cost Analysis 
(NCCA) analysts shall participate in 
developing life-cycle cost estimates 
for ACAT ID, IC, and II programs. 
- MDAs may request that similar 
NCCA assistance be used in 
developing life-cycle cost estimates 
for ACAT III and IV programs.  

-Comprehensive in character, identifying all 
elements of cost that would be entailed by a 
decision to proceed with development, 
production or operation regardless of funding 
source or management control. 
- TOC data is required for all programs (see 
the following web address:  
www.navsea.navy.mil/sea017/TOC.htm). 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

PROGRAM PROTECTION PLAN 
(PPP) 

 DoDD 5000.2 
DoD 5200.1-M 
DoD 5000.2-R 
Part 4.4.5 
SecNAV 5000.2B 
Para 4.4.5 
SecNAVINST 
5200.35D 
APPENDIX B 

 As required for 
Program Protection 

Assessment. 

APM PMW, PD, 02, 
08-4, 00S, 09, 
00E, 00A, 00 

MDA None (But 
content can be 
found in 
SecNAVINST 
5200.1-M). 

Varies - Each DON program shall consider 
program protection planning, which 
encompasses security, 
acquisition systems protection, 
systems security engineering, 
counterintelligence, and operations 
security (SASCO) requirements. 
- PPP is also summarized in the AS.  

- A comprehensive protection and technology 
control management plan established for each 
defense acquisition program to identify and 
protect classified and other sensitive 
information from foreign intelligence 
collection or unauthorized disclosure. 
-- The PPP is designed to negate the Program 
Protection Threats and Vulnerabilities. 

 
X 

     PROVISIONS FOR EVALUATION OF 
POST DEPLOYMENT 
PERFORMANCE 

 DoDI 5000.2 
Para 4.7.3.3.5.2 
 

      
X 

APM PMW, PD, 04, 
08-4, 00S, 09, 
00E, 00A, 00 

MDA None Varies - This information is specified in the 
ADM at MS III/FRP Decision 
Review. 

- Provided at the Milestone III decision point 
to authorize entrance into production for an 
ACAT I or into deployment for an ACAT IA 
program.   
 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

QUAD CHART 
 
 

   
SPAWAR  
Initiative 

  
X 

 
X 

 
X 

 
X 

APM PMW PM Yes (SPAWAR 
local) 

Varies  - Used by SPAWAR PMs and MDAs to 
evaluate program status. 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

RISK ASSESSMENT 
 
 

 DoDD 5000.1, 
D.1.d (1996) 
DoD 5000.2-R 
Part 3.3.3 

   
X 

 
X 

 
X 

 
X 

APM PMW, 00A-AR, 
PD, 08-4, 00S, 
09, 00E, 00A, 00, 
(N61), ASN(RDA) 

MDA None Varies - Risk reduction measures shall be 
included in cost-performance trade-
offs, where applicable. 
- Risk Assessment is normally part of 
the AS. 

- The PM shall establish a risk management 
program for each acquisition program to 
identify and control performance, cost, and 
schedule risks. 
- May be included in Acquisition Strategy. 

http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F031DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F031DR%2F001%2F031DR001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F005DDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F005DD%2F005DDDOC%2EHTM'
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DZtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DZ%2F001DZDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F031DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F031DR%2F001%2F031DR001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DZtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DZ%2F001DZDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F031DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F031DR%2F001%2F031DR001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F002DDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F002DD%2F002DDDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F031DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F031DR%2F001%2F031DR001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F012DItoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F012DI%2F012DIDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F031DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F031DR%2F001%2F031DR001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F012DItoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F012DI%2F012DIDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F001DDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F001DD%2F001%2F001DD001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F031DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F031DR%2F001%2F031DR001DOC%2EHTM
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ACQUISITION DOCUMENTATION MATRIX (See Note 1) 

ACQUISITION 
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(See Note 2) 

SOURCE OF REQUIREMENT 
(See Note 3) 

MILESTONE 
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PROGRAM 

DOCUMENTATION 
(alphabetical order) 

 
 

 
STATUTORY 

 
REGULATORY 

 
OTHER 

 
A 

 
 

 
B 

 
C 

 
FRP 

PREPARED 
BY 

(Blue 
highlight 
indicates 

APM 
initiates) 

REVIEWED 
BY/INFO 

(subject to PM and 
MDA discretion) 
(See Note 4) 

APPROVED 
BY  

(See Note 5) 

REQUIRED 
FORMAT 

EST. TIME TO 
PREPARE 

(Contingent on 
program 

dynamics) 

DEPENDENCIES COMMENTS 

 

NOTES:                                                                                                                                                                                                                                                                                                                                   
Note 1:  This table contains acquisition program information that is applicable for milestone reviews and other program decision actions.  This table is only a guide in defining program information and documentation requirements for acquisition programs. 
                  Acquisition Managers are encourage to refer to the governing references to validate program requirements.  Acquisition Managers should also seek opportunities with the MDA for tailoring and streamlining program documentation requirements. 
Note 2:  To look at documentation associated with a specific acquisition category, Acquisition Managers can sort the information contained in this Microsoft Word Table by clicking the cursor arrow at the top of the appropriate acquisition category column. 
Note 3:  In some cases, the Statutory Requirement directs what activity to accomplish, and the Regulation directs how the activity will be satisfied and documented. 
Note 4:  MDA is usually defined by the ACAT assigned.  SPAWAR 00 has delegated the MDA authority for SPAWAR ACAT III and IV Programs to the responsible Program Director (PD).                                                                                                                                              
Note 5:  This is a brief list of proposed Reviewers, based on SPAWAR 00 as the MDA.  A formal Chop Chain for documentation is contingent on the MDA, Program Category and the applicable codes with functional oversight.                                                                           
                  When the MDA is other than SPAWAR 00, the proposed Reviewers should be modified accordingly.                                                                                                                                                                                                                                                                                                
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SPAWAR ACQUISITION 
PROGRAM STRUCTURE 

GUIDE 
VOLUME I, VERSION 1.0

01/12/01 

 
X 

     SELECTED ACQUISITION 
REPORTS (SAR) 

 
10 USC 
2432 

   
 

 
X 

   Program 
Sponsor 

Determined by 
Program 
Sponsor as 
appropriate. 

CONGRESS None Varies  - Selected Acquisition Reports shall be 
prepared and submitted to Congress for all 
ACAT I programs using CAR software. 
- Not applicable to ACAT IA programs. 

 
X 

 
X 

 
X 

   SINGLE ACQUISITION 
MANAGEMENT PLAN (SAMP) 
 

 DoD 5000.2R 
Part 5.8 

 
SAF/AQ   

X 
 
X 

 
X 

 
X 

APM PMW, PD, 01, 
02, 08-4, 00S, 09, 
00E, 00A, 00 

MDA None 
(Content 
contained in the 
Air Force 
SAMP Guide) 

Varies with the 
desired contents of 
the SAMP. 

- Most commonly used for ACAT I, 
but can be used for other programs. 
- Includes the AS data. 

- An optional document approved by the 
MDA. 
- The SAMP is a comprehensive, integrated 
document that discusses all relevant aspects of 
a program in support of a MS decision. 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

SYSTEM SECURITY 
AUTHORIZATION AGREEMENT 
(SSAA) 

 DoDI 5200.40 
Enclosure 6 

   
X 

 
X 

 
X 

 
X 

APM PMW, User Rep, 
Cert. Authority, 
PD, 08-4, 00S, 
09, 00E, 00A, 00 

MDA None 
(See DoDI 
5200.40 
Enclosure 6 for 
outline) 

Varies  - The SSAA is a living document that 
represents the formal agreement among the 
user representative and the program 
manager.  The SSAA is developed in phase 1 
and updated in each phase as the system 
development progresses and new information 
becomes available. 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

SYSTEMS THREAT ASSESSMENT & 
SYSTEM THREAT ASSESSMENT 
REPORT (STAR) 
 

 DoD 5000.2-R 
Part 2.2 
SecNAV5000.2B 
Part 2.2 
OPNAVINST 
3811.1C, para 3.f 

  
X 

 
X 

 
X 

 
X 

 
X 

APM/PM/ 
ONI (Office of 
Naval Intelligence) 

PMW, PD, ONI 
(Validated by DIA 
for ACAT I) 

D, DIA None Varies - Threat projections shall be 
prepared for consideration at 
Milestone decision points.  They shall 
be system-specific to the degree of 
system definition at the time the 
assessment is made and address the 
projected threat at IOC and IOC 
plus ten years 

- Normally not applicable to ACAT IA and IT 
ACAT III and IVT programs. 
- System Threat Assessment is referenced in 
the TEMP, AS, MNS and ORD. 

 
X 

     TECHNOLOGY & INDUSTRIAL 
CAPABILITY ASSESSMENT 
 

 
10 USC 
2440 

DoDD 5000.1 
Para 4.3.3 (2000) 
FAR Part 25 
DFARS Part 225 
DoD 5000.2-R 
Part 3.3.2.3 

   
X 

 
X 

 
X 

 
X 

APM PMW, PD, 02, 
00C, 08-4, 00S, 
09, 00E, 00A, 00 

MDA None Varies - This information is usually part of 
the AS. 

- Not statutorily required for ACAT IA 
programs. 
- Programs shall minimize the need for new 
defense-unique industrial capabilities. 

 
X 

 
X 

 
X 

 
X   TEST & EVAL (LFT&E) PLAN, (LIVE 

FIRE) 

 

 
10 USC 
2366 

DoD 5000.2-R 
Part 3.4.1 & 3.4.9 

 Thirty Days Before 
Test Initiation 
(milestone III) 

APM 
 

PMW, PD, 02, 
05, 00C, 08-4, 
00S, 09, 00E, 
00A, 00, 
OPTEVFOR 

DOT&E Yes 
DoD 5000.2R, 
Appendix IV 

Varies - LFT&Ei  must be conducted on a 
covered system, major munition 
program, missile program, or 
product improvement to a covered 
system, major munition program, or 
missile program before it can 
proceed beyond LRIP. 

- Not normally required for C4I/AIS sytems. 
- Test and evaluation planning must provide 
for completion of Initial Operational Test and 
Evaluation (IOT&E) and Live Fire Test and 
Evaluation (LFT&E), as required, before 
entering full-rate production. 

 
X 

 
X 

 
X 

 
X   TEST & EVAL (LFT&E) REPORT, 

(LIVE FIRE) 

 
10 USC 
2366 

DoD 5000.2-R 
Part 6.3.2 
SecNAV 5000.2B 
para 6.3.2 

  
Prior to LRIP 

Decision 

DOT&E Determined by 
DOT&E as 
appropriate. 

SECDEF or 
DOT&E 

None (see DoD 
5000.2R, 
Appendix IV for 
content) 

120 days after test - PMs shall keep CNO (N091) 
apprised of LFT&E program 
progress and execution. 

- Not normally required for C4I/AIS sytems. 
- A report of LFT&E to be submitted to 
DOT&E, via CNO (N091). The submission 
shall allow OSD 45 days to prepare an 
independent report and submit it to Congress 
prior to the program proceeding beyond 
LRIP. 

 
X 

 
X 

 
X 

 
X   TEST & EVALUATION (LFT&E) 

WAIVER CERTIFICATION, (LIVE 
FIRE) 

 
10 USC 
2366 

DoD 5000.2-R 
Part 3.4.9 
SecNAV 5000.2B 
para 6.3.2.1 

    
X 

  APM  PMW, PD, 02, 
05, 00C, 08-4, 
00S, 09, 00E, 
00A, 00, 
OPTEVFOR 

MDA No (except for 
test plan) 

Varies - LFT&E Waivers from realistic 
survivability and lethality testing and 
certifications to Congress that live 
fire testing would be unreasonably 
expensive or impractical, shall be 
submitted by the MDA to DOT&E 
and Congress prior to Milestone II.  

- Not normally required for C4I/AIS sytems 
- Waivers shall be coordinated with the 
program sponsor and CNO (N091). 
- Live fire waivers and certifications to 
Congress shall also be coordinated with 
ASN(RD&A) for ACAT III and IV programs 
involving covered major systems, major 
munitions or missiles, or product 
improvements 

 
X 

 
X 

 
X 

 
X 

  TEST & EVALUATION MASTER 
PLAN (TEMP) 
 

 
10USC 
2399 

DoD 5000.2-R 
Part 2.2 and Part 
3.4.11 
SecNAV 5000.2B 
Para 3.4.11, 
Appendix III, 
para 1.3.4 

   
X 

 
X 

 
X 

 
X 

APM/ 
OPTEVFOR  
 

PMW, 00A-AR3, 
COTF, 
SPONSOR, N91, 
PD, 08-4, 00S, 
09, 00E, 00A, 00 

DOT&E 
D,TSE&E 

Yes 
DoD 5000.2R, 
Appendix III 

217 Days 
242 Days (if ACAT I 
& DT&E approval 
required) 

- Not mandatory for ship programs 
not requiring OT&E. 
- May be tailored as appropriate for 
ACAT IVT programs. 
- Approval required 30 days before 
testing. 
- Requires approved ORD. 

- Statutory when OT&E is required. 
- Not required for ACAT IVM programs. 
- The TEMP correlates and integrates T&E 
with the overall Acquisition Strategy, schedule 
and other documents. 
_-The TEMP defines the critical path for 
completing test and evaluatio 
 

http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F007DItoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F007DI%2F007DIDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F007DItoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F007DI%2F007DIDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F007DItoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F007DI%2F007DIDOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F031DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F031DR%2F001%2F031DR001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F009NOtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F009NO%2F009NODOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F061DDtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F061DD%2F061DDDOC%2EHTM
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Note 1:  This table contains acquisition program information that is applicable for milestone reviews and other program decision actions.  This table is only a guide in defining program information and documentation requirements for acquisition programs. 
                  Acquisition Managers are encourage to refer to the governing references to validate program requirements.  Acquisition Managers should also seek opportunities with the MDA for tailoring and streamlining program documentation requirements. 
Note 2:  To look at documentation associated with a specific acquisition category, Acquisition Managers can sort the information contained in this Microsoft Word Table by clicking the cursor arrow at the top of the appropriate acquisition category column. 
Note 3:  In some cases, the Statutory Requirement directs what activity to accomplish, and the Regulation directs how the activity will be satisfied and documented. 
Note 4:  MDA is usually defined by the ACAT assigned.  SPAWAR 00 has delegated the MDA authority for SPAWAR ACAT III and IV Programs to the responsible Program Director (PD).                                                                                                                                              
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                  When the MDA is other than SPAWAR 00, the proposed Reviewers should be modified accordingly.                                                                                                                                                                                                                                                                                                
 

ENCLOSURE (5)
Page 6

SPAWAR ACQUISITION 
PROGRAM STRUCTURE 

GUIDE 
VOLUME I, VERSION 1.0

01/12/01 

 
X 

 
X 

 
X 

 
X   TEST PLAN (DT&E/OT&E/FOT&E), 

DETAILED 

 
10USC 
2399 

DoD 5000.2-R 
Part 3.4 
SecNAV 5000.2B 
Para 3.4 

   
X 

 
X 

 
X 

 
X 

APM PMW, PD, 02, 
05, 00C, 08-4, 
00S, 09, 00E, 
00A, 00, 
OPTEVFOR 

MDA/ 
DOT&E 
D, TSE&E 

None Varies - Test planning will be included in the 
TEMP. 

- A combined developmental test and 
operational test (DT/OT) approach is 
encouraged to achieve time and cost savings. 

 
X 

 
X 

 
X 

 
X 

  TEST RESULTS 
(DT&E/OT&E/FOT&E) 
 

 
10USC 
139 

DoD 5000.2-R 
Part 6.3.1 
SecNAV 5000.2B 
Para 6.3.1 

    
X 

 
X 

 
X 

OPTEVFOR  PMW, PD, 05, 
08-4, 00S, 09, 
00E, 00A, 00, 
OPTEVFOR, 
OPNAV 

MDA None Varies - Programs subject to OSD T&E 
oversight shall provide copies of 
formal OT&E reports to DOT&E at 
least 45 days prior to milestone 
decision meetings. 

- Statutory when OT&E is required. 
- Commander, Operational Test and 
Evaluation Force (COMOPTEVFOR) shall 
issue operational test reports within 90 days 
following completion of testing. This period 
shall be extended to 120 days when a 
“Quicklook” report is approved.  

 

http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F031DRtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDOD%2F031DR%2F001%2F031DR001DOC%2EHTM
http://web2.deskbook.osd.mil/htmlfiles/rlframe/REFLIB_Frame.asp?TOC=%2E%2E%2FTOC%2F010NNtoc%2Ehtm&DOC=%2E%2E%2F%2E%2E%2Freflib%2FMDON%2F010NN%2F001%2F010NN001DOC%2EHTM


 
SPAWAR 

DOCUMENTATION IN THE ACQUISITION CYCLE 
PHASE DISCUSSION 

 

 
 

ENCLOSURE (6) 
SPAWAR ACQUISITION PROGRAM STRUCTURE GUIDE VOLUME I                                         Version 1.0, 01/12/01 

1

 
 
 
 

Pre- 
Milestone 0/ 
Milestone A 

Beginning with the Pre-Milestone 0 or Pre-Milestone A Phase, a potential program must 
satisfy an established need or requirement.  Prior to establishing an acquisition program, a 
requirements document must be prepared to describe the deficiency or mission need.  The 
documents typically used for documenting requirements include the MISSION NEEDS 
STATEMENT (MNS), the OPERATIONAL REQUIREMENTS DOCUMENT (ORD) or 
some other official conveyance from the CNO.  This Phase is completed when an 
ACQUISITION DECISION MEMORANDUM (ADM) is signed indicating a Milestone 0 
(MS 0) or MS A and approval to conduct concept studies.  The ADM will specify whether the 
system to be procured is designated an IT/AIS system and identify if Operational Testing 
(OT) is required (if known at this point).  Typically, the MDA with OPTEVFOR concurrence 
will decide on the need for OT.  The initial MS approval will constitute a MS 0 or MS A 
decision, “Approval to Conduct Concept Exploration”.  The ADM documents a MS decision 
(favorable/unfavorable) and other decisions made by the MDA.  The requirement for 
subsequent program assessments, documentation, and exit criteria for the next phase will be 
documented in the ADM and reevaluated at each Milestone. 
 

 
 
 
 
 
 
 
 
 
 
 
 

Phase 0/ 
Phase A 

During the Phase 0 or Phase A - Concept Exploration, alternatives are studied to determine 
the best possible solutions to satisfy the requirements identified at MS 0/MS A.  Although not 
yet a program, this phase is used to determine an acceptable approach to addressing the stated 
need.  The ANALYSIS OF ALTERNATIVES (AoA) provides a detailed analysis of the 
alternatives being considered to satisfy the mission need and identifies proposed solutions.  
The analysis will be refined at each subsequent Milestone, focusing on the most promising 
alternative.  Parallel to the development of the AoA, an ORD will be prepared.  The ORD 
describes the key performance parameters which must be attained to meet the requirement.  
The ORD will quantify the deficiencies described in the MNS and apply the concepts 
explored in the AoA.  Some additional key documents generated during this phase include the 
ACQUISITION STRATEGY (AS), ACQUISITION PROGRAM BASELINE (APB), and 
TEST & EVALUATION MASTER PLAN (TEMP) Strategy. 
The ACQUISITION STRATEGY (AS) serves as the roadmap for program execution from 
program initiation through post-production support.  It is one of the most important 
documents of any project.  The AS should reference the significant plans of the project and be 
updated as the project progresses through each milestone. 
The PM will prepare an ACQUISITION PROGRAM BASELINE (APB) to document the 
Total Ownership Cost (TOC), schedule and performance objectives and thresholds of the 
program.  This is a formal agreement between the PM and MDA.  Any breach of a threshold 
in the APB must be brought to the attention of the MDA immediately, and any potential 
breach must be reported to the MDA as early as possible. 
A TEST AND EVALUATION MASTER PLAN (TEMP) must be prepared for any 
acquisition program requiring OT&E.  The TEMP correlates and integrates the Test and 
Evaluation with the overall Acquisition Strategy, schedule and other documents.  The PM is 
responsible for the development of a TEMP. 
The output of this phase is a MS I or MS B decision, granting approval to begin a new 
acquisition program.  The purpose of the MS I or MS B decision point is to determine if the 
results of Phase warrant establishing a new acquisition program and to approve entry into the 
next Phase, Program Definition and Risk Reduction. 
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Phase I 

 
During the Phase I - Program Definition and Risk Reduction, assessments of the 
advantages and disadvantages of alternative concepts shall be refined.  Prototyping, 
demonstrations, and early operational assessments shall be considered and included as 
necessary to reduce risk so that technology, manufacturing and support risks are well in hand 
before the next decision point.  Cost drivers, lifecycle cost estimates, cost-performance trade 
offs, interoperability considerations, acquisition strategy alternatives, and evolutionary and 
incremental development shall be considered.  A RISK ASSESSMENT of the system is 
prepared by the PM during this phase.  If a report is not developed as an independent 
document, a risk assessment analysis will be included in the updated ACQUISITION 
STRATEGY.  A PROGRAM LIFE CYCLE COST (LCC) ESTIMATE is also prepared by 
the PM during this phase.  There are various cost/resource documents that the MDA may 
request, depending on the risk of the program.  Some of these include MANPOWER 
ESTIMATE, INDEPENDENT COST ESTIMATE (ICE), and a COST ANALYSIS 
REQUIREMENTS DESCRIPTION (CARD).  The PM must additionally prepare an 
ENVIRONMENTAL, SAFETY & HEALTH (ES&H) EVALUATION to address potential 
risk to safety and health. 
The output for this phase is a Milestone II decision, granting approval to enter Engineering 
and Manufacturing Development.  The purpose of the Milestone II decision point is to 
determine if the results of Phase I warrant continuation of the program and to approve entry 
into Engineering and Manufacturing Development (EMD).  At this milestone, the MDA shall 
approve the updated ACQUISITION STRATEGY, APB and TEMP; the program's RISK 
ASSESSMENT; LIFE CYCLE COST ESTIMATE; ENVIRONMENTAL SAFETY & 
HEALTH EVALUATION; and Phase II EXIT CRITERIA. 
 

 
 
 
 
 
 
 

Phase II/ 
Phase B 

 
During the Phase II or Phase B - Engineering and Manufacturing Development, the 
primary objectives are to; translate the most promising design approach into a stable, 
interoperable, producible, supportable, and cost-effective design; validate the manufacturing 
or production process; and, demonstrate system capabilities through testing.  Key documents 
during this phase are the TEMP and DETAILED TEST PLANS.  These documents are 
critical for the subsequent approval to move to production.  The MDA has to determine the 
readiness of the program and ensure that the system will run within the infrastructure 
supported by and on the various platforms.  It is critical that these documents include metrics 
to help determine the current status of the project. 
Before agreeing to a Milestone III, the MDA must gain an understanding of the activities to 
be performed during post-deployment in terms of the cost, approach and risk.  A POST-
DEPLOYMENT PLAN should be incorporated into the ACQUISITION STRATEGY or a 
separate document that outlines the post-deployment provisions. 
The output of this phase is a Milestone III decision, granting Production or 
Fielding/Deployment Approval, or a Milestone C decision, granting a commitment to Low 
Rate Initial Production.  The purpose of the Milestone III decision point is to authorize 
entrance into Full Rate Production.  The purpose of the Milestone C decision point is to 
authorize entrance into Low Rate Initial Production.  At these milestones, the MDA will 
approve the updated ACQUISITION STRATEGY, APB, LIFE CYCLE COST (LCC) 
ESTIMATE and RISK ASSESSMENT; ES&H EVALUATION; DETAILED TEST PLANS; 
POST-DEPLOYMENT PLAN (if appropriate); and EXIT CRITERIA. 
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Phase C 

 
 
 
 

 
During the Phase C – Commitment to Full Rate Production, the objective is to translate 
the most promising design approach into a stable, interoperable, producible, supportable, and 
cost-effective design; validate the manufacturing or production process; and, demonstrate 
system capabilities through testing.  Key documents during this phase are the TEMP and 
DETAILED TEST PLANS.  These documents are critical for the subsequent approval to 
move to production.  The MDA has to determine the readiness of the program and ensure that 
the system will run within the infrastructure supported by and on the various platforms.  It is 
critical that these documents include metrics to help determine the current status of the 
project. 
The output of this phase is a Full Rate Production Decision Review to consider granting 
Production and Fielding/Deployment Approval.  Approval at this point authorizes entrance 
into Full Rate Production.  At this review, the MDA will approve the updated 
ACQUISITION STRATEGY, APB, LIFE CYCLE COST (LCC) ESTIMATE and RISK 
ASSESSMENT; ES&H EVALUATION; DETAILED TEST PLANS; POST-
DEPLOYMENT PLAN (if appropriate); and EXIT CRITERIA. 
 

 
 
 

Phase III/ 
Post-FRP 
Decision 
Review 

 
During the Phase III/Post-FRP Decision Review - Production, Fielding/Deployment, and 
Operational Support, the objective is to achieve an operational capability that satisfies 
mission needs.  Deficiencies encountered in DT&E and INITIAL OPERATIONAL TEST 
AND EVALUATION (IOT&E) shall be resolved and fixes verified.  During 
fielding/deployment and throughout operational support, the potential for modifications to the 
fielded/deployed system and subsequent testing continues. 
The MDA can request a review of the program at any time.  The ACQUISITION 
STRATEGY and the APB should be maintained and updated as necessary.  Any outstanding 
requirements levied by the MDA, as discussed in the ADM, need to be tracked and closed by 
the APM. 
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GLOGLOGLOGLOSSARY OF TERMSSSARY OF TERMSSSARY OF TERMSSSARY OF TERMS    
 
ABBREVIATED ACQUISITION PROGRAM (AAP) DESIGNATION REQUEST LETTER 

     Requests for the initiation of an AAP is through the submittal of an AAP Designation Request to the 
MDA.  The PM will prepare the request and submit to COMSPAWAR.  The MDA (COMSPAWAR, 
Director or PM as appropriate) must document program initiation and major program execution 
decisions.  Approval of the request to execute an AAP will serve to document the initiation decision, 
signifying the program start, and authorizing a program structure as stated therein.  The AAP approval 
can take the form of an ADM.  Subsequent major program execution decisions can be documented in a 
standard (ADM) signed by the appropriate decision authority (COMSPAWARSYSCOM, Director or 
PM). 
ACAT DESIGNATION REQUEST/DESIGNATION CHANGE REQUEST 

     An ACAT designation shall normally be assigned after approval of a requirements document (i.e., 
mission need statement (MNS) or operational requirements document (ORD)). A proposed ACAT 
designation shall be provided on the cover of the requirements document.  Realizing that an acquisition 
program can be initiated by other means, or changed as a result of its development; the content of a 
memorandum to request a specific ACAT designation, or change an ACAT designation, is provided in 
SECNAVINST 5000.2b and Enclosure (3) of this guidance. 
ACQUISITION DECISION MEMORANDUM (ADM)  

     Actual milestone approval is recorded in an Acquisition Decision Memorandum (ADM) that is 
signed by the MDA and prepared by the authority’s staff.  The MDA shall record program decisions 
and directions in an ADM, preferably within 2 business days following the milestone review.  The 
ADM authorizes the program to proceed to the next acquisition phase, provides direction to the 
program manager, and establishes exit criteria, which are critical results or events that must be attained 
during the next acquisition phase and before the next milestone. 
 
ACQUISITION PLAN (AP) 
 
     An AP is required prior to contract award in order to facilitate the solicitation process.  The AP 
incorporates the following which are required prior to a milestone decision: Acquisition Strategy, 
Affordability Analysis, Analysis of Alternatives, Risk Assessment, Environmental Safety & Health 
Evaluation, CAIV Objectives and Life Cycle Cost Estimate.  The Acquisition Plan is for programs with 
an acquisition cost of greater than $30 million or $15 million per year, or an acquisition for 
development total cost of $5 million or greater (in FY 1996 constant dollars). 
ACQUISITION PROGRAM  

     A directed, funded effort designed to provide a new, improved or continuing weapons system or 
AIS capability in response to a validated operational need.  Acquisition programs are divided into 
different categories that are established to facilitate decentralized decision-making, and execution and 
compliance with statutory requirements. 
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ACQUISITION PROGRAM BASELINE (APB) 

     Every acquisition program shall establish an Acquisition Program Baseline (APB), which is an 
agreement between the MDA and PM to document the cost, schedule, and performance objectives and 
thresholds of that program beginning at program initiation. Performance shall include supportability 
and, as applicable, environmental requirements.  The APB shall contain only the most important cost, 
schedule and performance parameters. 
ACQUISITION STRATEGY (AS) 

     Each PM shall develop and document an acquisition strategy that shall serve as the roadmap for 
program execution from program initiation through post-production support. A primary goal in 
developing an acquisition strategy shall be to minimize the time and cost of satisfying an identified, 
validated need, consistent with common sense and sound business practices. The acquisition strategy 
shall evolve through an iterative process and become increasingly more definitive in describing the 
relationship of the essential elements of a program. Essential elements in this context include, but are 
not limited to, open systems, sources, risk management, cost as an independent variable, contract 
approach, management approach, environmental considerations, modeling and simulation approach, 
warranty considerations, and source of support. The PM shall also address other major initiatives that 
are critical to the success of the program. 
ADVANCED CONCEPT TECHNOLOGY DEMONSTRATIONS (ACTDS)  

     ACTDs exploit mature and maturing technologies to solve important military problems. They are 
designed to allow users to gain an understanding of proposed new capabilities for which there is no 
user experience base.  Specifically, they provide the warfighter an opportunity to develop and refine his 
concept of operations to fully exploit the capability under evaluation, evolve his operational 
requirements as he gains experience and understanding of the capability, and operate militarily useful 
quantities of prototype systems in realistic military demonstrations thereby making an assessment of 
the military utility of the proposed capability. 
ADVANCED TECHNOLOGY DEMONSTRATIONS (ATD)  

     Includes all efforts that have moved into the development and integration of hardware for field 
experiments and tests. The results of this type of effort are proof of technological feasibility and 
assessment of operability and producibility rather than the development of hardware for service use. 
Projects in this category have a direct relevance to identified military needs. Advanced Technology 
Development is used to demonstrate the general military utility or cost reduction potential of 
technology when applied to different types of military equipment or techniques. Advanced Technology 
Development also includes evaluation and synthetic environment and proof-of-principle 
demonstrations in field exercises to evaluate system upgrades or provide new operational capabilities. 
Program elements in this category involve pre-Milestone I efforts. Projects in this category do not 
necessarily lead to subsequent development or procurement phases. 
AFFORDABILITY ASSESSMENT (AA) 

     Affordability is the degree to which the life-cycle cost of an acquisition program is in consonance 
with the long-range investment and force structure plans of the Department of Defense or individual 
DoD Components.  Affordability shall be assessed at each milestone decision point.  Affordability and 
life-cycle cost shall be assessed for DoN Acquisition Programs.  No acquisition program shall be 
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approved to proceed beyond program initiation unless sufficient resources, including manpower, are 
programmed in the most recently approved Future Years Defense Program (FYDP), or will be 
programmed in the PPBS cycle. 
ANALYSIS OF ALTERNATIVES (AOA) 

     An analysis of alternatives, tailored to the scope, phase, ACAT-level, and needs of each program, 
shall be conducted prior to and considered at appropriate milestone decision points, for all DON 
programs. The analysis of alternatives aids in resolving MDA issues, and provides the basis for 
establishing program thresholds, cost and performance trade-offs, and a formulation of the analytical 
underpinnings for program decisions. 
APPLICATION FOR FREQUENCY ALLOCATION 

     An Application for Frequency Allocation applies to all systems and equipment that requires use of 
the electromagnetic spectrum.  This spectrum certificate must be obtained prior to obligating funds.  
The PM should apply for this certificate as soon as the operational frequency bands for C4I systems are 
identified. 
APPLIED RESEARCH  

     Applied research is defined as systematic study to gain knowledge or understanding necessary to 
determine the means by which a recognized and specific need may be met. It is a systematic application 
of knowledge toward the production of useful materials, devices, and systems or methods, including 
design, development, and improvement of prototypes and new processes to meet specific requirements. 
Explanation: This activity translates promising basic research into solutions for broadly defined 
military needs, short of development projects. This type of effort may vary from systematic mission-
directed research to sophisticated breadboard hardware, study, programming and planning efforts that 
establish the initial feasibility and practicality of proposed solutions to technological challenges. It 
includes studies, investigations, and non-system specific technology efforts.  The dominant 
characteristic of this category of effort is that it be pointed toward specific military needs with a view 
toward developing and evaluating the feasibility and practicability of proposed solutions and 
determining their parameters. Applied Research precedes the system specific research described in 
DoDD 5000.1. Program control of the Applied Research program element will normally be exercised 
by general level of effort. Program elements in this category involve pre-Milestone 0 efforts. 
ASR – ALTERNATIVE SYSTEM REVIEW   

     A formal review conducted to demonstrate the preferred system concept(s). 
AUTOMATED INFORMATION SYSTEM (AIS)  

     An acquisition program that acquires Information Technology (IT), i.e. a combination of computer 
hardware and software, data or telecommunications, that performs functions such as collecting, 
processing, transmitting and displaying information.  Excluded are computer resources, both hardware 
and software, that are physically part of, dedicated to, or essential in real time to the mission 
performance of weapon systems or is a tactical communication system. 
BASIC RESEARCH  

     Basic research is defined as systematic study directed toward greater knowledge or understanding of 
the fundamental aspects of phenomena and of observable facts without specific applications towards 
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processes or products in mind. Program elements in this category involve pre-Milestone 0 efforts. 
Explanation: Basic research includes all effort of scientific study and experimentation directed toward 
increasing fundamental knowledge and understanding in those fields of the physical, engineering, 
environmental, and life sciences related to long-term national security needs. It provides farsighted, 
high payoff research that provides the basis for technological progress. It forms a part of the base for: 
(a) subsequent applied research and advanced technology developments in Defense-related 
technologies, and (b) new and improved military functional capabilities in areas such as 
communications, detection, tracking, surveillance, propulsion, mobility, guidance and control, 
navigation, energy conversion, materials and structures, and personnel support. Program elements in 
this category involve pre-Milestone 0 efforts. 
BEYOND LOW RATE INITIAL PRODUCTION (LRIP) REPORT  

     ACAT ID or IC programs, or ACAT II, III and IV programs that are designated DOT&E oversight 
programs, shall not proceed beyond LRIP until the DOT&E has submitted a written report to the 
Secretary of Defense and the Congress as required by 10 USC. 2399.  Beyond LRIP requires a 
satisfactory OT&E. 
C4I SUPPORT PLAN (C4ISP) 

     A C4I support plan shall be prepared for all weapon systems/programs that interface with C4I 
systems.  The C4I Support Plan shall include a system description, employment concept (including 
targeting, battle damage assessment, and bomb impact assessment requirements), operational support 
requirements (including C4I, testing, and training), interoperability and connectivity characteristics, 
management, and scheduling concerns.  An evaluation of compatibility, interoperability, integration, 
and intelligence support for targeting requirements shall be accomplished for all weapons, 
systems/programs noted above.  C4ISR requirements shall be reviewed and updated, as necessary, at 
every milestone decision and whenever the concept of operations or intelligence requirements change. 
CDR – CRITICAL DESIGN REVIEW   

     A formal review conducted to evaluate the completeness of the design and its interfaces. 
CLINGER-COHEN ACT (CCA) COMPLIANCE 

     To the maximum extent practicable, modular contracting, as described in Section 5202 of Division 
E of the Clinger-Cohen Act, shall be used for major information technology acquisitions.  Program 
managers shall consider use of modular contracting for other acquisition programs.  CCA requires 
C4ISP compliance. 
COMOPTEVFOR CONCURRENCE LETTER 

     PEOs, SYSCOM Commanders, or DRPMs shall designate weapon system ACAT IVT or IVM 
programs. ASN(RD&A) or designee, PEOs, SYSCOM Commanders, or DRPMs, shall designate IT 
ACAT IVT programs. ACAT IV designations shall be with the concurrence of COMOPTEVFOR.  
When PEOs/SYSCOM Commanders/DRPMs and COMOPTEVFOR are unable to resolve designation 
of a weapon system program as a Navy ACAT IVT or IVM program, Chief of Naval Operations 
(CNO) (N091) shall arbitrate through the Test and Evaluation Coordination Group (TECG) process. 
COOPERATIVE OPPORTUNITIES ASSESSMENT 

     The acquisition strategy shall discuss the potential for enhancing reciprocal defense trade and 
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cooperation, including international cooperative research, development, production, logistic support, 
and the sale of military equipment, consistent with the maintenance of a strong national technology and 
industrial base, and mobilization capability.  This discussion shall meet the requirements specified for 
the cooperative opportunities reported directed by 10 USC 2350a(g).  System design shall take into 
account potential international programs ramifications as an integral part of the design process. For 
international cooperative programs, these design considerations are mandatory. For U.S. only 
development efforts, the PM shall consider designing the proposed system with a potential for eventual 
international sales and support. 
COOPERATIVE OPPORTUNITIES REPORT 

     USD(A&T) shall report to Congress on the cooperative R&D projects under 10 USC 2350a not later 
than March 1 of each year.  This shall include descriptions of projects, funding, schedules and status 
both for projects in which the Memoranda of Understanding have been entered into and for proposed 
projects. 
COST ANALYSIS REQUIREMENTS DESCRIPTION (CARD) 

     For ACAT I programs, the DoD Component sponsoring the acquisition program shall establish, as a 
basis for the life-cycle cost estimates, a description of the salient features of the acquisition program 
and of the system itself.  This description, referred to here as a Cost Analysis Requirements Description 
(CARD), shall be given to the teams preparing the program office life-cycle estimate, component cost 
analysis, and independent life-cycle cost estimate 180 days in advance of a planned Overarching 
Integrated Product Team (OIPT) or Component review, unless another due date is agreed to by the 
OIPT.  The CARD shall be flexible, tailored and make reference to information available in other 
documents available to the cost estimators. 
COST AS AN INDEPENDENT VARIABLE (CAIV) OBJECTIVE 

     CAIV Analysis is a process that helps arrive at cost objectives (including life-cycle costs) and helps 
the requirements community set performance objectives.  The CAIV process shall be used to develop 
an acquisition strategy for acquiring and operating affordable DoD systems by setting aggressive, 
achievable cost objectives and managing achievement of these objectives.  Cost objectives shall also be 
set to balance mission needs with projected out-year resources, taking into account anticipated process 
improvements in both DoD and defense industries 

DEFENSE ACQUISITION EXECUTIVE SUMMARY (DAES)  

     The DAES report is used to highlight both potential and actual program problems to the 
USD(AT&L) before they become significant.  The PM proposes for USD(AT&L) consideration 
tailoring the content of this report for each program. 
DEMONSTRATION AND VALIDATION  

     The demonstration and validation (Dem/ Val) phase includes all efforts necessary to evaluate 
integrated technologies in as realistic an operating environment as possible to assess the performance or 
cost reduction potential of advanced technology. The Dem/ Val phase is system specific and also 
includes advanced technology demonstrations that help expedite technology transition from the 
laboratory to operational use.  Program elements in this category involve efforts between Milestone I 
and Milestone II. A logical progression of program phases and (development and/ or production) 
funding must be evident in the FYDP 
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ELECTRONIC WARFARE (EW) COMPLIANCE AND ELECTRONIC WARFARE TEST AND 
EVALUATION (EWT&E) REPORT 

     Designated Electronic Warfare programs shall report annually their compliance with the EW Test 
and Evaluation Process.  Report applicability, submission format, and date are contained in the DoD 
EW plan. 
ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)  

     Includes those projects in engineering and manufacturing development for Service use but which 
have not received approval for full-rate production. This area is characterized by major line item 
projects and program control will be exercised by review of individual projects. Engineering 
Development includes engineering and manufacturing development projects consistent with the 
definitions within DoDD 5000.1. Program elements in this category involve efforts between Milestone 
II and Milestone III. A logical progression of program phases and (development and/or production) 
funding must be evident in the FYDP consistent with the Department’s full funding policy. 
ENVIRONMENTAL, SAFETY & HEALTH (ESH) EVALUATION 

     The acquisition strategy shall include a programmatic environmental, safety, and health (ESH) 
evaluation.  The PM shall initiate the ESH evaluation at the earliest possible time in support of a 
program initiation decision (usually Milestone I) and shall maintain an updated evaluation throughout 
the life cycle of the program.  The ESH evaluation describes the PM’s strategy for meeting ESH 
requirements, establishes responsibilities, and identifies how progress will be tracked. For AAPs, the 
PM shall conduct an abbreviated ESH evaluation and provide any other information required by the 
program decision authority. 
FCA – FUNCTIONAL CONFIGURATION AUDIT   

     A formal review conducted to verify that all subsystems can perform all their required design 
functions in accordance with their functional and allocated configuration baselines. 
FUTURE YEARS DEFENSE PROGRAM (FYDP) FUNDING PROFILE (FULL FUNDING) 

     Full funding to support approved ACAT I, IA, II, III, and IV programs shall be included in all 
program and budget submissions. In addition to establishing and revising operational requirements, 
CNO/CMC shall ensure funding requirements for ACAT programs, abbreviated acquisition programs, 
non-acquisition programs, and rapid deployment capability programs are satisfied in the development 
of each PPBS phase.  FYDP or budgeted funding shall be shown at each milestone (except Milestone 
0) or other program review. If the preferred alternative exceeds the FYDP or budgeted funding, then an 
alternative which can be executed within approved funding (and for IT programs shows an economic 
benefit or return on investment) shall also be presented. 
FOREIGN COMPARATIVE TEST (FCT) NOTIFICATION & REPORTS TO CONGRESS 

     FCT is a DoD test and evaluation program that is prescribed by 10 USC 2350a(g) and that is 
centrally managed by the DTSE&E.  FCT provides funding for U.S. test and evaluation of selected 
equipment items and technologies developed by allied countries when such items and technologies are 
identified as having good potential to satisfy valid DoD requirements. 
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HORIZONTAL INTEGRATION (HI) SCHEDULE 

     The Horizontal Integration Schedule is a SPAWAR initiative to ensure all programs under 
SPAWAR preview are properly integrated horizontally across all C4I systems.  PMs are responsible for 
the preparation and update in support of milestone decision making. 
INDEPENDENT ESTIMATE OF FULL LIFE CYCLE COST 

     For all ACAT ID programs, and for those ACAT IC programs as requested by the USD(A&T), the 
Office of the Secretary of Defense (OSD) CAIG shall prepare an independent life cycle cost estimate 
and a report for the appropriate MDA for all Milestone reviews, after Milestone 0. For programs with 
significant cost risk or high visibility, the CAE may request that a component cost analysis estimate 
also be prepared in addition to the program office life-cycle cost estimate.  The Secretary of Defense 
may not approve the engineering and manufacturing development, or the production and deployment, 
of a major defense acquisition program unless an independent estimate of the full life cycle cost of the 
program and a manpower estimate for the program have been considered by the Secretary. 
INFORMATION TECHNOLOGY (IT)  

     Any equipment, or interconnected system or subsystem of equipment, that is used in the automatic 
acquisition, storage, manipulation, management, movement, control, display, switching, interchange, 
transmission, or reception of data or information.   

     The term “IT” includes computers, ancillary equipment, software, firmware and similar procedures, 
services (including support services), and related resources.  The term “IT” also includes National 
Security Systems (NSSs).  It does not include any equipment that is acquired by a Federal contractor 
incidental to a Federal contract.  This definition is from the Clinger-Cohen Act (CCA) of 1996. 
INTEROPERABILITY CERTIFICATE 

     All C4I systems, and computer resources associated with weapon systems, developed for use by or 
in support of US forces are defined to be for use in joint operations and must be certified as 
"interoperable" with systems with which they have a requirement to exchange information.  
Interoperability requires that systems are interoperable vertically and horizontally to the degree 
specified by the war fighter and necessary to ensure timely, efficient, and survivable C4I functions at 
all force levels. 
LEGALITY OF WEAPONS UNDER INTERNATIONAL LAW  

     DoD acquisition and procurement of weapons shall be consistent with all applicable treaties, 
customary international law, and the law of armed conflict (also known as the laws and customs of 
war).  The Head of each DoD Component shall ensure that all Component activities that could 
reasonably generate questions concerning compliance with obligations under arms control agreements 
to which the United States is a party shall have clearance from the USD(A&T), in coordination with the 
OSD General Counsel and the Under Secretary of Defense (Policy), before such activity is undertaken.  
The Head of each DoD Component shall ensure that the Component’s General Counsel or Judge 
Advocate General, as appropriate, conducts a legal review of the intended acquisition of a potential 
weapon to determine that it is consistent with U.S. obligations.  The review shall be conducted before 
the award of the engineering and manufacturing development contract and before the award of the 
initial production contract. 
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LIVE FIRE TEST AND EVALUATION (LFT&E) REPORT 

     For ACAT I or II programs involving covered major systems, major munitions or missiles, or 
product improvements thereto, the DA shall prepare a report of LFT&E to be submitted to DOT&E, via 
CNO (N091). The submission shall allow OSD 45 days to prepare an independent report and submit it 
to Congress prior to the program proceeding beyond Low-Rate Initial Production (LRIP). PMs shall 
keep CNO (N091) apprised of LFT&E program progress and execution. 
LOGISTIC ASSESSMENT CERTIFICATE 

     Logistics Support Analysis (LSA) is used throughout the acquisition process to evaluate design 
approaches and alternative support concepts to achieve system readiness and support objectives, and to 
develop detailed design of the support system and requirements. Weapon system programs that have 
either delayed the application of LSA or have not integrated it effectively into the design analysis 
process are headed for trouble. The result is supportability deficiencies that increase costs and require 
additional engineering changes to correct these deficiencies late in the development and production 
process 

LOW RATE INITIAL PRODUCTION (LRIP) QUANTITIES 

     For DON programs, the MDA shall determine the LRIP quantity for all ACAT IC, II, III, and IV 
programs as part of the approval to enter the engineering and manufacturing development (EMD) 
phase. Determination of exact LRIP quantities may be contingent upon successful accomplishment of 
LRIP-related exit criteria established at Milestone II. The LRIP quantity for ACAT III and IV programs 
shall not be less than one unit and any increase shall be approved by the MDA.  LRIP is not applicable 
to IT programs; however, a limited deployment phase may be appropriate. 
MAJOR AUTOMATED INFORMATION SYSTEM (MAIS) ACQUISITION PROGRAM 

     An AIS acquisition program that is (1) designated by ASD(C3I) as a MAIS, or (2) estimated to 
require program costs in any single year in excess of $32 million in fiscal year (FY) 2000 constant 
dollars, total program costs in excess of $126 million in FY 2000 constant dollars, or total life-cycle 
costs in excess of $378 million in FY 2000 constant dollars.  MAISs do not include highly sensitive 
classified programs (as determined by the Secretary of Defense).  For the purpose of determining 
whether an AIS is a MAIS, the following shall be aggregated and considered a single AIS:  (1) the 
separate AISs that constitute a multi-element program; (2) the separate AISs that make up an 
evolutionary or incrementally developed program; or (3) the separate AISs that make up a multi-
component AIS program. 
MAJOR DEFENSE ACQUISITION PROGRAM (MDAP) 

     An acquisition program that is not a highly sensitive classified program (as determined by the 
Secretary of Defense) and that is:  (1) designated by the Under Secretary of Defense (Acquisition, 
Technology and Logistics) (USD(AT&L)) as an MDAP, or (2) estimated by the USD(AT&L) to 
require an eventual total expenditure for research, development, test and evaluation of more than $365 
million in fiscal year (FY) 2000 constant dollars or, for procurement, of more than $2.190 billion in FY 
2000 constant dollars. The estimate shall consider all blocks that will make up an evolutionary 
acquisition program (to the extent that subsequent blocks can be defined).  This definition is from 10 
U.S.C. §2430.  The dollar requirements are established in statute in FY 1990 dollars.  The dollar 
amounts have been updated in accordance with procedures identified in the statute. 
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MAJOR SYSTEM 

     A combination of elements that shall function together to produce the capabilities required to fulfill 
a mission need, including hardware, equipment, software, or any combination thereof, but excluding 
construction or other improvements to real property.  A system shall be considered a major system if it 
is estimated by the DoD Component Head to require an eventual total expenditure for RDT&E of more 
than $140 million in FY 2000 constant dollars, or for procurement of more than $660 million in FY 
2000 constant dollars, or if designated as major by the DoD Component Head (10 U.S.C. §2302d. 

     The estimate shall consider all blocks that will make up an evolutionary acquisition program (to the 
extent subsequent blocks can be defined).  The dollar requirements are established in statute in FY 
1990 dollars.  The dollar amounts have been updated in accordance with procedures identified in the 
statute.  
MANPOWER ESTIMATE 

     The manpower estimate shall report the total number of personnel needed to operate, maintain, 
support, and provide training for the program upon full operational deployment.  It shall report the 
number of military (officer, warrant officer, and enlisted), DoD civilian, and contract manpower 
requirements for each fiscal year of the program beginning with initial fielding and ending with full 
operational deployment.  A separate estimate shall be provided for each Component (for joint 
programs) and separately for the Active, Reserve, and National Guard forces. 
METRICS WAIVER   

     The metric system of measurement shall be used for all elements of defense systems requiring new 
design, unless waived by the MDA as not in the best interest of the government.  The Metrics Waiver is 
used for this purpose. 
MILESTONE DECISION   

     A formal review to evaluate a programs readiness to proceed to the next phase of the acquisition 
cycle. 

MISSION NEEDS STATEMENT (MNS)     Department of Defense (DoD) Components shall document 
performance deficiencies in current capabilities and opportunities to provide new capabilities in a 
Mission Need Statement (MNS) expressed in broad operational terms. The MNS shall identify and 
describe the mission contained in the DoD Strategic Plan and the mission deficiency; discuss the results 
of mission area analysis; describe why non-materiel changes (i.e., doctrine, tactics, etc.) are not 
adequate to correct the deficiency (CCA); identify potential materiel alternatives; identify linkage to 
the DoD Strategic Plan (GPRAT224395282); and describe any key boundary conditions and 
operational environments that may impact satisfying the need such as information operations. The 
MNS shall be prepared in accordance with CJCSI 3170.01 and validated prior to Milestone 0. System 
performance objectives and thresholds shall be developed from, and remain consistent with, the initial 
broad statements of operational capability. The requirements shall be refined at successive milestone 
decision points, as a consequence of cost as an independent variable (CAIV)-based cost-schedule-
performance trade-offs during each phase of the acquisition process. 

 
NATIONAL SECURITY SYSTEM (NSS) 
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     Any telecommunications or information system operated by the U.S. Government, the function, 
operation, or use of which involves intelligence activities, cryptologic activities related to national 
security, command and control of military forces, equipment that is an integral part of a weapon or 
weapons system or is critical to the direct fulfillment of military or intelligence missions.  This does not 
include a system that is to be used for routine administrative and business applications (including 
payroll, finance, logistics, and personnel management applications).  This definition is from the 
Clinger-Cohen Act. 
NON-ACQUISITION PROGRAM DEFINITION DOCUMENT (NAPDD) 

     Non-acquisition programs, other than technology base programs (6.1 and 6.2), shall use a non-
acquisition program definition document (NAPDD) for initiation and control. 
OPERATIONAL REQUIREMENTS DOCUMENT (ORD) 

     At each milestone beginning with program initiation (usually Milestone I), thresholds and objectives 
initially expressed as measures of effectiveness or performance and minimum acceptable requirements 
for the proposed concept or system shall be documented by the user or user’s representative in an 
Operational Requirements Document (ORD).  Thresholds and objectives in the ORD shall be CAIV-
based, considering the results of the analysis of alternatives and the impact of affordability constraints. 
Key Performance Parameters (KPPs), validated by the JROC or cognizant Principal Staff Assistant 
(PSA), shall be included in the appropriate Acquisition Program Baseline (APB).  A KPP is that 
capability or characteristic so significant that failure to meet the threshold can be cause for the concept 
or system selection to be reevaluated or the program to be reassessed or terminated. KPPs are extracted 
from the ORD and included in the APB. User or user representative participation in each acquisition 
phase is essential. 
OPERATIONAL SYSTEM DEVELOPMENT  

     Includes those development projects in support of development acquisition programs or upgrades 
still in engineering and manufacturing development, but which have received Defense Acquisition 
Board (DAB) or other approval for production, or production funds have been included in the DoD 
budget submission for the budget or subsequent fiscal year. All items in this area are major line item 
projects that appear as RDT&E Costs of Weapon System Elements in other programs. Program control 
will be exercised by review of individual projects. Program Elements in this category involve efforts 
that involve post-Milestone III. A logical progression of program phases and (development and/or 
production) funding must be evident in the FYDP, consistent with the Department’s full funding 
policy. 
OTRR – OPERATIONAL TEST READINESS REVIEW   

     A formal review to examination the readiness of a program to conduct operational testing in support 
of the decision to proceed BLRIP. 
OVERARCHING IPT (OIPT) LEADER’S REPORT 

     The OIPT leader for ACAT ID programs shall provide an integrated assessment to the DAB chair, 
principals, and advisors at major program reviews and milestone decision reviews using information 
gathered through the IPT process. The leader’s assessment shall focus on core acquisition management 
issues and shall take account of independent assessments that are normally prepared by OIPT members.  
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These assessments are typically accomplished in the context of the OIPT review and shall be reflected 
in the OIPT Leader’s report.   There should be no surprises at this point, because all team members are 
already working the issues in real time, and they should be knowledgeable of their OIPT leader’s 
assessment. 
PCA – PHYSICAL CONFIGURATION AUDIT   

     A formal review which establishes the product baseline as reflected in an early production 
configuration item. 
PDR – PRELIMINARY DESIGN REVIEW   

     A formal review which confirms that the preliminary design logically follows the SFR findings and 
meets the requirements.  It normally results in approval to begin detailed design. 
PROGRAM OFFICE LIFE-CYCLE COST (LCC) ESTIMATES 

     This cost estimate should be comprehensive in character, identifying all elements of cost that would 
be entailed by a decision to proceed with development, production or operation regardless of funding 
source or management control. Naval Center for Cost Analysis (NCCA) is the Navy organization that 
shall participate in developing this estimate for ACAT ID, IC and II programs.  The MDA may request 
that similar NCCA assistance be used in developing this estimate for ACAT III and IV programs. 

PROGRAM PROTECTION PLAN (PPP) 

     Acquisition programs shall identify elements of the program, classified or unclassified, that require 
protection to prevent unauthorized disclosure or inadvertent transfer of critical program technology or 
information.  Program protection planning shall begin early in the acquisition life cycle and be updated 
as required.  The planning process shall incorporate risk management and threat-based 
countermeasures to provide cost-effective protection. 
PROVISIONS FOR EVALUATION OF POST DEPLOYMENT PERFORMANCE 

     A Post Deployment Plan should be incorporated in the Acquisition Strategy or a separate document 
that outlines the post-deployment approach.  Before agreeing to a milestone III, the MDA must gain an 
understanding of the activities to be performed in post deployment including the costs, the approach 
and the risk. 
PRR – PRODUCTION READINESS REVIEW   

     A formal examination of a program to determine if the design of the product and the manufacturing 
process are ready for the production phase. 
QUAD CHART 

     The QUAD Chart is a SPAWAR initiative to ensure all programs under SPAWAR preview have a 
common template for a snapshot review of each program.  PMs are responsible for the preparation and 
update in support of decision making throughout the acquisition cycle. 
RDT&E MANAGEMENT SUPPORT  

     Includes research and development effort directed toward support of installations or operations 
required for general research and development use. Included would be test ranges, military 
construction, maintenance support of laboratories, operation and maintenance of test aircraft and ships, 



 

 
 

ENCLOSURE (7) 
SPAWAR ACQUISITION PROGRAM STRUCTURE GUIDE VOLUME I                                                 Version 1.0, 01/12/01 

12

and studies and analyses in support of the R&D program. Costs of laboratory personnel, either in-house 
or contractor operated, would be assigned to appropriate projects or as a line item in the Basic 
Research, Applied Research, or Advanced Technology Development program areas, as appropriate. 
Military construction costs directly related to a major development program will be included in the 
appropriate element. 
RISK ASSESSMENT 

     The PM shall establish a risk management program for each acquisition program to identify and 
control performance, cost, and schedule risks.  The risk management program shall identify and track 
risk drivers, define risk abatement plans, and provide for continuous risk assessment throughout each 
acquisition phase to determine how risks have changed.  Risk reduction measures shall be included in 
cost-performance trade-offs, where applicable.  The risk management program shall plan for back-ups 
in risk areas and identify design requirements where performance increase is small relative to cost, 
schedule, and performance risk.  The acquisition strategy shall include identification of the risk areas of 
the program and a discussion of how the PM intends to manage those risks. 
SELECTED ACQUISITION REPORT (SAR) 

     SARs summarize the latest estimates of cost, schedule, and technical status.  These reports are 
prepared annually in conjunction with the President's budget.  Subsequent quarterly exception reports 
are required only for those programs experiencing unit cost increases of at least 15 percent or schedule 
delays of at least six months.  Quarterly SARs are also submitted for initial reports, final reports, and 
for programs that are re-baselined at major milestone decisions. 
SFR – SYSTEM FUNCTIONAL REVIEW   

     A formal review of the conceptual design of the system to establish its capability to satisfy 
requirements.  Establishes the functional baseline. 
SINGLE ACQUISITION MANAGEMENT PLAN (SAMP) 

     The DoD 5000.2-R provides that information required for milestone reviews may be combined into 
a single document.  Further, if stand-alone documents are used, they must not contain redundant 
information in each document. The Air Force uses a single document called a Single Acquisition 
Management Plan (SAMP).  The Army uses the Modified Integrated  Program Summary (MIS).  The 
Navy/Marine Corp uses the Master Acquisition Program Plan (MAPP).  The SAMP is not a plan at all, 
it is an executive summary of information the MDA needs to make an informed decision. The PM may 
want to consider developing a single document for milestone reviews. The SAMP is an executive 
“summary of the program at a level meant for the MDA to read and understand.” It replaced all other 
DAB documents except the following, which remained as stand-alone: 

• Acquisition Program Baseline (APB); 

• Test and Evaluation Master Plan (TEMP); 

• Joint Operational Requirements Document; and 

• Cost Analysis Requirements Description (CARD). 
 

SRR – SYSTEM REQUIREMENTS REVIEW   
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     A formal, system-level review conducted to ensure that the system requirements have been 
completely and properly identified and that there is a mutual understanding between the government 
and contractor. 
SSR – SOFTWARE SPECIFICATION REVIEW   

     A formal review of the requirements and interface specifications for computer software 
configuration items. 
SVR – SYSTEM VERIFICATION REVIEW   

     A formal review conducted to verify that the actual item (which represents the production 
configuration) complies with the performance specifications. 
SYSTEM SECURITY AUTHORIZATION AGREEMENT (SSAA) 

     A formal agreement among the DAA(s), the CA, the IT system user representative, and the program 
manager.  It is used throughout the entire DITSCAP to guide actions, document decisions, specify 
ITSEC requirements, document certification tailoring and level-of-effort, identify potential solutions, 
and maintain operational systems security.. 
SYSTEMS THREAT ASSESSMENT 

     Initial system threat assessments shall be prepared by DoD Components to support program 
initiation usually at Milestone I, Approval to Begin a New Acquisition Program, and maintained in a 
current and approved or validated status throughout the acquisition process.  These threat projections 
shall be prepared during each phase for consideration at Milestone decision points.  They shall be 
system-specific to the degree of system definition at the time the assessment is made and address the 
projected threat at IOC and IOC plus ten years. 
TECHNOLOGY & INDUSTRIAL CAPABILITY ASSESSMENT 

     The PM shall structure the acquisition strategy to promote sufficient program stability to encourage 
industry to invest, plan and bear risks.  Program needs shall be met through reliance on a national 
technology and industrial base sustained primarily by commercial demand. Programs shall minimize 
the need for new defense-unique industrial capabilities.  Foreign sources and international cooperative 
developments shall be used where advantageous and within limitations of the law 

TEST & EVAL (LFT&E) PLAN, (LIVE FIRE) 

     Live Fire Test and Evaluation (LFT&E), as that term is defined in 10 USC 2366 must be conducted 
on a covered system, major munition program, missile program, or product improvement to a covered 
system, major munition program, or missile program before it can proceed beyond low-rate initial 
production.  A covered system is any vehicle, weapon platform, or conventional weapon system that 
includes features designed to provide some degree of protection to users in combat and that is an 
ACAT I or II program. 
TEST & EVALUATION (LFT&E) WAIVER CERTIFICATION, (LIVE FIRE) 

     Waivers from realistic survivability (i.e., full-up, system-level testing) and lethality testing and 
certifications to Congress that live fire testing would be unreasonably expensive or impractical, shall be 
submitted by the MDA to DOT&E and Congress prior to Milestone II. Waivers shall be coordinated 
with the program sponsor and CNO (N091). Live fire waivers and certifications to Congress shall also 



 

 
 

ENCLOSURE (7) 
SPAWAR ACQUISITION PROGRAM STRUCTURE GUIDE VOLUME I                                                 Version 1.0, 01/12/01 

14

be coordinated with ASN(RD&A) for ACAT III and IV programs involving covered major systems, 
major munitions or missiles, or product improvements. 
TEST & EVALUATION MASTER PLAN (TEMP) 

     TEMPs shall be required for all DON ACAT programs. The TEMP may be a stand-alone document, 
or it may be included as the T&E management section of a single acquisition document.  For all 
programs requiring OT&E, the TEMP is the controlling T&E management document.  The Test and 
Evaluation Master Plan (TEMP) shall focus on the overall structure, major elements, and objectives of 
the test and evaluation program that is consistent with the acquisition strategy.  It shall include 
sufficient detail to ensure the timely availability of both existing and planned test resources required to 
support the test and evaluation program. 
TEST PLAN (DT&E/OT&E/FOT&E), DETAILED 

     Test and evaluation planning shall begin in Phase 0, Concept Exploration.  Both developmental and 
operational testers shall be involved early to ensure that the test program for the most promising 
alternative can support the acquisition strategy and to ensure the harmonization of objectives, 
thresholds, and measures of effectiveness (MOEs) in the ORD and TEMP.  Test and evaluation 
planning shall address MOEs and measures of performance (MOPs) with appropriate quantitative 
criteria, test event or scenario description, resource requirements (e.g., special instrumentation, test 
articles, validated threat targets, validated threat simulators and validated threat simulations, actual 
threat systems or surrogates, and personnel), and identify test limitations. 
TEST RESULTS (DT&E/OT&E/FOT&E) 

     Formal detailed developmental, operational and live fire test and evaluation reports of the results, 
conclusions, and recommendations shall be prepared at the end of each testing phase.  Copies shall be 
provided to the DOT&E and DTSE&E.  For those reports supporting a milestone or other acquisition 
decision, the reports shall generally be submitted 45 days in advance of that milestone or decision.  
Test data shall be made available to the DTSE&E and the DOT&E as testing progresses to support 
timely preparation of the required reports to Congress.  All developmental and operational evaluation 
agencies shall identify test limitations and report an assessment of the effect of these limitations on 
system performance and the resulting effect on the ability of the evaluation agency to assess whether 
the system tested met technical performance (developmental test and evaluation) or minimum 
acceptable operational performance requirements (operational test and evaluation). 
TRR – TEST READINESS REVIEW   

     A formal review of the contractors' readiness to begin testing computer software configuration 
items. 
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WEAPON SYSTEM  

     An item or set of items that can be used directly by warfighters to carry out combat or combat 
support missions to include tactical communication systems. 

     This is an overarching term that applies to a host platform (e.g., ship, aircraft, missile, weapon), 
combat system, subsystem(s), component(s), equipment(s), hardware, firmware, software, or item(s) 
that may collectively or individually be a weapon system acquisition program (i.e., all programs other 
than information technology programs).  These are items that can be used directly by the Armed Forces 
to carry out combat missions and that cost more than 100,000 dollars or for which the eventual total 
procurement cost is more than 10 million dollars.  That term does not include commercial items sold in 
substantial quantities to the general public. 
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LIST OF ACRONYMSLIST OF ACRONYMSLIST OF ACRONYMSLIST OF ACRONYMS 
 
 
 A&T    Acquisition and Technology  

AAP   Abbreviated Acquisition Program 

ACAT   Acquisition Category 

ACT   Acquisition Coordination Team 

ADM   Admiral 

AIS   Automated Information System  

APB   Acquisition Program Baseline 

APM   Acquisition Program Manager 

ARO   Acquisition Reform Office 

ASD    Assistant Secretary of Defense  

ASN   Assistant Secretary of Navy 

ATD   Advanced Technology Demonstration 

C3I   Command Control Communications and Intelligence 

CAE    Component Acquisition Executive  

CIO    Chief Information Officer 

COMSPAWAR Commander Space Warfare Systems Command 

CM   Corrective Maintenance 

CMC   Commandant of the Marine Corps 

CNO   Chief of Naval Operations 

DAD   Defense Acquisition Deskbook 

DAPSG  Defense Acquisition Policy Steering Group 

DoD   Department of Defense 

DoDD   Department of Defense Directive 

DoDI   Department of Defense Instruction 

DoN   Department of the Navy 

DRPM   Direct Reporting Program Manager 

FAR/DFARS  Federal Acquisition Regulation/DoD Federal Acquisition Supplement 
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FRP   Full Rate Production 

INST   Instruction 

IPPD   Integrated Product and Process Development 

IPT   Integrated Product Team 

IT   Information Technology 

IT AAP  Information Technology AAP 

LRIP   Low Rate Initial Production 

MAIS   Major Automated Information System 

MDA   Milestone Decision Authority 

MDAP   Major Defense Acquisition Programs 

MS 1   Milestone 1 

MS 0   Milestone 0 

NAPDD  Non-Acquisition Program Definition Document 

NSS   National Security System 

O&MN  Operations and Maintenance Navy 

OPNAV  Office of Chief of Naval Operations 

OPTEVFOR OT Operational Test and Evaluation Force (Navy) Operational Test 

ORD   Operational Requirements Document 

OT&E   Operational Test and Evaluation 

PEO   Program Executive Office 

PM   Program Manager 

PMW   Program Manager Warfare 

POM   Program Objective Memorandum 

PPBS    Planning Programming and Budgeting System  

R&D   Research and Development 

RD&A   Research, Development and Acquisition 

RDC   Rapid Deployment Concept 

RDT&E  Research, Development, Test, and Evaluation 

RFP   Request For Proposal 
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S&T   Science and Technology 

SECNAV  Secretary of the Navy 

SKC   SPAWAR Knowledge Center 

SPAWAR  Space Warfare Command 

SPM   Scheduled Preventative Maintenance 

STRC    Science and Technology Requirements Committee  

STWG   Science and Technology Working Group  

SYSCOMS  Systems Command (Navy) 

TEMP   Test and Evaluation Master Plan 

URL   Universal Resource Locator 

USD    Under Secretary of Defense  
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