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Executive Summary

BACKGROUND

Why This Report?

The Department of Defense (DoD) is providing this report to explain how the new
legal authorities for base realignment and closure requested in conjunction with
the Department’s Defense Reform Initiative and the fiscal year 1999 budget will

u cut waste,

u generate savings for readiness and modernization, and

u adapt the base structure to the dynamic security challenges of the 21st
Century.

DoD is also providing this report in response to Section 2824 of the National De-
fense Authorization Act for Fiscal Year 1998. Section 2824 requires DoD to re-
port to the Congress the cost and savings from previously approved domestic
military base closures and realignments, certain information related to its proposal
for additional closures and realignments, and other information related to installa-
tions.

Why New BRAC Rounds?

The need for additional BRAC rounds is clear and compelling. Even after DoD
completes implementation of the four prior BRAC rounds in 2001, the Depart-
ment will still have more bases than are needed to support our nation’s military
forces. Retaining and operating a static base structure that is larger than necessary
has broad consequences for the Department. These consequences fall into two
categories:

u Strategic. New BRAC rounds are integral to our defense strategy. Future
BRAC rounds will provide funding for readiness, modernization, and
quality of life and ensure that our base structure facilitates, rather than im-
pedes, the transformation of our military as it prepares to meet the threats
of the next century.

u Financial. DoD wastes money operating and maintaining bases that are
not essential to national defense. BRAC will also help eliminate the addi-
tional excess capacity created as DoD reengineers business practices and
consolidates organizations.
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Why Now?

It is important for the Congress to enact BRAC legislation this year. For every
year that DoD delays the start of a new BRAC process, the Department delays the
realization of billions of dollars in needed savings. The Department does not be-
lieve that there are benefits associated with taking a pause from the first four
rounds of BRAC before the consideration of new BRAC authority. The closures
and realignments authorized by the prior BRAC rounds will be complete by 2001.
Moreover, Congressional approval of BRAC rounds in 2001 and 2005 is of criti-
cal importance to our planning efforts today. This year, DoD is already developing
budget plans through 2005. With new BRAC authority, the Department will be
able to plan better for a smaller, but better supported base structure, a more robust
modernization program, and continued high levels of readiness.

ELIMINATING EXCESS CAPACITY IS INTEGRAL TO

DOD’S TRANSFORMATION STRATEGY

BRAC Savings Will Support the Revolution in Military Affairs

BRAC savings will contribute to the success of the Revolution in Military Affairs.
The reason is straightforward. Joint Vision 2010, the Quadrennial Defense Re-
view, and the National Defense Panel’s report outline the need for a sweeping
transformation of our forces. That transformation is enabled principally by rapid
advances in communications and other technologies, improved operational con-
cepts, and streamlined support functions. The billions of dollars in savings result-
ing from new BRAC rounds are required to implement these strategic changes and
ensure the ongoing superiority of U.S. fighting forces. Additional BRAC rounds
will also permit the Department to align its base structure to support the military’s
changing mission requirements and support operations. The QDR and the Na-
tional Defense Panel’s report support the need for additional base closures.

Prior BRAC Rounds Had a Positive Effect on Military Capabilities

The Department expects future BRAC rounds, like the prior BRAC rounds, to
benefit military capabilities. The Joint Staff assessed the previous BRAC rounds
and concluded that they had an overall positive effect on military capabilities and
the ability to fulfill the national military strategy. The assessment also highlighted
the important role that future BRAC rounds play in DoD’s strategy. It states:
“While past BRAC rounds had a net positive effect upon military capabilities—
additional base closures will assist DoD in meeting the Shape, Respond, and Pre-
pare Now aspects of the National Military Strategy.”
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BRAC Is Essential for the Revolution in Business Affairs

BRAC is also essential for the success of the Department’s Revolution in Busi-
ness Affairs. Concurrent with changing force support requirements is a massive
change in the way many support functions are being provided in the business
world, changes that DoD must incorporate into its business practices. Collec-
tively, these reforms have the potential to reduce installation requirements sub-
stantially. With congressional authorization for addition BRAC rounds, the
Department can tailor the base structure to match streamlined business practices
and generate needed savings through defense reform.

EXCESS BASE CAPACITY WARRANTS NEW BRAC
ROUNDS

DoD Has More Bases than It Needs

The QDR, the DRI, and the National Defense Panel report all concluded that even
after implementation of the prior BRAC rounds is complete, the base structure
will be larger than required by the QDR force structure and strategy. The finding
that DoD has excess bases is not new. In 1995, Secretary of Defense William
Perry, Chairman of the Joint Chiefs of Staff General John Shalikashvili, and the
independent Defense Base Closure and Realignment Commission all recom-
mended additional closures and realignments beyond those already approved.

Analysis Finds 23 Percent Excess Base Capacity

The need for more base closures and realignments is amply supported by analyses
of changes in force structure and infrastructure. For this report, DoD conducted an
analysis of capacity by type of base for each Military Department and the Defense
Logistics Agency (see Table ES-1). The method gathered data on three dozen
categories of installations across all the Military Services to determine the extent
to which reductions in base structure since 1989 have kept pace with reductions in
the force and its supporting services. The analysis focused on 259 bases that the
Military Departments identified as major installations for determining capacity in
these categories.1 Through this analysis, DoD estimates that it has about 23 per-
cent excess base capacity.

                                    
1 The 259 major installations are distributed among the Armed Forces as follows: 74 for the

Army; 103 for the Navy and Marine Corps; 76 for the Air Force; and 6 for the Defense Logistics
Agency.



iv

Table ES-1. Results of Excess Capacity Analysis

Armed Force Change in Capacity Relative to Force
Structure Since 1989

(as a percentage of 2003 capacity)

Army 20–28

Navy 21–22

Air Force 20–24

DLA 35

All DoD 23

TWO NEW BRAC ROUNDS WILL SAVE $3 BILLION

PER YEAR

Two new BRAC rounds, each roughly the size of BRAC 93 or BRAC 95, will
generate annual savings of about $3 billion after they are fully implemented. If the
Congress does not provide new BRAC authorities, the Department will have to
make painful adjustments to its plans for executing the defense strategy over the
next 20 years. In the absence of new BRAC authority, the Department would need
to decide whether to postpone needed modernization, delay quality of life pro-
grams, or reduce force structure.

PRIOR BRAC PROCESSES ARE A GOOD MODEL FOR

FUTURE BRAC ROUNDS

The BRAC process is a proven, effective tool to make difficult decisions that im-
pact both national security and local communities. The current authorizing statute
(The Defense Base Closure and Realignment Act of 1990 (Public Law 101-510),
as amended), provides an excellent basis for future adjustments to the DoD base
structure. Therefore, the Department proposes that BRAC rounds in 2001 and
2005 use essentially the same procedures that were used in the 1995 BRAC round.
The BRAC process offers the Department, the Congress, and local communities
affected by realignments and closures substantial advantages over alternative ap-
proaches.

ACTUAL BRAC COSTS REFLECT BUDGET ESTIMATES

Actual one-time implementation costs for the prior BRAC rounds are close to or
less than DoD’s initial budget estimates. For BRAC 88 and BRAC 93, actual
DoD-wide costs from 1990 through 1997 are substantially less than DoD’s origi-
nal budget estimates. For BRAC 91 and BRAC 95, actual costs are essentially
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equal to initial estimates. Planned spending has varied, however, on a year-by-year
basis.

BRAC Overstates Costs for Environmental Restoration

The BRAC process causes the Department to incur environmental restoration
costs at some bases sooner than might otherwise have been the case, but does not
always impose significant new environmental costs. Because a closure generates
updated and more inclusive statements of environmental restoration requirements,
some incorrectly assume that the restoration costs are necessarily a direct result of
the closure. Acceleration of costs often results from the BRAC decision, and ac-
celeration, while increasing near-term costs, might actually reduce overall cleanup
costs. (For example, acceleration might prevent contamination from spreading,
and thereby reduce cleanup costs and fines.)

One-Time Costs Indirectly Associated with BRAC Are Also
Relatively Small

Some have questioned whether DoD minimizes its BRAC costs by ignoring costs
that BRAC might impose on other government programs, such as those adminis-
tered by DoD’s Office of Economic Adjustment, the Department of Labor, De-
partment of Commerce, and the Federal Aviation Administration, and those for
unemployment compensation, early retirement, separation incentives, and military
health care. The Department found that the costs for these programs are relatively
small in comparison to other BRAC costs. The costs (and savings) associated with
changes in military health care are included in the Department’s BRAC budget
estimates. However, the lack of available data prevents the Department from sepa-
rating these health care costs from other BRAC costs in many instances.

BRACS 88–95 ARE SAVING BILLIONS

The four prior BRAC rounds, taken in aggregate, are saving DoD billions of dol-
lars annually. DoD’s estimates indicate that 1998 is a landmark year for the
BRAC process. This year, the cumulative savings of the four prior BRAC rounds
will completely offset the cumulative costs to date. DoD estimates that net cumu-
lative savings will total about $14 billion through 2001, and projects annual sav-
ings of $5.6 billion in 2002 and each year thereafter. This dramatic level of
savings will permit the Department to increase spending on the modernization and
transformation of our forces, while sustaining high levels of readiness and quality
of life.

By their very nature, estimates of savings are subject to some uncertainty. The
Department reallocates expected BRAC savings through numerous decisions
made as part of the normal process of planning, programming, and budgeting. No
audit trail, single document, or budget account exists for tracking the end use of
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each dollar saved through BRAC. The Department is committed to improving its
estimates of costs and savings in future BRAC rounds.

Confirmation of DoD’s BRAC Savings Estimates

DoD conducted a new analysis to validate its estimate of $5.6 billion in recurring
annual savings. The new analysis validates this general level of savings and sug-
gests that savings may actually be greater.

The Department of Defense Inspector General (DoDIG) also audited BRAC 93
and BRAC 95 costs and savings. For BRAC 93, the DoDIG found that savings
were 29 percent greater than DoD estimated over the six-year implementation pe-
riod. The DoDIG found that for BRAC 95, audited savings were within 1 percent
of DoD estimates.

This report’s finding of substantial BRAC savings is generally consistent with
those of the General Accounting Office and the Congressional Budget Office,
which both confirmed that BRAC savings are substantial, but subject to some un-
certainty. Figure ES-1 illustrates cumulative net savings from the first four BRAC
rounds.

Figure ES-1. Cumulative BRAC Savings, 1990 to 2005
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DOD WORKS TO HELP BRAC COMMUNITIES

DoD has a strong track record of helping communities affected by BRAC. In
many cases, communities affected by BRAC have a stronger, more diverse eco-
nomic base than they did before BRAC. The Department recognizes that the
BRAC process is difficult for the communities that have intimate ties with our
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installations. The Department would not undertake such a disruptive process if the
stakes were not so high in meeting national security objectives within finite re-
sources.
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Chapter 1   

Introduction

WHY THIS REPORT?
The Department of Defense (DoD) is providing this report to explain how the new
legal authorities for base realignment and closure requested in conjunction with
the Department’s Defense Reform Initiative and the fiscal year 1999 budget will

u cut waste

u generate savings needed to sustain readiness and accelerate modernization

u adapt the base structure to the dynamic security challenges of the 21st
Century.

DoD is also providing this report in response to Section 2824 of the National De-
fense Authorization Act for Fiscal Year 1998. Section 2824 requires DoD to re-
port to the Congress the cost and savings from previously approved domestic
military base closures and realignments, certain information related to its proposal
for additional closures and realignments, and other information related to installa-
tions. The text of Section 2824 is reproduced in Appendix A.

PRIOR BRAC ROUNDS

Since just before the end of the Cold War, the Congress provided DoD with the
authority to conduct four base realignment and closure (BRAC) rounds: in 1988,

Highlights—Why New BRAC Rounds?

u DoD has substantial excess capacity in its base infrastructure.

u Excess capacity wastes resources.

u DoD needs these resources to sustain high readiness and robust moderniza-
tion.

u Dynamic security challenges require changes in our base structure.

u DoD must prepare now to adjust the base structure.
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1991, 1993, and 1995. The Congress approved these authorities in large part be-
cause of the limitations of DoD’s standing authority to close and realign bases.
That authority (10 U.S.C. 2687) effectively prevents the Department from taking
the actions needed to adjust the base structure with the military’s changing size
and composition. (Appendix B discusses the history of the prior base closure
rounds.)

In the 1988 round, an independent commission selected bases for closure and rea-
lignment, which were subsequently reviewed and approved by the Secretary of
Defense and the Congress. In the 1991, 1993, and 1995 rounds, DoD developed
recommendations, an independent commission reviewed the DoD recommenda-
tions and submitted its final recommendations for approval by the President and
the Congress. In all four rounds, the President and the Congress approved the
Commission’s recommendations. DoD will complete implementation of the 97
approved major closures and hundreds of smaller closures and realignments by
2001.

WHY NEW BRAC ROUNDS?
The need for additional BRAC rounds is clear and compelling. Even after DoD
completes implementation of the four prior BRAC rounds, the Department will
still have more bases than are needed to support our nation’s military forces. Re-
taining and operating a static base structure that is larger than necessary has broad
consequences for the Department. These consequences fall into two categories:

u Strategic. New BRAC rounds are of fundamental importance to our de-
fense strategy. Without new BRAC rounds, DoD will not be able to im-
plement the strategy outlined in the Quadrennial Defense Review. In the
absence of BRAC, DoD will have to decide whether to reduce force
structure, delay the introduction of more modern weapons for our troops,
or reduce funding for quality of life.

u Financial. The resources DoD needs to increase procurement spending
and transform our forces must come from efficiencies achieved within the
Department. The Department’s Defense Reform Initiative report provides
a blueprint for incorporating profound changes in business practices that
are the foundation for the efficiencies the Department must achieve. Future
BRAC rounds will enable the Department to generate savings by elimi-
nating existing excess capacity and use those resources to maintain readi-
ness and modernize our forces. BRAC will also help eliminate the
additional excess capacity created as DoD reengineers business practices
and consolidates organizations.

For these reasons, in February 1998, DoD submitted to Congress draft legislation
to authorize two additional BRAC rounds, one in 2001 and one in 2005. DoD’s
proposed legislation is reproduced in Appendix C.
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WHY NOW?
It is important for the Congress to enact BRAC legislation this year. DoD has ex-
cess base capacity today. For every year that we delay the start of a new BRAC
process, we not only delay the realization of billions of dollars in savings that we
need to ensure readiness and fund the required modernization and transformation
of our forces, but we also delay the changes in our infrastructure that will turn the
Revolution in Military Affairs and the Revolution in Business Affairs to our stra-
tegic advantage.

The Department does not believe that there are benefits associated with a “BRAC
pause.” DoD has completed three-quarters of the major closures from the prior
BRAC rounds and will close the rest by 2001. The Department recognizes that the
BRAC process is difficult for the communities that have intimate ties with our
installations. The Department would not undertake this process if the stakes were
not so high in meeting national security objectives within finite resources.

Congressional approval of BRAC rounds in 2001 and 2005 is of critical impor-
tance to our planning efforts today. This year, DoD is already developing budget
plans through 2005. With new BRAC authority, the Department will plan for a

What Is BRAC?
From the end of Vietnam until the late 1980s, congressional concern about the potential
loss of jobs in local communities resulted in very few bases being studied or recom-
mended for closure or realignment. These circumstances prevented DoD from adapting
its base structure to significant changes in forces, technologies, organizational structures,
and military doctrine. The end of the Cold War—and the associated reductions in the
size of the military—increased the number of installations that were candidates for clo-
sure and realignment.

To address this problem, Congress created the BRAC process, which works as follows:
DoD carefully evaluates and ranks each base according to a published plan for the size of
future military forces and to published criteria, adopted through a rule-making process
prior to each round, starting with the 1991 round. The criteria have been the same for
each round and have included military value, return on investment, environmental im-
pact, and economic impact on the surrounding communities. The Secretary of Defense
then recommends to an independent BRAC Commission bases for closure and realign-
ment. The Commission, aided by the General Accounting Office, performs a parallel,
public review of these recommendations to ensure that they are, indeed, consistent with
the Department’s force structure plan and selection criteria. It then submits its recom-
mendations to the President. The President and the Congress must either accept these
recommendations in total or reject the entire package.

Through its attributes of transparency, auditability, and independence, the BRAC process
has permitted both the Congress and the President to support important but politically
painful adjustments in DoD’s base structure, changes that have made the nation’s mili-
tary more effective and efficient.
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smaller, but better supported base structure, a more robust modernization pro-
gram, and continued high levels of readiness. Today’s plans have decisive effects
on our forces tomorrow. As the National Defense Panel stated,

It is important to begin the transformation process now, since decisions
made in the short term will influence the shape of the military over the
long term. The Defense Department should accord the highest priority to
executing a transformation strategy. Taking the wrong transformation
course (or failing to transform) opens the nation to both strategic and
technological surprise.1

In sum, the case for congressional authorization this year for BRAC rounds in
2001 and 2005 is clear and compelling. More BRAC rounds are in the best inter-
est of our Armed Forces and national defense.

REPORT ORGANIZATION

This report is organized as follows:

u Chapter 2 describes the important role that future BRAC rounds play in
DoD’s defense transformation strategy.

u Chapter 3 demonstrates that DoD has enough excess base capacity to war-
rant two additional BRAC rounds.

u Chapter 4 explains that two new BRAC rounds will generate about $3 bil-
lion in annual recurring savings.

u Chapter 5 explains that DoD would use essentially the same process in
future BRAC rounds as it did in the previous rounds.

u Chapter 6 concludes that the actual costs of the prior BRAC rounds are
fully consistent with budget estimates provided to the Congress.

u Chapter 7 validates savings from the prior BRAC rounds and finds that
long-term savings are probably even greater than current DoD estimates.

u Chapter 8 discusses how DoD helps communities affected by base clo-
sures.

                                    
1 National Defense Panel, Transforming Defense: National Security in the 21st Century,

Washington, DC: National Defense Panel, December 1997, p. iv.
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Chapter 2   

Eliminating Excess Capacity Is Required
to Implement DoD’s Military Strategy

BRAC IS AN INTEGRAL PART OF THE DEPARTMENT’S

TRANSFORMATION STRATEGY

Additional BRAC rounds are an integral part of DoD’s defense strategy. Base clo-
sures and realignments are often viewed simply as a response to one variable, the
reduction in force size. But BRAC actions are critical to ensure that the Depart-
ment is able to maintain its force structure, provide the troops with the best weap-
ons available, and support a high quality of life.

BRAC IS CRITICAL TO THE TRANSFORMATION OF

U.S. FORCES

BRAC savings will contribute to the success of the Revolution in Military Affairs.
The reason is straightforward. Joint Vision 2010, the QDR, and the National De-
fense Panel’s report outline the need for a sweeping transformation of our forces.
That transformation is enabled principally by rapid advances in communications
and other technologies, improved operational concepts, and streamlined support
functions. The billions of dollars in savings resulting from new BRAC rounds are
required to implement these strategic changes and ensure the ongoing superiority
of U.S. fighting forces.

Additional BRAC rounds will also permit the Department to align its base struc-
ture to support the military’s changing mission requirements and support opera-

Highlights—DoD’s Military Strategy

u DoD forces must undergo a radical, sustained transformation in order to mod-
ernize and leverage technology to meet changing threats.

u Additional BRAC rounds are an integral part of the Department’s defense
strategy. They will eliminate waste and enable DoD to ensure readiness and
accelerate modernization. Without new BRAC authorities, DoD will not be
able to implement the strategy outlined in the QDR.
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tions. The QDR and the National Defense Panel’s report both support the need for
additional base closures. Eliminating excess infrastructure and consolidating
functions will permit DoD to maintain core capabilities and will facilitate the
transformation to a military force most capable of meeting the challenges of to-
morrow.

As Chairman of the Joint Chiefs of Staff Henry H. Shelton wrote in his February
1998 Posture Statement,

Realizing the true potential of the Revolution in Military Affairs must
therefore be accompanied by a corresponding Revolution in Business
Affairs within the Department of Defense. We know that significant
savings can be achieved by streamlining our business practices and rea-
ligning defense activities. I urge the Congress to support the Secretary’s
QDR recommendations in this vital area, particularly his calls for addi-
tional base closures to eliminate unneeded facilities and installations.1

Joint Vision 2010 highlights four operational concepts that will transform our
military:

u Dominant maneuver—the multidimensional application of information,
engagement, and mobility capabilities to position and employ widely dis-
persed joint air, land, sea, and space forces to accomplish the assigned op-
erational tasks

u Precision engagement—a system of systems that enables our forces to lo-
cate the objective or target, provide responsive command and control, gen-
erate the desired effect, assess our level of success, and retain the
flexibility to reengage with precision when required

u Full-dimensional protection—the control of the battle space to ensure our
forces can maintain freedom of action during deployment, maneuver, and
engagement, while providing multilayered defenses for our forces and fa-
cilities at all levels

u Focused logistics—the fusion of information, logistics, and transportation
technologies to provide rapid crisis response, to track and shift assets even
while en route, and to deliver logistics tailored packages and sustainment
directly at the strategic, operational, and tactical levels of operations

Together, these concepts describe military forces that are fast and lean. They will
dominate the battlefield with new capabilities made possible through advances in
information technologies, decisive speed to outpace and outmaneuver the enemy,
and precision weapons.
                                    

1 Posture Statement by General Henry H. Shelton, Chairman of the Joint Chiefs of Staff, be-
fore the 105th Congress, Senate Armed Services Committee, United States Senate, February 3,
1998, pp. 30–31.
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The QDR analyzed the threats, risks, and opportunities for U.S. national security.
From that analysis, and building upon the President’s National Security Strategy
and Joint Vision 2010, the Department developed an overarching defense strategy
to “deal with the world today and tomorrow, identify required military capabili-
ties, and define the programs and policies needed to support them.”2 Our strategy
is to:

u shape the strategic environment to advance U.S. interests

u maintain the capability to respond to the full spectrum of threats

u prepare now for the threats and dangers of tomorrow and beyond

This strategy responds to the significant security challenges that the United States
will face in the coming years. These challenges include:

u a variety of regional dangers

u the flow of sensitive information and spread of advanced technologies that
could be used by hostile forces

u a variety of transnational dangers, such as terrorism and international or-
ganized crime

u external threats to the U.S. homeland

u “wild card” scenarios that could seriously challenge U.S. interests, such as
the unanticipated emergence of new technological threats, the loss of U.S.
access to critical facilities and lines of communication in key regions, and
the takeover of friendly regimes by hostile parties

The QDR defined a path that balances the need to maintain high levels of readi-
ness in the near term with the need to transform our military radically to prepare
for the future. DoD is now beginning to implement this strategy, anchoring its im-
plementation in the fundamentals of military power today and in the future: qual-
ity people; ready forces; and superior organization, doctrine, and technology.

Many of the National Defense Panel’s recommendations reinforce the courses of
action set forth in Joint Vision 2010 and the QDR. The Department strongly en-
dorses the Panel’s key recommendation, namely, that the changing security envi-
ronment and rapid advances in information technologies require the accelerated
transformation of our military capabilities.

Implementing the Department’s military strategy requires substantial investment.
BRAC savings are an important source of the needed investment funds. In addi-

                                    
2 QDR, p. iv.



8

tion, additional BRAC authorities themselves will contribute to the Department’s
strategy. For example:

u Joint Vision 2010’s concept of focused logistics may enable greater flexi-
bility and agility in the formulation of future infrastructure plans. Joint Vi-
sion 2010 describes forces that will benefit from mission specific support
and that will deploy with a highly tailored, right-sized logistics footprint.
Adopting best practices and reengineering critical support functions will
enhance DoD’s ability to explore innovative basing and logistics options.
The availability of future BRAC authority would enable the Department to
eliminate any excess infrastructure identified by those parallel processes.

u Joint Vision 2010, the QDR, and the National Defense Panel all place an
increased emphasis on joint Service operations. The NDP explicitly noted
the connection between joint Service operations and the Department’s in-
frastructure requirements. The NDP found that increasing the joint Service
use of some installations would create even more excess capacity than ex-
ists today. Restructuring opportunities would permit us to operate more ef-
ficiently by eliminating the excess capacity created through increasing
joint Service use of some installations.

Changes in strategy, technology, and operational doctrine require changes in base
structure. For example, changes in the strategic early warning system used to
guard the United States against attack from the air clearly affected installation re-
quirements. Improvements in technology permitted DoD to reduce the number of
search radar sites from 240 in 1958 to 96 in 1961 under the SAGE (semiautomatic
ground environment) system. Subsequently, this mission was reengineered and
sites were consolidated and then integrated with Federal Aviation Administration
facilities to produce 39 joint surveillance sites.

The Revolution in Military Affairs is certain to have important implications for
the Department’s requirement for installations. Future BRAC rounds would help
ensure the success of the Revolution in Military Affairs not only by freeing bil-
lions of dollars for readiness and modernization, but also by enabling the base
structure to meet the changing operational needs of our fighting forces.

Consider, for example, the interplay in our air forces among operational needs,
readiness, and BRAC. In order to meet the QDR force structure goal of four air
defense squadrons in the Guard, the Air Force needs to convert two air defense
squadrons to F-16 general purpose squadrons. In addition, the Air Force seeks to
increase general purpose squadrons to 15 primary assigned aircraft. F-16s are not
available unless the Air Force takes down an active wing of F-16s and provides
the aircraft to the Guard. Also, the Air Force is considering consolidation of like
aircraft at fewer bases, a recommendation also set forth by the General Account-
ing Office. Consolidations have the potential to lower the cost of overhead, par-
ticularly for support staff, lower inventory spares requirements, which would
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improve mission capable rates, and allow the Air Force to reduce staffs and return
pilots to cockpits, thereby reducing some of the current pilot shortage. These
changes require the Air Force to realign and/or close bases.

PRIOR BRAC ROUNDS HAD A POSITIVE EFFECT ON

MILITARY CAPABILITIES

The Department expects future BRAC rounds, like the prior BRAC rounds, to
benefit military capabilities. The Joint Staff assessed the previous BRAC rounds
and concluded that they had an overall positive effect on military capabilities and
the ability to fulfill the national military strategy:

u Qualitative evidence demonstrates that consolidation and regionalization
activities, which resulted from BRAC efforts, have benefited DoD. These
positive benefits are manifested through the elimination of redundancies,
enhanced interoperability, increased information sharing, and reduction in
deteriorated infrastructure.

u Reductions in infrastructure have improved the U.S. forces’ ability to
adapt to a dynamic international security environment. Infrastructure re-
ductions allowed the Services to eliminate excess base structure and as-
sisted the Services in their efforts to consolidate base support activities.
Resources, which prior to BRAC would have been used for unneeded in-
frastructure, are now available to support other critical requirements.

u Input from the commanders in chief of the unified and specified com-
mands substantiate the fact that base closures have had a net overall posi-
tive impact upon the Armed Forces’ ability to meet the national military
strategy.

u Since 1990, the Armed Forces have successfully responded to more than
220 smaller-scale contingencies. During this scope of operations, no
BRAC-induced military capability deficiencies have arisen.

The assessment also highlighted the important role that future BRAC rounds play
in DoD’s strategy:

While past BRAC rounds had a net positive effect upon military capa-
bilities—additional base closures will assist DoD in meeting the Shape,
Respond, and Prepare Now aspects of the National Military Strategy.

The entire Joint Staff assessment is provided as Appendix D.
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BRAC IS ESSENTIAL FOR THE REVOLUTION IN

BUSINESS AFFAIRS

The QDR strategy calls for DoD to support its forces with a Department that is as
lean, agile, and focused as our warfighters. The Defense Reform Initiative will
ignite a Revolution in Business Affairs that will bring to DoD management tech-
niques and business practices that have restored American corporations to leader-
ship in the marketplace. To carry out the Department’s defense strategy for the
21st Century, DoD must achieve fundamental reform in how it conducts business.

The DRI report emphasizes four major thrusts for the future:

u Reengineer by adopting the best private-sector business practices in de-
fense support activities

u Consolidate organizations to remove redundancy and move program man-
agement out of headquarters and back to the field

u Compete many more functions now being performed in-house, which will
improve quality, cut costs, and make the Department more responsive

u Eliminate excess infrastructure.

Eliminating excess capacity through new BRAC rounds is a key element of the
DRI. As Chapter 3 of this report demonstrates, DoD is encumbered with facilities
that it no longer needs. These facilities drain resources that could otherwise be
spent on modernization, readiness, and quality of life. To this end, the Department
developed a three-pronged strategy to eliminate excess infrastructure: close excess
infrastructure, consolidate or restructure the operation of support activities, and
demolish old buildings. Additional base closures and realignments are an integral
part of DoD’s reform plans.

Further, some DRI actions may increase the amount of excess base capacity above
current levels. The following are examples of the likely facility impacts from
reengineered business practices:

u By reengineering business processes to expand use of the IMPAC pur-
chase card, establish electronic catalogs, and increase prime vendor con-
tracts, the Department plans to reduce the value of retail-level (i.e., base-
level) inventories by almost 30 percent, from $14 billion in FY96 to
$10 billion in FY01. That reduction in inventory will create excess capac-
ity in warehouses and distribution systems. BRAC will allow the Depart-
ment to eliminate that excess and to maximize its financial return on these
reengineering initiatives.
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u The DRI report calls for substantial permanent reductions in the staffing of

ä Defense Agencies (21 percent over the next five years)

ä DoD field activities and other operating organizations reporting to
OSD (36 percent over the next two years)

ä all other headquarters elements, including the headquarters of the
Military Departments and their major commands (10 percent by the
end of 2003)

These staffing reductions will permit DoD to reduce its installation re-
quirements because the Department will not need to maintain facilities for
the positions that it has eliminated. Moreover, reductions of this magni-
tude may also affect the requirement for related support facilities. Person-
nel reductions, when combined with other management initiatives, will
almost certainly generate excess facilities at military bases. This excess,
when aggregated, could create consolidation and closure opportunities
that the Department can implement efficiently only through future BRAC
rounds.

In sum, congressional authorization of more BRAC rounds is a key component of
the Department’s plans for defense reform. Collectively, these reforms have the
potential to reduce installation requirements substantially. With congressional
authorization for additional BRAC rounds, the Department can tailor the base
structure to match streamlined business practices, generate additional savings
through defense reform, and realize the full benefit of the Department’s reform
efforts. Without congressional authorization for more BRAC rounds, many de-
fense reform efforts will fail to achieve their full potential, and DoD will miss op-
portunities to channel potential savings to higher priorities.

SUMMARY

BRAC is an integral part of the Department’s defense strategy. Congressional ap-
proval of new BRAC authorities will enhance DoD’s ability to carry out the mili-
tary strategy outlined in the QDR. In the absence of future BRAC rounds, DoD
could fail to fully support the operational concepts that are central to the Revolu-
tion in Military Affairs and fail to make the best of the opportunities created by
the Revolution in Business Affairs.
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Chapter 3   

Excess Base Capacity Warrants
New BRAC Authority

DOD HAS MORE BASES THAN IT NEEDS

Without two additional BRAC rounds, the Department will continue to have more
bases than it needs to implement the QDR strategy and to support its future mili-
tary forces. Even after implementation of the prior BRAC rounds is complete, the
base structure will be larger than the force structure requires.

Three key assessments of our military’s future that have been conducted over the
past year have all found that DoD has significantly more bases than can be justi-
fied by mission needs. In May 1997, the Department’s Quadrennial Defense Re-
view concluded that the Department had enough excess base capacity to justify
two new BRAC rounds. In November of that year, building on the QDR, the De-
partment’s Defense Reform Initiative report reached the same conclusion. Finally,
in December 1997, the Congressionally chartered National Defense Panel vali-
dated the current need for more base closures and realignments, and went further
to conclude that increasing joint Service use of some installations will result in the
identification of even more over-capacity.

The conclusion that DoD needs additional base closures is not new. Indeed, even
when the Department was presenting its 1995 BRAC recommendations, then-
Secretary of Defense William Perry told the Base Closure Commission that bar-
ring changes in strategic circumstances, “there is no doubt in my mind that the

Highlights—Excess Base Capacity

u DoD has enough excess base capacity to warrant authorization of new BRAC
authority.

u Excess capacity varies by Military Department and by the type of installation
that each Military Department operates.

u Streamlined support processes are likely to generate even more excess capac-
ity in the future.
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Department will need future base closure rounds.”1 Then-Chairman of the Joint
Chiefs of Staff General John Shalikashvili agreed with Secretary Perry on the
need for additional base closing authority in the future.2 After completing its inde-
pendent review of the Department’s base structure, the 1995 Base Closure Com-
mission also concurred with these assessments, stating that “the Commission
recommends that the Congress authorize another Base Closure Commission for
the year 2001 similar to the 1991, 1993, and 1995 Commissions.”3

The need for more base closures and realignments is amply supported by analyses
of changes in force structure and infrastructure. At the start of deliberations for
prior BRAC rounds, DoD compared reductions in U.S.-based forces with reduc-
tions in the U.S. base structure.4 The goal was to determine whether reductions in
the U.S. base structure since the end of the Cold War have kept pace with reduc-
tions in U.S.-based forces. DoD used the results of these analyses to determine, in
broad terms, the size and composition of its excess base capacity.

DoD conducted a similar analysis of excess base capacity for this report. Appen-
dix E provides a detailed explanation of the methodology. The major findings are
presented below.

By itself, this type of analysis is not appropriate for selecting individual bases for
realignment or closure. To select these bases, the Department would need to use
detailed base-by-base analyses that address the myriad factors considered in the
BRAC process. These factors include the military value of different installations
(which is accorded the highest priority), operational factors, environmental and
other local considerations, and distribution of excess capacity among existing in-
stallations, to name a few.

DOD HAS ENOUGH EXCESS CAPACITY TO WARRANT

TWO NEW BRAC ROUNDS

Methodology

The capacity analysis DoD conducted for this study clearly indicates that the De-
partment has enough excess capacity for two new BRAC rounds. The base capac-
ity analysis examined different categories of bases. The analysis focused on 259

                                    
1 Statement of the Honorable William J. Perry, Secretary of Defense, Before the Defense Base

Closure and Realignment Commission, March 1, 1995, p. 6.
2 Statement of General John Shalikashvili, Chairman of the Joint Chiefs of Staff, Before the

Defense Base Closure and Realignment Commission, March 1, 1995, p. 14.
3 Defense Base Closure and Realignment Commission, 1995 Report to the President, July 1,

1995, p. 3-2.
4 For the purpose of this report, U.S. base structure refers to the bases in the United States and

its possessions, which is the definition used in the prior BRAC rounds.
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bases that the Military Departments identified as major installations for deter-
mining capacity in these categories.5

For each base category, DoD defined a metric or a family of metrics. Each metric
is a ratio of an indicator of capacity (maneuver base acres, facility square feet,
etc.) with a relevant measure of U.S.-based force structure (maneuver brigades,
personnel spaces assigned, etc.) in 1989.

For some installation types, this analysis examined more than one indicator of ca-
pacity. In these cases, DoD established an upper and lower estimate of excess ca-
pacity, based on the different indicator values.

Next, DoD estimated future capacity needs by multiplying the 1989 metric value
by the post-QDR force structure measure for 2003. In essence, the result of the
multiplication is the amount of capacity required for future force structure, keep-
ing constant the ratio of capacity to force structure that existed in 1989. Finally,
DoD estimated the increase in excess capacity by subtracting this estimate of ca-
pacity requirements from the amount of capacity that will exist after BRAC 95.

This analysis uses 1989 as a benchmark and measures the increase in excess ca-
pacity that will occur by 2003. The analysis assumes that then-current facilities
were adequate to support missions. In fact, because the overwhelming majority of
closures and realignments from the previous BRAC rounds were implemented
after 1989, many categories of bases clearly had excess capacity in that year.

The results indicate that the amount of excess capacity is sufficiently large to jus-
tify authorization of new BRAC rounds. The method’s results, however, cannot
predict the exact number of potential closures or realignments in each category of
installation, since it does not compare base capacity with absolute requirements
for that capacity. Nor, as noted previously, does it assess particular characteristics
of specific bases, which are critical to any specific decision. For example, this
analysis assigned each base to only one installation category. In fact, most bases
support more than one mission category. As a consequence, all categories of in-
stallations would be considered in subsequent BRAC rounds.

Results by Installation Type

The results of the analysis of excess base capacity are displayed by installation
type for each Military Service and the Defense Logistics Agency in Tables 3-1
through 3-4.

                                    
5 The 259 major installations are distributed among the Armed Forces as follows: 74 for the

Army; 103 for the Navy and Marine Corps; 76 for the Air Force; and 6 for the Defense Logistics
Agency.
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Table 3-1. Results of Excess Capacity Analysis for the Army

Installation category Change in Capacity Relative to Force Structure
Since 1989

(as a percentage of 2003 capacity)

Maneuver 2–14

Major Training, Active 22

Major Training, Reserve 1

Depots no increase

Administration no increase–19

Industrial 38

Schools 38–39

Test & Evaluation and Labs 39–62

Army Total 20–28

Table 3-2. Results of Excess Capacity Analysis for
the Department of the Navy

Installation category Change in Capacity Relative to Force Structure
Since 1989

(as a percentage of 2003 capacity)

Bases

Navy 34

Marine Corpsa 16–29

Air Stationsb 13

Ordnance Stations 16–26

Training 23–53

Training Air Stations 21

Supply Installations 44

Aviation Depotsb no increase

Shipyardsb 6

USMC Logistics Bases no increase

Test & Evaluation and Labs 18

Construction Battalion Centers no increase

Navy Inventory Control Points 48

Administrative Activities 15

Navy and Marine Corps Total 21–22
a In this category, the Marine Corps acquired additional acreage since 1989 to address

documented shortfalls, thereby improving support for operational and training area require-
ments. This measure therefore overstates actual excess capacity.

b Because the method used to identify excess capacity uses a 1989 baseline as its
benchmark, it does not account for the excess capacity that already existed in these catego-
ries in that year.
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Table 3-3. Results of Excess Capacity Analysis for the Air Force

Installation category Change in Capacity Relative to Force Structure
Since 1989

(as a percentage of 2003 capacity)

Administration 21

Air Force Reservea 69

Air National Guard no increase

Depots no increase

Education and Training no increase–28

Missiles and Large Aircraft 17–18

Small Aircraft 28–42

Space Operations no increase

Product Centers, Labs, and
Test and Evaluation

24–38

Air Force Total 20–24
a The Air Force Reserve Command (AFRC) metric measures apron area at the bases in

this category and Total Aircraft Inventory within the command. The increase in AFRC apron
area is the result of the realignment of March, Grissom and Homestead AFBs from active
duty bases to AFRC installations.

Table 3-4. Results of Excess Capacity Analysis for
the Defense Logistics Agency

Installation category Change in Capacity Relative to Force Structure
Since 1989

(as a percentage of 2003 capacity)

Distribution Depots 38

Supply Centers 29

DLA Total 35

Results for All DoD

DoD developed an estimate of excess capacity for all DoD by weighting the esti-
mates of excess capacity by Armed Force by the number of bases for each Armed
Force. Through this analysis, DoD estimates that it has about 23 percent excess
base capacity.

SUMMARY

DoD will continue to have excess base capacity after implementing all approved
BRAC actions from the prior rounds and the force structure reductions from the
QDR. An analysis of the Department’s enduring bases and future forces suggests
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that the amount of excess base capacity today is sufficient to justify two new
BRAC rounds similar in size to BRAC 93 and BRAC 95.
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Chapter 4   

New BRAC Rounds Will Save Billions

NEW BRAC ROUNDS WILL ELIMINATE WASTE

New BRAC rounds will enable DoD to save resources now being spent to operate
bases that are no longer required for our nation’s defense. However, the cost of
operating excess bases is not simply financial. It also diverts the attention of our
military leaders (more senior commanders must spend time managing bases rather
than forces) and dilutes their ability to focus on priority missions and core com-
petencies. The Department also wastes money when it is forced to operate ineffi-
ciently because it is prevented from undertaking realignments that would improve
efficiency and reduce costs.

BRAC rounds are a proven way to eliminate wasteful spending. The Department
cannot eliminate waste in the base structure effectively unless the Congress pro-
vides the authority for new BRAC rounds.

Highlights—Savings from New BRAC Rounds

u New BRAC rounds will eliminate waste.

u DoD needs BRAC savings to maintain readiness and increase modernization.

u Two new BRAC rounds will produce additional savings of about $3 billion a
year after implementation.

u BRAC savings complement other savings from reengineering, consolidations,
and competition. Without anticipated BRAC savings, DoD will be unable to
fulfill the QDR’s strategy for force structure, modernization, and quality of
life.
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NEW BRAC ROUNDS ARE NEEDED TO MAINTAIN

READINESS AND FUND A ROBUST MODERNIZATION

PROGRAM

The Department needs the billions of dollars of recurring annual savings that new
BRAC rounds will create to maintain readiness and ensure a robust modernization
program in the coming years.

BRAC savings will help the Department maintain the readiness of U.S. forces, a
key element of the Department’s defense strategy. Ready forces provide the flexi-
bility needed to shape the global environment, to deter potential foes, and, if re-
quired, to rapidly respond to a broad spectrum of threats. Readiness is inextricably
linked to the quality of our military personnel. To attract and retain the personnel
of the highest caliber, DoD must provide sufficient resources in key quality of life
areas. Without additional rounds of BRAC, DoD will divert funds from other pri-
orities to sustain readiness. Conversely, savings from future BRAC rounds will
help ensure adequate funding for readiness and quality of life programs.

BRAC savings will also ensure a robust modernization program. Joint Vision
2010, the QDR, and the National Defense Panel report emphasize the importance
of modernizing equipment and transforming our forces to prepare for the uncer-
tain threats of the next century by retaining superior military capabilities and by
exploiting emerging technologies. For example, the QDR states:

Today, the Department is witnessing a gradual aging of the overall force.
Many weapons systems and platforms that were purchased in the 1970s
and 1980s will reach the end of their useful service lives over the next
decade or so. It is essential that the Department increase procurement
spending now so that we can ensure tomorrow’s forces are every bit as
modern and capable as today’s. Sustained, adequate spending on the
modernization of the U.S. forces will be essential to ensuring that tomor-
row’s forces continue to dominate across the full spectrum of military
operations.1

Looking beyond equipment replacement to foreseeable military threats, the Na-
tional Defense Panel stressed the importance of new technologies and equipment
responding to a changing security environment.

                                    
1 William S. Cohen, Secretary of Defense, Report of the Quadrennial Defense Review,

Washington, DC: Department of Defense, May 1997, p. 14.
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The Panel recommended that:

the military services will have to tap into rapidly advancing technologies
to develop new military systems that can be applied within the frame-
work of new operational concepts executed by new kinds of military or-
ganizations.2

The Panel also noted that the transformation strategy that it advocates will take a
“willingness to put money, resources, and structure behind a process to foster
change.”3 In sum, implementing the Department’s strategy will require additional
funding for modernization.

New BRAC rounds are critical to increasing modernization funding in the next
decade. The Department believes that the fiscal environment in the coming years
will continue to support total DoD spending at roughly its current level, adjusted
for inflation. Under these circumstances, the Department will have to create sav-
ings and efficiencies within its operations to achieve and sustain the planned in-
creases in procurement.

The DRI report provides a comprehensive blueprint for achieving these savings
and efficiencies. The DRI report states that success depends to a significant extent
upon eliminating excess capacity through more BRAC rounds.

TWO NEW BRAC ROUNDS WILL SAVE $3 BILLION

PER YEAR

Two new BRAC rounds will save the Department about $3 billion a year after
implementation.4 This estimate is based on the level of costs and savings of
BRAC 93 and BRAC 95.5 (Appendix F contains a detailed description of how
these savings were estimated.) The National Defense Panel found that an in-
creased emphasis on joint Service basing initiatives offered the potential for even
greater long-term BRAC savings.

Of course, future BRAC rounds will not pay for themselves immediately. They
will generate some up-front costs—for military construction at receiving installa-

                                    
2 National Defense Panel, Transforming Defense: National Security in the 21st Century,

Washington, DC:  National Defense Panel, December 1997, p. 57.
3 Transforming Defense:  National Security in the 21st Century, p. 57.
4 It is important to note that only additional BRAC rounds can create additional BRAC sav-

ings. DoD has already incorporated the savings from the prior BRAC rounds into its long-term
spending plans. After each prior BRAC round’s recommendations became final, the Department
identified estimated net BRAC savings in its long-term spending plans. The Department used those
savings to reduce out-year budget levels in the accounts affected and to fund as much of the De-
partment’s continuing requirements as possible.

5 The analysis in Appendix F concludes that savings from two rounds roughly equal in size to
BRAC 93 and BRAC 95 will ultimately save $3.4 billion a year.
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tions, moving costs, severance pay, and the like—in the first few years of each
round’s six-year implementation period. The current Future Years Defense Plan
includes $0.8 billion in FY02 and $1.4 billion in FY03 to pay for the initial im-
plementation costs for new BRAC rounds. These net costs are a necessary invest-
ment in our military’s future and will be more than offset by savings in the
implementation period.

WITHOUT NEW BRAC ROUNDS, DOD’S PROGRAM OF

INTERNAL EFFICIENCIES WILL BE HAMSTRUNG

Without the authority to close and realign bases effectively, DoD will have to ad-
just its spending plans to accommodate the loss of anticipated BRAC savings. The
Department can either reduce planned spending, attempt to wring greater efficien-
cies elsewhere, or a combination of the two.

Given the DRI’s aggressive efforts to create efficiencies, it is likely that the De-
partment would have to absorb most of the shortfall by reducing planned spend-
ing. In light of this, the absence of new BRAC authority would likely force the
Department to decide whether to postpone needed modernization, delay quality of
life programs, or reduce force structure, and therefore would diminish DoD’s
ability to carry out its transformation strategy. None of these are acceptable alter-
natives.

SUMMARY

Savings from future BRAC rounds are a critical element of plans to provide ade-
quate funding for the modernization and transformation of our forces and to sus-
tain high levels of readiness well into the next century. Experience suggests that
after implementation, two new BRAC rounds will generate annual savings of
about $3 billion. If the Congress does not provide new BRAC authorities, the De-
partment will have to make painful adjustments to its spending plans to accom-
modate the loss of anticipated BRAC savings.
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Chapter 5   

Prior BRAC Processes Are a Good Model
for Future BRAC Rounds

FUTURE BRAC PROCEDURES WOULD BE SIMILAR TO

THOSE USED IN PRIOR ROUNDS

The BRAC process has proven to be the best tool to make difficult decisions that
impact both national security and local communities. The current authorizing stat-
ute (The Defense Base Closure and Realignment Act of 1990 (Public Law 101-
510), as amended), provides an excellent basis for future adjustments to the DoD
base structure. Therefore, the Department proposes that BRAC rounds in 2001
and 2005 use essentially the same procedures that were used in the 1995 BRAC
round. The draft legislation that the Administration provided to the Congress in
February 1998 included detailed procedures for carrying out future BRAC rounds
(see Appendix C).

Experience implementing the prior BRAC rounds suggests that two new rounds,
four years apart, will facilitate the quality of DoD’s judgments about what to rec-
ommend to the BRAC Commission and the orderliness with which the Depart-
ment can implement the actions the Commission, the President, and the Congress
approve. Besides facilitating the formulation and implementation of BRAC rec-
ommendations, the four-year separation of time between two new rounds will give
each of the two Presidential administrations that succeed the current one its own
purview over the closures and realignments it will implement.

Highlights—Proposed Process

u BRAC rounds in 2001 and 2005 would use essentially the same procedures
used in the prior BRAC rounds.

u DoD proposes to delay the start of each round by two months to provide more
time for the incoming Administration and Congress to prepare.

u The BRAC process is superior to alternative approaches to managing the size
and composition of the base structure.
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One of the most important aspects of the prior BRAC processes was the develop-
ment of methodologies to assess the base structure and to develop recommenda-
tions for closure and realignment. In developing the BRAC authorities, Congress
provided mechanisms to ensure that the process would be fair, objective, and
open. The Department’s internal procedures also required BRAC assessments to
be fair, objective, and fully auditable.1

The prior BRAC processes required the Secretaries of the Military Departments
and Directors of the Defense Agencies to

u develop recommendations based exclusively upon a published force
structure plan and final selection criteria,

u consider all military installations inside the United States equally,

u analyze their base structure using like categories of bases,

u use objective measures for the selection criteria wherever possible, and

u allow for the exercise of military judgment in selecting bases for closure
and realignment.

DoD believes that, in general, these methodologies worked extremely well. The
Department plans to use similar criteria and methodologies in future BRAC
rounds. Appendix G discusses details of the Department’s proposed procedures.

The Department proposes one key change in the procedures for future BRAC
rounds: delaying the start of the process by two months.2 A two-month delay
would benefit both the Administration and the Congress. January 2001 and 2005
mark the beginning of new Presidential administrations and new Congresses.
Timing of events required by the prior BRAC laws would require a variety of im-
portant BRAC decisions just days or weeks after the new administration assumed
office and the new session of Congress began. Delaying the process by about two
months would give the new Administration and the new Congress more time to
prepare for the BRAC process.

                                    
1 DoD’s BRAC assessments were open to scrutiny after it forwarded its recommendations to

the Commission.
2 The Department proposes that the President nominate commissioners in March, instead of

January; that the Department issue its recommendations in May, instead of March; and that the
Commission transmit its final recommendations in September, instead of July.
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THE BRAC PROCESS IS SUPERIOR TO ALTERNATIVE

APPROACHES

The BRAC process is superior to alternative methods of managing the size and
composition of the Department’s base structure. The principal alternative to
BRAC is realigning and closing bases under Section 2687 of Title 10 of the
United States Code.3 The BRAC process offers the Department and the Congress
substantial advantages over Section 2687.

In particular, the BRAC process ensures a consistent, fair, and equal treatment of
all military installations:

u Data are certified to be accurate and complete.

u The Congress and the public are offered the opportunity to comment upon
the criteria through which bases are selected for closure and realignment.

u Basing requirements are tied to a published force structure plan.

u Public hearings and fully independent reviews by the General Accounting
Office, the Defense Base Closure and Realignment Commission, and the
Congress are integral parts of the BRAC process.

Of course, in the absence of new BRAC authorities, DoD could develop closure
and realignment recommendations on the basis of certified data, published crite-
ria, and a common force structure plan. However, such recommendations would
lack the strong independent review and validation provided under BRAC authori-
ties.

In addition, closure and realignment decisions under the BRAC authority enjoy an
exemption from the National Environmental Protection Act (NEPA), thus avoid-
ing a lengthy and disruptive study period and the likelihood of litigation by poten-
tially impacted parties. The reuse of a former base, however, is subject to the
NEPA, as is the implementation of a relocation recommendation. DoD believes
that this is both appropriate and useful.

Beyond the analysis and selection processes, the current BRAC authority includes
special provisions for property disposal and base reuse that are of great benefit to
the affected local communities. This program of community-friendly legal
authorities applies only to government properties made surplus by BRAC actions.

                                    
3 Section 2687 applies to the closure of bases at which at least 300 civilian personnel are

authorized to be employed and to any realignment involving a reduction of 1,000 civilian person-
nel authorizations, or of more than 50 percent of the civilian authorizations at such bases.



26

In contrast, Section 2687 does not offer the same advantages as the BRAC process
and has many drawbacks. To close and realign bases under Section 2687, the De-
partment must notify Congress as part of its request for authorization of appro-
priations and must provide the Congress an evaluation of the fiscal, local
economic, budgetary, environmental, strategic, and operational consequences of
proposed closures and realignments. One of the most important drawbacks is the
requirement to complete a full environmental study under the NEPA before a clo-
sure or realignment decision is made and sent to Congress. While such studies are
under way, usually for a period of 12 to 18 months, litigation and other obstacles
are likely to arise that will effectively derail all realignment and closure proposals.
Finally, even if all the Section 2687 reports can be provided without disabling liti-
gation, the individual actions can still be thwarted by withholding the appropria-
tion of funds to execute a closure or realignment.

The limitations of Section 2687 are well recognized. Indeed, Congress authorized
the BRAC 88, 91, 93, and 95 rounds in large part because it recognized that Sec-
tion 2687 alone effectively prohibits the Department from making needed changes
in its base structure.

The Department can take some actions to reduce base capacity outside of the
BRAC process and Section 2687, and is planning to do so. For example, by 2003,
DoD plans to demolish some 8,000 buildings, totaling 50 million square feet, that
are no longer needed. DoD also plans to improve management and operations by
undertaking reorganizations and consolidations that do not require BRAC actions
or Congressional notification under Section 2687. However, since the threshold
that triggers the 2687 reporting process is very low, i.e., closures of installations
with 300 or more civilian personnel and realignments impacting 50 percent (or
1,000 civilian personnel), very few closures or realignments could be pursued out-
side the 2687 process.

New authority to pursue BRAC rounds would permit DoD to undertake realign-
ments that would make important contributions to the Revolution in Military Af-
fairs and the Revolution in Business Affairs. Improving military operations and
business practices frequently requires consolidating or relocating functions. In the
absence of new BRAC rounds, the impractical 2687 process would severely con-
strain the Department’s ability to undertake needed realignments.

For the above reasons, the Department believes that new BRAC rounds are not
only essential to advancing DoD priorities, but are also the best mechanism for
protecting and balancing community needs and interests. While alternatives to
BRAC exist, such as Section 2687, they are less advantageous for DoD, Congress,
and local communities.
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SUMMARY

For future BRAC rounds, DoD proposes to use virtually the same procedures used
in previous rounds to develop selection criteria, apply analytical methodologies,
recommend bases for realignment and closure, and provide for independent re-
views. After considering the alternatives, the Department continues to believe that
BRAC authorities provide a proven and superior method for managing the size
and composition of the base structure.
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Chapter 6   

Actual Costs of Earlier BRAC Rounds Reflect
Budget Estimates

INTRODUCTION

Section 2824 requires that the Department provide Congress with detailed data on
BRAC costs, to the extent information is available, displayed by BRAC round,
Military Service, type of installation, and fiscal year, for the following categories:

u Operation and maintenance

u Military construction

u Environmental restoration

u Economic assistance

u Unemployment compensation

u Health care.

This chapter addresses these costs to the extent information is available. Detailed
tables that display these costs and compare them to previous submissions to the

Highlights—Costs of Earlier Rounds

u To date, the total one-time costs of implementing BRAC actions are less than
or roughly equal to the initial budget estimates.

u Spending for individual fiscal years and revenue from land sales have varied
from initial budget plans. These variations do not materially affect long-term
savings.

u Overall one-time costs of implementing the prior BRAC rounds are consistent
with recent budget estimates that DoD has provided to the Congress.

u Costs funded outside of the BRAC accounts represent a small percentage of
BRAC costs. These costs are generally not additive to other federal programs.
They also produce a number of benefits for individuals and communities.
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Congress and the Base Closure Commission are contained in separate volumes of
this report. The lack of available information prevented DoD from developing
comprehensive costs for health care.

Because the subject of BRAC costs is complex, this chapter begins with an over-
view that discusses

u what constitutes a BRAC cost,

u the time period during which BRAC costs are incurred, and

u the role that costs play in selecting bases for closure and realignment.

After the overview, this chapter explains why estimates of BRAC costs change
over time and why actual costs match recent budget estimates. It then discusses
environmental restoration costs. The final section of this chapter discusses costs
indirectly related to BRAC, such as economic assistance costs. These costs, a
small percentage of total costs, are conceptually different from BRAC implemen-
tation costs themselves and produce a number of significant benefits.

OVERVIEW OF BRAC IMPLEMENTATION COSTS

Definition of BRAC Implementation Costs

BRAC implementation costs consist of the one-time expenses associated with the
overall base closure and realignment effort. The key characteristics of such costs
are that they are directly related to implementing a BRAC action, i.e., they would
not be incurred except for the BRAC action. These costs represent the near-term
investment required to generate long-term BRAC savings. The Department cur-
rently estimates that implementing the four prior BRAC rounds will cost about
$23 billion from 1988 through 2001.

Two separate budget accounts have been established for BRAC implementation
costs. The DoD Base Closure Account provides funding to implement BRAC 88
actions; the DoD Base Closure Account 1990 provides funding to implement
BRAC 91, 93, and 95 actions. Both accounts are part of DoD’s overall budget for
military construction, though they pay for many BRAC-related activities in addi-
tion to construction, such as relocating personnel and equipment and performing
environmental remediation. The BRAC budget accounts include the following
categories of spending:

u Military Construction. Most BRAC actions require the relocation of some
functions from a closing or realigning base to a gaining base or bases. In
some cases, the gaining installations must construct some new facilities or
alter existing ones to accommodate the influx of personnel and equipment
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from the closing or realigning installation. The BRAC accounts pay for
this construction and alteration.

u Family Housing. Similarly, gaining installations may construct new family
housing units to accommodate the personnel that they receive as a result of
a closure or realignment. The construction of new housing units is a one-
time cost.

u Operation and Maintenance. The BRAC accounts pay for a variety of op-
eration and maintenance costs. These include severance pay for civilian
workers, moving costs for civilians who relocate, transportation of equip-
ment, some real property maintenance, and program management. BRAC
accounts pay for caretaker costs, but not facility-related operation and
maintenance activities prior to closure and the establishment of the care-
taker regime.

u Military Personnel, Permanent Change of Station. The BRAC accounts
pay for moving military personnel and their dependents from closing and
realigning bases to other installations. They also pay for travel, subsis-
tence, and related costs for temporary duty assignments for these military
personnel.

u Environmental Restoration. The BRAC accounts fund environmental res-
toration.

Time Period for Incurring BRAC Implementation Costs

The law requires the Department to complete implementation of each BRAC ac-
tion within six years of the date on which the President transmitted to the Con-
gress the report that approved the action. The Department begins to implement
each BRAC round, and therefore begins to incur the one-time implementation
costs in the fiscal year immediately following approval of the round, and contin-
ues to incur costs, until the end of the six-year period. For example, DoD will in-
cur costs for BRAC 95 from FY96 to FY01.

The pattern of spending for BRAC costs over the six-year period varies by BRAC
round. For BRAC 93, for example, the Department incurred most of the costs
early in the period. More than 70 percent of the one-time implementation costs
were funded in the first three years. For BRAC 95, DoD expects costs to be spread
more evenly over the six-year period, with about 50 percent of costs funded in the
first three years and 50 percent funded in the last three years.

The Role of Costs in Selecting Bases for Closure or Realignment

The criteria used in the BRAC process focused on individual closure and realign-
ment options, not on the entire package of options. They gave priority considera-
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tion to the military value of closure and realignment alternatives. However, the
criteria also required DoD and the Base Closure Commission to consider, among
other factors, the cost of implementing BRAC actions and the potential savings.

While each BRAC action must stand on its own against alternative ways to reduce
excess base capacity, DoD also had to consider the aggregated implementation
costs. Each BRAC round had to be affordable in the short term as well as cost-
effective over the long run. In 1995, for example, considerations of the affordabil-
ity of the entire package limited its size.

DoD and the Base Closure Commission used the Cost of Base Realignment Ac-
tions (COBRA) computer model to ensure the consistent treatment of costs and
savings as they developed individual recommendations. Once BRAC decisions
were approved, DoD refined the COBRA estimates to develop budget plans for
implementing approved BRAC actions.1

The treatment of environmental costs is one of the most important differences
between the COBRA model and the Department’s budget estimates. Budget esti-
mates include environmental costs because the Department must budget funds to
clean up BRAC installations. The COBRA model excluded environmental resto-
ration costs because, in general, these costs would be incurred whether or not an
installation is impacted by BRAC, and because inclusion of environmental resto-
ration costs in the BRAC analysis might result in an installation being retained
because of high cleanup costs–a perverse incentive. Therefore, DoD’s policy was
to exclude environmental restoration costs as a consideration in the Department’s
development of closure and realignment recommendations, and consequently en-
vironmental restoration costs were not treated in the COBRA model.

COST ESTIMATES CHANGE OVER TIME

Every year since 1990, the Department has provided the Congress with justifica-
tion books that contain budget estimates for BRAC costs and savings. These justi-
fication books cover the full implementation period for each BRAC round. DoD
submits separate budget justification books for each BRAC round for each Mili-
tary Department and affected Defense Agency.

DoD updates its estimates of BRAC implementation costs annually. The estimates
change over time as implementation proceeds. Part of the variation can be ex-

                                    
1 Section 2824 requires this report to compare, to the extent information is available, the esti-

mates of costs and savings that DoD submitted to the Base Closure Commission with actual sav-
ings by Armed Service, BRAC round, fiscal year, type of spending category, and installation type.
Information was not available to develop a complete comparison because many of the COBRA
analyses that would be required no longer exist. DoD reached this conclusion after searching rec-
ords in the Office of the Secretary of Defense, the Armed Services, the Center for Naval Analyses,
the General Accounting Office, and the Base Closure Commission’s archives at the Washington
National Records Center’s warehouses.
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plained by the very nature of the budgeting process. BRAC budgets were pro-
jected for six-year periods. Over that time, circumstances change, and DoD ad-
justs budgets accordingly.

Increased experience in closures and changes in statutes and policies related to
property disposal, which were enacted to benefit local communities, were also
important sources of differences between initial and subsequent BRAC cost esti-
mates. Before 1993, DoD sought to sell surplus land at BRAC bases at fair market
value. DoD planned to use revenues from land sales to partially offset BRAC
costs. Accordingly, initial budget estimates for BRAC 88 and 91 assumed DoD
would receive a total of $4.1 billion in revenue from land sales at BRAC bases.
These expectations of the value of proceeds from land sales proved unrealistic.

Furthermore, in 1993, the Clinton Administration and Congress changed property
disposal and base reuse policies to offer flexible terms in transferring surplus land
to BRAC communities via economic development conveyances to speed eco-
nomic redevelopment and job creation.

Experience and these policy and statutory changes meant that projections for
revenues from land sales had to be reduced. DoD adjusted its BRAC budget esti-
mates to reflect the new system for property disposal. DoD now projects that land
sales from all four rounds will produce revenue of about $0.1 billion.2

The Congressional Budget Office, the General Accounting Office, and others have
all noted that BRAC cost estimates have changed over the years.3 The fact that the
budget estimates have changed does not mean that BRAC costs are out of control
or that costs will grow so large as to cancel savings. Neither conclusion is correct.
The changing estimates simply reflect experience, changing policies, and the in-
herent difficulty of accurately projecting complex budget requirements many years
in advance. Even in the case of BRAC 88, where reestimated net costs exceeded
savings during the six-year implementation period, DoD is now realizing annual
savings of about $700 million. Chapter 7 demonstrates that DoD and the taxpay-
ers will benefit every year from the billions of dollars in savings created by the
BRAC process and that, in fact, savings are likely to be greater than expected.

                                    
2 Revenues from land sales are discussed in the context of BRAC costs because DoD’s budget

presentations display revenues from land sales as an offset to costs.
3 See, for example, Congressional Budget Office, Closing Military Bases, An Interim Assess-

ment. CBO: Washington, DC, December 1996, pp. 59–69.
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ACTUAL BRAC COSTS REFLECT BUDGET ESTIMATES

For the purpose of this report, DoD defines actual costs as obligations.4 DoD has
reported actual BRAC obligations to the Congress every year since 1990.5 As
shown in Table 6-1, through 1997 obligations from the BRAC accounts are close
to or less than the first budget estimates that the Department provided to the Con-
gress after the announcement of each BRAC round and to recent budget estimates.

As Table 6-1 indicates, total obligations from 1990 through 1997 for all of DoD
for BRAC 88 and BRAC 93 are substantially less than initial budget estimates.
Actual obligations for BRAC 88 are about $1.3 billion less than the projection in
the first (FY91) BRAC 88 budget estimate. Actual obligations for BRAC 93 are
also about $1.3 billion less than originally projected in the FY95 budget. Obliga-
tions for BRAC 91 and BRAC 95 are essentially equal to original projections.
Actual obligations for BRAC 91 to date are one-tenth of one percent higher than
originally projected (for FY93). Actual obligations for BRAC 95 to date are about
1.8 percent higher than original (FY97) projections. Planned spending has varied,
however, on a year-by-year basis.

Obligations for all BRAC rounds are equal to about 98 percent of the budget esti-
mates for those years, as stated in the Department’s most recent budget justifica-
tion materials. Thus, as budget estimates changed over the years, the Department
has continued to update its reports to Congress so that they reflected actual costs
whenever possible.

Separate volumes of this report contain a detailed comparison of budget estimates
and obligations presented by Armed Force, BRAC round, fiscal year, and budget
category. Those volumes also present data on costs by type of installation for the
Army and Air Force.6

BRAC DOES NOT IMPOSE SIGNIFICANT

ENVIRONMENTAL COSTS

Environmental restoration costs bring a particular complexity to the overall pic-
ture of BRAC costs. First, these costs are excluded from the cost estimates used
by DoD and the Base Closure Commission in deciding from among BRAC op-
tions. Second, for budgeting purposes, environmental costs are included in the

                                    
4 DoD financial regulations define obligations as amounts of orders placed, contracts awarded,

services received, and similar transactions during an accounting period that will require payment
during the same, or a future, period.

5 These reports are required by section 207(a)(4) of Public Law 100-526 and section 2906(c)
of Public Law 101-510, as amended.

6 The lack of available data prevented DoD from collecting obligation data for the Department
of Navy by type of installation.
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Table 6-1. DoD-Wide BRAC Budget Estimates and Obligations
($ millions)

Item 1990 1991 1992 1993 1994 1995 1996 1997 Total

BRAC 88

FY91 budget
estimate

549.3 998.1 1,148.1 750.7 281.1 64.9 3,921.2

FY99 budget
estimate

473.3 989.3 699.2 432.4 12.8 92.3 2,699.3

Obligations 468.7 982.0 689.5 420.6 12.8 91.4 2,665.0

BRAC 91

FY93 budget
estimate

100.0 1,743.6 1,726.1 739.8 288.2 190.5 4,788.2

FY99 budget
estimate

344.7 1,359.5 1,243.5 633.3 965.7 333.6 4,855.6a

Obligations 326.0 1,351.7 1,234.2 628.0 947.8 305.4 4,793.1

BRAC 93

FY95 budget
estimate

1,144.0 2,322.9 2,648.4 984.8 7,100.1

FY99 budget
estimate

1,174.6 2,059.0 1,886.2 944.1 6,063.9b

Obligations 1,150.9 2,025.9 1,854.5 808.2 5,839.5

BRAC 95

FY97 budget
estimate

852.6 1,182.7 2,035.3

FY99 budget
estimate

902.4 1,293.2 2,195.6c

Obligations 884.5 1,187.8 2,072.3

Note: Costs presented in this table include environmental costs and exclude revenues from land sales. This
table contains data through 1997 because that is the most recent full fiscal year for which data exists on obliga-
tions. DoD will incur BRAC costs through 2001. Separate volumes of this report contain detailed budget estimates
for costs from 1998 through 2001. Obligation data in this table are current as of September 30, 1997. Obligation
data vary over time as new obligations are incurred and some funds are deobligated. For this reason, obligation
data in the detailed tables may not match the data in this table.

a An additional $61.6 million is budgeted for FY98.
b An additional $1,227.6 million is budgeted for FY98 and FY99.
c An additional $4,938.3 million is budgeted for FY98 through 2001.

BRAC account (and reflected in the costs displayed in Table 6-1) even though, in
many cases, DoD is liable for those costs whether or not the installations are rec-
ommended for closure or realignment. Third, in some cases, environmental reme-
diation continues at BRAC bases after the end of the six-year implementation
period.

DoD has consistently excluded environmental restoration costs when it has devel-
oped closure and realignment options with the BRAC analysis process. Their ex-
clusion, repeatedly affirmed by Congress, is based upon two considerations. First,
in general, the vast majority of environmental restoration costs would be incurred
whether or not an installation is impacted by BRAC. The refinement of environ-
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mental restoration costs will become sharper once a base is slated for closure, and
the pace of cleanup may be accelerated and otherwise adjusted as the community
develops its reuse plans. Second, were environmental cleanup costs to be included
in the financial analysis of closure options, an installation with a high cleanup cost
might be retained in favor of closing a base with a lower cleanup cost. Such a
policy would create a perverse incentive to encourage pollution as a means of pre-
serving a base.

Once a base is approved for closure or realignment, all the environmental restora-
tion costs are added to the BRAC cost account. Rather than simply allocating
BRAC-related adjustments in the environmental restoration to the BRAC account,
DoD, again with Congress’s consent, treats all environmental restoration costs as
a BRAC expense. Previously programmed environmental restoration funds are
transferred into the BRAC accounts, and an accounting barrier is erected between
the restoration expenses of BRAC and those of non-BRAC installations.

The net effect of these two policies is that the overall BRAC costs increase from
estimates provided to the BRAC Commissions, and the remediation portion of
BRAC costs tend to overstate the BRAC impact on a base’s remediation plan.

Some incorrectly assume that the restoration costs are necessarily a direct result of
the closure. The BRAC process may cause the Department to incur environmental
restoration costs at some bases sooner than might otherwise have been the case,
but generally does not impose significant new environmental costs. Acceleration
of costs often results from the BRAC decision, and acceleration, while increasing
near-term costs, might actually reduce overall cleanup costs at a base. (For exam-
ple, acceleration might prevent contamination from spreading or reduce fines, and
thereby reduce costs.) In other words, over the long term, in most cases the De-
partment would have incurred similar costs, perhaps somewhat higher or lower,
with or without BRAC.

DoD will incur some costs for environmental cleanup after the end of the six-year
implementation period at some BRAC installations. These costs reflect ongoing
DoD liabilities and are projected to amount to $0.3 billion in 2002 and about $0.2
billion in 2003.7

                                    
7 DoD projects these costs to total about $1.9 billion after 2003.



Actual Costs of Earlier BRAC Rounds Reflect Budget Estimates

37

FUNDS OUTSIDE OF THE BRAC ACCOUNT ARE A

SMALL PERCENTAGE OF BRAC COSTS

Only a Very Small Portion of Direct BRAC Implementation Costs
Are Paid with Non-BRAC Funds

It is important to note that the cost comparison discussed above does not consider
spending that the Department might have undertaken to implement directly BRAC
actions with funds other than those in the BRAC accounts. Some relatively small
BRAC-related costs are paid from non-BRAC accounts. Such costs are associated
with some operation and maintenance activities, the Homeowners Assistance Pro-
gram, and a variety of other actions.

Other One-Time Costs Indirectly Associated with BRAC Are Also
Relatively Small

Section 2824 requires this report to address indirect costs incurred by the follow-
ing:

u DoD’s Office of Economic Adjustment (OEA). OEA issues grants that help
BRAC communities establish local representative organizations to plan
base reuse and to assist with their economic adjustment. OEA has helped
establish such organizations in more than 100 BRAC communities since
1988.8

u Department of Labor (DoL). Through existing retraining authorities, DoL
assists displaced DoD workers through counseling, retraining, and job
search assistance.

u Commerce Department’s Economic Development Administration (EDA).
As part of its community revitalization effort, the EDA provides grants to
improve former bases’ infrastructure as a means to facilitate base reuse.
This program has assisted 76 BRAC impacted installations.9

u Federal Aviation Administration (FAA). As part of its airport development
authority, FAA has issued grants to fund capital improvements to convert
former military airfields into new civilian airports.

Other indirect costs of BRAC rounds are unemployment compensation, early re-
tirement and voluntary retirement, and military health care.

                                    
8 OEA also assists communities affected by reductions in defense industries. This report ad-

dresses only OEA costs directly associated with BRAC communities.
9 This report addresses only EDA costs directly associated with BRAC communities.
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OEA, DOL, EDA, AND FAA COSTS

Costs Are Relatively Small

Some have questioned whether DoD minimizes its BRAC costs by ignoring costs
that BRAC might impose on other government programs. The Department found
that the costs for these programs are small in comparison to other BRAC costs.
Through 1997, these organizations have incurred one-time costs of about
$956 million in BRAC communities (see Table 6-2). Collectively, these costs rep-
resent only about four percent of BRAC implementation costs over the same pe-
riod. It is also important to note that these are one-time costs. That is, these costs
are incurred only once to produce specific benefits. In this context, such benefits
might be a reuse plan for a closing base, a retrained worker, an upgraded water
system, or a new control tower. Spending for each project stops after the benefit
has been delivered. Most of these programs were in place before BRAC and will
continue after BRAC’s completion. In many cases, spending for BRAC commu-
nities was accommodated within each program’s existing budget plan. BRAC-
related needs simply competed with other communities’ requests for finite assis-
tance resources.

Table 6-2. Other Spending at BRAC Locations
($ millions)

Agency 1988 1989 1990 1991 1992 1993 1994 1995 1996 1997 Total

OEA 0.3 1.0 0.6 5.6 9.7 30.7 20.7 26.8 25.1 6.1 126.7

DoL – – – 24.6 13.1 67.5 29.1 40.9 8.5 7.2 190.8

EDA – – – – 0.0a 19.6 101.3 74.3 44.9 63.2 303.3

FAA 7.9 13.4 8.6 27.1 20.5 33.1 48.5 44.2 65.8 66.0 335.1

Total 8.2 14.3 9.2 57.3 43.4 150.9 199.6 186.2 144.4 142.5 955.9
a Less than $0.1 million.

Costs Need to Be Distinguished from Other BRAC Costs

The costs and benefits associated with these programs are fundamentally different
from the costs and benefits associated with actually closing and realigning bases.
In the context of actual closures and realignments, the one-time implementation
costs produce a benefit in the form of savings. DoD receives a perpetual stream of
savings as a result of incurring the one-time implementation costs. In contrast,
these programs produce benefits for the individuals and communities that receive
grants and assistance, not for DoD.

Costs Are Offset by Benefits to Individuals, Communities, and the Federal Government

The cost of these programs is offset (or more than offset) by the benefits that ac-
crue to individuals, communities, and the federal government. These benefits, al-
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though not always easily quantified, are nonetheless tangible. New commercial
airports will benefit communities well into the future. They also serve a national
need in addressing a chronic shortage of airports. Similarly, workers—retrained to
ease their transition to the private sector—improve their own economic status,
assist in attracting new industry, and contribute tax dollars to their communities
and the federal government.

The ability of the majority of BRAC communities to gain more jobs following
BRAC actions compared to the pre-BRAC period is an indication that the benefits
from non-DoD assistance programs are tangible. Typically, these benefits and the
resulting economic redevelopment are feasible only because DoD turns over as-
sets in the form of real estate (such as airfields, warehouses, and office buildings)
and related equipment to communities to assist their transition. The skilled labor
force, trained at DoD’s expense, is another DoD asset that benefits the commu-
nity. Therefore, the modest expenditures for non-DoD assistance programs should
be viewed as not only outlays of funds, but also as tangible benefits to individuals,
communities, and the federal government.

UNEMPLOYMENT COMPENSATION

Data are not available to provide base-by-base estimates of costs for unemploy-
ment compensation. However, a DoD analysis found that unemployment compen-
sation costs are also relatively small as a percentage of BRAC costs. The analysis
concluded that unemployment costs for DoD civilian employees who lost their
jobs due to BRAC are equal to less than 0.4 percent of BRAC implementation
costs. The analysis is summarized below and explained in detail in Appendix H.

The Department examined the amount that it had reimbursed the states for unem-
ployment claims made by former DoD civilian employees at 30 BRAC bases.
These bases were selected because the closure or realignment process was initi-
ated and completed between 1994 and 1997. The analysis was limited to this time
interval because data were available only for this four-year period. The Depart-
ment filtered the data to try to distinguish unemployment claims associated with
BRAC from those linked to other causes. The analysis focused only on former
DoD civilian personnel because, for civilians, unemployment compensation is
closely associated with the loss of one’s job. In contrast, military personnel are
more likely to collect unemployment compensation for reasons that are unrelated
to BRAC.10

DoD estimates that the unemployment compensation costs for former DoD civil-
ian employees for all four BRAC rounds will total about $90 million, or less than

                                    
10 Many states allow discharged military personnel to collect unemployment compensation,

and data suggest that many leaving the Services take advantage of this benefit. Also, even those
military personnel discharged because of a BRAC action are likely to be discharged from a loca-
tion other than the base affected by BRAC. Thus, it is extremely difficult to establish a link be-
tween BRAC and unemployment compensation collected by military personnel.
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0.4 percent of BRAC implementation costs.11 To place this number in context,
DoD pays about $100 million per year for unemployment compensation to civil-
ian employees who leave for all causes. Assuming that half of all BRAC unem-
ployment claims fall in the 1994-to-1997 period, DoD estimates that BRAC
accounted for about 11 percent of all DoD civilian unemployment claims for these
years. The analysis also concluded that those who lost their DoD civilian jobs as a
result of BRAC were less likely to collect unemployment compensation than those
who lost their jobs for other reasons, for example, due to work-force reductions at
non-BRAC bases. This may be due to the aggressive reemployment outreach that
the Department and local communities provide to employees affected by BRAC.

The results of this analysis further indicate that unemployment effects of BRAC
closures were, in most communities, far less severe than anticipated:

u About one out of every seven people who lost their jobs as a result of
BRAC actually applied for unemployment benefits.

u The typical length of unemployment among those who collected unem-
ployment benefits is about 17 weeks, although most people were eligible
to receive compensation for 26 weeks.

u In the typical labor market area, DoD civilian unemployment claims as a
result of BRAC comprise only a small percentage of the claims of the total
unemployed force in the area.

u In the few communities where BRAC significantly increased unemploy-
ment, the duration of the effect appears to have been short.

EARLY RETIREMENT AND VOLUNTARY SEPARATION COSTS

The costs for early retirement and voluntary separation programs for DoD civilian
employees are a small percentage of total BRAC implementation costs. Congress
authorized these programs to reduce the number of involuntary separations.

Early Retirement

DoD offered early retirement to eligible civilian employees at BRAC installations.
The Department estimates that about 9,200 civilian employees at BRAC bases

                                    
11 On one hand, the estimate of $90 million might be low if a higher percentage of eligible

former DoD civilian employees collected unemployment compensation in the early 1990s when
economic conditions were not as favorable as at present. On the other hand, the estimate of $90
million may be high because the analysis may include some unemployment claims that are attribut-
able to the drawdown in force structure, not BRAC.
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took advantage of this program from 1989 to 1997.12 The Office of Personnel
Management determined that each early retirement results in an increased cost
that is equal to a one-time assessment of 26 percent of the employee’s final annual
earnings.13 Final annual earnings of DoD civilians taking early retirement are es-
timated to be about $44,600. Accordingly, the average cost for each early retire-
ment is about $11,600. The cost of early retirement at BRAC bases is estimated to
total $107 million from 1989 through 1997. Although generally paid outside of
the BRAC account, this total is equal to less than one-half of one percent of
BRAC costs over the same period.

Voluntary Separation Incentives

The Department offered voluntary separation payments to individuals at BRAC
installations under the authority provided by Section 5597 of Title 5, United
States Code. DoD estimates that about 14,750 civilian employees at BRAC bases
received these payments from 1993 to 1997. The Department estimates that the
average voluntary separation payment was $22,575. (Section 5597 sets the maxi-
mum payment at $25,000.) The Department estimates the cost of voluntary sepa-
ration incentives at BRAC bases totals about $333 million from 1993 through
1997. This represents about 2.4 percent of BRAC costs over the same period.
DoD financial regulations permit the Military Departments to use BRAC funds to
pay for separation incentives.

MILITARY HEALTH CARE COSTS

The costs (and savings) associated with changes in military health care are in-
cluded in the Department’s BRAC budget estimates. However, the lack of avail-
able data prevents the Department from separating these costs from other BRAC
costs in many instances. For example, when a base hospital or clinic closes along
with the rest of the installation, the Department’s cost estimates and obligation
data may not distinguish costs uniquely associated with the medical facilities from
those of the rest of the base.

The impact on health care costs and savings resulting from BRAC actions is a
complex issue. Typically when an installation and its hospital close, hospital as-
sets (personnel, operation and maintenance funding, supplies on-hand or pro-
grammed, and programmed construction funding) are either redistributed to meet
needs elsewhere or “saved.”

                                    
12 DoD estimates that a total of 46,900 civilian employees took early retirement from 1992

through 1997. Estimated early retirements associated with BRAC (9,200) therefore represent about
20 percent of all DoD early retirements. The 20 percent figure is consistent with the finding in
Chapter 7 that BRAC accounts for about 20 percent of the post-Cold War reduction in DoD civil-
ian employees.

13 The 26 percent figure is the net present value of the stream of costs and savings associated
with early retirements.
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The disposition of the demands of the population served by the closing hospital is
even more complex. Active duty personnel and their dependents either relocate to
other military installations or leave the military through force structure reductions.
Those who relocate represent marginal cost increases to the receiving military
hospitals. Retirees (and their family members or survivors) usually remain in the
BRAC area. Those who are not Medicare-eligible (generally under the age of 65)
may use CHAMPUS more frequently than before the closure. Increased use of
CHAMPUS represents an increased cost to DoD. Those who are over 65 must
usually rely on Medicare and represent a savings to DoD (except for the DoD-
supported pharmacy benefit that may be available). Of course, the shifts from di-
rect military care to CHAMPUS and Medicare affect only that subset of the eligi-
ble local population that actually used the military facility.14 Complicating all of
this is the behavior of individuals in their demand for health care as the cost, lo-
cation, and convenience of obtaining medical services change.

The methodology used within the COBRA model to estimate health care costs and
savings initially assumed that direct patient care provided to retirees, their family
members, and survivors would shift to CHAMPUS, but on a less than one-for-one
basis. Approximately 20 percent of the workload was assumed to shift to Medi-
care and therefore would not be a DoD cost. These assumptions likely overstated
the CHAMPUS cost estimates, because (1) there are other factors for patients not
opting for CHAMPUS, and (2) at most installations Medicare-eligible beneficiar-
ies accounted for well over 20 percent of the workload for other than active duty
members and their families.

BRAC 95 actions have not matured enough to assess actual savings; estimated
savings were due largely to shifting Medicare-eligible beneficiaries from the
military system to Medicare. The net costs or savings to the Federal Government
as a whole cannot be assessed because current resource and accounting systems do
not collect or report the required data.

At the present time, the Department is working to understand and model the im-
pacts of changes resulting from BRAC-related and other force structure actions. In
the future under a fully operational TRICARE program, the beneficiary population
will be, in large part, enrolled in some form of military-sponsored health care.
This will make assessing any BRAC impact much easier and more reliable than in
the past. Also, health care costs and savings will receive greater visibility in future
BRAC actions.

SUMMARY

Actual costs for BRAC are largely consistent with the recent budget estimates that
the Department has provided to the Congress. These estimates have indeed
changed over time as the Department gained more experience implementing
                                    

14 Dependents and retirees use DoD medical facilities on a space-available basis.
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BRAC actions and as policies changed. Other federal agencies have costs that are
indirectly related to BRAC, but such costs are small relative to BRAC implemen-
tation costs, produce important benefits to individuals and communities, and are
frequently funded within normal program budgets.
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Chapter 7   

BRACs 88–95 Are Saving Billions

INTRODUCTION

The prior BRAC rounds are saving the Department billions of dollars every year.
In fact, actual savings are probably greater than recent DoD estimates. The previ-
ous chapter discussed the cost side of the BRAC financial equation. This chapter
discusses the BRAC savings estimates, the accuracy of the Department’s initial
estimates, the auditability of these data, and alternative estimates of BRAC sav-
ings.

THE PRIOR BRAC ROUNDS ARE SAVING BILLIONS

The four prior BRAC rounds, taken in aggregate, are saving DoD billions of dol-
lars annually. This sum will increase substantially through 2001 and will be sus-
tained over the long term. Our estimates indicate that 1998 is a landmark year for
the BRAC process. This year, the cumulative savings of the four prior BRAC
rounds will have completely offset the cumulative costs to date. DoD estimates
that cumulative net savings will total about $14 billion through 2001, and projects
annual savings of $5.6 billion in 2002 and each year thereafter. This dramatic
level of savings will permit the Department to increase spending on the moderni-
zation and transformation of our forces, while sustaining high levels of readiness.

BRAC SAVINGS MUST BE ESTIMATED

All organizations, not just DoD, must estimate the savings produced by manage-
ment reforms, consolidations, and reorganizations. Accounting systems keep ac-
curate records of costs; no parallel systems exist to track savings. Therefore,
savings must be estimated. The fact that organizations must estimate savings,
however, does not mean that the savings are not real. The primary reason that

Highlights—BRACs 88–95 Are Already Saving Billions

u The four prior BRAC rounds are saving the Department billions of dollars in
savings that are enhancing readiness, modernization, and quality of life today.

u Different estimates confirm the general level of BRAC savings that the De-
partment has reported to the Congress and the Base Closure Commission.
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business and government reform management practices, consolidate operations,
and improve organizational structures is precisely to generate these savings.

Because the subject of BRAC savings is complicated, it is best to start with a clear
definition of savings, and then explain why savings must be estimated.

Definition of Savings

DoD defines BRAC savings as the difference between (1) what the Department
would have spent in the absence of the BRAC process to operate its base structure
and (2) what the Department actually spent (or plans to spend) for this function,
plus gains in efficiency that would not have been possible without BRAC.

BRAC creates savings because it permits the Department to avoid costs that it
would have incurred were it not for BRAC:

u First, BRAC saves base operating support costs, i.e., the costs to “open the
door and turn on the lights.” When bases are closed, DoD no longer needs
to pay for physical security, fire protection, utilities, property maintenance,
accounting, payroll, and a variety of other costs that are linked specifically
to operating the base. When bases are realigned, base operating support
costs frequently are reduced. Note that base operating support costs ex-
clude costs for activities that are directly linked to the day-to-day opera-
tions of the forces stationed at the installation, such as weapons
maintenance and fuel for aircraft, ships, tanks, etc.

u Second, BRAC saves other costs because consolidation tends to increase
efficiency. In the absence of the BRAC process, the Department is effec-
tively prohibited from gaining efficiencies through relocating and consoli-
dating major functions. For example, suppose two activities that perform
similar functions are housed in two separate facilities, each of which has
substantial excess capacity. If BRAC permits the consolidation of the ac-
tivities at a single location, and the consolidation results in more efficient
operations, then the savings that result from the efficiency gains can be
properly attributed to BRAC.

In estimating BRAC savings, DoD excludes savings from force structure reduc-
tions that would have occurred with or without BRAC.

BRAC savings can be grouped into those that recur and those that are one-time
savings. The vast majority of BRAC savings are recurring, i.e., they represent a
permanent, ongoing reduction in planned spending. Personnel positions elimi-
nated through BRAC are an example of recurring savings. One-time savings do
not recur year after year. Canceled military construction projects are an example
of one-time savings. If the Department had budgeted for a new construction proj-
ect, and base closure led to the project’s cancellation, then DoD considers the
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value of the project a one-time savings. Over time, the value of recurring savings
is the largest and therefore most important component of BRAC savings.

Why Savings Must Be Estimated, Not Measured

It is easy to see why BRAC savings must be estimated. Determination of BRAC
savings requires (1) estimating what the composition of the DoD budget would
have been without BRAC or (2) distinguishing the effects of BRAC (reduced base
operating support costs and BRAC-related efficiency gains) from the effects of the
myriad factors that affect DoD installations and budgets over more than a decade.

All organizations face similar challenges in estimating savings. Accounting rec-
ords can provide detailed, factual, and accurate information on costs. Savings and
cost avoidances, however, are not recorded in accounting systems. Rather, they
must be estimated based on assumptions and analyses addressing what would
have occurred in the absence of certain specific actions.

The challenge of estimating BRAC savings is akin to examining a home’s energy
bill to estimate the 10-year savings created by the purchase of a new energy-
efficient refrigerator, when, over the same period, you also purchased a new en-
ergy-efficient washing machine, and the teenager who accounted for a substantial
portion of the use of both appliances moved away to college. In this situation, like
BRAC, one can be confident that the new refrigerator saved energy. One can also
estimate what those savings were, but doing so requires separating energy usage
attributable to the refrigerator from that attributable to other changes.

DOD ESTIMATES $5.6 BILLION IN RECURRING

ANNUAL SAVINGS

The Department estimates that the prior BRAC rounds will generate savings of
$3.7 billion in 1999. Those savings will climb to about $5.6 billion in real terms
after 2001 and thereafter will be sustained at that level. During the implementa-
tion period for the first four BRAC rounds (1988 to 2001), DoD will save a total
of about $14 billion.

The Military Departments estimate the savings of each BRAC action. The esti-
mates reflect savings for personnel positions that have been eliminated and oper-
ating costs that have been reduced because of BRAC. The estimates exclude
savings that can be attributed to force structure reductions. For most BRAC ac-
tions, DoD calculated savings shortly after the approval of each BRAC round,
taking into account the specific actions recommended by the Base Closure Com-
mission and approved by the President and the Congress. These savings estimates
were used at the earliest opportunity to fund higher priorities in the Military De-
partments’ long-term spending plans.
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ANALYSES CONFIRM SAVINGS AND SUGGEST SAVINGS

MAY BE GREATER THAN PREVIOUS ESTIMATES

As discussed above, data for actual BRAC savings do not exist. It is therefore im-
possible to display actual savings by Armed Force, BRAC round, installation type,
and budget category. In an attempt to comply with the intent of Section 2824, the
Department conducted a new analysis to evaluate its BRAC savings estimates.
The new analysis suggests that savings to the Department are indeed in the same
range as initially estimated—$5.6 billion per year after 2001—and may be greater.
Other analyses also concluded that BRAC will produce substantial savings.

New Analysis Estimates $7.0 Billion in Annual Recurring Savings

DoD conducted a new analysis to validate the estimate of $5.6 billion in annual
recurring savings. This new analysis concluded that annual recurring savings from
the four prior BRAC rounds are as high as $7.0 billion—about $1.4 billion greater
than earlier estimated. (See Table 7-1.)

Table 7-1. Summary of New Analysis of BRAC Recurring Annual Savings
($ billions)

Source of savings Calculation Annual savings

Civilian positions eliminated 70,969 positions times

$55,000 average annual pay and
benefits per position

3.9

Military positions eliminated 39,800 positions times

$48,000 average annual pay and
benefits per position

1.9

Other categories Central training, central personnel,
and installations support

1.2

Total 7.0

This analysis accounted for the permanent elimination of personnel positions due
to BRAC. It then estimated associated reductions in three categories of installation
spending: central training, central personnel, and installation support. DoD se-
lected these categories because they are most likely to be affected by BRAC ac-
tions.

PERSONNEL REDUCTIONS

The most recent BRAC budget justification books provided the source for the
number of net personnel reductions by the Military Departments and Defense
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Agencies.1 DoD policy requires the Military Departments and Defense Agencies
to include only personnel positions eliminated by BRAC and to exclude positions
eliminated through force structure reductions and other initiatives.

In accounting for personnel losses at closing and realigning bases and increases at
gaining bases, the Military Departments and Defense Agencies estimate that, in
aggregate, for all four previous BRAC rounds, 70,969 civilian and 39,800 military
positions were eliminated.

These estimates of personnel reductions are subject to some uncertainty for two
reasons. First, this personnel baseline may be conservative and may underestimate
the actual number of positions eliminated by BRAC. As an example, the Army
does not attribute any reductions in military personnel to BRAC 91 or BRAC 93,
and attributes a reduction of only five military personnel to BRAC 95. Second,
there is some uncertainty associated with projecting personnel reductions attribut-
able solely to BRAC. To estimate personnel reductions due solely to BRAC, DoD
had to estimate personnel reductions due to other causes, such as planned force
structure changes and reorganizations.

In aggregate, however, the personnel reductions in the BRAC budget justification
books are reasonable. The reductions in military personnel that are attributed to
BRAC (39,800) account for less than 5 percent of total planned reductions in
military personnel from 1988 to 2003. The reductions in civilian personnel
(70,969) account for about 20 percent of the planned reduction in civilian posi-
tions over the same period of time. These are relatively small shares of DoD-wide
reductions over the BRAC implementation period. Attributing more of the overall
reduction to BRAC would increase estimates of BRAC savings.

CENTRAL TRAINING, CENTRAL PERSONNEL, AND INSTALLATION SUPPORT

When DoD eliminates personnel positions, costs associated with supporting those
positions are also reduced. As part of this analysis, therefore, DoD estimated asso-
ciated savings in central training, central personnel, and installation support by
multiplying adjusted dollar values in these categories by 2.85 percent, which
equates to the percentage of the force represented by 39,800 military personnel.
The dollar values in these categories were adjusted by removing environmental
costs from the installation support category and funding for transients and holding
accounts from the central personnel category because these costs are not linked to

                                    
1 Each year, the Military Departments and Defense Agencies provide the Congress with

budget justification books for the BRAC accounts. In addition to providing updated budget esti-
mates, these books provide estimates of the net civilian and military positions eliminated. DoD
chose not to use the listing of “ins and outs” that the Department has used in the past to estimate
BRAC personnel reductions. The personnel reductions in the budget justification books are smaller
than those calculated from the listing of ins and outs. Thus, they result in a lower, or more conser-
vative, estimate of savings.
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BRAC personnel actions. The results of this analysis are summarized in Table 7-1
and explained in detail in Appendix I.

DoD Inspector General Audit Shows BRAC 93
and BRAC 95 Savings

Two audits conducted by the DoD Inspector General (DoDIG) confirm that the
Military Departments and the Defense Logistics Agency develop reasonable esti-
mates of BRAC costs and savings.

The DoDIG’s review of more than 70 closed or realigned BRAC 93 installations
showed savings were 29 percent (or approximately $1.7 billion) greater than DoD
estimated.2,3 The DoDIG also found that actual implementation costs for these
bases were about 4 percent lower than DoD estimated.

The DoDIG also reviewed BRAC 95 costs and savings at 23 installations that had
closed by December 31, 1997.4 The DoDIG determined that DoD’s estimated
savings of $2.4 billion were overstated by 1.4 percent (or $33.2 million). The
DoDIG also found that the actual implementation costs for these bases were 4.5
percent (or $28.8 million) lower than DoD estimated.

Army Audit Agency Audit Shows BRAC 95 Savings

The Army Audit Agency (AAA) reviewed projected costs and savings that the
Army’s major commands developed for 10 BRAC 95 sites. In a July 1997 report,
the AAA projected that after full implementation, net recurring annual savings
would be $140 million, or about 16 percent less than the major commands’ esti-
mates, which totaled $167 million.5 The AAA report reached a conclusion that is
broadly consistent with the major finding of this chapter: BRAC savings will be
substantial and at roughly the same level as projected by DoD, although specific
estimates are subject to some uncertainty.

GAO and CBO Also Found Substantial BRAC Savings

GAO and CBO studies for the Congress concluded that BRAC will produce sub-
stantial savings, even though specific estimates are uncertain. In an April 1996
report on BRAC costs and savings, the GAO concluded:

                                    
2 In some instances, the DoDIG could not distinguish BRAC savings from force structure and

other savings.
3 The 70 bases represent about 73 percent of BRAC 93 implementation costs.
4 These installations represent 17 percent of estimated BRAC 95 costs and 39 percent of esti-

mated BRAC 95 savings.
5 U.S. Army Audit Agency, Base Realignment and Closure 1995 Savings Estimates (Audit

Report AA 97-225). U.S. Army, Washington, DC: July 1997, p. 10. It is important to note that the
AAA audit reviewed projected costs and savings.
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Our analysis of base support costs in the FYDP and at nine closing in-
stallations indicates that BRAC savings should be substantial. However,
DoD’s systems do not provide information on actual BRAC savings.
Therefore, the total amount of savings is uncertain.6

In a December 1996 report on BRAC, the CBO stated:

CBO believes that BRAC actions will result in significant long-term
savings, but was unable to confirm or assess DoD’s estimates of costs
and savings because the Department is unable to report actual spending
and savings for BRAC actions.7

Estimating Savings in Future BRAC Rounds

DoD plans new efforts to improve estimates of savings in future BRAC rounds.
As recommended by the DoDIG, these efforts will concentrate on retaining his-
torical financial records, reconciling costs for workload increases at receiving
bases and BRAC-related personnel changes, and improving reporting on savings.
Specifically, the Department proposes to develop a questionnaire that each base
affected by future BRAC rounds would complete annually during the six-year im-
plementation period. The questionnaire would be completed by bases that are

                                    
6 General Accounting Office, Military Bases: Closure and Realignment Savings are Signifi-

cant, but Not Easily Quantified., Report GAO/NSIAD 96-67, Washington, D.C.: GAO, April
1996, p. 2.

7 Congressional Budget Office, Closing Military Bases: An Interim Assessment, Washington,
D.C.: CBO, December 1996, p. xviii.

What Happens to BRAC Savings?
BRAC savings do not represent direct reductions in DoD’s annual spending. Neither
are they accumulated assets to be spent at some future time. Rather, the reduction in
expenditures associated with the realignment or closure of military installations gives
the Department a way to meet budget targets and to fund priority functions that it could
not accommodate in the absence of BRAC-related economies.

DoD adjusts for expected BRAC savings through numerous decisions made as part of
the normal planning, programming, and budgeting system process. No audit trail, single
document, or budget account exists for tracking the end use of each dollar saved
through BRAC.

DoD policy has been to allow the Military Departments to retain and reallocate their
BRAC savings. After BRAC recommendations are approved, each Military Department
applies the estimated savings to its long-term spending plans. Each then uses the sav-
ings to fund higher priorities.

Suppose, for example, that a Military Department estimates that a BRAC round will
reduce base operating support (BOS) costs by $1 billion in a future fiscal year. That
Department would reduce planned spending for BOS by $1 billion, thus freeing that
amount for other priorities, such as maintaining readiness, expanding quality-of-life
programs, or increasing procurement spending.
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closing, realigning, or receiving forces because of BRAC. It would request infor-
mation on costs, personnel reductions, and changes in operating and military con-
struction costs to provide greater insight into the savings created by each BRAC
action. OSD, the Military Departments, the Defense Agencies, the DoD Inspector
General, and the Service audit agencies would develop the questionnaire through
a cooperative effort. Regarding costs, DoD plans to reemphasize to the Armed
Services and Defense Agencies to coordinate with the Defense Finance and Ac-
counting Service to reconcile reported obligations and disbursements with source
documents and to periodically review outstanding obligations and promptly
deobligate excess obligations when final costs are known.

SUMMARY: BRAC SAVES BILLIONS

The Department’s analyses as well as independent audits confirm that the four
prior BRAC rounds will produce billions of dollars in annual recurring savings.
By their very nature, estimates of savings are subject to a range of uncertainty.
However, the separate analysis that DoD performed for this study confirms the
general level of total BRAC savings that the Department has reported to the Con-
gress. The audits by the DoDIG and the AAA also point to significant BRAC
savings. Further, the Department’s findings are consistent with those of two con-
gressional agencies, the GAO and the CBO.

In sum, DoD is confident that the prior BRAC rounds will produce annual recur-
ring savings of about $5.6 billion, perhaps greater, and that the recurring savings
from any future BRAC rounds will likewise be substantial.

Given the billions of dollars saved each year, the cumulative savings will be huge.
Figure 7-1 displays the cumulative savings for all of the prior BRAC rounds.8

                                    
8 In the cumulative totals, the costs and savings in any one fiscal year are the sum of the costs

and savings from all rounds. In 1998, for example, the combined total would reflect net costs for
implementing BRAC 95 and net savings for BRAC 88, 91, and 93.
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Figure 7-1. Cumulative BRAC Savings, 1990 to 2005
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Chapter 8   

DoD Works to Help BRAC Communities
Create Jobs

DOD SUPPORT FACILITATES BASE REUSE

The Department continues to make base reuse a high priority. Since 1993, when
President Clinton launched a plan to support faster redevelopment at base closure
communities, DoD has made major improvements each year to the way former
military bases are converted to civilian use. A few of the more recent initiatives
are as follows:

u Job Centered Property Disposal. The Economic Development Convey-
ances (EDCs) enable DoD to transfer closing bases to BRAC communities
under flexible terms to aid job creation. The program was launched in rec-
ord time and is generating jobs and economic activity at a surprising rate
and in unexpected places. Thirty recently approved EDCs are projected to
create about 142,000 jobs.

u Leasing for Reuse. Because leasing helps create jobs quickly, the Military
Departments’ process for leasing property to BRAC communities has been
simplified and expedited. Between June 1996 and June 1997, 234 tenants
moved into former bases, representing 34 percent of all tenant activities.
Even greater success is expected in the future as the Military Departments
implement streamlined lease approval processes. To make the process

Highlights—Helping BRAC Communities

u DoD continues to make base reuse a high priority.

u Base reuse is working well.

u The redevelopment of closed bases has created nearly 45,000 new jobs and
1,000 tenants. For bases closed more than two years, nearly 75 percent of the
lost civilian jobs have been replaced.

u In a number of communities, the number of jobs now found on the former
military base exceeds the number of civilians employed when the base was
active.
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more uniform in practice and application, each of the Military Depart-
ments has developed a model lease for use by the communities and is
scheduling how-to training for personnel in the field offices.

u Better Guidance. Revisions and clarifications to DoD’s Base Reuse Im-
plementation Manual will help BRAC communities better understand the
steps involved in gaining access to former military property quickly and
easily. Faster property disposition helps communities generate economic
activity and benefits the Department as well. Rapid disposal benefits
communities by speeding economic recovery, and benefits DoD by re-
ducing base operating costs.

BASE REUSE CREATES JOBS

Successful recovery from base closures and conversion of military bases can be
found throughout the country. Already the redevelopment of closed bases has cre-
ated nearly 45,000 new jobs and attracted almost 1,000 tenants. For bases closed
more than two years, nearly 75 percent of the lost civilian jobs have been re-
placed.

Public and private reinvestments are recreating these installations as job centers,
with new airports, educational institutions, and multifaceted business develop-
ments. Former defense facilities are also helping communities meet needs for
public recreation, homeless individuals, and affordable housing.

Most communities are rebounding remarkably fast, crafting more diverse and re-
silient economies. The following are some examples:

u In Sacramento, CA, on the site of the former Army Depot, Packard Bell
employs 5,000 people. That number is expected to grow to 10,000 in three
years. The Army Depot closed in 1995, with just over 3,000 federal jobs.

u The former Mather Air Force Base in Sacramento has 37 tenants and 1,331
new jobs.

u In Charleston, SC, where the number of DoD job losses, as a percentage of
the work force, was greater than at any other BRAC location, 23 major
entities are reusing the former Navy facilities and providing more than
2,700 jobs. Additionally, roughly 75 percent of the 6 million square feet of
leasable space on the base is occupied.

u More than 1,400 new jobs have replaced the 682 DoD civilian positions
lost when England Air Force Base in Alexandria, LA, closed in 1992.
Commercial aviation relocated from a regional airport to the newly named
Alexandria International Airport in 1996. Others on the former base in-
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clude a local hospital extension, an elementary school, and an aviation re-
pair company.

u Pease Air Force Base in New Hampshire is now the Pease International
Tradeport, employing 1,285 people at a brewery, a consular center, an air-
field, and a steel manufacturer, among others. Only 400 civilians were
employed when the base was active.

u Rantoul, IL, has successfully brought in over 50 commercial and industrial
tenants at the former Chanute Air Force Base, providing 1,434 new jobs
where only 1,035 DoD civilians had been employed.

u Nearly 3,000 jobs have been created at the site of the former Fort Devens
in Massachusetts. In contrast, almost 2,200 civilians worked at Fort De-
vens before its closing.

Many communities find that their economies are more vibrant for having evolved
away from the bases.

SUMMARY

DoD has a strong track record of helping communities affected by BRAC. DoD
provides significant assistance for economic adjustment, personnel transition,
property disposal, environmental cleanup, base reuse planning, and other chal-
lenging aspects of the BRAC process. Authorities that Congress provided exclu-
sively for the disposal and reuse of BRAC properties have gone a long way to
easing the transition for individuals and speeding economic recovery for commu-
nities.
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Appendix A   

Section 2824 of the National Defense Authorization
Act for Fiscal Year 1998

SEC. 2824. REPORT ON CLOSURE AND REALIGNMENT OF MILITARY
INSTALLATIONS.

(a) REPORT.—(1) The Secretary of Defense shall prepare and submit to the congressional
defense committees a report on the costs and savings attributable to the rounds of base closures
and realignments conducted under the base closure laws and on the need, if any, for additional
rounds of base closures and realignments.

(2) For purposes of this section, the term ‘‘base closure laws’’ means—(A) Title II of the
Defense Authorization Amendments and Base Closure and Realignment Act (Public Law 100–
526; 10 U.S.C. 2687 note); and

(B) the Defense Base Closure and Realignment Act of 1990 (part A of title XXIX of Public Law
101–510; 10 U.S.C. 2687 note).

(b) ELEMENTS.—The report under subsection (a) shall include the following:

(1) A statement, using data consistent with budget data, of the actual costs and savings (to the
extent available for prior fiscal years) and the estimated costs and savings (in the case of future
fiscal years) attributable to the closure and realignment of military installations as a result of the
base closure laws.

(2) A comparison, set forth by base closure round, of the actual costs and savings stated under
paragraph (1) to the estimates of costs and savings submitted to the Defense Base Closure and
Realignment Commission as part of the base closure process.

(3) A comparison, set forth by base closure round, of the actual costs and savings stated under
paragraph (1) to the annual estimates of costs and savings previously submitted to Congress.

(4) A list of each military installation at which there is authorized to be employed 300 or more
civilian personnel, set forth by Armed Force.

(5) An estimate of current excess capacity at military installations, set forth—

(A) as a percentage of the total capacity of the military installations of the Armed Forces with
respect to all military installations of the Armed Forces;

(B) as a percentage of the total capacity of the military installations of each Armed Force with
respect to the military installations of such Armed Force; and
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(C) as a percentage of the total capacity of a type of military installations with respect to military
installations of such type.

(6) An assessment of the effect of the previous base closure rounds on military capabilities and
the ability of the Armed Forces to fulfill the National Military Strategy.

(7) A description of the types of military installations that would be recommended for closure or
realignment in the event of one or more additional base closure rounds, set forth by Armed Force.

(8)  The criteria to be used by the Secretary in evaluating military installations for closure or
realignment in such event.

(9)  The methodologies to be used by the Secretary in identifying military installations for closure
or realignment in such event.

(10) An estimate of the costs and savings that the Secretary believes will be achieved as a result
of the closure or realignment of military installations in such event, set forth by Armed Force and
by year.

(11) An assessment of whether the costs and estimated savings from one or more future rounds
of base closures and re-alignments, currently unauthorized, are already contained in the current
Future Years Defense Plan, and, if not, whether the Secretary will recommend modifications in
future defense spending in order to accommodate such costs and savings.

(c) METHOD OF PRESENTING INFORMATION.—The statement and comparison required by
paragraphs (1) and (2) of subsection (b) shall be set forth by Armed Force, type of facility, and
fiscal year, and include the following:

(1) Operation and maintenance costs, including costs associated with expanded operations and
support, maintenance of property, administrative support, and allowances for housing at military
installations to which functions are transferred as a result of the closure or realignment of other
installations.

(2) Military construction costs, including costs associated with rehabilitating, expanding, and
constructing facilities to receive personnel and equipment that are transferred to military
installations as a result of the closure or realignment of other installations.

(3) Environmental cleanup costs, including costs associated with assessments and restoration.

(4) Economic assistance costs, including—

(A) expenditures on Department of Defense demonstration projects relating to economic
assistance; (B) expenditures by the Office of Economic Adjustment; and (C) to the extent
available, expenditures by the Economic Development Administration, the Federal Aviation
Administration, and the Department of Labor relating to economic assistance.
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(5) To the extent information is available, unemployment compensation costs, early retirement
benefits (including benefits paid under section 5597 of title 5, United States Code), and worker
retraining expenses under the Priority Placement Program, the Job Training Partnership Act, and
any other Federally-funded job training program.

(6) Costs associated with military health care.

(7) Savings attributable to changes in military force structure.

(8) Savings due to lower support costs with respect to military installations that are closed or
realigned.

(d) DEADLINE.—The Secretary shall submit the report under subsection (a) not later than the
date on which the President submits to Congress the budget for fiscal year 2000 under section
1105(a) of title 31, United States Code.

(e) REVIEW.—The Congressional Budget Office and the Comptroller General shall conduct a
review of the report prepared under subsection (a).

(f) PROHIBITION ON USE OF FUNDS.—Except as necessary to prepare the report required
subsection (a), no funds authorized to be appropriated or otherwise made available to the
Department of Defense by this Act or any other Act may be used for the purposes of planning
for, or collecting data in anticipation of, an authorization providing for procedures under which
the closure and realignment of military installations may be accomplished, until the later of—

(1)  the date on which the Secretary submits the report required by subsection (a); and

(2)  the date on which the Congressional Budget Office and the Comptroller General complete a
review of the report under subsection (e).

(g) SENSE OF CONGRESS.—It is the sense of the Congress that—

(1) the Secretary should develop a system having the capacity to quantify the actual costs and
savings attributable to the closure and realignment of military installations pursuant to the base
closure process; and

(2) the Secretary should develop the system in expedient fashion, so that the system may be used
to quantify costs and savings attributable to the 1995 base closure round.
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Appendix B   

A Brief History of Prior Base Closure Rounds

In the late 1980s, members of Congress concluded that the only way to overcome
the opposition of its members to closing of individual bases was to entrust the
process to an independent Commission. The first Defense Base Closure and Rea-
lignment Commission was created by statute in 1988 to develop and recommend
an entire slate of closings. Once made, that slate could not be modified by the
President or the Congress: they could either approve the entire slate or disapprove
the entire slate. The 1988 BRAC Commission recommended the closure of 16
major facilities.

Responding to the effectiveness of the first BRAC Commission, Congress enacted
the Defense Base Closure and Realignment Act of 1990 (Public Law 101-510).
The Act specified the continued use of an independent Commission, but changed
the role of the newly established BRAC Commission. The 1988 Commission de-
veloped recommendations for closure and realignment. In contrast, the 1990 law
gave DoD the responsibility of developing recommendations, and gave the Com-
mission the responsibility of reviewing DoD’s recommendations to ensure that
they were consistent with the published force structure plan and selection criteria.
The Act authorized additional rounds of base closure and realignment in 1991,
1993, and 1995.

In accordance with the 1990 Act, DoD developed base closure and realignment
recommendations based on two public documents:

u A long-term force structure plan, which DoD uses as the basis for deter-
mining installation requirements

u Selection criteria, which guide the evaluation of bases in categories where
excess capacity exists.

The selection criteria used in the 1991, 1993, and 1995 BRAC rounds gave prior-
ity consideration to military value, but also took into account costs and savings, as
well as economic and environmental impacts. Key participants certified that the
data they provided were accurate and complete to the best of their knowledge. The
Military Services’ audit agencies and the DoD Inspector General audited the data
used in the process. The General Accounting Office monitored DoD’s internal
process.

The Joint Chiefs of Staff and the Office of the Secretary of Defense reviewed the
BRAC recommendations of the Service Secretaries before the Secretary of De-
fense forwarded his recommendations to the Commission. This final review took
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into account factors, such as impacts on other federal agencies, U.S. treaty obliga-
tions, or the combined economic effects of actions by more than one Service, that
the Military Services may not have considered.

The Commissions for BRACs 91, 93, and 95 were composed of eight individuals
nominated by the President and confirmed by the Senate. Six of the eight commis-
sioners were nominated in consultation with the congressional leadership from
both major parties.

The Commissions’ responsibility was to review the Department’s recommenda-
tions using the same force structure plan and selection criteria that were the basis
for the Secretary of Defense’s recommendations. Where the Commissions found
that the Department had substantially deviated from either of these two founda-
tions, it had the authority to alter the recommendation. However, it was required
to justify such actions on the same basis as did the Department.

The Commissions submitted their recommendations to the President in July 1991,
1993, and 1995. The President forwarded them to the Congress by July 15 of the
respective BRAC year. The final recommendations took the force of law after the
Congress did not pass resolutions of disapproval within 45 legislative days.

Most observers believe that the BRAC process has fulfilled its objectives well. In
each round, the Commission’s recommendations have been approved by the
President and the Congress. The decisions in the four previous BRAC rounds—
covering 97 major bases and several hundred smaller facilities—are now being
implemented by DoD.
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Appendix C   

DoD Legislative Proposal for New
BRAC Authorities

TITLE VII—DEFENSE BASE CLOSURE AND
REALIGNMENT ACT OF 1998

SEC. 701. SHORT TITLE AND PURPOSE

(a) SHORT TITLE.—This part may be cited as the “Defense Base Closure and Realignment
Act of 1998”.

(b) PURPOSE.—The purpose of this part is to provide a fair process that will result in the
timely closure and realignment of military installations inside the United States.

SEC. 702. THE COMMISSION

(a) ESTABLISHMENT.—There is established an independent commission to be known as
the “Defense Base Closure and Realignment Commission”.

(b) DUTIES.—The Commission shall carry out the duties specified for it in this part.

(c) APPOINTMENT.—(1)(A) The Commission shall be composed of eight members ap-
pointed by the President, by and with the advise and consent of the Senate.

(B) The President shall transmit to the Senate the nominations for appointment to the
Commission—

(i) by no later than March 15, 2001, in the case of members of the Commission
whose terms will expire at the end of the first session of the 107th Congress; and

(ii) by no later than March 15, 2005, in the case of members of the Commission
whose terms will expire at the end of the first session of the 109th Congress;

(C) If the President does not transmit to Congress the nominations for appointment to the
Commission on or before the date specified for 2005 in clause (ii) of subparagraph (B), the proc-
ess by which military installations may be selected for closure or realignment under this part with
respect to that year shall be terminated.

(2) In selecting individuals for nominations for appointments to the Commission, the
President should consult with—
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(A) the Speaker of the House of Representatives concerning the appointment of
two members;

(B) the majority leader of the Senate concerning the appointment of two members;

(C) the minority leader of the House of Representatives concerning the appoint-
ment of one member; and

(D) the minority leader of the Senate concerning the appointment of one member.

(3) At the time the President nominates individuals for appointment to the Commission
for each session of Congress referred to in paragraph (1)(B), the President shall designate one
such individual who shall serve as Chairman of the Commission.

(d) TERMS.—(1) Except as provided in paragraph (2), each member of the Commission
shall serve until the adjournment of Congress sine die for the session during which the member
was appointed to the Commission.

(2) The Chairman of the Commission shall serve until the confirmation of a successor.

(e) MEETINGS.—(1) The Commission shall meet only during calendar years 2001 and
2005.

(2)(A) Each meeting of the Commission, other than meetings in which classified infor-
mation is to be discussed, shall be open to the public. The Commission shall provide an opportu-
nity for the public to comment, and shall consider any such comments.

(B) All the proceedings, information, and deliberations of the Commission shall be open,
upon request, to the following:

(i) The Chairman and the ranking minority party member of the Subcommittee on
Readiness of the Senate Committee on Armed Services, or such other members of the
Subcommittee designated by such Chairman or ranking minority party member.

(ii) The Chairman and the ranking minority party member of the Subcommittee on
Military Installations and Facilities of the Committee on National Security of the House
of Representatives, or such other members of the Subcommittee designated by such
Chairman or ranking minority party member.

(iii) The Chairmen and ranking minority party members of the Subcommittees on
Military Construction of the Committees on Appropriations of the Senate and of the
House of Representatives, or such other members of the Subcommittees designated by
such Chairmen or ranking minority party members.

(f) VACANCIES.—A vacancy in the Commission shall be filled in the same manner as the
original appointment, but the individual appointed to fill the vacancy shall serve only for the un-
expired portion of the term for which the individual’s predecessor was appointed.
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(g) PAY AND TRAVEL EXPENSES.—(1)(A) Each member, other than the Chairman, shall be
paid at a rate equal to the daily equivalent of the minimum annual rate of basic pay payable for
level IV of the Executive Schedule under section 5315 of title 5, United States Code, for each
day (including travel time) during which the member is engaged in the actual performance of du-
ties vested in the Commission.

(B) The Chairman shall be paid for each day referred to in subparagraph (A) at a rate
equal to the daily equivalent of the minimum annual rate of basic pay payable for level III of the
Executive Schedule under section 5314, of title 5, United States Code.

(2) Members shall receive travel expenses, including per diem in lieu of subsistence, in
accordance with sections 5702 and 5703 of title 5, United States Code.

(h) DIRECTOR OF STAFF.—(1) The Commission shall, without regard to section 5311(b) of
title 5, United States Code, appoint a Director who has not served on active duty in the Armed
Forces or as a civilian employee of the Department of Defense during the one-year period pre-
ceding the date of such appointment.

(2) The Director shall be paid at the rate of basic pay payable for level IV of the Execu-
tive Schedule under section 5315 of title 5, United States Code.

(i) STAFF.—(1) Subject to paragraphs (2) and (3), the Director, with the approval of the
Commission, may appoint and fix the pay of additional personnel.

(2) The Director may make such appointments without regard to the provisions of title 5,
United States Code, governing appointments in the competitive service, and any personnel so
appointed may be paid without regard to the provisions of chapter 51 and subchapter III of chap-
ter 53 of that title relating to classification and General Schedule pay rates, except that an indi-
vidual so appointed may not receive pay in excess of the annual rate of basic pay payable for
senior-level positions of the civil service as described in section 5376 of title 5, United States
Code.

(3)(A) Not more than one-third of the personnel employed by or detailed to the Commis-
sion may be on detail from the Department of Defense.

(B)(i) Not more than one-fifth of the professional analysts of the Commission staff may
be persons detailed from the Department of Defense to the Commission.

(ii) No person detailed from the Department of Defense to the Commission may be as-
signed as the lead professional analyst with respect to a military department or defense agency.

(C) A person may not be detailed from the Department of Defense to the Commission if,
within 12 months before the detail is to begin, that person participated personally and substan-
tially in any matter within the Department of Defense concerning the preparation of recommen-
dations for closures or realignments of military installations.
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(D) No member of the Armed Forces, and no officer or employee of the Department of
Defense, may—

(i) prepare any report concerning the effectiveness, fitness, or efficiency of the
performance on the staff of the Commission of any person detailed from the Department
of Defense to that staff;

(ii) review the preparation of such a report; or

(iii) approve or disapprove such a report.

(4) Upon request of the Director, the head of any Federal department or agency may detail
any of the personnel of that department or agency to the Commission to assist the Commission in
carrying out its duties under this part.

(5) The Comptroller General of the United States shall provide assistance, including the
detailing of employees, to the Commission in accordance with an agreement entered into with the
Commission.

(6) The following restrictions relating to the personnel of the Commission shall apply
during 2002 through 2004:

(A) There may not be more than 15 persons on the staff at any one time.

(B) The staff may perform only such functions as are necessary to prepare for the
transition to new membership on the Commission in the following year.

(C) No member of the Armed Forces and no employee of the Department of De-
fense may serve on the staff.

(j) OTHER AUTHORITY.—(1) The Commission may procure by contract, to the extent
funds are available, the temporary or intermittent services of experts or consultants pursuant to
section 3109 of title 5, United States Code.

(2) The Commission may lease space and acquire personal property to the extent funds
are available.

(k) FUNDING.—(1) There are authorized to be appropriated to the Commission such funds
as are necessary to carry out its duties under this part. Such funds shall remain available until ex-
pended.

(2) If no funds are appropriated to the Commission by the 105th Congress, the Secretary
of Defense may transfer to the Commission funds from the Department of Defense Base Closure
Account established by section 2906 of Public Law 101-510. Such funds shall remain available
until expended.

(l) TERMINATION.—The Commission shall terminate on December 31, 2005.
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(m) PROHIBITION AGAINST RESTRICTING COMMUNICATIONS.—Section 1034 of title 10,
United States Code, shall apply with respect to communications with the Commission.

SEC. 703. PROCEDURE FOR MAKING RECOMMENDATIONS FOR BASE
CLOSURES AND REALIGNMENTS.

(a) FORCE-STRUCTURE PLAN.—(1) As part of the budget justification documents submit-
ted to Congress in support of the budget for the Department of Defense for each of the fiscal
years 2002 and 2006, the Secretary shall include a force-structure plan for each military depart-
ment based on an assessment by the Secretary of the probable threats to the national security
during the six-year period beginning with the fiscal year for which the budget request is made
and of the anticipated levels of funding that will be available for national defense purposes dur-
ing such period.

(2) Such plan shall include, without any reference (directly or indirectly) to military in-
stallations inside the United States that may be closed or realigned under such plan—

(A) a description of the assessment referred to in paragraph (1);

(B) a description (i) of the anticipated force structure during and at the end of such
period for each military department (with specifications of the number and type of units
in the active and reserve forces of each such department), and (ii) of the units that will
need to be forward based (with a justification thereof) during and at the end of each such
period; and

(C) a description of the anticipated implementation of such force-structure plan.

(3) The Secretary shall also transmit a copy of each such force-structure plan to the
Commission.

(b) SELECTION CRITERIA.—(1) The Secretary shall, by no later than February 29, 2000,
publish in the Federal Register and transmit to the congressional defense committees the criteria
proposed to be used by the Department of Defense in making recommendations for the closure or
realignment of military installations inside the United States under this part. The Secretary shall
provide an opportunity for public comment on the proposed criteria for a period of at least 30
days and shall include notice of that opportunity in the publication required under the preceding
sentence.

(2)(A) The Secretary shall, by no later than April 14, 2000, publish in the Federal Regis-
ter and transmit to the congressional defense committees the final criteria to be used in making
recommendations for the closure or realignment of military installations inside the United States
under this part. Except as provided in subparagraph (B), such criteria shall be the final criteria to
be used, making such recommendations unless disapproved by a joint resolution of Congress en-
acted on or before May 31, 2000.

(B) The Secretary may amend such criteria, but such amendments may not become effec-
tive until they have been published in the Federal Register, opened to public comment for at
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least 30 days, and then transmitted to the congressional defense committees in final form by no
later than January 15 of the year concerned. Such amended criteria shall be the final criteria to be
used, along with the force-structure plan referred to in subsection (a), in making such recommen-
dations unless disapproved by a joint resolution of Congress enacted on or before February 15 of
the year concerned.

(c) SECRETARY OF DEFENSE RECOMMENDATIONS.—(1) The Secretary may, by no later
than May 15, 2001, and May 16, 2005, publish in the Federal Register and transmit to the con-
gressional defense committees and to the Commission a list of the military installations inside
the United States that the Secretary recommends for closure or realignment on the basis of the
force-structure plan and the final criteria referred to in subsection (b) that are applicable to the
year concerned.

(2) The Secretary shall include, with the list of recommendations published and trans-
mitted pursuant to paragraph (1), a summary of the selection process that resulted in the recom-
mendation for each installation, including a justification for each recommendation and an
evaluation discussing each of the final selection criteria established pursuant to section 703(b).
The Secretary shall transmit the matters referred to in the preceding sentence not later than 7 days
after the date of the transmittal to the congressional defense committees and the Commission of
the list referred to in paragraph (1).

(3)(A) In considering military installations for closure or realignment, the Secretary shall
consider all military installations inside the United States equally without regard to whether the
installation has been previously considered or proposed for closure or realignment by the De-
partment.

(B) In considering military installations for closure or realignment, the Secretary may not
take into account for any purpose any advance conversion planning undertaken by an affected
community with respect to the anticipated closure or realignment of an installation.

(C) For purposes of subparagraph (B), in the case of a community anticipating the eco-
nomic effects of a closure or realignment of a military installation, advance conversion plan-
ning—

(i) shall include community adjustment and economic diversification planning
undertaken by the community before an anticipated selection of a military installation in
or near the community for closure or realignment; and

(ii) may include the development of contingency redevelopment plans, plans for
economic development and diversification, and plans for the joint use (including civilian
and military use, public and private use, civilian dual use, and civilian shared use) of the
property or facilities of the installation after the anticipated closure or realignment.

(4) In addition to making all information used by the Secretary to prepare the recommen-
dations under this subsection available to Congress (including any committee or member of Con-



DoD Legislative Proposal for New BRAC Authorities

71

gress), the Secretary shall also make such information available to the Commission and the
Comptroller General of the United States.

(5)(A) Each person referred to in subparagraph (B), when submitting information to the
Secretary of Defense or the Commission concerning the closure or realignment of a military in-
stallation, shall certify that such information is accurate and complete to the best of that person’s
knowledge and belief.

(B) Subparagraph (A) applies to the following persons:

(i) The Secretaries of the military departments.

(ii) The heads of the Defense Agencies.

(iii) Each person who is in a position the duties of which include personal and
substantial involvement in the preparation and submission of information and recommen-
dations concerning the closure or realignment of military installations, as designated in
regulations which the Secretary of Defense shall prescribe, regulations which the Secre-
tary of each military department shall prescribe for personnel within that military depart-
ment, or regulations which the head of each Defense Agency shall prescribe for personnel
within that Defense Agency.

(6) Any information provided to the Commission by a person described in paragraph
(5)(B) shall also be submitted to the Senate and the House of Representatives to be made avail-
able to the Members of the House concerned in accordance with the rules of that House. The in-
formation shall be submitted to the Senate and House of Representatives within 48 hours after
the submission of the information to the Commission.

(d) REVIEW AND RECOMMENDATIONS BY THE COMMISSION.—(1) After receiving the rec-
ommendations from the Secretary pursuant to subsection (c) for any year, the Commission shall
conduct public hearings on the recommendations. All testimony before the Commission at a
public hearing conducted under this paragraph shall be presented under oath.

(2)(A) The Commission shall, by no later than September 6 of each year in which the
Secretary transmits recommendations to it pursuant to subsection (c), transmit to the President a
report containing the Commission’s findings and conclusions based on a review and analysis of
the recommendations made by the Secretary, together with the Commission’s recommendations
for closures and realignments of military installations inside the United States.

(B) Subject to subparagraph (C), in making its recommendations, the Commission may
make changes in any of the recommendations made by the Secretary if the Commission deter-
mines that the Secretary deviated substantially from the force-structure plan and final criteria re-
ferred to in subsection (c)(1) in making recommendations.

(C) In the case of a change described in subparagraph (D) in the recommendations made
by the Secretary, the Commission may make the change only if the Commission—
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(i) makes the determination required by subparagraph (B);

(ii) determines that the change is consistent with the force-structure plan and final
criteria referred to in subsection (c)(1);

(iii) publishes a notice of the proposed change in the Federal Register not less
than 45 days before transmitting its recommendations to the President pursuant to para-
graph (2); and

(iv) conducts public hearings on the proposed change.

(D) Subparagraph (C) shall apply to a change by the Commission in the Secretary’s rec-
ommendations that would—

(i) add a military installation to the list of military installations recommended by
the Secretary for closure;

(ii) add a military installation to the list of military installations recommended by
the Secretary for realignment; or

(iii) increase the extent of a realignment of a particular military installation rec-
ommended by the Secretary.

(E) In making recommendations under this paragraph, the Commission may not take into
account for any purpose any advance conversion planning undertaken by an affected community
with respect to the anticipated closure or realignment of a military installation.

(3) The Commission shall explain and justify in its report submitted to the President pur-
suant to paragraph (2) any recommendation made by the Commission that is different from the
recommendations made by the Secretary pursuant to subsection (c). The Commission shall
transmit a copy of such report to the congressional defense committees on the same date on
which it transmits its recommendations to the President under paragraph (2).

(4) After September 6 of each year in which the Commission transmits recommendations
to the President under this subsection: the Commission shall promptly provide, upon request, to
any Member of Congress information used by the Commission in making its recommendations.

(5) The Comptroller General of the United States shall—

(A) assist the Commission, to the extent requested, in the Commission’s review
and analysis of the recommendations made by the Secretary pursuant to subsection (C);
and

(B) by no later than June 15 of each year in which the Secretary makes such rec-
ommendations, transmit to the Congress and to the Commission a report containing a
detailed analysis of the Secretary’s recommendations and selection process.
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(e) REVIEW BY THE PRESIDENT.—(1) The President shall, by no later than September 21 of
each year in which the Commission makes recommendations under subsection (d), transmit to
the Commission and to the Congress a report containing the President’s approval or disapproval
of the Commission’s recommendations.

(2) If the President approves all the recommendations of the Commission, the President
shall transmit a copy of such recommendations to the Congress, together with a certification of
such approval.

(3) If the President disapproves the recommendations of the Commission, in whole or in
part, the President shall transmit to the Commission and the Congress the reasons for that disap-
proval. The Commission shall then transmit to the President, by no later than October 24 of the
year concerned, a revised list of recommendations for the closure and realignment of military in-
stallations.

(4) If the President approves all of the revised recommendations of the Commission
transmitted to the President under paragraph (3), the President shall transmit a copy of such re-
vised recommendations to the Congress, together with a certification of such approval.

(5) If the President does not transmit to the Congress an approval and certification de-
scribed in paragraph (2) or (4) by November 7 of any year in which the Commission has trans-
mitted recommendations to the President under this part, the process by which military
installations may be selected for closure or realignment under this part with respect to that year
shall be terminated.

SEC. 704. CLOSURE AND REALIGNMENT OF MILITARY INSTALLATIONS.

(a) IN GENERAL.—Subject to subsection (b), the Secretary shall—

(1) close all military installations recommended for closure by the Commission in
each report transmitted to the Congress by the President pursuant to section 703(e);

(2) realign all military installations recommended for realignment by such Com-
mission in each such report;

(3) initiate all such closures and realignments no later than two years after the date
on which the President transmits a report to the Congress pursuant to section 703(e) con-
taining the recommendations for such closures or realignments; and

(4) complete all such closures and realignments no later than the end of the six-
year period beginning on the date on which the President transmits the report pursuant to
section 703(e) containing the recommendations for such closures or realignments.

(b) CONGRESSIONAL DISAPPROVAL.—(1) The Secretary may not carry out any closure or
realignment recommended by the Commission in a report transmitted from the President pursu-
ant to section 703(e) if a joint resolution is enacted, in accordance with the provisions of section
708, disapproving such recommendations of the Commission before the earlier of—
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(A) the end of the 45-day period beginning on the date on which the President
transmits such report; or

(B) the adjournment of Congress sine die for the session during which such report
is transmitted.

(2) For purposes of paragraph (1) of this subsection and subsections (a) and (c) of section
708, the days on which either House of Congress is not in session because of adjournment of
more than three days to a day certain shall be excluded in the computation of a period.

SEC. 705. IMPLEMENTATION

 (a) IN GENERAL.—(1) In closing or realigning any military installation under this part, the
Secretary may—

(A) take such actions as may be necessary to close or realign any military installa-
tion, including the acquisition of such land, the construction of such replacement facili-
ties, the performance of such activities, and the conduct of such advance planning and
design as may be required to transfer functions from a military installation being closed or
realigned to another military installation, and may use for such purpose funds in the Ac-
count or funds appropriated to the Department of Defense for use in planning and design,
minor construction, or operation and maintenance;

(B) provide—

(i) economic adjustment assistance to any community located near a mili-
tary installation being closed or realigned, and

(ii) community planning assistance to any community located near a mili-
tary installation to which functions will be transferred as a result of the closure or
realignment of a military installation,

if the Secretary of Defense determines that the financial resources available to the com-
munity (by grant or otherwise) for such purposes are inadequate, and may use for such
purposes funds in the Account or funds appropriated to the Department of Defense for
economic adjustment assistance or community planning assistance;

(C) carry out activities for the purposes of environmental restoration and mitiga-
tion at any such installation, and shall use for such purposes funds in the Account.

(D) provide outplacement assistance to civilian employees employed by the De-
partment of Defense at military installations being closed or realigned, and may use for
such purpose funds in the Account or funds appropriated to the Department of Defense
for outplacement assistance to employees; and

(E) reimburse other Federal agencies for actions performed at the request of the
Secretary with respect to any such closure or realignment, and may use for such purpose
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funds in the Account or funds appropriated to the Department of Defense and available
for such purpose.

(2) In carrying out any closure or realignment under this part, the Secretary shall ensure
that environmental restoration of any property made excess to the needs of the Department of
Defense as a result of such closure or realignment be carried out as soon as possible with funds
available for such purpose.

(b) MANAGEMENT AND DISPOSAL OF PROPERTY.—(1) The Administrator of General
Services shall delegate to the Secretary of Defense, with respect to excess and surplus real prop-
erty, facilities, and personal property located at a military installation closed or realigned under
this part—

(A) the authority of the Administrator to utilize excess property under section 202
of the Federal Property and Administrative Services Act of 1949 (40 U.S.C. 483);

(B) the authority of the Administrator to dispose of surplus property under section
203 of that Act (40 U.S.C. 484);

(C) the authority to dispose of surplus property for public airports under sections
47151 through 47153 of title 49, United States Code; and

(D) the authority of the Administrator to determine the availability of excess or
surplus real property for wildlife conservation purposes in accordance with the Act of
May 19, 1948 (16 U.S.C. 667b).

(2)(A) Subject to subparagraph (B) and paragraphs (3), (4), (5), and (6), the Secretary of
Defense shall exercise the authority delegated to the Secretary pursuant to paragraph (1) in ac-
cordance with—

(i) all regulations governing the utilization of excess property and the disposal of
surplus property under the Federal Property and Administrative Services Act of 1949; and

(ii) all regulations governing the conveyance and disposal of property under sec-
tion 13(g) of the Surplus Property Act of 1944 (50 U.S.C. App. 1622(g)).

(B) The Secretary may, with the concurrence of the Administrator of General Services—

(i) prescribe general policies and methods for utilizing excess property and dis-
posing of surplus property pursuant to the authority delegated under paragraph (1); and

(ii) issue regulations relating to such policies and methods, which shall supersede
the regulations referred to in subparagraph (A) with respect to that authority.

(C) The Secretary of Defense may transfer real property or facilities located at a military
installation to be closed or realigned under this part, with or without reimbursement, to a military
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department or other entity (including a nonappropriated fund instrumentality) within the Depart-
ment of Defense or the Coast Guard.

(D) Before any action may be taken with respect to the disposal of any surplus real prop-
erty or facility located at any military installation to be closed or realigned under this part, the
Secretary of Defense shall consult with the Governor of the State and the heads of the local gov-
ernments concerned for the purpose of considering any plan for the use of such property by the
local community concerned.

(3)(A) Not later than 6 months after the date of approval of the closure or realignment of
a military installation under this part, the Secretary, in consultation with the redevelopment
authority with respect to the installation, shall—

(i) inventory the personal property located at the installation; and

(ii) identify the items (or categories of items) of such personal property that the
Secretary determines to be related to real property and anticipates will support the imple-
mentation of the redevelopment plan with respect to the installation.

(B) If no redevelopment authority referred to in subparagraph (A) exists with respect to
an installation, the Secretary shall consult with—

(i) the local government in whose jurisdiction the installation is wholly located; or

(ii) a local government agency or State government agency designated for the pur-
pose of such consultation by the chief executive officer of the State in which the installa-
tion is located.

(C)(i) Except as provided in subparagraphs (E) and (F), the Secretary may not carry out
any of the activities referred to in clause (ii) with respect to an installation referred to in that
clause until the earlier of—

(I) one week after the date on which the redevelopment plan for the installation is
submitted to the Secretary;

(II) the date on which the redevelopment authority notifies the Secretary that it
will not submit such a plan;

(III) twenty-four months after the date of approval of the closure or realignment of
the installation; or

(IV) ninety days before the date of the closure or realignment of the installation.

(ii) The activities referred to in clause (i) are activities relating to the closure or realign-
ment of an installation to be closed or realigned under this part as follows:
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(I) The transfer from the installation of items of personal property at the installa-
tion identified in accordance with subparagraph (A).

(II) The reduction in maintenance and repair of facilities or equipment located at
the installation below the minimum levels required to support the use of such facilities or
equipment for nonmilitary purposes.

(D) Except as provided in paragraph (4), the Secretary may not transfer items of personal
property located at an installation to be closed or realigned under this part to another installation,
or dispose of such items, if such items are identified in the redevelopment plan for the installa-
tion as items essential to the reuse or redevelopment of the installation. In connection with the
development of the redevelopment plan for the installation, the Secretary shall consult with the
entity responsible for developing the redevelopment plan to identify the items of personal prop-
erty located at the installation, if any, that the entity desires to be retained at the installation for
reuse or redevelopment of the installation.

(E) This paragraph shall not apply to any personal property located at an installation to be
closed or realigned under this part if the property—

(i) is required for the operation of a unit, function, component, weapon, or weap-
ons system at another installation;

(ii) is uniquely military in character, and is likely to have no civilian use (other
than use for its material content or as a source of commonly used components);

(iii) is not required for the reutilization or redevelopment of the installation (as
jointly determined by the Secretary and the redevelopment authority);

(iv) is stored at the installation for purposes of distribution (including spare parts
or stock items); or

(v)(I) meets known requirements of an authorized program of another Federal de-
partment or agency for which expenditures for similar property would be necessary, and
(II) is the subject of a written request by the head of the department or agency.

(F) Notwithstanding subparagraphs (C)(i) and (D), the Secretary may carry out any activ-
ity referred to in subparagraph (C)(ii) or (D) if the Secretary determines that the carrying out of
such activity is in the national security interest of the United States.

(4)(A) The Secretary may transfer real property and personal property located at a military
installation to be closed or realigned under this part to the redevelopment authority with respect
to the installation.

(B)(i)(I) Except as provided in clause (ii), the transfer of property under subparagraph (A)
may be for consideration at or below the estimated fair market value of the property transferred
or without consideration. Such consideration may include consideration in kind (including goods
and services), real property and improvements, or such other consideration as the Secretary con-
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siders appropriate. The Secretary shall determine the estimated fair market value of the property
to be transferred under this subparagraph before carrying out such transfer.

(II) The Secretary shall prescribe regulations that set forth guidelines for determining the
amount, if any, of consideration required for a transfer under this paragraph. Such regulations
shall include a requirement that, in the case of each transfer under this paragraph for considera-
tion below the estimated fair market value of the property transferred, the Secretary provide an
explanation why the transfer is not for the estimated fair market value of the property transferred
(including an explanation why the transfer cannot be carried out in accordance with the authority
provided to the Secretary pursuant to paragraph (1) or (2)).

(ii) The transfer of property under subparagraph (A) shall be without consideration in the
case of any installation located in a rural area whose closure or realignment under this part will
have a substantial adverse impact (as determined by the Secretary) on the economy of the com-
munities in the vicinity of the installation and on the prospect for the economic recovery of such
communities from such closure or realignment. The Secretary shall prescribe in the regulations
under clause (i)(II) the manner of determining whether communities are eligible for the transfer
of property under this clause.

(iii) In the case of a transfer under subparagraph (A) for consideration below the fair mar-
ket value of the property transferred, the Secretary may recoup from the transferee of such prop-
erty such portion as the Secretary determines appropriate of the amount, if any, by which the sale
or lease of such property by such transferee exceeds the amount of consideration paid to the Sec-
retary for such property by such transferee. The Secretary shall prescribe regulations for deter-
mining the amount of recoupment under this clause.

(C)(i) The Secretary may transfer real property at an installation approved for closure or
realignment under this part (including property at an installation approved for realignment which
will be retained by the Department of Defense or another Federal agency after realignment) to the
redevelopment authority for the installation if the redevelopment authority agrees to lease, di-
rectly upon transfer, one or more portions of the property transferred under this subparagraph to
the Secretary or to the head of another department or agency of the Federal Government. Sub-
paragraph (B) shall apply to a transfer under this subparagraph.

(ii) A lease under clause (i) shall be for a term of not to exceed 50 years, but may provide
for options for renewal or extension of the term by the department or agency concerned.

(iii) A lease under clause (i) may not require rental payments by the United States.

(iv) A lease under clause (i) shall include a provision specifying that if the department or
agency concerned ceases requiring the use of the leased property before the expiration of the term
of the lease, the remainder of the lease term may be satisfied by the same or another department
or agency of the Federal Government using the property for a use similar to the use under the
lease. Exercise of the authority provided by this clause shall be made in consultation with the re-
development authority concerned.
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(D)(i) The transfer of personal property under subparagraph (A) shall not be subject to the
provisions of sections 202 and 203 of the Federal Property and Administrative Services Act of
1949 (40 U.S.C. 483, 484) if the Secretary determines that the transfer of such property is neces-
sary for the effective implementation of a redevelopment plan with respect to the installation at
which such property is located.

(ii) The Secretary may, in lieu of the transfer of property referred to in subparagraph (A),
transfer property similar to such property (including property not located at the installation) if the
Secretary determines that the transfer of such similar property is in the interest of the United
States.

(E) The provisions of section 120(h) of the Comprehensive Environmental Response,
Compensation, and Liability Act of 1980 (42 U.S.C. 9620(h)) shall apply to any transfer of real
property under this paragraph.

(F) The Secretary may require any additional terms and conditions in connection with a
transfer under this paragraph as such Secretary considers appropriate to protect the interests of
the United States.

(5)(A) Except as provided in subparagraph (B), the Secretary shall take such actions as
the Secretary determines necessary to ensure that final determinations under paragraph (1) re-
garding whether another department or agency of the Federal Government has identified a use for
any portion of a military installation to be closed or realigned under this part, or will accept trans-
fer of any portion of such installation, are made not later than 6 months after the date of approval
of closure or realignment of that installation.

(B) The Secretary may, in consultation with the redevelopment authority with respect to
an installation, postpone making the final determinations referred to in subparagraph (A) with
respect to the installation for such period as the Secretary determines appropriate if the Secretary
determines that such postponement is in the best interests of the communities affected by the clo-
sure or realignment of the installation.

(6)(A) The disposal of buildings and property located at installations approved for closure
or realignment under this part shall be carried out in accordance with this paragraph.

(B)(i) Not later than the date on which the Secretary of Defense completes the final de-
terminations referred to in paragraph (5) relating to the use or transferability of any portion of an
installation covered by this paragraph, the Secretary shall—

(I) identify the buildings and property at the installation for which the Department
of Defense has a use, for which another department or agency of the Federal Government
has identified a use, or of which another department or agency will accept a transfer;

(II) take such actions as are necessary to identify any building or property at the
installation not identified under subclause (I) that is excess property or surplus property;
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(III) submit to the Secretary of Housing and Urban Development and to the rede-
velopment authority for the installation (or the chief executive officer of the State in
which the installation is located if there is no redevelopment authority for the installation
at the completion of the determination described in the stem of this sentence) information
on any building or property that is identified under subclause (II); and

(IV) publish in the Federal Register and in a newspaper of general circulation in
the communities in the vicinity of the installation information on the buildings and prop-
erty identified under subclause (II).

(ii) Upon the recognition of a redevelopment authority for an installation covered by this
paragraph, the Secretary of Defense shall publish in the Federal Register and in a newspaper of
general circulation in the communities in the vicinity of the installation information on the rede-
velopment authority.

(C)(i) State and local governments, representatives of the homeless, and other interested
parties located in the communities in the vicinity of an installation covered by this paragraph
shall submit to the redevelopment authority for the installation a notice of the interest, if any, of
such governments, representatives, and parties in the buildings or property, or any portion
thereof, at the installation that are identified under subparagraph (B)(i)(II). A notice of interest
under this clause shall describe the need of the government, representative, or party concerned
for the buildings or property covered by the notice.

(ii) The redevelopment authority for an installation shall assist the governments, repre-
sentatives, and parties referred to in clause (i) in evaluating buildings and property at the installa-
tion for purposes of this subparagraph.

(iii) In providing assistance under clause (ii), a redevelopment authority shall—

(I) consult with representatives of the homeless in the communities in the vicinity
of the installation concerned; and

(II) undertake outreach efforts to provide information on the buildings and prop-
erty to representatives of the homeless, and to other persons or entities interested in as-
sisting the homeless, in such communities.

(iv) It is the sense of Congress that redevelopment authorities should begin to conduct
outreach efforts under clause (iii)(II) with respect to an installation as soon as is practicable after
the date of approval of closure or realignment of the installation.

(D)(i) State and local governments, representatives of the homeless, and other interested
parties shall submit a notice of interest to a redevelopment authority under subparagraph (C) not
later than the date specified for such notice by the redevelopment authority.

(ii) The date specified under clause (i) shall be—
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(I) in the case of an installation for which a redevelopment authority has been rec-
ognized as of the date of the completion of the determinations referred to in paragraph
(5), not earlier than 3 months and not later than 6 months after the date of publication of
such determination in a newspaper of general circulation in the communities in the vicin-
ity of the installation, as required by section 705(b)(6)(D)(iii)(I); and

(II) in the case of an installation for which a redevelopment authority is not recog-
nized as of such date, not earlier than 3 months and not later than 6 months after the date
of the recognition of a redevelopment authority for the installation.

(iii) Upon specifying a date for an installation under this subparagraph, the redevelopment
authority for the installation shall—

(I) publish the date specified and other requirements for purposes of submitting
notices of interest in a newspaper of general circulation in the communities in the vicinity
of the installation concerned; and

(II) notify the Secretary of Defense of the date.

(E)(i) In submitting to a redevelopment authority under subparagraph (C) a notice of in-
terest in the use of buildings or property at an installation to assist the homeless, a representative
of the homeless shall submit the following:

(I) A description of the homeless assistance program that the representative pro-
poses to carry out at the installation.

(II) An assessment of the need for the program.

(III) A description of the extent to which the program is or will be coordinated
with other homeless assistance programs in the communities in the vicinity of the instal-
lation.

(IV) A description of the buildings and property at the installation that are neces-
sary in order to carry out the program.

(V) A description of the financial plan, the organization, and the organizational
capacity of the representative to carry out the program.

(VI) An assessment of the time required in order to commence carrying out the
program.

(ii) A redevelopment authority may not release to the public any information submitted to
the redevelopment authority under clause (i)(V) without the consent of the representative of the
homeless concerned unless such release is authorized under Federal law and under the law of the
State and communities in which the installation concerned is located.
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(F)(i) The redevelopment authority for each installation covered by this paragraph shall
prepare a redevelopment plan for the installation. The redevelopment authority shall, in preparing
the plan, consider the interests in the use to assist the homeless of the buildings and property at
the installation that are expressed in the notices submitted to the redevelopment authority under
subparagraph (C).

(ii)(I) In connection with a redevelopment plan for an installation, a redevelopment
authority and representatives of the homeless shall prepare legally binding agreements that pro-
vide for the use to assist the homeless of buildings and property, resources, and assistance on or
off the installation. The implementation of such agreements shall be contingent upon the decision
regarding the disposal of the buildings and property covered by the agreements by the Secretary
of Defense under subparagraph (K) or (L).

(II) Agreements under this clause shall provide for the reversion to the redevelopment
authority concerned, or to such other entity or entities as the agreements shall provide, of build-
ings and property that are made available under this paragraph for use to assist the homeless in
the event that such buildings and property cease being used for that purpose.

(iii) A redevelopment authority shall provide opportunity for public comment on a rede-
velopment plan before submission of the plan to the Secretary of Defense and the Secretary of
Housing and Urban Development under subparagraph (G).

(iv) A redevelopment authority shall complete preparation of a redevelopment plan for an
installation and submit the plan under subparagraph (G) not later than 9 months after the date
specified by the redevelopment authority for the installation under subparagraph (D).

(G)(i) Upon completion of a redevelopment plan under subparagraph (F), a redevelop-
ment authority shall submit an application containing the plan to the Secretary of Defense and to
the Secretary of Housing and Urban Development.

(ii) A redevelopment authority shall include in an application under clause (i) the follow-
ing:

(I) A copy of the redevelopment plan, including a summary of any public com-
ments on the plan received by the redevelopment authority under subparagraph (F)(iii).

(II) A copy of each notice of interest of use of buildings and property to assist the
homeless that was submitted to the redevelopment authority under subparagraph (C), to-
gether with a description of the manner, if any, in which the plan addresses the interest
expressed in each such notice and, if the plan does not address such an interest, an expla-
nation why the plan does not address the interest.

(III) A summary of the outreach undertaken by the redevelopment authority under
subparagraph (C)(iii)(II) in preparing the plan.
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(IV) A statement identifying the representatives of the homeless and the homeless
assistance planning boards, if any, with which the redevelopment authority consulted in
preparing the plan, and the results of such consultations.

(V) An assessment of the manner in which the redevelopment plan balances the
expressed needs of the homeless and the need of the communities in the vicinity of the in-
stallation for economic redevelopment and other development.

(VI) Copies of the agreements that the redevelopment authority proposes to enter
into under subparagraph (F)(ii).

(H)(i) Not later than 60 days after receiving a redevelopment plan under subparagraph
(G), the Secretary of Housing and Urban Development shall complete a review of the plan. The
purpose of the review is to determine whether the plan, with respect to the expressed interest and
requests of representatives of the homeless—

(I) takes into consideration the size and nature of the homeless population in the
communities in the vicinity of the installation, the availability of existing services in such
communities to meet the needs of the homeless in such communities, and the suitability
of the buildings and property covered by the plan for the use and needs of the homeless in
such communities;

(II) takes into consideration any economic impact of the homeless assistance un-
der the plan on the communities in the vicinity of the installation;

(III) balances in an appropriate manner the needs of the communities in the vicin-
ity of the installation for economic redevelopment and other development with the needs
of the homeless in such communities;

(IV) was developed in consultation with representatives of the homeless and the
homeless assistance planning boards, if any, in the communities in the vicinity of the in-
stallation; and

(V) specifies the manner in which buildings and property, resources, and assis-
tance on or off the installation will be made available for homeless assistance purposes.

(ii) It is the sense of Congress that the Secretary of Housing and Urban Development
shall, in completing the review of a plan under this subparagraph, take into consideration and be
receptive to the predominant views on the plan of the communities in the vicinity of the installa-
tion covered by the plan.

(iii) The Secretary of Housing and Urban Development may engage in negotiations and
consultations with a redevelopment authority before or during the course of a review under
clause (i) with a view toward resolving any preliminary determination of the Secretary that a re-
development plan does not meet a requirement set forth in that clause. The redevelopment
authority may modify the redevelopment plan as a result of such negotiations and consultations.
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(iv) Upon completion of a review of a redevelopment plan under clause (i), the Secretary
of Housing and Urban Development shall notify the Secretary of Defense and the redevelopment
authority concerned of the determination of the Secretary of Housing and Urban Development
under that clause.

(v) If the Secretary of Housing and Urban Development determines as a result of such a
review that a redevelopment plan does not meet the requirements set forth in clause (i), a notice
under clause (iv) shall include—

(I) an explanation of that determination; and

(II) a statement of the actions that the redevelopment authority must undertake in
order to address that determination.

(I)(i) Upon receipt of a notice under subparagraph (H)(iv) of a determination that a rede-
velopment plan does not meet a requirement set forth in subparagraph (H)(i), a redevelopment
authority shall have the opportunity to—

(I) revise the plan in order to address the determination; and

(II) submit the revised plan to the Secretary of Defense and the Secretary of
Housing and Urban Development.

(ii) A redevelopment authority shall submit a revised plan under this subparagraph to
such Secretaries, if at all, not later than 90 days after the date on which the redevelopment
authority receives the notice referred to in clause (i).

(J)(i) Not later than 30 days after receiving a revised redevelopment plan under subpara-
graph (I), the Secretary of Housing and Urban Development shall review the revised plan and
determine if the plan meets the requirements set forth in subparagraph (H)(i).

(ii) The Secretary of Housing and Urban Development shall notify the Secretary of De-
fense and the redevelopment authority concerned of the determination of the Secretary of Hous-
ing and Urban Development under this subparagraph.

(K)(i) Upon receipt of a notice under subparagraph (H)(iv) or (J)(ii) of the determination
of the Secretary of Housing and Urban Development that a redevelopment plan for an installation
meets the requirements set forth in subparagraph (H)(i), the Secretary of Defense shall dispose of
the buildings and property at the installation.

(ii) For purposes of carrying out an environmental assessment of the closure or realign-
ment of an installation, the Secretary of Defense shall treat the redevelopment plan for the in-
stallation (including the aspects of the plan providing for disposal to State or local governments,
representatives of the homeless, and other interested parties) as part of the proposed Federal ac-
tion for the installation.
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(iii) The Secretary of Defense shall dispose of buildings and property under clause (i) in
accordance with the record of decision or other decision document prepared by the Secretary in
accordance with the National Environmental Policy Act of 1969 (42 U.S.C. 4331 et seq.). In pre-
paring the record of decision or other decision document, the Secretary shall give substantial def-
erence to the redevelopment plan concerned.

(iv) The disposal under clause (i) of buildings and property to assist the homeless shall be
without consideration.

(v) In the case of a request for a conveyance under clause (i) of buildings and property for
public benefit under section 203(k) of the Federal Property and Administrative Services Act of
1949 (40 U.S.C. 484(k)) or sections 47151 through 47153 of title 49, United States Code, the
sponsoring Federal agency shall use the eligibility criteria set forth in such section or such sub-
chapter (as the case may be) to determine the eligibility of the applicant and use proposed in the
request for the public benefit conveyance.

(L)(i) If the Secretary of Housing and Urban Development determines under subpara-
graph (J) that a revised redevelopment plan for an installation does not meet the requirements set
forth in subparagraph (H)(i), or if no revised plan is so submitted, that Secretary shall—

(I) review the original redevelopment plan submitted to that Secretary under sub-
paragraph (G), including the notice or notices of representatives of the homeless referred
to in clause (ii)(II) of that subparagraph;

(II) consult with the representatives referred to in subclause (I), if any, for pur-
poses of evaluating the continuing interest of such representatives in the use of buildings
or property at the installation to assist the homeless;

(III) request that each such representative submit to that Secretary the items de-
scribed in clause (ii); and

(IV) based on the actions of that Secretary under subclauses (I) and (II), and on
any information obtained by that Secretary as a result of such actions, indicate to the Sec-
retary of Defense the buildings and property at the installation that meet the requirements
set forth in subparagraph (H)(i).

(ii) The Secretary of Housing and Urban Development may request under clause (i)(III)
that a representative of the homeless submit to that Secretary the following:

(I) A description of the program of such representative to assist the homeless.

(II) A description of the manner in which the buildings and property that the rep-
resentative proposes to use for such purpose will assist the homeless.

(III) Such information as that Secretary requires in order to determine the financial
capacity of the representative to carry out the program and to ensure that the program will
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be carried out in compliance with Federal environmental law and Federal law against dis-
crimination.

(IV) Such information as the Secretary requires in order to determine that police
services, fire protection services, and water and sewer services available in the communi-
ties in the vicinity of the installation concerned are adequate for the program.

(iii) Not later than 90 days after the date of the receipt of a revised plan for an installation
under subparagraph (J), the Secretary of Housing and Urban Development shall—

(I) notify the Secretary of Defense and the redevelopment authority concerned of
the buildings and property at an installation under clause (i)(IV) that the Secretary of
Housing and Urban Development determines are suitable for use to assist the homeless;
and

(II) notify the Secretary of Defense of the extent to which the revised plan meets
the criteria set forth in subparagraph (H)(i).

(iv)(I) Upon notice from the Secretary of Housing and Urban Development with respect
to an installation under clause (iii), the Secretary of Defense shall dispose of buildings and prop-
erty at the installation in consultation with the Secretary of Housing and Urban Development and
the redevelopment authority concerned.

(II) For purposes of carrying out an environmental assessment of the closure or realign-
ment of an installation, the Secretary of Defense shall treat the redevelopment plan submitted by
the redevelopment authority for the installation (including the aspects of the plan providing for
disposal to State or local governments, representatives of the homeless, and other interested par-
ties) as part of the proposed Federal action for the installation. The Secretary of Defense shall
incorporate the notification of the Secretary of Housing and Urban Development under clause
(iii)(I) as part of the proposed Federal action for the installation only to the extent, if any, that the
Secretary of Defense considers such incorporation to be appropriate and consistent with the best
and highest use of the installation as a whole, taking into consideration the redevelopment plan
submitted by the redevelopment authority.

(III) The Secretary of Defense shall dispose of buildings and property under subclause (I)
in accordance with the record of decision or other decision document prepared by the Secretary
in accordance with the National Environmental Policy Act of 1969 (42 U.S.C. 4331 et seq.). In
preparing the record of decision or other decision document, the Secretary shall give deference to
the redevelopment plan submitted by the redevelopment authority for the installation.

(IV) The disposal under subclause (I) of buildings and property to assist the homeless
shall be without consideration.

(V) In the case of a request for a conveyance under subclause (I) of buildings and property
for public benefit under section 203(k) of the Federal Property and Administrative Services Act
of 1949 (40 U.S.C. 484(k)) or sections 47151 through 47153 of title 49, United States Code, the
sponsoring Federal agency shall use the eligibility criteria set forth in such section or such sub-
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chapter (as the case may be) to determine the eligibility of the applicant and use proposed in the
request for the public benefit conveyance.

(M)(i) In the event of the disposal of buildings and property of an installation pursuant to
subparagraph (K) or (L), the redevelopment authority for the installation shall be responsible for
the implementation of and compliance with agreements under the redevelopment plan described
in that subparagraph for the installation.

(ii) If a building or property reverts to a redevelopment authority under such an agree-
ment, the redevelopment authority shall take appropriate actions to secure, to the maximum ex-
tent practicable, the utilization of the building or property by other homeless representatives to
assist the homeless. A redevelopment authority may not be required to utilize the building or
property to assist the homeless.

(N) The Secretary of Defense may postpone or extend any deadline provided for under
this paragraph in the case of an installation covered by this paragraph for such period as the Sec-
retary considers appropriate if the Secretary determines that such postponement is in the interests
of the communities affected by the closure or realignment of the installation. The Secretary shall
make such determinations in consultation with the redevelopment authority concerned and, in the
case of deadlines provided for under this paragraph with respect to the Secretary of Housing and
Urban Development, in consultation with the Secretary of Housing and Urban Development.

(O) For purposes of this paragraph, the term “communities in the vicinity of the installa-
tion”, in the case of an installation, means the communities that constitute the political jurisdic-
tions (other than the State in which the installation is located) that comprise the redevelopment
authority for the installation.

(P) For purposes of this paragraph, the term “other interested parties”, in the case of an
installation, includes any parties eligible for the conveyance of property of the installation under
section 203(k) of the Federal Property and Administrative Services Act of 1949 (40 U.S.C.
484(k)) or sections 47151 through 47153 of title 49, United States Code, whether or not the par-
ties assist the homeless.

(7)(A) Subject to subparagraph (C), the Secretary may enter into agreements (including
contracts, cooperative agreements, or other arrangements for reimbursement) with local govern-
ments for the provision of police or security services, fire protection services, airfield operation
services, or other community services by such governments at military installations closed or to
be closed or realigned or to be realigned, under this part, if the Secretary determines that the pro-
vision of such services under such agreements is in the best interests of the Department of De-
fense.

(B) The Secretary may exercise the authority provided under this paragraph without re-
gard to the provisions of chapter 146 of title 10, United States Code.

(C) The Secretary may not exercise the authority under subparagraph (A) with respect to
an installation earlier than 180 days before the date on which the installation is to be closed.
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(D) The Secretary shall include in a contract for services entered into with a local gov-
ernment under this paragraph a clause that requires the use of professionals to furnish the serv-
ices to the extent that professionals are available in the area under the jurisdiction of such
government.

(c) APPLICABILITY OF NATIONAL ENVIRONMENTAL POLICY ACT OF 1969.—(1) The provi-
sions of the National Environmental Policy Act of 1969 (42 U.S.C. 4321 et seq.) shall not apply
to the actions of the Commission, and, except as provided in paragraph (2), the Department of
Defense in carrying out this part.

(2)(A) The provisions of the National Environmental Policy Act of 1969 shall apply to
actions of the Department of Defense under this part (i) during the process of property disposal,
and (ii) during the process of relocating functions from a military installation being closed or
realigned to another military installation after the receiving installation has been selected but be-
fore the functions are relocated.

(B) In applying the provisions of the National Environmental Policy Act of 1969 to the
processes referred to in subparagraph (A), the Secretary of Defense and the Secretary of the
military departments concerned shall not have to consider—

(i) the need for closing or realigning the military installation which has been rec-
ommended for closure or realignment by the Commission;

(ii) the need for transferring functions to any military installation which has been
selected as the receiving installation; or

(iii) military installations alternative to those recommended or selected.

(3) A civil action for judicial review, with respect to any requirement of the National En-
vironmental Policy Act of 1969 to the extent such Act is applicable under paragraph (2), of any
act or failure to act by the Department of Defense during the closing, realigning, or relocating of
functions referred to in clauses (i) and (ii) of paragraph (2)(A), may not be brought more than 60
days after the date of such act or failure to act.

(d) WAIVER.—The Secretary of Defense may close or realign military installations under
this part without regard to—

(1) any provision of law restricting the use of funds for closing or realigning mili-
tary installations included in any appropriations or authorization Act; and

(2) sections 2662 and 2687 of title 10, United States Code.

(e) TRANSFER AUTHORITY IN CONNECTION WITH PAYMENT OF ENVIRONMENTAL

REMEDIATION COSTS.—(1)(A) Subject to paragraph (2) of this subsection and section 120(h) of
the Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (42
U.S.C. 9620(h)), the Secretary may enter into an agreement to transfer by deed real property or
facilities referred to in subparagraph (B) with any person who agrees to perform all environ-
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mental restoration, waste management, and environmental compliance activities that are required
for the property or facilities under Federal and State laws, administrative decisions, agreements
(including schedules and milestones), and concurrences.

(B) The real property and facilities referred to in subparagraph (A) are the real property
and facilities located at an installation closed or to be closed or realigned or to be realigned under
this part that are available exclusively for the use, or expression of an interest in a use, of a rede-
velopment authority under subsection (b)(6)(F) during the period provided for that use, or ex-
pression of interest in use, under that subsection.

(C) The Secretary may require any additional terms and conditions in connection with an
agreement authorized by subparagraph (A) as the Secretary considers appropriate to protect the
interests of the United States.

(2) A transfer of real property or facilities may be made under paragraph (1) only if the
Secretary certifies to Congress that—

(A) the costs of all environmental restoration, waste management, and environ-
mental compliance activities to be paid by the recipient of the property or facilities are
equal to or greater than the fair market value of the property or facilities to be transferred,
as determined by the Secretary; or

(B) if such costs are lower than the fair market value of the property or facilities,
the recipient of the property or facilities agrees to pay the difference between the fair
market value and such costs.

(3) As part of an agreement under paragraph (1), the Secretary shall disclose to the person
to whom the property or facilities will be transferred any information of the Secretary regarding
the environmental restoration, waste management, and environmental compliance activities de-
scribed in paragraph (1) that relate to the property or facilities. The Secretary shall provide such
information before entering into the agreement.

(4) Nothing in this subsection shall be construed to modify, alter, or amend the Compre-
hensive Environmental Response, Compensation, and Liability Act of 1980 (42 U.S.C. 9601 et
seq.) or the Solid Waste Disposal Act (42 U.S.C. 6901 et seq.).

(5) Section 330 of the National Defense Authorization Act for Fiscal Year 1993 (Public
Law 102-484; 10 U.S.C. 2687 note) shall not apply to any transfer under this subsection to per-
sons or entities described in subsection (a)(2) of such section 330.

(f) TRANSFER AUTHORITY IN CONNECTION WITH CONSTRUCTION OR PROVISION OF

MILITARY FAMILY HOUSING.—(1) Subject to paragraph (2), the Secretary may enter into an
agreement to transfer by deed real property or facilities located at or near an installation closed or
to be closed, or realigned or to be realigned, under this part with any person who agrees, in ex-
change for the real property or facilities, to transfer to the Secretary housing units that are con-
structed or provided by the person and located at or near a military installation at which there is a
shortage of suitable housing to meet the requirements of members of the Armed Forces and their
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dependents. The Secretary may not select real property for transfer under this paragraph if the
property is identified in the redevelopment plan for the installation as property essential to the
reuse or redevelopment of the installation.

(2) A transfer of real property or facilities may be made under paragraph (1) only if—

(A) the fair market value of the housing units to be received by the Secretary in
exchange for the property or facilities to be transferred is equal to or greater than the fair
market value of such property or facilities, as determined by the Secretary; or

(B) in the event the fair market value of the housing units is less than the fair mar-
ket value of property or facilities to be transferred, the recipient of the property or facili-
ties agrees to pay to the Secretary the amount equal to the excess of the fair market value
of the property or facilities over the fair market value of the housing units.

(3) Notwithstanding paragraph (2) of section 706(a), the Secretary may deposit funds re-
ceived under paragraph (2)(B) in the Department of Defense Family Housing Improvement Fund
established under section 2873(a) of title 10, United States Code.

(4) The Secretary shall submit to the congressional defense committees a report describ-
ing each agreement proposed to be entered into under paragraph (1), including the consideration
to be received by the United States under the agreement. The Secretary may not enter into the
agreement until the end of the 30-day period beginning on the date the congressional defense
committees receive the report regarding the agreement.

(5) The Secretary may require any additional terms and conditions in connection with an
agreement authorized by this subsection as the Secretary considers appropriate to protect the in-
terests of the United States.

(g) ACQUISITION OF MANUFACTURED HOUSING.—(1) In closing or realigning any military
installation under this part, the Secretary may purchase any or all right, title, and interest of a
member of the Armed Forces and any spouse of the member in manufactured housing located at
a manufactured housing park established at an installation closed or realigned under this part, or
make a payment to the member to relocate the manufactured housing to a suitable new site, if the
Secretary determines that—

(A) it is in the best interest of the Federal Government to eliminate or relocate the
manufactured housing park; and

(B) the elimination or relocation of the manufactured housing park would result in
an unreasonable financial hardship to the owners of the manufactured housing.

(2) Any payment made under this subsection shall not exceed 90 percent of the purchase
price of the manufactured housing, as paid by the member or any spouse of the member, plus the
cost of any permanent improvements subsequently made to the manufactured housing by the
member or spouse of the member.
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(3) The Secretary shall dispose of manufactured housing acquired under this subsection
through resale, donation, trade or otherwise within one year of acquisition.

SEC. 706. ACCOUNT

(a) IN GENERAL.—(1) There is hereby established on the books of the Treasury an account
to be known as the “Department of Defense Base Closure Account 1998” which shall be admin-
istered by the Secretary as a single account.

(2) There shall be deposited into the Account—

(A) funds authorized for and appropriated to the Account;

(B) any funds that the Secretary may, subject to approval in an appropriation Act,
transfer to the Account from funds appropriated to the Department of Defense for any
purpose, except that such funds may be transferred only after the date on which the Sec-
retary transmits written notice of, and justification for, such transfer to the congressional
defense committees;

(C) except as provided in subsection (d), proceeds received from the lease, trans-
fer, or disposal of any property at a military installation closed or realigned under this
part; and

(D) proceeds received after September 30, 2001, from the lease, transfer, or dis-
posal of any property at a military installation closed or realigned under the Defense Base
Closure and Realignment Act of 1990 (Public Law 101-510; 10 U.S.C. 2687 note).

(b) USE OF FUNDS.—(1) The Secretary may use the funds in the Account only for the pur-
poses described in section 705, or, after September 30, 2001, for environmental restoration and
property management and disposal at installations closed or realigned under the Defense Base
Closure and Realignment Act of 1990 (Public Law 101-510; 10 U.S.C. 2687 note).

(2) When a decision is made to use funds in the Account to carry out a construction proj-
ect under section 705(a) and the cost of the project will exceed the maximum amount authorized
by law for a minor military construction project, the Secretary shall notify in writing the congres-
sional defense committees of the nature of, and justification for, the project and the amount of
expenditures for such project. Any such construction project may be carried out without regard to
section 2802(a) of title 10, United States Code.

(c) REPORTS.—(1)(A) No later than 60 days after the end of each fiscal year in which the
Secretary carries out activities under this part, the Secretary shall transmit a report to the congres-
sional defense committees of the amount and nature of the deposits into, and the expenditures
from, the Account during such fiscal year and of the amount and nature of other expenditures
made pursuant to section 705(a) during such fiscal year.
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(B) The report for a fiscal year shall include the following:

(i) The obligations and expenditures from the Account during the fiscal year,
identified by subaccount, for each military department and Defense Agency.

(ii) The fiscal year in which appropriations for such expenditures were made and
the fiscal year in which funds were obligated for such expenditures.

(iii) Each military construction project for which such obligations and expendi-
tures were made, identified by installation and project title.

(iv) A description and explanation of the extent, if any, to which expenditures for
military construction projects for the fiscal year differed from proposals for projects and
funding levels that were included in the justification transmitted to Congress under sec-
tion 707(1), or otherwise, for the funding proposals for the Account for such fiscal year,
including an explanation of—

(I) any failure to carry out military construction projects that were so pro-
posed; and

(II) any expenditures for military construction projects that were not so
proposed.

(2) Unobligated funds which remain in the Account after the termination of the authority
of the Secretary to carry out a closure or realignment under this part shall be held in the Account
until transferred by law after the congressional defense committees receive the report transmitted
under paragraph (3).

(3) No later than 60 days after the termination of the authority of the Secretary to carry
out a closure or realignment under this part, the Secretary shall transmit to the congressional de-
fense committees a report containing an accounting of—

(A) all the funds deposited into and expended from the Account or otherwise ex-
pended under this part; and

(B) any amount remaining in the Account.

(d) DISPOSAL OR TRANSFER OF COMMISSARY STORES AND PROPERTY PURCHASED WITH

NONAPPROPRIATED FUNDS.—(1) If any real property or facility acquired, constructed, or im-
proved (in whole or in part) with commissary store funds or nonappropriated funds is transferred
or disposed of in connection with the closure or realignment of a military installation under this
part, a portion of the proceeds of the transfer or other disposal of property on that installation
shall be deposited in the reserve account established under section 204(b)(7)(C) of the Defense
Authorization Amendments and Base Closure and Realignment Act (10 U.S.C. 2687 note).

(2) The amount so deposited shall be equal to the depreciated value of the investment
made with such funds in the acquisition, construction, or improvement of that particular real
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property or facility. The depreciated value of the investment shall be computed in accordance
with regulations prescribed by the Secretary of Defense.

(3) The Secretary may use amounts in the account (in such an aggregate amount as is pro-
vided in advance in appropriation Acts) for the purpose of acquiring, constructing, and improv-
ing—

(A) commissary stores; and

(B) real property and facilities for nonappropriated fund instrumentalities.

(4) As used in this subsection:

(A) The term “commissary store funds” means funds received from the adjust-
ment of, or surcharge on, selling prices at commissary stores fixed under section 2685 of
title 10, United States Code.

(B) The term “nonappropriated funds” means funds received from a nonappropri-
ated fund instrumentality.

(C) The term “nonappropriated fund instrumentality” means an instrumentality of
the United States under the jurisdiction of the Armed Forces (including the Army and Air
Force Exchange Service, the Navy Resale and Services Support Office, and the Marine
Corps exchanges) which is conducted for the comfort, pleasure, contentment, or physical
or mental improvement of members of the Armed Forces.

(e) ACCOUNT EXCLUSIVE SOURCE OF FUNDS FOR ENVIRONMENTAL RESTORATION

PROJECTS.—Except for funds deposited into the Account under subsection (a), funds appropri-
ated to the Department of Defense may not be used for purposes described in section 705
(a)(1)(C). The prohibition in this subsection shall expire upon the termination of the authority of
the Secretary to carry out a closure or realignment under this part.

SEC. 707. REPORTS

As part of the budget request for the Department of Defense for fiscal year 2005 and for
each fiscal year thereafter in which the Secretary carries out activities under this part, the Secre-
tary shall transmit to the congressional defense committees of Congress—

(1) a schedule of the closure and realignment actions to be carried out under this
part in the fiscal year for which the request is made and an estimate of the total expendi-
tures required and cost savings to be achieved by each such closure and realignment and
of the time period in which these savings are to be achieved in each case, together with
the Secretary’s assessment of the environmental effects of such actions; and

(2) a description of the military installations, including those under construction
and those planned for construction, to which functions are to be transferred as a result of
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such closures and realignments, together with the Secretary’s assessment of the environ-
mental effects of such transfers.

SEC. 708. CONGRESSIONAL CONSIDERATION OF COMMISSION REPORT

(a) TERMS OF THE RESOLUTION.—For purposes of section 704(b), the term “joint resolu-
tion” means only a joint resolution which is introduced within the 10-day period beginning on the
date on which the President transmits the report to the Congress under section 703(e), and—

(1) which does not have a preamble;

(2) the matter after the resolving clause of which is as follows: “That Congress
disapproves the recommendations of the Defense Base Closure and Realignment Com-
mission as submitted by the President on “, the blank space being filled in with the ap-
propriate date; and

(3) the title of which is as follows: “Joint resolution disapproving the recommen-
dations of the Defense Base Closure and Realignment Commission.”.

(b) REFERRAL.—A resolution described in subsection (a) that is introduced in the House
of Representatives shall be referred to the Committee on National Security of the House of Rep-
resentatives. A resolution described in subsection (a) introduced in the Senate shall be referred to
the Committee on Armed Services of the Senate.

(c) DISCHARGE.—If the committee to which a resolution described in subsection (a) is
referred has not reported such a resolution (or an identical resolution) by the end of the 20-day
period beginning on the date on which the President transmits the report to the Congress under
section 703(e), such committee shall be, at the end of such period, discharged from further con-
sideration of such resolution, and such resolution shall be placed on the appropriate calendar of
the House involved.

(d) CONSIDERATION.—(1) On or after the third day after the date on which the committee
to which such a resolution is referred has reported, or has been discharged (under subsection (c))
from further consideration of, such a resolution, it is in order (even though a previous motion to
the same effect has been disagreed to) for any Member of the respective House to move to pro-
ceed to the consideration of the resolution. A member may make the motion only on the day after
the calendar day on which the Member announces to the House concerned the Member’s inten-
tion to make the motion, except that, in the case of the House of Representatives, the motion may
be made without such prior announcement if the motion is made by direction of the committee to
which the resolution was referred. The motion is highly privileged in the House of Representa-
tives and is privileged in the Senate and is not debatable. The motion is not subject to amend-
ment, or to a motion to postpone, or to a motion to proceed to the consideration of other business.
A motion to reconsider the vote by which the motion is agreed to or disagreed to shall not be in
order. If a motion to proceed to the consideration of the resolution is agreed to, the respective
House shall immediately proceed to consideration of the joint resolution without intervening
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motion, order, or other business, and the resolution shall remain the unfinished business of the
respective House until disposed of.

(2) Debate on the resolution, and on all debatable motions and appeals in connection
therewith, shall be limited to not more than 2 hours, which shall be divided equally between
those favoring and those opposing the resolution. An amendment to the resolution is not in order.
A motion further to limit debate is in order and not debatable. A motion to postpone, or a motion
to proceed to the consideration of other business, or a motion to recommit the resolution is not in
order. A motion to reconsider the vote by which the resolution is agreed to or disagreed to is not
in order.

(3) Immediately following the conclusion of the debate on a resolution described in sub-
section (a) and a single quorum call at the conclusion of the debate if requested in accordance
with the rules of the appropriate House, the vote on final passage of the resolution shall occur.

(4) Appeals from the decisions of the Chair relating to the application of the rules of the
Senate or the House of Representatives, as the case may be, to the procedure relating to a resolu-
tion described in subsection (a) shall be decided without debate.

(e) CONSIDERATION BY OTHER HOUSE.—(1) If, before the passage by one House of a
resolution of that House described in subsection (a), that House receives from the other House a
resolution described in subsection (a), then the following procedures shall apply:

(A) The resolution of the other House shall not be referred to a committee and
may not be considered in the House receiving it except in the case of final passage as
provided in subparagraph (B)(ii).

(B) With respect to a resolution described in subsection (a) of the House receiving
the resolution—

(i) the procedure in that House shall be the same as if no resolution had
been received from the other House; but

(ii) the vote on final passage shall be on the resolution of the other House.

(2) Upon disposition of the resolution received from the other House, it shall no longer be
in order to consider the resolution that originated in the receiving House.

(f) RULES OF THE SENATE AND HOUSE.—This section is enacted by Congress—

(1) as an exercise of the rule making power of the Senate and House of Represen-
tatives, respectively, and as such it is deemed a part of the rules of each House, respec-
tively, but applicable only with respect to the procedure to be followed in that House in
the case of a resolution described in subsection (a), and it supersedes other rules only to
the extent that it is inconsistent with such rules; and
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(2) with full recognition of the constitutional right of either House to change the
rules (so far as relating to the procedure of that House) at any time, in the same manner,
and to the same extent as in the case of any other rule of that House.

SEC. 709. RESTRICTION ON OTHER BASE CLOSURE AUTHORITY

(a) IN GENERAL.—Except as provided in subsection (c), during the period beginning on
the date of the enactment of this Act and ending on December 31, 2005, this part shall be the ex-
clusive authority for selecting for closure or realignment, or for carrying out any closure or rea-
lignment of, a military installation inside the United States.

(b) RESTRICTION.—Except as provided in subsection (c), none of the funds available to
the Department of Defense may be used, other than under this part, during the period specified in
subsection (a)—

(1) to identify, through any transmittal to the Congress or through any other public
announcement or notification, any military installation inside the United States as an in-
stallation to be closed or realigned or as an installation under consideration for closure or
realignment; or

(2) to carry out any closure or realignment of a military installation inside the
United States.

(c) EXCEPTION.—Nothing in this part affects the authority of the Secretary to carry out—

(1) closures and realignments under title II of Public Law 100-526;

(2) closures and realignments under Public Law 101-510; and

(3) closures and realignments to which section 2687 of title 10, United States
Code, is not applicable, including closures and realignments carried out for reasons of
national security or a military emergency referred to in subsection (c) of such section.

SEC. 710. DEFINITIONS

As used in this part:

(1) The term “Account” means the Department of Defense Base Closure Account 1998
established by section 706(a)(1).

(2) The term “congressional defense committees” means the Committee on Armed Serv-
ices and the Committee on Appropriations of the Senate and the Committee on National Security
and the Committee on Appropriations of the House of Representatives.

(3) The term “Commission” means the Commission established by section 702.

(4) The term “military installation” means a base, camp, post, station, yard, center, home-
port facility for any ship, or other activity under the jurisdiction of the Department of Defense,
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including any leased facility. Such term does not include any facility used primarily for civil
works, rivers and harbors projects, flood control, or other projects not under the primary jurisdic-
tion or control of the Department of Defense.

(5) The term “realignment” includes any action which both reduces and relocates func-
tions and civilian personnel positions but does not include a reduction in force resulting from
workload adjustments, reduced personnel or funding levels, or skill imbalances.

(6) The term “Secretary” means the Secretary of Defense.

(7) The term “United States” means the 50 States, the District of Columbia, the Com-
monwealth of Puerto Rico, Guam, the Virgin Islands, American Samoa, and any other common-
wealth, territory, or possession of the United States.

(8) The term “date of approval”, with respect to a closure or realignment of an installa-
tion, means the date on which the authority of Congress to disapprove a recommendation of clo-
sure or realignment, as the case may be, of such installation under this part expires.

(9) The term “redevelopment authority”, in the case of an installation to be closed or rea-
ligned under this part, means any entity (including an entity established by a State or local gov-
ernment) recognized by the Secretary of Defense as the entity responsible for developing the
redevelopment plan with respect to the installation or for directing the implementation of such
plan.

(10) The term “redevelopment plan” in the case of an installation to be closed or rea-
ligned under this part, means a plan that—

(A) is agreed to by the local redevelopment authority with respect to the installa-
tion; and

(B) provides for the reuse or redevelopment of the real property and personal
property of the installation that is available for such reuse and redevelopment as a result
of the closure or realignment of the installation.

(11) The term “representative of the homeless” has the meaning given such term in sec-
tion 501(i)(4) of the Stewart B. McKinney Homeless Assistance Act (42 U.S.C. 11411(i)(4)).

SEC. 711. CONFORMING AMENDMENT

All authorities provided to the Secretary of Defense with respect to installations closed or
to be closed pursuant to the Defense Base Closure and Realignment Act of 1990 (Public Law
101-510, as amended; 10 U.S.C. 2687 note), shall apply to the same extent to installations rea-
ligned or to be realigned pursuant to the Defense Base Closure and Realignment Act of 1990
(Public Law 101-510, as amended; 10 U.S.C. 2687 note).
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Appendix D   

Joint Staff Assessment of Effects of Previous
Base Closure Rounds on Military Capabilities
and the Armed Forces Ability
to Fulfill the National Military Strategy

Executive Summary

This assessment revealed that previous base closure rounds had a net positive effect upon
military capabilities and the ability to fulfill the 1997 National Military Strategy. The 1997
National Military Strategy organizes the tasks of peacetime engagement, deterrence and conflict
prevention, and fighting and winning the Nation’s wars into a new security framework of Shape,
Respond, and Prepare Now. These key tenets of the strategy establish the foundation to meet our
security requirements in the near-term and guide the Armed Forces in the transformation that will
create a force capable of full spectrum dominance in the 21st Century. Since 1990, the Armed
Forces have successfully responded to more than 220 smaller-scale contingencies—During this
scope of operations no BRAC-induced military capability deficiencies have arisen.

Qualitative evidence demonstrates that consolidation and regionalization activities, which re-
sulted from BRAC efforts, have benefited DoD. These positive benefits are manifested through
the elimination of redundancies, enhanced interoperability, increased information sharing, and
reductions in deteriorated infrastructure.

Reductions in infrastructure have improved the U.S. forces’ ability to adapt to a dynamic inter-
national security environment. Infrastructure reductions have also eliminated surplus base struc-
ture and assisted the Services in efforts to consolidate, centralize, and regionalize base support
activities. Investment dollars, which prior to BRAC would have been used for unneeded infra-
structure, are now released to support other critical needs such as modernization, readiness, qual-
ity of life, remaining infrastructure, and contingency operations.

Base closures are an essential component for funding the prepare now element of the defense
strategy. Excess infrastructure, identified in 1995 by General Shalikashvili and Secretary Perry, is
now more pronounced in light of QDR end-strength reductions. Eliminating this excess infra-
structure prevents scarce resources from being spent on unneeded facilities.

Insights gained from the Quadrennial Defense Review contribute to the affirmation that
additional base closures are appropriate. Savings resulting from additional base closures
are a key component for funding the transformation strategy. While past BRAC rounds
had a net positive effect upon military capabilities—additional base closures will assist DoD
in meeting the Shape, Respond, and Prepare Now aspects of the National Military Strategy.
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1997 National Military Strategy

The core objectives detailed in the National Security Strategy are supported by the strategy and
objectives identified in the 1997 National Military Strategy (NMS). The NMS promotes the fol-
lowing themes:1

1) The United States will remain globally engaged to Shape the international envi-
ronment and create conditions favorable to US interests and global security. US
Armed Forces must also Respond to the full spectrum of crises in order to protect our
national interests. It further states that as we pursue shaping and responding activities,
we must also take steps to Prepare Now for an uncertain future.

2) The Joint Force must respond across the full spectrum of crises, from major com-
bat to humanitarian assistance operations. It must be ready to conduct and sustain
multiple, concurrent smaller-scale contingency operations. It must also be able to
defeat adversaries in two distant, overlapping MTWs (major theaters of war) from
a posture of global engagement and in the face of WMD (weapons of mass destruc-
tion) and other asymmetric threats

3) To be able to respond effectively in the future, DoD needs to transform US combat
capabilities and support structures. Success demands stabilized investment in a ro-
bust modernization program that exploits the Revolution in Military Affairs. It also
requires fundamental reengineering of our infrastructure and streamlining of
our support structures. These are essential to reaching new levels of joint warfight-
ing effectiveness.

                                                
1 National Military Strategy of the United States of America - Shape, Respond, Prepare Now: A Military Strat-

egy for a New Era, September 1997, p. 1.
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Impact on Overall Ability to Meet the National Military Strategy

This assessment revealed that previous base closure rounds had a net positive effect upon
military capabilities and the ability to fulfill the 1997 National Military Strategy. Previous
base closures and realignments assisted in eliminating some intra-service and cross-service re-
dundancies while enhancing interoperability and promoting information sharing. This is espe-
cially true in installation and base support activities, housing management, medical support,
administration, and training.2 Consolidation of infrastructure facilities, reduction in the number
of inventory control points, and the transfer of inventory management responsibilities is now al-
lowing an improved focus of critical inventory investment dollars. Investment dollars for inven-
tory management have been re-focused on critical inventories, asset sharing investments (total
asset visibility systems), rapid transportation and distribution, tailoring of logistics packages,
identification of critical war reserves, prepositioning requirements, partnering with industry, and
other aspects of supporting the National Military Strategy. Previous BRAC rounds have pro-
vided the Services not only the incentive to consolidate, centralize, and regionalize func-
tions, but they have also served as the instrument through which these efficiencies could
occur.

The first four rounds of BRAC closed many older, high-maintenance, and in some cases deterio-
rated facilities. This action reduced overall installation support funding and is today allowing
other high priority needs to be funded. Closure of these facilities has also allowed a reprioritiza-
tion of infrastructure maintenance and improvements preventing current resources from being
expended on increasingly difficult and costly to maintain facilities.

The Department recognizes that deteriorated facilities are not only expensive, but they
have an adverse affect on mission and people. Deteriorated facilities require more mainte-
nance; they waste utilities since they typically lack energy-conserving systems and materials, and
they interfere with the mission since they often lack the capacity to accommodate today’s modern
equipment.3

There is a known link between facility conditions and readiness. Readiness is affected by facility
conditions in two principal fashions. First, deteriorated facilities are more likely to fail and can
directly compromise the mission. This happened during mobilization for Operation Desert
Shield, when dilapidated rail lines and portions of aircraft runways failed.4 Second, deteriorated
facilities impair readiness by lowering the quality of life of service members and their fami-
lies, by reducing the efficiency of uniformed and civilian workers, and by detracting from the re-
tention of highly qualified and motivated personnel.5 In the past, savings realized from BRAC
were a component for funding Service quality of life programs. GAO analysis of the FYDP

                                                
2 A summary of each of the joint cross-service functional reviews is provided in the DoD Base Closure and

Realignment Report, March 1995, 4-2.
3 DoD Annual Report to the President and Congress, February 1995, p. 148 and Defense Reform Initiative, No-

vember 1997, p. 37.
4 DoD Annual Report to the President and Congress, February 1995, p. 148.
5 DoD Annual Report to the President and Congress, February 1995, p. 148.
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shows that between 1988 - 1997 DoD planned to increase annual average spending on family
housing from $1,880 to $2,730 for each active duty military person.6

The QDR Installation Support Task Force identified several problematic areas that threaten mod-
ernization and readiness and ultimately the ability to shape the international environment and re-
spond to the full spectrum of crisis.

QDR Installation Support Task Force Findings7

1) The Services increased the risk to readiness through higher probability of facility fail-
ure and higher potential for migration from other readiness accounts. Navy documents in-
dicate higher priorities for constrained resources have forced reduction of real property
maintenance in the near years, with increased risk of degraded support for personnel and
mission requirements.

2) Likewise, Air Force documents indicated that deteriorated living and working condi-
tions and unreliable and inefficient infrastructure adversely affect operational capabilities,
readiness, and quality of life.

3) The Army migrated over $3 billion into Installations Support during the FY 1989-1995
period.

As Quadrennial Defense Review (QDR) related downsizing commences and as the shaping and
responding missions continue to be key components of the NMS, DoD must continue to optimize
infrastructure in order to re-focus scarce resources to programs that will more aptly assist in ful-
filling all components of the National Military Strategy.

                                                
6 GAO Report 96-67, Military Bases Closure and Realignment Savings are significant, but Not Easily Quanti-

fied, April 1996. pg. 4.
7 Quadrennial Defense Review Infrastructure Panel Installation Support Task Force Final Report, February

1997.
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Shaping the International Environment and Responding
to the Full Spectrum of Crisis

Base closures have not hindered the U.S. Armed Forces from successfully accomplishing
the shaping or responding components of the 1997 NMS. In the past and for the foreseeable
future, the U.S. will continue to shape the international environment and respond to the full
spectrum of crises through the judicious use of military power.

General Shalikashvili, testimony before 1995 Base Realignment and Closure Commission

“I am convinced that the closure, realignment, and redirection recommendations that have
been submitted to this commission in no way impair our readiness, our ability to train our
forces, or our ability to carry out the full scope of military missions and joint opera-
tions.”8

US Armed Forces help shape the international environment primarily through their inherent de-
terrent qualities and through peacetime military engagement. These peacetime engagement ac-
tivities include promoting regional stability, preventing or reducing conflicts and threats, and
peacetime deterrence.9 These activities are carried out each day through exercises, information
sharing, military education programs, treaty verification, and forward presence forces whether
routinely deployed or permanently stationed. This wide range of activities began before the first
round of BRAC and continues today with approximately 100,000 U.S. personnel deployed to
both the European and Pacific theaters.

Given the strategic environment, the US military undoubtedly will be called upon to respond to
crises across the full range of military operations, from conducting concurrent smaller-scale con-
tingencies to fighting and winning MTWs.

Smaller Scale Contingencies

Typically on any given day, US Forces are deployed in support of ten or more Joint/Combined
Operations while participating in exercises in over seventy countries.10 Additionally, over the
years 1990-1997, US forces have participated in more than 220 operations around the world.11

These operations span the entire range of operations from Non-Combatant Evacuations, foreign
humanitarian assistance, and domestic disaster assistance to peacekeeping, peace enforcement,
and peace implementation.

Supporting these contingencies requires swift and decisive action in a wide range of concurrent
operations. Our ability to perform shows of force, limited strikes, opposed intervention, no-fly
zone and sanctions enforcement operations, and other missions allows us to deter would-be ag-

                                                
8 Base Closure and Realignment Commission Testimony, March 1995, p.16.
9 1997 NMS, page 12-14.
10 1997 NMS, page 13.
11 Baseline Engagement Force (BEF) Database generated for QDR 1997 (operations 1990-1996), J-8/STOPD,

as well as J-1/3 current operations databases for 1997.
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gressors and control the danger posed by rogue states. This wide range of operations is directly
supported by the existing CONUS infrastructure. This infrastructure has successfully supported
the most highly educated, strategically agile, multi-mission capable, and world-wide deployable
military force ever fielded.

Major Theater Wars

In addition to being able to respond to multiple and concurrent smaller scale contingencies, U.S.
forces must be capable of fighting and winning two major theater wars (MTWs) nearly simulta-
neously. In order to clearly define the mobility structures required to support the two MTW capa-
bility, the Department conducted the Mobility Requirements Study Bottom-Up Review Update
(MRS-BURU). MRS-BURU, using an FY 97-01 force structure that included infrastructure re-
ductions recommended through BRAC 95, defined the strategic mobility infrastructure require-
ments to support two nearly simultaneous MTWs.12 MRS-BURU concluded that established
CONUS infrastructure supports the most demanding requirement of the NMS, the capa-
bility to fight and win two overlapping MTWs.

MRS-BURU was a major analysis effort on the part of DoD and required extensive time and ef-
fort to complete. Supplementing these types of major analysis efforts are other recurring capabil-
ity assessments. One of these assessments that is routinely used to monitor military readiness is
the Joint Monthly Readiness Review (JMRR). The JMRR provides a current assessment of the
military’s readiness to fight and meet the demands of Major Theater Wars as well as other re-
quirements of the National Military Strategy. This recurring review draws feedback from the
Joint Staff, the CINC’s, the Services, and the Combat Support Agencies, and provides a current
macro-level assessment to DoD leadership of the military’s readiness to meet the demands of the
NMS. Assessment findings are reported to the Senior Readiness Oversight Council (SROC) and
the Quarterly Readiness Report to Congress. Infrastructure is one of the many functional areas
reviewed and analyzed in the JMRR. In two and one half years of JMRR deficiency reporting
consisting of nearly 250 reported deficiencies there have been no capability deficiencies at-
tributable to BRAC.

The Joint Uniform Lessons Learned (JULLS) database was also reviewed for infrastructure, lo-
gistics, sustainment, and sealift/airlift shortfalls. In a review of more than one-hundred
JULLS reports covering the time period from 1993-1997 there were no BRAC-induced de-
ficiencies.

Input from the CINCs substantiate the fact that base closures have had a net overall positive im-
pact upon the Armed Forces’ ability to meet the NMS. USTRANSCOM attests that while there
were some negative impacts resulting from BRAC, the long-term benefits to Military Sealift

                                                
12 The only CONUS infrastructure deficiencies identified were in ammo depot outload and ammo depot

throughput capabilities.  These non-BRAC related deficiencies are being corrected through CINC prioritized and
Service funded programs.  MRS-BURU & CINC IPL 98-03.
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Command outweigh the negative impacts.13 Similarly, USSOCOM in a February Memo-
randum to the Joint Staff, indicated that “previous BRAC rounds have had a net positive
effect on the military capabilities of special operations forces’ units. The movement of the
10th Special Forces Group from Fort Devens, MA to Fort Carson, CO improved both the training
and quality of life facilities for that unit.”14 These sentiments were echoed by PACOM.
USCINCPAC concurred that previous base closure rounds have had a net positive effect
upon military capabilities and the Armed Forces’ ability to fulfill the NMS.15

The CJCS conducts a biennial assessment of combat support agencies’ readiness and responsive-
ness to support operating forces in the event of war or threat to national security. In a review of
the most recent Combat Support Agency Responsiveness and Readiness Reports, there
were no BRAC-induced capability deficiencies.

As early as 1995, it was apparent that additional base closures would be needed if the Depart-
ment was to truly optimize infrastructure, thus matching infrastructure more closely with military
needs. During testimony before the 1995 Base Closure and Realignment Commission, both the
SecDef and the CJCS stated that additional BRAC rounds would likely be needed.16 The 1996
Defense Science Board (DSB), in a study of DoD support structures, echoed these assertions
concluding that DoD has enough excess infrastructure to support two additional rounds of
base closure.17

The QDR Installation Support Task Force accomplished an analysis of current infrastructure, in-
frastructure needs, and installation support requirements based upon future needs and post-
BRAC 95 infrastructure. The analysis was accomplished with the coordination of each of the
Services to ensure a well-rounded product that accurately reflected Service infrastructure hold-
ings and issues. It examined current infrastructure and compared it to the missions the Depart-
ment is required to accomplish. Ultimately, the QDR task force determined that current
infrastructure supports current and anticipated future readiness requirements. The QDR
final report established that two additional rounds of BRAC similar in scale to those of
1993 and 1995 were warranted.18

                                                
13 USTRANSCOM Memorandum for JS/J8 Forces Division, November 1997, p. 1.  TRANSCOM identified

three areas where some negative impacts have occurred as a result of BRAC: 1) There was a short term loss of expe-
rience in the workforce causing some turbulence within the force; however, management action mitigated this im-
pact.  2)  Loss of berths at Oakland Army Base required that commercial alternatives be developed.  3) Loss of
assured access to Oakland and Bayonne seaports requires the use of multiple commercial ports.

14 USSOCOM Memorandum for the Joint Staff, J-8, February 1998, p. 1.
15 USCINCPAC Memorandum for the Joint Staff J-8, February 1998, p.1.
16 Base Closure and Realignment Commission Testimony, March 1995, p.14.
17 Quadrennial Defense Review Infrastructure Panel Installation Support Task Force Final Report, February

1997, p. 4.
18 Report of the Quadrennial Defense Review, May 1997, p.54.
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Prepare Now for an Uncertain Future

As we move into the next century, it is imperative that the United States maintain the military
superiority essential to global leadership. To be able to respond effectively in the future, U.S.
combat capabilities and support structures must be transformed in order to best meet the chal-
lenges of tomorrow. Accomplishing this task is imperative to our global leadership and it must be
accomplished while remaining engaged worldwide, ready to respond to the full spectrum of cri-
ses.

The ability and efficiency of U.S. forces to transform to a force of the future depends very much
upon availability of funds today. Findings from the QDR analysis indicate that the Department’s
infrastructure dilemma may hamper this transformation. Analysis indicates that in 1998 there will
be an installation support funding gap of $5-7 billion. 19 This gap must be funded through de-
ferred recapitalization and maintenance, as well as migration of O&M and modernization funds.
As excess facilities and infrastructure continue to age, this problem will be exacerbated by de-
ferred bills that come due at higher costs. Higher installation maintenance costs negatively
influence core national military capability funding. This represents a threat to the mod-
ernization, readiness, and quality of life requirements detailed in the 1997 National Mili-
tary Strategy.

As discussed earlier, in testimony before the 1995 Commission, both the SecDef and the CJCS
indicated that despite four BRAC rounds, additional base closures would likely be requested to
better align the infrastructure to the force structure it is designed to support. When considering
this testimony along with recent QDR end-strength reductions of more than 170,000 personnel, it
becomes increasingly evident that further base closures are appropriate.

Eliminating excess capacity and reengineering and streamlining remaining infrastructure
would provide DoD a component of the funding solution required to meet the Prepare Now
element of the NMS.

                                                
19 Quadrennial Defense Review Infrastructure Panel Installation Support Task Force Final Report, February

1997. The task force supported the existence of a funding gap of $5-6 billion annually versus the Services estimate
of $7.3 billion.
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QDR Force Structure20

End-Strength Reductions

Army

10 Divisions (Active)

530,000 Reserve Personnel

15,000 (Active)

45,000 (Reserve)

33,700 (Civilian)

Navy

11/1 Aircraft Carriers (Active/Reserve)

10/1 Air Wings (Active/Reserve)

12 Amphibious Ready Groups

50 Attack Submarines

116 Surface Combatants

18,000 (Active)

4,100 (Reserve)

8,400 (Civilian)

Air Force

12+ Fighter Wings (Active)

8 Fighter Wings (Reserve)

4 Reserve Air Defense Squadrons

187 Bombers (Total)

26,900 (Active)

700 (Reserve)

18,300 (Civilian)

Marine Corps 3 Marine Expeditionary Forces

1,800 (Active)

4,200 (Reserve)

400 (Civilian)

As recommended in the Report of the QDR, DoD is pursuing congressional authorization for ad-
ditional rounds of base closure. Eliminating excess infrastructure and consolidating functions
will permit DoD to maintain core capabilities and will facilitate the transformation to a
military force most capable of meeting the challenges of tomorrow.

                                                
20 Report of the Quadrennial Defense Review, May 1997 pp. 29-30.
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Conclusion

The Shape, Respond, and Prepare Now strategy defined in the QDR process was built on the
strategic foundation of earlier defense strategy reviews and post-Cold War experience. In order to
best carry out this strategy, the QDR identified a rebalance in military end-strength and force
structure offset in part by enhanced capabilities of new systems and streamlined support struc-
tures. The result of this effort is a balanced, flexible force that has sufficient depth to accomplish
the strategy. The shape and respond capabilities articulated in the 1997 NMS have not been
adversely affected by the previous four BRAC rounds. In fact, a net positive benefit has re-
sulted from previous BRAC rounds in the form of slower migration of O&M and modernization
funds and qualitative and quantitative benefits to servicemember quality of life. Achieving the
prepare now component of the 1997 NMS requires a transformation of the current force to
one which is capable of meeting the threats of the next century. Success in this venture de-
pends partially upon the availability of resources to invest in a stabilized modernization
program. Reducing overhead and support structures are critical to funding and achieving
this program and thus meeting the Prepare Now aspect of our National Military Strategy.
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Appendix E   

Method for Estimating Excess Base Capacity

This appendix provides a more detailed description of the methodology used in
Chapter 3 to estimate excess base capacity.

METHODOLOGY

The base capacity analysis examined different categories of bases. The analysis
focused on 259 bases that the Military Departments identified as major installa-
tions for determining capacity in these categories.1

For each base category, DoD defined a metric or a family of metrics. Each metric
is a ratio that expresses an indicator of capacity (maneuver base acres, facility
square feet, etc.) with a relevant measure of U.S.-based force structure (maneuver
brigades, personnel spaces assigned, etc.) in 1989.

For some installation types, this analysis examined more than one indicator of ca-
pacity. In these cases, DoD established an upper and lower estimate of excess ca-
pacity, based on the different indicator values.

Next, the Department estimated future capacity needs by multiplying the 1989
metric value by the post-QDR force structure measure for 2003. In essence, the
result of the multiplication is the amount of capacity required for the future force
structure, keeping constant the ratio of capacity to force structure that existed in
1989. Finally, DoD estimated the increase in excess capacity by subtracting this
estimate of capacity requirements from the amount of capacity that will exist after
BRAC 95.

This analysis uses 1989 as a benchmark and measures the increase in excess ca-
pacity that will occur by 2003. Because the overwhelming majority of closures
and realignments from the previous BRAC rounds were implemented after 1989,
many categories of bases clearly had excess capacity in that year.

The results indicate that the amount of excess capacity is sufficiently large to jus-
tify authorization of new BRAC rounds. The method’s results, however, cannot
predict the exact number of potential closures or realignments in each category of
installation since it does not compare base capacity with absolute requirements for
that capacity. Nor, as noted previously, does it assess particular characteristics of

                                    
1 The 259 major installations are distributed among the Armed Forces as follows:  74 for the

Army;  103 for the Navy and Marine Corps;  76 for the Air Force; and 6 for the Defense Logistics
Agency.
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specific bases, which are critical to any specific decision. For example, this analy-
sis assigned each base to only one installation category. In fact, most bases sup-
port more than one mission category.

RESULTS BY ARMED FORCE

Description of Army Metrics

1.  Administration. This category includes active component installations that
support headquarters or administrative organization stationed there, or to pro-
vide base operations, family housing, and other support to units in the region.

2.  Depots. This category includes installations that support the full range of
Army depot maintenance activities from tanks to electronics.

3.  Industrial. This category includes installations that support a broad range of
industrial functions, including ammunition production, weapons systems
component production or assembly, and transshipment of units and materiel.

4.  Major Training Areas–US Army Reserves. This category includes installa-
tions that are owned and managed by the United States Army Reserve pri-
marily to support unit and individual training for the USAR, and similar
training for the ARNG as necessary. They do not support Active Component
training.

5.  Major Training Areas–Active. This category includes installations that are
owned by the Active Component and support unit level training that cannot
be accomplished at home station.

6.  Maneuver. This category includes installations that support our fighting
forces. Divisions, brigades, and associated tactical units are the primary ten-
ants of these installations.

7.  Schools. This category includes installations that have as their primary mis-
sion support to institutional training. The type of school ranges from the
United States Military Academy and initial entry training, to branch schools
and professional military education.

8.  Test and Evaluation and Labs. This category includes installations that sup-
port a range of RDT&E activities, such as basic research, research and devel-
opment engineering, or test and evaluation.
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Results for the Army

Table E-1. Army Analysis of Proportional Capacity

Change in Capacity 
Relative to Force 

Structure Since 1989

Input Index Proportional

Delta      
from          
2003 

As a           
Percent            
of 2003 

Category Type/Metric FY89 FY03 FY89 FY03 Capacity Capacity Capacity
Administration
     Administrative Space (Square Feet (000s)) 6,627 6,575 0.0813 0.1004 5,326 1,249 19
     Military/Civilian Authorized 81,518 65,516

     Total Facilities Square Feet (000s) 60,433 46,172 0.7413 0.7047 48,570 No increase
     Military/Civilian Authorized 81,518 65,516

Depots
     Capacity Direct Labor Hours (000s) 29,000 13,000 1.3810 1.3000 13,810 No increase
     Budgeted/Programmed Direct Labor Hours (000s) 21,000 10,000

Industrial
     Total Facilities Square Feet (000s) 34,707 24,479 1.4524 2.3468 15,150 9,330 38
     Military/Civilian Authorized 23,897 10,431

Major Training Active
     Base Acres 1,509,334 1,572,326 31,444 40,316 1,226,334 345,992 22
     U.S. Maneuver Brigades 48 39

Major Training Reserve
     Base Acres 258,413 167,031 0.8101 0.8148 166,065 966 1
     End Strength 319,000 205,000

Manuever
     Base Acres 3,053,623 2,868,634 63,617 73,555 2,481,069 387,565 14
     U.S. Maneuver Brigades 48 39

     Total Facilities Square Feet (000s) 212,130 176,515 4,419.4 4,526.0 172,356 4,160 2
     U.S. Maneuver Brigades 48 39

Schools
     Instructional Space (Square Feet  (000s)) 14,964 13,823 0.0427 0.0689 8,572 5,251 38
     Military/Civilian Authorized 350,108 200,556

     Total Facilities Square Feet (000s) 178,743 166,607 0.5105 0.8307 102,391 64,216 39
     Military/Civilian Authorized 350,108 200,556

Test and Evaluation/Labs
     Total Facilities Square Feet (000s) 48,924 52,649 0.3097 0.8093 20,148 32,501 62
     Acquisition Workforce 157,964 65,053

     Total Facilities Square Feet (000s) 48,924 52,649 1,995.5 3,295.8 31,878 20,771 39
     Acquisition Resources (FY99 $ Billions) $24.52 $15.97

Description of Department of the Navy Metrics

1. Naval Bases. This category includes those activities that have a principal mis-
sion to support, maintain, and train Navy ships and assigned crews.

2. Ordnance. This category includes those activities that provide secure storage
for the full range of naval ordnance, support the safe receipt of that ordnance
from other activities and the delivery of that ordnance to fleet units, and per-
form maintenance and inspection functions on ordnance.

3. Supply. This category includes those activities providing consolidated supply
services and logistics support of afloat and ashore operating forces and in-
dustrial activities.
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4. Air Stations. This category includes those activities that have a principal mis-
sion to home port, support, provide training facilities, and operate a base from
which operational and training missions can be flown by Navy and Marine
Corps aircraft squadrons.

5. Naval Aviation Depots. This category includes those activities which perform
depot maintenance and repair across all aviation component mission areas.

6. Shipyards. This category includes those activities who function to satisfy the
major maintenance and overhaul requirements of the operating fleet and to
provide depot-level emergent and voyage repair to those ships.

7. Test and Evaluation & Labs. This category includes those activities responsi-
ble for maintaining a technological advantage against the threat, for rapid cri-
ses response, and for maintaining unique facilities, capabilities, and corporate
knowledge required for national security.

8. Marine Corps Bases. This category includes those activities whose primary
mission is to house, support and provide training areas for operating forces of
the Fleet Marine Force.

9. Marine Corps Logistics Bases. This category includes those activities who
provide the full range of depot and intermediate maintenance support for Ma-
rine Corps amphibious and ground equipment to the Atlantic and Pacific
Fleet Marine Forces.

10. Training. This category includes those activities which provide professional
training, from recruit training to postgraduate degree programs for all levels
of enlisted and officer personnel.

11. Training Air Stations. This category includes those DON activities which
have Undergraduate Pilot Training (UPT) as their primary mission. UPT re-
fers to the flight training student pilots and naval flight officers undergo to
earn their wings before being assigned to fleet replacement squadrons.

12. Construction Battalion Centers. This category includes activities whose prin-
cipal mission is to home port, support, and deploy the Naval Construction
Force and Reserve Construction Force.

13. Navy Inventory Control Points. This category includes activities which pro-
vide worldwide wholesale inventory control for all naval fleet units and pro-
gram logistics support for naval weapons systems.

14. Administrative Activities. This category includes activities that provide man-
agement oversight of a procurement function, manage a program, or manage
a unique area that is not easily aggregated with the other DON categories of
activities.
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Results for the Department of the Navy
Table E-2. Department of the Navy Analysis of Proportional Capacity

Change in Capacity 
Relative to Force 

Structure Since 1989

Input Index Proportional

Delta      
from          
2003 

As a           
Percent            
of 2003 

Category Type/Metric FY89 FY03 FY89 FY03 Capacity Capacity Capacity
Naval Bases
     Cruiser Equivalent Available 637 525 1.0670 1.6254 345 180 34
     Cruiser Equivalent Assigned 597 323

Marine Corps Basesa

     Base Acres 802,522 852,565 4.1367 4.9424 713,583 138,982 16
     End Strength 194,000 172,500

     Total Facilities Square Feet (000s) 27,524 34,641 0.1419 0.2008 24,473 10,168 29
     End Strength 194,000 172,500

Administrative Activities (USMC)
     Square Feet Available 427,129 663,472 0.7296 0.8618 561,727 101,745 15
     Square Feet Required 585,390 769,860

Air Stationsb

     Hangar Modules Available 363 299 1.1748 1.3468 261 38 13
     Hangar Modules Required 309 222

Ordnance Stations
     Available Storage (Tons) 1,147,000 1,147,000 0.9795 1.3184 852,169 294,831 26
     Inventory (Tons) 1,171,000 870,000

     Available Storage (Square Feet) 19,286,000 19,286,000 1.0013 1.1981 16,118,730 3,167,270 16
     Inventory (Square Feet) 19,260,000 16,097,000

Supply Installations
     Potential Workyears 9,898 5,893 1.0183 1.8160 3,304 2,589 44
     Budgeted/Programmed Workyears 9,720 3,245

Aviation Depotsb

     Capacity Direct Labor Hours (000s) 26,000 11,600 1.1454 1.0841 12,256 No increase
     Budgeted/Programmed  Direct Labor Hours (000s) 22,700 10,700

Logistics Bases (USMC)
     Capacity Direct Labor Hours (000s) 2,057 2,252 1.0506 1.0076 2,348 No increase
     Budgeted/Programmed  Direct Labor Hours (000s) 1,958 2,235

Shipyardsb

     Potential Direct Labor Man-Years 48,400 22,200 1.3596 1.4510 20,801 1,399 6
     Budgeted/Programmed Direct Labor Man-Years 35,600 15,300

Test and Evaluation/Labsc

     Maximum In-House Workyears 72,000 62,300 1.0976 1.3456 50,817 11,483 18
     In-House Workyears 65,600 46,300

Training Air Stations
     Available Throughput (Students Per Year) 5,032 5,032 1.0000 1.2691 3,965 1,067 21
     Students Per Year 5,032 3,965

Training
     Available Throughput (Students Per Year) 765,000 705,000 1.0479 1.3610 542,836 162,164 23
     Students Per Year 730,000 518,000

     Degree Granting Maximum (Classroom Hrs) 460,000 460,000 1.0000 2.1395 215,000 245,000 53
     Classroom Hours 460,000 215,000

Construction Battalion Center
     Units Supportable 54 48 1.1020 1.0000 53 No increase
     Units Assigned 49 48

Navy Inventory Control Points
     Potential Workyears 7,161 7,161 1.0000 1.9407 3,690 3,471 48
     Budgeted/Programmed Workyears 7,161 3,690

aIn this category, the Marine Corps acquired addition acreage since 1989 to address documented shortfalls,
thereby improving support for operational and training area requirements. This measure therefore overstates actual
excess capacity.

bBecause the method used to identify excess capacity uses a 1989 baseline as its benchmark, it does not ac-
count for the excess capacity that already existed in these categories in that year.

cBecause the Navy industrially funds the activities in this category, the measure of its capacity is an expression of
workload rather than physical space.
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Description of Air Force Metrics

1.  Administrative. This category includes installations which provide primarily
administrative support activities for the Air Force or DoD. Mission facilities
consist of office buildings.

2.  Air Force Reserve. This category consists of Air Force Reserve Command
(AFRC) major installations at which an AFRC operational wing is based and
the Air Force has real property responsibility for the entire airfield.

3.  Air National Guard. This category consists of Air National Guard (ANG)
major installations at which an ANG wing is based and the Air Force has real
property responsibility for the entire airfield.

4.  Depots. This category includes those installations which conduct depot level
maintenance, which includes software maintenance performed at the depot
level.

5.  Education and Training. This category consists of all bases that conduct for-
mal education and training such as basic military training, Professional Mili-
tary Education, undergraduate and advanced pilot training, navigator training,
operational training at technical schools, and foreign student pilot training.

6.  Missile and Large Aircraft. This category includes active installations with
operational wings and large primary mission aircraft assigned, such as tank-
ers, bombers, and airlift aircraft, except Hickam and Andersen, which are
throughput bases.

7.  Small Aircraft. This category includes all active installations with operational
wings and small primary mission aircraft assigned, such as fighters and some
reconnaissance aircraft.

8.  Space Operations. This category includes those installations involved in
space launch operations, satellite operations and space operations manage-
ment.

9.  Product Centers, Labs and Test and Evaluation. Product Centers are installa-
tions responsible for developing, acquiring, and in-service engineering of
weapons systems. They provide resources and acquisition expertise to support
program execution. Laboratories are installations that perform discovery, de-
velopment, and transition of affordable, integrated technologies. Test and
Evaluation installations provide ground and open air ranges, facilities, and
chambers to support testing of manned and unmanned aerospace vehicles,
conduct flight evaluation and recovery of research vehicles, conduct ground
test, evaluation and simulation of products and services.



Method for Estimating Excess Base Capacity

115

Results for the Air Force

Table E-3. Air Force Analysis of Proportional Capacity

Change in Capacity 
Relative to Force 

Structure Since 1989

Input Index Proportional

Delta      
from          
2003 

As a           
Percent            
of 2003 

Category Type/Metric FY89 FY03 FY89 FY03 Capacity Capacity Capacity
Administrative
     Total Facilities Square Feet (000s) 3,010.5 3,030.0 0.6649 0.8419 2,393 637 21
     Military/Civilian Authorized 4,528 3,599

Air Force Reservea

     Parking Apron Space (Square Yards) 1,129,624 3,154,384 2,254.7 7,387.3 962,773 2,191,611 69
     Reserve Aircraft 501 427

Air National Guard
     Parking Apron Space (Square Yards) 2,408,580 1,338,334 1,349.3 1,051.3 1,717,716 No Increase
     National Guard Aircraft 1,785 1,273

Depots
     Capacity Direct Labor Hours 46,403 23,857 1.1846 1.1502 24,571 No Increase
     Budgeted/Programmed Direct Labor Hours 39,172 20,742

Education & Training
     Classroom Space (Square Feet) 10,470,547 8,618,699 12.593 17.529 6,191,743 2,426,956 28
     Military/Civilian Authorized 831,447 491,675

     Parking Apron Space (Square Yards) 7,851,072 5,967,275 4,248.4 3,620.9 7,001,389 No Increase
     Training Aircraft 1,848 1,648

Missile & Large Aircraft
     Parking Apron Space (Square Yards) 24,670,022 17,955,593 14,285 17,248 14,870,581 3,085,012 17
     Large aircraft 1,727 1,041

     Hangar Space (Square Feet) 16,908,151 12,436,791 9,790.5 11,947.0 10,191,885 2,244,906 18
     Large aircraft 1,727 1,041

Small Aircraft
     Parking Apron Space (Square Yards) 11,223,542 7,295,742 3,644.0 5,073.5 5,240,082 2,055,660 28
     Small Aircraft 3,080 1,438

     Hangar Space (Square Feet) 7,748,279 6,219,996 2,515.7 4,325.4 3,617,541 2,602,455 42
     Small Aircraft 3,080 1,438

Space Operations
     Total Facilities Square Feet (000s) 19,279 14,513 1.1448 1.0745 15,463 No Increase
     Military/Civilian Authorized 16,840 13,507

Product Centers, Labs and Test & Evaluation
     Total Facilities Square Feet (000s) 57,233 48,415 1.5560 2.0546 36,665 11,750 24
     Acquisition Workforce 36,783 23,564

     Total Facilities Square Feet (000s) 57,233 48,415 1,310.6 2,106.0 30,130 18,285 38
     Acquisition Resources (FY99 $ Billions) $43.67 $22.99

aThe Air Force Reserve Command (AFRC) metric measures apron area at the bases in this
category and Total Aircraft Inventory within the command. The increase in AFRC apron area is the
result of realignment of March, Grissom and Homestead AFBs from active duty bases to AFRC
installations

Description of Defense Logistics Agency Metrics

1.  Distribution Depots. This category includes installations which receive, store,
and issue wholesale and retail (Service-owned) materiel in support of the
Armed Forces world-wide.

2.  Supply Centers. This category includes installations which manage and pro-
cure consumable items of supply in support of the Military Services’ mis-
sions.
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Results for DLA

Table E-4. Defense Logistics Agency Analysis of Proportional Capacity

Change in Capacity 
Relative to Force 

Structure Since 1989

Input Index Proportional

Delta           
from            
2003 

As a           
Percent            
of 2003 

Category Type/Metric FY89 FY03 FY89 FY03 Capacity Capacity Capacity
Distribution Depots
     Attainable Cubic Feet (millions) 189.04 116.77 1.0732 1.7179 73 44 38
     Occupied Cubic Feet (millions) 176.15 67.97

Supply Centers
     Total Administrative Space (GSF) 3,993,500 2,803,000 327.98 462.39 1,988,222 814,778 29
     Military/Civilian Assigned 12,176 6,062

Results for All DoD

DoD developed an estimate of excess capacity for all DoD by weighting the esti-
mates of excess capacity by Armed Force by the number of bases for each Armed
Force. Through this analysis, DoD estimates that it has about 23 percent excess
base capacity.
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Appendix F   

Estimates of Costs and Savings in Future
BRAC Rounds

INTRODUCTION

DoD has demonstrated that base closures and realignments have generated valu-
able net savings over investment costs for the four rounds of BRAC to date. This
finding was reemphasized by the 1997 Quadrennial Defense Review (QDR),
which estimated that two additional BRAC rounds are required to “close the gap
between force structure and infrastructure reductions and begin to reduce the share
of the Defense budget devoted to infrastructure.” Savings could then be applied
toward investing in modernization and improving the readiness of our fighting
forces.

Accurate estimates of future costs and savings are crucial to our defense planning.
The experiences gained in implementing previous BRAC recommendations, espe-
cially the BRAC 93 and BRAC 95 experiences, have allowed us to more accu-
rately forecast costs and savings for future BRAC rounds.

This appendix outlines the methodology used to determine these estimates.1 DoD
recognizes that the actual costs and savings from future BRAC rounds will depend
upon the specific recommendations adopted, and that future estimates, regardless
of how reasonably developed today, cannot replace the component data produced
during the analytical rigor of future BRAC rounds.

DESCRIPTION OF METHODOLOGY

In determining estimated future costs and savings, we used the current FY99
budget estimates contained in the “DoD Base Realignment and Closure Executive
Summary & Budget Justification, FY 1999 Amended Budget Estimates.” The es-
timates for BRAC 93 and BRAC 95 were used as the benchmark because those
two rounds most closely represent, in the aggregate, the notional size and charac-
teristics of the BRAC rounds.

                                    
1 This analysis is required by Section 2824(b)(10) of the National Defense Authorization Act

for Fiscal Year 1998.
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APPLICATION OF METHODOLOGY

Normalize BRACs 93 and 95

Costs and savings data reflect component estimates contained in the budget data
forwarded to Congress. One-time implementation costs include such typical items
as the following and represent cost requirements at both the BRAC sites and, if
appropriate, at receiving sites:

u Military construction

u Family housing construction and operations

u Environmental remediation

u Base operation and maintenance

u Personnel relocation costs

u Homeowners assistance program

Savings include such typical items as the following and generally represent a fu-
ture cost avoidance due to elimination of the requirement at the BRAC site:

u Military construction

u Family housing construction and operations

u Base operation and maintenance (largest component of annual recurring
savings)

u Military personnel relocations

Tables F-1 and F-2 display costs and savings data contained in the FY99 BRAC
budget estimates for BRAC 93 and BRAC 95. One-time implementation costs
cover the six year implementation period only. Savings extend beyond the imple-
mentation period into future years, and comprise our estimate of annual recurring
savings.

Table F-1. BRAC 93 Costs and Savings During Implementation Period
(billions of then-year dollars)

FY94 FY95 FY96 FY97 FY98 FY99 Total

Costs 1.2 2.2 1.9 1.0 0.9 0.5 7.7

Savings 0.2 0.4 1.2 1.7 1.9 2.1 7.5

Net 1.0 1.8 0.8 (0.7) (1.1) (1.6) 0.2

Notes: Includes environment, but excludes land sale revenues.
Totals may not add due to rounding.
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Table F-2. BRAC 95 Costs and Savings During Implementation Period
(billions of then-year dollars)

FY96 FY97 FY98 FY99 FY00 FY01 Total

Costs 0.9 1.3 1.3 1.3 1.4 1.1 7.3

Savings 0.6 0.6 1.0 1.1 1.3 1.3 5.9

Net 0.3 0.7 0.3 0.2 0.1 (0.2) 1.3

Notes: Includes environment, but excludes land sale revenues.
Totals may not add due to rounding.

These costs were then converted to FY99 dollars to ensure a common baseline
before making any other adjustments, and were then applied to notional BRAC
years (i.e., Year 1, Year 2, Year 3,…Year 6). Using standard DoD total obligation
authority deflators, Tables F-3 and F-4 reflect these BRAC 93 and BRAC 95 costs
and savings in FY99 dollars.

Table F-3. BRAC 93 Costs and Savings
(billions of FY99 dollars)

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Total

Costs 1.3 2.4 2.1 1.0 0.9 0.5 8.1

Savings 0.2 0.4 1.3 1.7 2.0 2.1 7.7

Table F-4. BRAC 95 Costs and Savings
(billions of FY99 dollars)

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Total

Costs 1.0 1.4 1.3 1.3 1.4 1.0 7.4

Savings 0.7 0.7 1.0 1.1 1.2 1.3 5.9

Average Normalized Data

Costs and savings were then totaled by BRAC year (Table F-5) and averaged to
arrive at a new, combined baseline in FY99 dollars (Table F-6). This is the base-
line used to project all costs and savings for future BRAC rounds. A simple aver-
age was used because, as indicated previously, future BRAC actions should
approximate the combined effect of BRACs 93 and 95 in both number of installa-
tions and level of participation.
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Table F-5. Total BRACs 93 and 95 Cost and Savings
(billions of FY99 dollars)

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Total

Costs 2.3 3.8 3.4 2.4 2.2 1.5 15.6

Savings 0.8 1.1 2.3 2.8 3.2 3.4 13.7

Net 1.5 2.7 1.1 (0.5) (1.0) (1.9) 1.9

Table F-6. Average of BRACs 93 and 95 Cost and Savings
(billions of FY99 dollars)

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Total

Costs 1.2 1.9 1.7 1.2 1.1 0.8 7.8

Savings 0.4 0.6 1.1 1.4 1.6 1.7 6.8

Net 0.8 1.3 0.5 (0.2) (0.5) (0.9) 1.0

Estimated Costs and Savings for New BRAC Rounds

Table F-7 displays estimated costs and savings for new BRAC rounds from 2002
to 2011.

Table F-7. Costs and Savings Estimates for BRAC Rounds in 2001 and 2005
(billions of FY99 dollars)

Round 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 Total
Steady
state

BRAC 2001

Costs 1.2 1.9 1.7 1.2 1.1 0.8 7.8 0.0

Savings 0.4 0.6 1.1 1.4 1.6 1.7 1.7 1.7 1.7 1.7 13.6 1.7

Net cost
(savings)

0.8 1.3 0.5 (0.2) (0.5) (0.9) (1.7) (1.7) (1.7) (1.7) (5.8) (1.7)

BRAC 2005

Costs 1.2 1.9 1.7 1.2 1.1 0.8 7.8 0.0

Savings 0.4 0.6 1.1 1.4 1.6 1.7 6.8 1.7

Net costs
(savings)

0.8 1.3 0.5 (0.2) (0.5) (0.9) 1.0 (1.7)

Total

Costs 1.2 1.9 1.7 1.2 2.3 2.6 1.7 1.2 1.1 0.8 15.6 0.0

Savings 0.4 0.6 1.1 1.4 2.0 2.2 2.8 3.1 3.3 3.4 20.4 3.4

Net costs
(savings)

0.8 1.3 0.5 (0.2) 0.3 0.4 (1.1) (1.9) (2.2) (2.6) (4.8) (3.4)
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Allocation by Armed Service

DoD is not able to apportion estimated future costs and savings by Armed Serv-
ice. Service-by-Service estimates of BRAC costs and savings are inexorably
linked to the specific closure and realignment actions that would be approved for
each Armed Service. Since the Department cannot predict the specific BRAC ac-
tions that would be recommended or approved, the Department has no basis for
allocating future costs and savings among the Armed Services.

SUMMARY

For future BRAC rounds, the Department estimates that, for each round, annual
savings could exceed annual investment costs starting in Year 4 (Year 3 for De-
fense Agencies). Annual recurring savings in the post implementation period for
each round should approximate $1.7 billion in FY99 dollars. Although the esti-
mates developed in this section of the report are broadly based, they do provide a
reasonable planning assessment. Detailed component costs and savings estimates
developed during a BRAC analysis of specific bases would be an even more accu-
rate predictor of resource requirements and estimated savings.
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Appendix G   

Proposed Procedures for New BRAC Rounds

The draft legislation that the Department submitted to the Congress contains de-
tailed procedures for conducting new BRAC rounds in 2001 and 2005. This ap-
pendix summarizes those procedures.

FORCE STRUCTURE PLAN

In prior BRAC rounds, the Military Departments and Defense Agencies devel-
oped recommendations on the basis of a six-year force structure plan. The force
structure plans were based on an assessment of the probable threats to national
security during the six-year period covered by each plan. They described the
forces—the people and equipment—that the base structure would have to support.
The force structure plans also stated anticipated levels of funding that would be
available for national defense purposes. To ensure an authoritative joint Service
perspective, OSD tasked the Joint Chiefs of Staff to prepare the force structure
plans. All recommendations for closure and realignment had to be consistent with
the force structure plans described in those documents.

DoD believes that this part of the previous BRAC processes worked well. The
Department proposes to use similar force structure plans, prepared by the JCS, as
the foundation for future BRAC recommendations. As was the case in the prior
BRAC rounds, DoD proposes that the JCS issue an interim force structure plan at
the beginning of each future BRAC round and that JCS update the force structure
plan, as required, while the Department develops its recommendations.

The force structure plans would describe the following:

u Assessment of probable threats to national security

u Anticipated force structure during and at the end of the period covered by
the plan for each Military Department, with specifications of

ä the number and type of units in the active and reserve forces of each
Military Department and

ä the units that will need to be forward based (with an appropriate justi-
fication)

u Anticipated implementation of the force structure plan.
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DoD plans to provide copies of the force structure plan to the Congress and to the
Base Closure Commission. The force structure plan becomes a matter of public
record that the Congress, the Commission, the executive branch, and the public
can use to measure the adequacy of the proposed base structure that would result
from the Department’s BRAC recommendations.

SELECTION CRITERIA

In previous rounds, the Department developed selection criteria, which were pub-
lished in the Federal Register for public comment, and then finalized and sub-
mitted to Congress. The criteria gave priority to military value, followed by return
on investment and impacts on base communities (see Figure G-1). Following this
earlier process, DoD’s proposed legislation requires the Secretary of Defense to
develop and report to the Congress the criteria to be used in selecting bases for
closure and realignment.

The Department anticipates proposing selection criteria for future BRAC rounds
that are similar to those used in the prior rounds. DoD will continue to assess po-
tential changes to the BRAC selection criteria prior to submission for public
comment and submission to Congress. If the Congress authorizes future BRAC
rounds, the selection criteria that the Department ultimately proposes will reflect
the results of this ongoing assessment.

Figure G-1. Criteria Used in Prior BRAC Rounds

Military Value

1. The current and future mission requirements and the impact on opera-
tional readiness of the Department of Defense’s total force.

2. The availability and condition of land, facilities and associated airspace
at both the existing and potential receiving locations.

3. The ability to accommodate contingency, mobilization, and future total
force requirements at both the existing and potential receiving locations.

4. The cost and manpower implications.

Return on Investment

5.  The extent and timing of potential costs and savings, including the num-
ber of years, beginning with the date of completion of the closure or
realignment, for the savings to exceed the costs.

Impacts

6. The economic impact on communities.

7.  The ability of both the existing and potential receiving communities’ in-
frastructure to support forces, missions and personnel.

8.  The environmental impact.
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DOD RECOMMENDATIONS

As in previous BRAC rounds, DoD would publish recommendations in the Fed-
eral Register and, at the same time, transmit them to the congressional defense
committees and the Base Closure Commission. Within seven days after publica-
tion of the recommendations, DoD proposes to provide to the congressional de-
fense committees and the Base Closure Commission a summary of the selection
process and justification for each recommendation and an evaluation discussing
each of the selection criteria.

Policy Guidance

The Military Departments and Defense Agencies would develop recommenda-
tions on the basis of policy guidance issued by the Secretary of Defense. The pol-
icy guidance would provide detailed instructions to the Military Departments and
Defense Agencies so that they develop recommendations in a consistent manner
and in accordance with all relevant laws, regulations, and DoD-wide policies.

The Department recognizes the potential for reducing its infrastructure through
multi-Service use of some existing bases. In its December 1997 report, the Na-
tional Defense Panel also recognized this potential, stating that it

strongly endorses the conclusion that the move toward joint installations
such as the development of joint industrial activities, R&D facilities, or
test ranges would make possible further major consolidations of the de-
fense infrastructure. This movement should be expanded to include joint
operational bases (e.g., joint air bases), which we believe will result in
the identification of even more over-capacity. 1

In future BRAC rounds, DoD would build upon its experience in BRAC 95 to ex-
amine opportunities for closures and realignments made possible through joint
Service use of military installations.2

The Military Departments and Defense Agencies would develop recommenda-
tions on the basis of the force structure plan and final selection criteria. They
would consider all military installations in a functional category equally and
would not take into account any advanced conversion planning undertaken by
communities.

                                    
1 National Defense Panel, Transforming Defense: National Security in the 21st Century,

Washington, D.C.:  National Defense Panel, December 1997, p. 84.
2 In BRAC 95, the Department established a process, involving both joint cross-Service

groups and the individual Military Departments, to develop closure and realignment alternatives in
situations involving common support functions for five functional areas. The five functional areas
were depot maintenance, military medical treatment facilities, test and evaluation, undergraduate
pilot training, and laboratories.
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Oversight

The Defense Management Council, or a similar group, would provide oversight of
the BRAC process as the Military Departments and Defense Agencies develop
their recommendations. The Secretary of Defense would delegate day-to-day
oversight of the BRAC process to an appropriate official within the Office of the
Secretary of Defense. The Joints Chiefs of Staff would review and analyze the fi-
nal recommendations before the Department sends them to the Base Closure
Commission.

Certified Data

Each person who is personally and substantially involved in the preparation and
submission of information used in the BRAC process would have to certify that
the information is accurate and complete to the best of his or her knowledge and
belief.

Access to Information

DoD would make available to Congress, the Base Closure Commission, and the
Comptroller General of the United States all information used by the Department
to prepare its recommendations. The Department would provide to the Congress,
within 48 hours, all information submitted to the Base Closure Commission by the
Secretaries of the Military Departments, the heads of the Defense Agencies, or
others with substantial responsibility in the BRAC process.

REVIEW BY THE BASE CLOSURE COMMISSION

DoD proposes establishing a Base Closure Commission that is similar to that es-
tablished in the prior rounds. Eight commissioners would be appointed by the
President, with the advice and consent of the Senate. The President would consult
with the

u Speaker of the House of Representatives concerning the appointment of
two members,

u Majority Leader of the Senate concerning the appointment of two mem-
bers,

u Minority Leader of the House of Representatives concerning the appoint-
ment of one member, and

u Minority Leader of the Senate concerning the appointment of one member.
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The President would transmit the nominations to the Senate. DoD’s legislative
proposal contains detailed proposals for the size, composition, and operation of
the Commission staff. These proposals are identical to those enacted in the prior
base closure laws.

Under DoD’s legislative proposal, the Commission would review the Depart-
ment’s BRAC proposals, hold hearings, and transmit a report to the President,
with copies to the congressional defense committees. These reports would explain
any recommendation made by the Commission that are different from the recom-
mendations made by the Department.

Each Commission meeting would be open to the public, except for those meetings
at which classified information is to be discussed. The Commission would con-
duct public hearings on the Department’s recommendations. All testimony before
the Commission at public hearings would be presented under oath.

In making its recommendations, the Commission would not take into account any
advanced conversion planning undertaken by communities. Before changing rec-
ommendations made by the Department, the Commission would

u determine that the Secretary deviated substantially from the published
force structure plan and final selection criteria,

u determine that its change is consistent with that force structure plan and fi-
nal selection criteria,

u publish a notice of proposed changes in the Federal Register not less than
45 days before transmitting its recommendations to the President, and

u conduct public hearings on the proposed change.

The Commission would provide promptly to the Congress, upon request, infor-
mation used in making its recommendations.

REVIEW BY THE COMPTROLLER GENERAL

DoD’s legislative proposal would require the Comptroller General to assist the
Commission, to the extent requested, in its review and analysis of the Depart-
ment’s recommendations and transmit to the Congress and the Commission a de-
tailed analysis of the Department’s recommendations and selection process.

REVIEW BY THE PRESIDENT

Under DoD’s legislative proposal, the President would submit to the Congress a
report stating the President’s approval or disapproval of the Commission’s rec-
ommendations. If the President approves all of the Commission’s recommenda-
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tions, the President would transmit to the Congress a copy of recommendations
and a certification of such approval.

If the President disapproves the recommendations of the Commission, in whole or
in part, the President would transmit to the Commission and the Congress the rea-
sons for that disapproval. The Commission would then transmit to the President a
revised list of recommendations. If the President approves all of the revised
Commission recommendations, the President would transmit to the Congress a
copy of the revised recommendations and a certification of such approval.

If the President does not transmit to the Congress an approval and certification by
a deadline specified in DoD’s proposal, the BRAC process for that round would
be terminated.

REVIEW BY THE CONGRESS

The Department may not carry out any closure or realignment recommended by
the Commission and transmitted by the President in a report to the Congress, if
the Congress enacts a joint resolution that disapproves the recommendations be-
fore the earlier of:

u the end of the 45-day period beginning on the date on which the President
transmits the report; or

u the adjournment of Congress sine die for the session during which the re-
port is transmitted.

SUMMARY

In general, the methodologies DoD plans to use in future BRAC rounds are simi-
lar to those used in the prior BRAC rounds. The prior BRAC rounds have served
the nation and its military well. The sound processes that the Congress established
in the earlier base closure laws—such as the requirement for public review of pro-
posed criteria; publication of an authoritative force structure plan; development of
recommendations based on accurate, objective data; and independent reviews by
the Base Closure Commission, the Comptroller General, the President, and the
Congress—are the primary reasons why the BRAC processes worked so well in
the past. Given the opportunity, the Department would use virtually the same fun-
damental processes in the future.
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Appendix H   

Estimating Unemployment Compensation Payments
Attributable to BRAC

UNEMPLOYMENT COMPENSATION FOR CIVILIAN DOD
PERSONNEL

Methodology

The Injury Compensation/Unemployment Compensation Division of the Defense
Civilian Personnel Management Service (CPMS) maintains data on all former
DoD civilian employees who received unemployment compensation between
FY94 and FY97. States that pay such compensation notify CPMS each quarter on
the number of claims and amount of payment. CPMS checks the social security
number of each claimant against personnel records, which are grouped by Person-
nel Office Identifier (POI). The states are subsequently reimbursed for verified
claims. Because data are limited to four fiscal years, only sites where BRAC ac-
tions were initiated and completed within this time frame could be considered.

Results of Analysis

To obtain a reasonable estimate of the proportion of eligible personnel who col-
lected unemployment compensation, data were tabulated by POI for 30 of the 69
BRAC action facilities identified.1 These 30 facilities were mostly from the 1993
and 1995 BRAC rounds where the BRAC action was completed prior to 1 Oct 97.
At these facilities, the time span in which unemployment compensation for federal
employees (UCFE) data were collected (FY94 to FY97) is generally consistent
with the period during which BRAC action began and was completed. One ex-
ception is the personnel who became unemployed after April 1997. Due to lags in
the data and the time period during which benefits can be collected, claims for
some of these people may not have been processed as of 30 Sep 97.

The 30 facilities include 44,490 civilians impacted by BRAC. Reimbursements
for 6,056 civilians at average UCFE charges of $3,469 per recipient were paid by
DoD to states where these sites are located. The 6,056 people, who received
                                    

1 The 69 BRAC facilities, which include sites closed prior to FY95 and others that will not be
closed until FY00, account for approximately 61 percent of  all civilian DoD employees whose
jobs at the identified BRAC sites were eliminated. The total includes civilians who had the oppor-
tunity to relocate at other facilities. The actual number of civilian personnel who relocated to new
facilities is not known, but is related to the position grades.
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$21 million in compensation, represent 13.6 percent of the total potentially eligi-
ble for benefits. Taking into account possible data lags at the four facilities closed
in September 1997, the total represents about 14.1 percent of all people eligible to
receive compensation.2 However, this percentage varies substantially among these
installations. The variation is attributable to two factors. First, some of the claims
attributed to BRAC are, in fact, attributable to drawdowns and therefore inde-
pendent of BRAC. Second, a POI may be serving multiple facilities, some of
which were not subject to BRAC action and were therefore not identified. The
high unemployment ratios in some areas are probably due to one or both of these
factors. Therefore, the percentages shown and estimated payments exceed direct
BRAC costs.

The 30 facilities appear representative of all BRAC facilities in terms of size and
location. Thus, it is reasonable to assume that the other facilities follow a similar
pattern.

Payments for personnel at the 30 facilities, which represent 23.2 percent of all
potential BRAC-impacted personnel, total $21 million. Therefore, payments for
all major BRAC facilities in all rounds—assuming the 13.6 percent receiving
benefits at the 30 sites is representative—should have been about $90.5 million.
Because economic conditions nationally in the years 1990 through 1992 were un-
favorable, it may be that more eligible people during this time frame received
compensation. In addition, unemployment compensation periods were extended
during part of this period. Therefore, total payments for these years may have been
somewhat higher than shown in later years. However, as noted earlier, charges
identified include those not directly attributable to BRAC.

COMPARISON TO TOTAL DOD UCFE CHARGES

Aggregate UCFE reimbursements for the FY94–FY97 time period were $392
million. Payments were the highest in FY96 ($110 million) and the lowest in
FY97 ($80 million). The exact number of civilians who lost their jobs at specific
sites during the four fiscal years is not known. We estimate that BRAC facilities
reimbursements for all rounds were about $90 million, or less than the total an-
nual compensation payments to all DoD civilians. Assuming that reductions in the
four-year period account for up to half of all personnel reductions as well as pay-
ments between FY94 and FY01 (or $45 million), BRAC would account for only
11 percent of all DoD unemployment reimbursements for former civilian employ-
ees between FY94 and FY97. The DoD aggregate sum includes people who were

                                    
2 It is assumed that an additional 250 people at the facilities will file in FY98. This represents

an approximate 3 percent increase over claims received as of September 1997 and adds $ 0.8 mil-
lion to the total.
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asked to leave for causes other than BRAC or drawdowns. These people were ex-
cluded from the BRAC facility data.3

The civilian DoD work force declined from 901,000 in FY94 to 786,000 in FY97,
a reduction of 115,000. During this four-year period, total reimbursements were
$392 million. Given DoD average payments of $3,469 to these people, about
113,000 former DoD civilians received unemployment payments during the four
years. These data suggest that a substantial proportion of all people eligible due to
reduction-in-force actions received payments, or that payments were made to peo-
ple for reasons other than drawdowns or BRAC. Total civilian work force reduc-
tions between FY89 and FY99 are projected to be about 370,000. Civilian slot
reductions attributed to all BRAC rounds are about 20 percent of this total. During
the period FY94–FY97, BRAC accounts for only about 11 percent of payments,
suggesting that former BRAC employees are less likely to collect unemployment
than other former civilian DoD employees.

LENGTH OF COMPENSATION

Average maximum weekly unemployment payments in states with the 30 BRAC
facilities are estimated at $278. However, not all DoD employees qualify for
maximum payments. The typical length of unemployment among those who col-
lected unemployment benefits is about 17 weeks. Because total UCFE payments
were $3,469 per employee, this means that weekly payments were about $204, or
about 73 percent of the maximum.

UCFE CLAIMS AS A SHARE OF COUNTY AREA UNEMPLOYMENT

UCFE claims were tabulated as a percentage of total unemployment for counties
in which the 30 DoD facilities are located. The highest percentage observed was
in Tooele County, UT, where the Tooele Army Depot is located (41.4 percent). In
four other counties, the civilian DoD share is above 8 percent. The average in all
BRAC counties is only 1.3 percent of total unemployment (excluding Los Angeles
County, which has a very large labor force). It should be noted that BRAC unem-
ployment data are over a four-year period. In any given year, the BRAC percent-
age of the county unemployment total should be considerably lower. In addition,
as already noted, some of the claims are likely to be attributable to factors other
than BRAC actions.

FINDINGS

The analysis of BRAC actions finds that compensation payments to former DoD
civilian employees are about $90 million. This amount, which should be consid-
ered only a rough estimate, includes all BRAC rounds. By comparison, during the

                                    
3 The inclusion of all unemployment claims at the identified facilities, regardless of the cause

for leaving DoD, would increase the number of recipients by about 20 percent.
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last four fiscal years, DoD reimbursed states about $100 million annually as pay-
ment for civilian compensation claims. Therefore, BRAC accounts for only a
small fraction of all such payments. These payments are an even smaller share of
total BRAC savings.
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Appendix I   

New DoD Analysis of BRAC Savings

The new analysis of BRAC savings had the following steps:

u Estimate the number of civilian and military positions eliminated as a re-
sult of BRAC. The most recent BRAC budget justification books provided
the source for the number of net personnel reductions by the Military De-
partments and Defense Agencies.1 DoD policy requires the Military De-
partments and Agencies to include only personnel positions eliminated by
BRAC and to exclude positions eliminated through force structure reduc-
tions and other initiatives.

ä In accounting for personnel losses at closing and realigning bases and
increases at gaining bases, the Military Departments and Defense
Agencies estimate that, in aggregate, for all four previous BRAC
rounds, 70,969 civilian and 39,800 military positions were eliminated.

ä These estimates of personnel reductions are subject to some uncer-
tainty for two reasons. First, this personnel baseline may be conserva-
tive and may underestimate the actual number of positions eliminated
by BRAC. As an example, the Army does not attribute any reductions
in military personnel to BRAC 91 or BRAC 93, and attributes a reduc-
tion of only five military personnel to BRAC 95. Second, there is some
uncertainty associated with projecting personnel reductions attributable
solely to BRAC. To estimate personnel reductions due solely to
BRAC, DoD had to estimate personnel reductions due to other causes,
such as planned force structure changes and reorganizations.

ä In aggregate, however, the personnel reductions in the BRAC budget
justification books are reasonable. The reductions in military personnel
that are attributed to BRAC (39,800) account for less than 5 percent of
total reductions in military personnel from 1988 to 2003. The reduc-
tions in civilian personnel (70,969) account for about 20 percent of the
reduction in civilian positions over the same period of time. These are
relatively small shares of DoD-wide reductions over the BRAC im-

                                    
1 Each year, the Military Departments and Defense Agencies provide the Congress with

budget justification books for the BRAC accounts. In addition to providing updated budget esti-
mates, these books provide estimates of the net civilian and military positions eliminated.  We
chose not to use the listing of “ins and outs” that the Department has used in the past to estimate
BRAC personnel reductions.  The personnel reductions in the budget justification books are
smaller than those calculated from the listing of ins and outs.  Thus, they result in a lower, or more
conservative, estimate of savings.
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plementation period. Attributing more of the overall reduction to
BRAC would increase estimates of BRAC savings.

u Calculate the average cost of annual pay and benefits for civilian and
military positions.2 The Department estimated average annual pay and
benefits for a civilian position at about $55,000 and a military position at
about $48,000.

u Calculate recurring annual personnel savings by multiplying the number of
civilian positions eliminated by average civilian pay and benefits, and the
number of military positions eliminated by average military pay and bene-
fits. By this method, recurring annual personnel savings equal about $5.8
billion.

u Calculate savings in categories of infrastructure funding based on reduced
military end strength. DoD selected these categories because they are
mostly likely to be affected by BRAC. The Department reduced funding in
the installations category by $2.9 billion to remove environmental costs
and in the central personnel category by $1.6 billion to remove transients
and holding accounts because these types of costs would not be related to
BRAC personnel actions. The reduction of 39,800 military positions
through BRAC equals about 2.85 percent of the force. DoD multiplied the
dollar values by 2.6 percent to estimate savings as illustrated in Table I-1.

Table I-1. Annual Savings in Infrastructure Categories
($ billions)

Category
FY99

funding Adjustment
Adjusted
funding Factor

Estimated
savings

Central training 18.9 none 18.9 2.85% 0.5

Installations 21.5 (2.9) 18.6 2.85% 0.5

Central personnel 7.8 (1.6) 6.2 2.85% 0.2

Total 1.2

In this analysis, BRAC recurring savings would therefore total $7.0 billion per
year, with $5.8 billion in personnel savings and $1.2 billion in associated spend-
ing.

                                    
2 Values are expressed in 1998 dollars.
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Appendix J   

List of Installations with 300 or More
Civilian Authorizations

DoD is providing the list that follows in response to section (b)(4) of Section
2824, which requires a list that displays installations at which there are authorized
to be employed more than 300 civilians personnel, set forth by Armed Force.

The Department adopted a convention for assigning installations to a particular
Armed Force when no one Armed Force has more than 300 authorized civilian
personnel, but collectively the civilian personnel for all Armed Forces together is
greater than 300. In these cases, DoD assigned the installation to the Armed Force
with the greatest number of civilian employees. For the Defense Logistics
Agency, the list includes civilians assigned, rather than authorized.

This list differs from the set of 259 major installations used in the base capacity
analysis presented in Chapter 3 and Appendix E because it includes some instal-
lations that the Armed Services did not include in their count of major installa-
tions as well as other installations that have more than 300 civilians personnel
today, but will fall below that threshold or have fewer or none in 2003. There are
additional installations at which 300 or more DoD civilians are authorized to be
employed, the locations, functions, or resources of which are classified.
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Service  State  Name

ARMY
AK

FORT RICHARDSON
FORT WAINWRIGHT

AL
ANNISTON ARMY DEPOT
DISTRICT ENGINEER OFFICE HUNTSVILLE
DISTRICT ENGINEER OFFICE MOBILE
FORT GEORGE C. WALLACE ARMORY
FORT MCCLELLAN
FORT RUCKER
REDSTONE ARSENAL

AR
CAMP ROBINSON
PINE BLUFF ARSENAL

AZ
FORT HUACHUCA
PAPAGO PARK ARMORY
YUMA PROVING GROUND

CA
63D REGIONAL SUPPORT COMMAND
DISTRICT ENGINEER OFFICE SACRAMENTO
FORT IRWIN
OAKLAND ARMY BASE
PRESIDIO OF MONTEREY
SACRAMENTO ARMORY
SIERRA ARMY DEPOT

CO
FITZSIMONS ARMY MEDICAL CENTER
FORT CARSON

DC
FORT MCNAIR
HQ US ARMY CORPS OF ENGINEERS
WALTER REED ARMY MEDICAL CENTER

FL
ROBERT ENSSLIN ARMORY
SIMULATION, TRAINING AND INSTRUMENTATION COMMAND, ORLANDO (LEASE)

GA
DISTRICT ENGINEER OFFICE SAVANNA
FORT BENNING
FORT GILLEM
FORT GORDON
FORT MCPHERSON
FORT STEWART

HI
FORT SHAFTER
SCHOFIELD BARRACKS
TRIPLER ARMY MEDICAL CENTER

IA
CAMP DODGE

ID
GOWEN FIELD

IL
CAMP LINCOLN
ENGR CONSTRUCTION RESEARCH LAB
ROCK ISLAND ARSENAL
SAVANNA ARMY DEPOT ACTIVITY
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IN
ARMY ACTIVITY, CRANE

KS
FORT LEAVENWORTH
FORT RILEY
TOPEKA ARMORY

KY
BLUEGRASS AMMUNITION STORAGE DEPOT
DISTRICT ENGINEER OFFICE LOUISVILLE
FRANKFORT ARMORY
FORT CAMPBELL
FORT KNOX

LA
FORT POLK
JACKSON BARRACKS ARMORY

MA
FORT DEVENS
NATICK RESEARCH DEVELOPMENT AND TESTING CENTER

MD
ABERDEEN PROVING GROUND
ARMY RESEARCH LAB, ADELPHI
DISTRICT ENGINEER OFFICE BALTIMORE
FORT DETRICK
FORT MEADE
FORT RITCHIE

MI
DETROIT ARSENAL
HEADQUARTERS ARMORY
US ARMY GARRISON, SELFRIDGE

MN
ST PAUL ARMORY

MO
DISTRICT ENGINEER OFFICE KANSAS CITY
FORT LEONARD WOOD
LOGISTICS SYSTEMS CENTER, SAINT LOUIS
USA PERSONNEL CTR

MS
CAMP SHELBY
THOMPSON FIELD ARMORY
WATERWAY EXPERIMENT STATION

NC
FORT BRAGG
RALEIGH ARMORY

NE
DIVISION ENGINEER OFFICE MO RIVER
LINCOLN ARMORY

NJ
BAYONNE MILITARY OCEAN TERMINAL
FORT DIX
FORT MONMOUTH
PICATINNY ARSENAL

NM
WHITE SANDS MISSLE RANGE

NY
FORT DRUM
LATHUM ARMORY
WATERVLIET ARSENAL
WEST POINT MILITARY RESERVATION

OH
BEIGHTLER ARMORY
NEWARK ARMORY
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OK
DISTRICT ENGINEER OFFICE TULSA
FORT SILL
MCALESTER ARMY AMMUNITION PLANT

PA
CARLISLE BARRACKS
FORT INDIANTOWN GAP
KELLY SUPPORT CENTER
LETTERKENNY ARMY DEPOT
TOBYHANNA ARMY DEPOT

PR
FORT BUCHANAN

SC
COLUMBIA ARMORY
FORT JACKSON

TN
NASHVILLE ARMORY

TX
CAMP MABRY
CORPUS CHRISTI ARMY DEPOT
DISTRICT ENGINEER OFFICE FORT WORTH
FORT BLISS
FORT HOOD
FORT SAM HOUSTON
RED RIVER ARMY DEPOT

UT
DRAPER ARMORY
DUGWAY PROVING GROUND
TOOELE ARMY DEPOT

VA
ARMY MATERIEL COMMAND HQ COMPLEX
ARMY PERSONNEL COMMAND
BAILEYS CROSSROADS COMPLEX (NASSIF/SKYLINE)
FOREIGN SCIENCES TECHNOLOGY CENTER
FORT BELVOIR
FORT EUSTIS
FORT LEE
FORT MONROE
FORT MYER
RICHMOND ARMORY

WA
CAMP MURRAY
DISTRICT ENGINEER OFFICE SEATTLE
FORT LEWIS
MADIGAN ARMY MEDICAL CENTER

WI
FORT MCCOY

NAVY
CA

ENGINEERING FIELD DIVISION, SAN DIEGO
FLEET INDUSTRIAL SUPPLY CENTER, SAN DIEGO
FLEET TECHNICAL SUPPORT, SAN DIEGO
MILITARY SEALIFT COMMAND PACIFIC
NAVAL AIR STATION, LEMOORE
NAVAL AIR STATION, NORTH ISLAND
NAVAL AIR WARFARE CENTER-WEAPONS DIVISION, CHINA LAKE
NAVAL AIR WARFARE CENTER-WEAPONS DIVISION, POINT MUGU
NAVAL AVIATION DEPOT, NORTH ISLAND
NAVAL BASE, SAN DIEGO
NAVAL CIVIL ENGINEERING CENTER, PORT HUENEME
NAVAL CONSTRUCTION BATTALION CENTER, PORT HUENEME
NAVAL FACILITIES ENGINEERING SERVICE CENTER, PORT HUENEME
NAVAL HOSPITAL, CAMP PENDLETON
NAVAL MEDICAL CENTER, SAN DIEGO
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NAVAL POSTGRADUATE SCHOOL, MONTEREY
NAVAL STATION, SAN DIEGO
NAVAL SURFACE WARFARE CENTER, PORT HUENEME
NAVAL WARFARE ASSESSMENT DIVISION, CORONA
NAVAL WEAPONS STATION, SEAL BEACH
PUBLIC WORKS CENTER, SAN DIEGO
SPACE AND NAVAL WARFARE SYSTEMS COMMAND

CT
NAVAL SUBMARINE BASE, NEW LONDON

DC
CHIEF OF NAVAL OPERATIONS
ENGINEERING FIELD ACTIVITY, CHESAPEAKE

NAVAL COMPUTER AND TELECOMMUNICATIONS STATION
NAVAL CRIMINAL INVESTIGATIVE SERVICE COMMAND
NAVAL RESEARCH LABORATORY
PUBLIC WORKS CENTER, WASHINGTON
SHIPS PROJECT MANAGEMENT

FL
COASTAL SYSTEMS STATION DAHLGREN DIVISION, PANAMA CITY
NAVAL AIR STATION, JACKSONVILLE
NAVAL AIR STATION, KEY WEST
NAVAL AIR STATION, PENSACOLA
NAVAL AIR WARFARE CENTER TRAINING SYSTEMS DIV, ORLANDO
NAVAL AVIATION DEPOT, JACKSONVILLE
NAVAL AVIATION SCHOOL COMMAND, PENSACOLA
NAVAL EDUCATION AND TRAINING, PENSACOLA
NAVAL HOSPITAL, JACKSONVILLE
NAVAL HOSPITAL, PENSACOLA
NAVAL STATION, MAYPORT
PERSONNEL SUPPORT, JACKSONVILLE
PUBLIC WORKS CENTER, PENSACOLA

GA
NAVAL SUBMARINE BASE, KINGS BAY
TRIDENT REFIT FACILITY, KINGS BAY

GU
NAVAL FORCES MARIANAS SUPPORT ACTIVITY
PUBLIC WORKS CENTER

HI
FLEET INDUSTRIAL SUPPLY CENTER, PEARL HARBOR
NAVAL FACILITIES ENGINEERING COMMAND, PACIFIC DIVISION
NAVAL INTERMEDIATE MAINTENANCE FACILITY
NAVAL SHIPYARD, PEARL HARBOR
NAVAL STATION, PEARL HARBOR
PUBLIC WORKS CENTER, PEARL HARBOR

IL
NAVAL HOSPITAL, GREAT LAKES
NAVAL TRAINING CENTER, GREAT LAKES
PERSONNEL SUPPORT ACTIVITY, GREAT LAKES
PUBLIC WORKS CENTER, GREAT LAKES

IN
NAVAL SURFACE WARFARE CENTER, CRANE DIVISION

LA
NAVAL AIR STATION, NEW ORLEANS

MD
NATIONAL NAVAL MEDICAL CENTER, BETHESDA
NAVAL AIR OPERATIONS SUPPORT FIELD ACTIVITY, PATUXENT RIVER
NAVAL AIR WARFARE CENTER-AIRCRAFT DIVISION, PATUXENT RIVER
NAVAL RESEARCH LABORATORY, CHESAPEAKE BAY DETACHMENT
NAVAL SURFACE WARFARE CENTER, CARDEROCK DIVISION
NAVAL SURFACE WARFARE CENTER, INDIAN HEAD
OFFICE OF NAVAL INTELLIGENCE
US NAVAL ACADEMY

ME
NAVAL AIR STATION, BRUNSWICK
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MS
CONSTRUCTION BATTALION CENTER, GULFPORT
NAVAL AIR STATION, MERIDIAN
STENNIS SPACE CENTER
SUPERVISOR OF SHIP BUILDING, PASCAGOULA

NC
NAVAL AVIATION DEPOT, CHERRY POINT
NAVAL HOSPITAL, CAMP LEJUENE

NH
NAVAL SHIPYARD, PORTSMOUTH

NJ
NAVAL AIR WARFARE CENTER, LAKEHURST
NAVAL WEAPONS STATION, EARLE

NV
NAVAL AIR STATION, FALLON

PA
NAVAL ACQUISITION CARRIER MANAGEMENT CENTER, MECHANICSBURG
NAVAL AIR STATION, WILLOW GROVE
NAVAL ENGINEERING SERVICE UNIT, PHILADELPHIA
NAVAL FACILITIES ENGINEERING COMMAND, NORTHERN DIVISION
NAVAL SEA LOGISTICS CENTER, MECHANICSBURG
NAVAL SHIP SYSTEM ENGINEERING STATION, PHILADELPHIA
NAVAL SUPPLY SYSTEMS COMMAND, MECHANICSBURG
NAVY FLEET MATERIAL SUPPORT OFFICE
NAVY INVENTORY CONTROL POINT, MECHANICSBURG
PUBLIC WORKS CENTER, PHILADELPHIA, NORFOLK DETACHMENT

PR
NAVAL STATION, PUERTO RICO

RI
NAVAL EDUCATION AND TRAINING CENTER, NEWPORT
NAVAL UNDERSEA WARFARE CENTER DIVISION, NEWPORT

SC
NAVAL FACILITIES ENGINEERING DIVISION, SOUTHERN DIVISION
NAVAL HOSPITAL, CHARLESTON
NAVAL WEAPONS STATION, CHARLESTON
SPACE AND NAVAL WARFARE SYSTEMS CENTER

TN
NAVAL SUPPORT ACTIVITY, MEMPHIS

TX
NAVAL AIR STATION, CORPUS CHRISTI
NAVAL AIR STATION, JOINT RESERVE BASE, FORT WORTH

VA
CHIEF OF NAVAL RESEARCH
FLEET INDUSTRIAL SUPPLY CENTER, NORFOLK
FLEET TECHNICAL SUPPORT CENTER, NORFOLK
JOINT WARFARE ANALYSIS CENTER, DAHLGREN
MILITARY SEALIFT COMMAND ATLANTIC, NORFOLK
NAVAL AIR STATION, OCEANA
NAVAL AUDIT SERVICE, FALLS CHURCH
NAVAL BASE, NORFOLK
NAVAL CENTER FOR ACQUISTION TRAINING
NAVAL ELECTRONICS PROGRAM MANAGEMENT OFFICE
NAVAL FACILITITIES ENGINEERING COMMAND, ATLANTIC DIVISION
NAVAL MILITARY PERSONNEL COMMAND
NAVAL SEA OPERATIONS SUPPORT FIELD ACTIVITY
NAVAL SHIPYARD, NORFOLK
NAVAL STATION, NORFOLK
NAVAL SURFACE WARFARE CENTER DAHLGREN
NAVAL WEAPONS STATION, YORKTOWN
NAVY MEDICAL CENTER, PORTSMOUTH
NAVY TRANSPORTATION SUPPORT CENTER, NORFOLK
PERSONNEL SUPPORT ACTIVITY, NORFOLK
PUBLIC WORKS CENTER, NORFOLK
SPACE AND NAVAL WARFARE SYSTEMS CENTER
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SUPERVISOR OF SHIP BUILDING, NEWPORT NEWS
SUPERVISOR OF SHIP BUILDING, PORTSMOUTH

WA
FLEET INDUSTRIAL SUPPLY CENTER, BREMERTON
NAVAL AIR STATION, WHIDBEY ISLAND
NAVAL HOSPITAL, BREMERTON
NAVAL SHIPYARD, PUGET SOUND
NAVAL SUBMARINE BASE, BANGOR
NAVAL UNDERSEA WARFARE CENTER DIVISION, KEYPORT
TRIDENT REFIT FACILITY, BANGOR

AIR FORCE
AK

EIELSON AIR FORCE BASE
ELMENDORF AIR FORCE BASE

AL
MAXWELL AIR FORCE BASE/GUNTER ANNEX

AR
LITTLE ROCK AIR FORCE BASE

AZ
DAVIS-MONTHAN AIR FORCE BASE
LUKE AIR FORCE BASE

CA
BEALE AIR FORCE BASE
EDWARDS AIR FORCE BASE
LOS ANGELES AIR FORCE BASE
MARCH AIR RESERVE BASE
MCCLELLAN AIR FORCE BASE
TRAVIS AIR FORCE BASE
VANDENBERG AIR FORCE BASE

CO
BUCKLEY AIR GUARD BASE
FALCON AIR FORCE BASE
PETERSON AIR FORCE BASE
USAF ACADEMY
VARIOUS ACTIVITIES, DENVER

DC
BOLLING AIR FORCE BASE

DE
DOVER AIR FORCE BASE

FL
EGLIN AIR FORCE BASE
HOMESTEAD AIR RESERVE STATION
HURLBURT FIELD
MACDILL AIR FORCE BASE
PATRICK AIR FORCE BASE
TYNDALL AIR FORCE BASE

GA
DOBBINS AIR RESERVE BASE
MOODY AIR FORCE BASE
ROBINS AIR FORCE BASE

GU
ANDERSON AIR FORCE BASE

HI
HICKHAM AIR FORCE BASE

ID
MOUNTAIN HOME AIR FORCE BASE

IL
SCOTT AIR FORCE BASE

IN
GRISSOM AIR RESERVE BASE

KS
MCCONNELL AIR FORCE BASE
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LA
BARKSDALE AIR FORCE BASE

MA
HANSCOM AIR FORCE BASE
WESTOVER AIR RESERVE BASE

MD
ANDREWS AIR FORCE BASE

MI
BATTLE CREEK
SELFRIDGE AIR GUARD BASE

MO
WHITEMAN AIR FORCE BASE

MS
COLUMBUS AIR FORCE BASE
KEESLER AIR FORCE BASE

MT
MALMSTROM AIR FORCE BASE

NC
POPE AIR FORCE BASE
SEYMOUR-JOHNSON AIR FORCE BASE

ND
GRAND FORKS AIR FORCE BASE
MINOT AIR FORCE BASE

NE
OFFUTT AIR FORCE BASE

NJ
MCGUIRE AIR FORCE BASE

NM
CANNON AIR FORCE BASE
HOLLOMAN AIR FORCE BASE
KIRTLAND AIR FORCE BASE

NV
NELLIS AIR FORCE BASE

NY
ROME LABORATORY

OH
WRIGHT PATTERSON AIR FORCE BASE

OK
ALTUS AIR FORCE BASE
TINKER AIR FORCE BASE

SC
CHARLESTON AIR FORCE BASE
SHAW AIR FORCE BASE

SD
ELLSWORTH AIR FORCE BASE

TX
BROOKS AIR FORCE BASE
DYESS AIR FORCE BASE
GOODFELLOW AIR FORCE BASE
KELLY AIR FORCE BASE
LACKLAND AIR FORCE BASE
LAUGHLIN AIR FORCE BASE
RANDOLPH AIR FORCE BASE
SHEPPARD AIR FORCE BASE

UT
HILL AIR FORCE BASE

VA
LANGLEY AIR FORCE BASE

WA
FAIRCHILD AIR FORCE BASE
MCCHORD AIR FORCE BASE
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WY
F E WARREN AIR FORCE BASE

USMC
AZ

MARINE CORPS AIR STATION YUMA

CA
MARINE CORPS AIR GROUND COMBAT CENTER, TWENTYNINE PALMS
MARINE CORPS AIR STATION EL TORO
MARINE CORPS AIR STATION MIRAMAR
MARINE CORPS BASE CAMP PENDLETON
MARINE CORPS LOGISTICS BASE BARSTOW

DC
HEADQUARTERS UNITED STATES MARINE CORPS

GA
MARINE CORPS LOGISTICS BASE ALBANY

HI
MARINE CORPS BASE HAWAII

NC
MARINE CORPS BASE CAMP LEJEUNE
MARINE CORPS AIR STATION CHERRY POINT

SC
MARINE CORPS AIR STATION BEAUFORT
MARINE CORPS RECRUIT DEPOT PARRIS ISLAND

VA
MARINE CORPS BASE QUANTICO

DEFENSE AGENCIES AND FIELD ACTIVITIES
AL

DISTRIBUTION DEPOT ANNISTON

CA
DEFENE DISTRIBUTION DEPOT, SAN DIEGO
DEFENSE CONTRACT MANAGEMENT DISTRICT, EL DORADO
DISTRIBUTION DEPOT MCCLELLAN
DISTRIBUTION DEPOT SAN DIEGO
DISTRIBUTION DEPOT SAN JOAQUIN
DISTRIBUTION DEPOT SAN JOAQUIN (TRACY SITE)
SAN BERNARDINO OPERATING LOCATION
SAN DIEGO DEFENSE FINANCE AND ACCOUNTING OPERATING LOCATION

CO
DEFENSE FINANCE AND ACCOUNTING CENTER, DENVER

FL
DEFENSE FINANCE AND ACCOUNTING OPERATING LOCATION, ORLANDO

GA
DISTRIBUTION DEPOT WARNER ROBINS

IN
DEFENSE FINANCE AND ACCOUNTING CENTER, INDIANAPOLIS

MD
LINTHICUM HEIGHTS - DEFENSE INVESTIGATIVE SERVICE

MI
DEFENSE LOGISTICS SERVICE CENTER, BATTLE CREEK
DEFENSE REUTILIZATION AND MARKETING OFFICE, BATTLE CREEK

MO
DEFENSE FINANCE AND ACCOUNTING CENTER, KANSAS
DEFENSE FINANCE AND ACCOUNTING ST LOUIS OPERATING LOCATION

NE
DEFENSE FINANCE AND ACCOUNTING OPERATING LOCATION, OMAHA
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OH
COLUMBUS - DEFENSE INFORMATION SYSTEMS AGENCY
DEFENSE FINANCE AND ACCOUNTING CENTER, CLEVLAND
DEFENSE FINANCE AND ACCOUNTING CENTER, COLUMBUS
DEFENSE FINANCE AND ACCOUNTING OPERATING LOCATION, DAYTON
DEFENSE SUPPLY CENTER, COLUMBUS

OK
DISTRIBUTION DEPOT OKLAHOMA CITY

PA
DDRE/DDSP MECHANICSBURG
DEFENSE INDUSTRIAL SUPPLY CENTER, PHILADELPHIA
DEFENSE SUPPLY CENTER PHILADELPHIA
DISTRIBUTION DEPOT AND REGIONAL HEADQUARTERS, SUSQUEHANNA

SC
DEFENSE FINANCE AND ACCOUNTING OPERATING LOCATION, CHARLESTON

TX
DEFENSE FINANCE AND ACCOUNTING OPERATING LOCATION, SAN ANTONIO
DISTRIBUTION DEPOT RED RIVER
DISTRIBUTION DEPOT SAN ANTONIO

UT
DISTRIBUTION DEPOT HILL

VA
ARLINGTON - DEFENSE INFORMATION SYSTEMS AGENCY
DEFENSE AUTOMATED PRINTING AND SUPPORT CENTER
DEFENSE FINANCE AND ACCOUNTING OPERATING LOCATION, NORFOLK
DEFENSE FINANCE AND ACCOUNTING SERVICE HEADQUARTERS, ARLINGTON
DEFENSE FUEL SUPPLY CENTER
DEFENSE LOGISTICS AGENCY, HEADQUARTERS
DEFENSE SUPPLY CENTER, RICHMOND
DEPARTMENT OF DEFENSE EDUCATION ACTIVITY HEADQUARTERS
DEPARTMENT OF DEFENSE INSPECTOR GENERAL HEADQUARTERS
DISTRIBUTION DEPOT NORFOLK
DISTRIBUTION DEPOT RICHMOND
FALLS CHURCH - DEFENSE INFORMATION SYSTEMS AGENCY
RESTON - DEFENSE INFORMATION SYSTEMS AGENCY
VARIOUS DoD HUMAN RESOURCE ACTIVITIES, ARLINGTON
WASHINGTON HEADQUARTERS SERVICE


