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NRC INSPECTION MANUAL IIPB

INSPECTION PROCEDURE 71007

REACTOR VESSEL HEAD REPLACEMENT INSPECTION

PROGRAM APPLICABILITY: 2515

71007-01 INSPECTION OBJECTIVES

01.01 To verify that engineering evaluations and design changes associated with reactor
vessel (RV) head replacement are completed in conformance with requirements in the
facility license, the applicable codes and standards, licensing commitments, and the
regulations.

01.02 To verify that the manufacture and fabrication of the RV head are completed in
conformance with applicable codes and standards and design requirements. That all
dimensions and related tolerances for the RV head including openings in it are in
accordance with design drawings.

01.03 To verify that RV head removal and replacement activities maintain adequate
nuclear and radiological safety.

01.04 To verify that the RV head post-installation test program is adequate, in
conformance with requirements, and satisfactorily implemented.

71007-02 INSPECTION REQUIREMENTS

02.01 Inspection Scoping.  Develop a site-specific inspection plan to select and review
the safety-related activities associated with the major phases of the RV head replacement
project (RVHRP). 

a. A typical RVHRP involves four major phases: design and planning, RV head
fabrication, RV head removal and replacement, and  post-installation verification
and testing. In most cases, the RVHRP includes the provision of a temporary |
containment access opening. Refer to Appendix B of this procedure for additional
guidance.

b. Management for the region, with oversight of the licensee facility purchasing or |
obtaining a new RV head, will make the decision to proceed with any inspections |
at a vendor facility after consulting with NRR management and the management |
for the other regions. |

c. The inspector(s) should contact the NRR project manager to obtain any specific
technical support from NRR.
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d. During inspection preparation, review the processes for RVHRP and plans for
identifying, tracking , and resolving problems related to RVHRP to ascertain that
they are consistent with plant processes.

e. This procedure lists certain baseline inspection procedures mainly in Sections
02.02 and 03.02 to be used to perform parts of the inspection effort.  The scope
and depth of the inspection of these parts and the inspection hours credited to the
baseline inspections should be in accordance with the guidance in this procedure.
Inspection planning for the baseline inspections should take into account the
extended schedule for the RVHRP  and the prudent management of baseline
inspection hours.

02.02 Design and Planning Inspections.  Conduct RV head design and planning
inspections in accordance with the inspection plan by performing selective inspections,
consistent with the safety significance and inspection resources, of the following areas:

a. Conduct RV head replacement engineering and technical support inspections in
accordance with the inspection plan by performing selective inspections that will:

1. Verify that selected design changes and modifications to systems, structures,
and components (SSCs) described in the Final Safety Analysis Report
(FSAR) for transporting the new and old RV heads in and out of the plant
respectively are reviewed in accordance with 10 CFR 50.59.  Use procedure
IP 71111.02 as guidance.

2. Review key design aspects and modifications for the replacement RV head
and other modifications associated with RV head replacement utilizing IP
71111.17 and IP 71111.23 as guidance.  Where applicable, include design|
reviews for the provision of a temporary containment opening. 

|
3. Determine if the licensee has confirmed that the existing RPV head conforms|

to design drawings and that there are no fabrication deviations from design.|
|

b. Review the applicable engineering design, modification, and analysis associated
with RV head lifting and rigging including: (1)  crane, and rigging equipment, and|
full load testing (2) RV head component drop analysis, (3) safe load paths, and (4)|
lay-down areas.  The inspection should focus on the impact of load handling
activities on reactor core or spent fuel and its cooling and plant support systems
for the reactor unit and common systems for the other operating unit(s) at the site,

c. Review radiation protection program controls, planning, and preparation in the
following areas utilizing applicable portions of the baseline inspection procedures
IP 71121.01 and 711221.02 as guidance:|

1. As Low As Reasonably Achievable (ALARA) planning.

2. Job dose estimates and dose tracking.|

3. Exposure controls including temporary shielding.
 

4. Airborne and Contamination controls.|

5. Radioactive material controls and management.|

6. Radiological work plans and controls.

7. Emergency contingencies.
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8. Project staffing and training plans.
|

9. Evaluation of radiological source term including presence of hard-to-detect |
radionuclides including transuranics. |

|
d. Review RVHRP  activities in the following areas:

1. Security considerations associated with vital and protected area barriers that
may be affected during replacement activities. Any security inspections |
should be credited to the applicable standard baseline inspections |
procedures for security. |

2. Where applicable at multi-unit sites, the controls and plans to minimize any
adverse impact on the operating unit(s) and common systems.

NOTE: The requirements listed in Section 02.03 should be completed at the vendor facility |
by either the Authorized Nuclear Inspector (ANI) or the NRC. The NRC inspector should |
as a minimum perform these requirements or verify the Authorized Nuclear Inspector has
performed them based on a record review at either the vendor facility or at the plant site. |
For any type of head fabricated by a particular vendor, only the fabrication of the prototype |
should be reviewed at the vendor facility, except if Regional management decides |
otherwise, with all subsequent RV heads of the same type and model considered to be |
validated by that initial review. Appendix C contains additional lower priority inspection |
requirements that the NRC inspector may choose to invoke if further assurance is |
necessary as to the quality of fabrication of a particular RV head. |

02.03 RV Head Fabrication Inspections at Vendor Facility

a. Verify that material heat treatment which is used to enhance the mechanical
properties of RV head material carbon, low alloy, and, high alloy chromium(Series |
4XX) steels is conducted in accordance with the ASME Code and approved vendor |
procedures or instructions and are consistent with the applicable ASME Code, |
Section III requirements.. |

b. Verify that adequate heat treatment procedures are available to assure that
applicable code and/or contract requirements are met for the following:

a. Furnace atmosphere.
b. Furnace temperature distribution, calibration of measuring and recording

devices.
c. Thermocouple installation on parts to be (Numbers, locations, method of

attachment).
d. Heating and cooling rates.
e. Quenching methods including quenching medium, maximum transfer time.
6. Record and documentation requirements

c. Verify that the manufacturing or process control plan includes provisions for
monitoring the nondestructive examination (NDE) to ascertain that the NDE is |
performed in accordance with applicable code, material specification, and contract |
requirements.

d. Verify that weld overlay welding operations to establish a layer of stainless steel |
cladding on inside of RV head are done per specifications and design drawings. |

e. The inspectors will select a sample of dome to flange welds and CRDM flange-to-
nozzles welds, and review the following:
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1. Certified Mill Test Reports (CMTRs) of the dome, flange, weld material rods,|
and CRDM nozzles.

2. CMTRs for the welding material for the RPV head cladding.

3. Cladding weld records, weld rod material control requisitions, traceability of
weld material rods, weld procedure qualification, welder qualifications, and|
non-conformance reports.

4. CRDM nozzle cladding welding inspection records, weld rod material control
requisitions, traceability of weld material rods, weld procedure qualification,|
welder qualifications, and non-conformance reports.

5. CRDM-to-nozzle welds records-welding and weld inspections, weld rod
material control requisitions, traceability of weld material rods, weld|
procedure qualification, welder qualifications, and non-conformance reports.

6. NDE procedures, NDE records of the welds, NDE personnel qualifications,
certification of the NDE solvents that they did not contain deleterious
substances such as mercury , lead, and corrosive chemicals.|

f. Verify that repair procedures have been established and that these procedures are
consistent with applicable ASME Code, material specification, and contract
requirements. Specifically, verify that: 

1. Repair welding is conducted in accordance with procedures qualified to
Section  IX of the ASME Code (Reference 6).

2. All welders have been qualified in accordance with Section IX of the Code.

3. Records of the repair are maintained in accordance with applicable code and
contract requirements.

g. Verify that requirements have been established for the preparation of certified
material test reports and that the records of all required examinations and tests are
traceable by travelers to procedures and revisions to which they were performed.

h. Verify the required documents, supplemental examinations records, analyses, and|
ASME Code documentation reconciliation to ensure that the original ASME Code|
N-stamp documentation remains valid, and that the replacement head complies
with appropriate NRC rules and industry requirements.|

i. Verify that the Design Specification is reconciled or updated and a Design Report
is prepared for the reconciliation of the replacement head. Both Design
Specification and Report should be certified by professional engineers competent
in ASME Code requirements.

j. Verify that machining is carried out under a controlled system of operation
(travelers, check lists) consistent with the manufacturers overall QA program.

k. Verify that drawing/document control system is in use in manufacturing process
and is consistent with the manufacturers QA program. Verify that only the specified
drawing and document revisions are available on the shop floor and are being
used for fabrication, machining, and inspection.|

|
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l. Verify that part identification and traceability is maintained throughout processing
to the extent required by the manufacturers QA program and applicable contract
requirements.

m. If applicable, verify that the original ASME Code, Section III data packages for the |
replacement head are supplemented by documents included in the ASME Code
Section XI (pre-service inspection) data packages.

n. Examine selected manufacturing and inspection records of finished machined RV
head and verify compliance with applicable documentation requirements.

02.04 RV Head Removal and Replacement Inspections.  Conduct RV head removal and
replacement inspections in accordance with the inspection plan by performing selective
inspections, consistent with the safety significance and inspection resources, of the
following areas:

a. Review activities associated with lifting and rigging including: preparations and |
procedures for rigging and heavy lifting including any required crane and rigging
inspections, testing, equipment modifications, lay-down area preparations, and
training of crane and rigging personnel. Verify that the capability of the lifting |
equipment, including fixtures and rigging, to handle the load has been established |
by analysis and testing. |

b. Inspect major structural modifications, if any, that are performed to facilitate RV
head replacement.

* c. Inspect the activities associated with containment access and, where applicable,
activities associated with restoration of temporary containment opening and |
containment leakage testing.

d. Inspect the following activities throughout the process as appropriate:

1. Establishment of operating conditions including defueling, RCS draindown,
and system isolation and safety tagging/blocking.

2.1. Implementation of radiation protection controls. |

3.2. Inspect controls for excluding foreign materials in the reactor vessel. |

3. Verify that reinstalled (reused) components are suitable for use. |
|

4. Installation, use, and removal of temporary services directly related to the
activities identified in this procedure.

* e. Review radiological safety plans for temporary storage or disposal of the old RV
head.

02.05 Post-installation Verification and Testing Inspections.  Conduct RV head post-
installation verification and testing inspections in accordance with the inspection plan.
Perform selective inspections, consistent with the safety significance and inspection
resources, of the following areas:

* a. Containment testing, as applicable.

b. The licensee's post-installation inspections and verifications program and its
implementation. 
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* c. The conduct of RCS leakage testing and review the test results.

d. The procedures for equipment performance testing required to confirm the design
and to establish baseline measurements and the conduct of testing.

* e. Preservice inspection of new welds.

71007-03 INSPECTION GUIDANCE

General Guidance

Comprehensive NRC inspection of RV replacement activities involves coordination of
inspections to review engineering, safety assessment, welding, NDE, quality assurance,
radiation protection, security, and testing.

The RV head replacement should be accomplished under 10 CFR 50.59.  Licensees
should begin interacting with the regions and NRR technical branches possibly two or more
years before the scheduled replacement and prior to contracting a vendor for RV head
fabrication. Any  engineering reviews by NRR to support  inspections should be
coordinated through the NRR project manager. 

All inspections of RV head replacement activities should be performed per  this procedure
and integrated into the regional site-specific inspection plan.  

The site-specific inspection plan should include the applicable inspection requirements
outlined in Section 02. The emphasis on inspection activities should be based on the
overall scope, the safety significance of the activities, the licensee's historical performance
in that area, and industry experience.  Additional  emphasis may be considered for those
licensee activities that include new or different management controls or involve are being|
managed/controlled in a different manner or implemented with new techniques.  |

 Additional guidance for specific inspections should be derived from inspection procedures
relative to the area being examined.  Those procedures include, but are not limited to, the
procedures listed in Appendix A of this procedure..

Specific Guidance

03.01 Inspection Scoping

a. The licensee's design and planning phase may begin several years before
replacement.  Historically, contracts for RV head fabrication have been issued|
three or more years before replacement.  The licensee may perform install|
temporary or permanent modifications to transport the old and new RV heads
through the plants well in advance of the selected outage.  Significant design work
and outage planning may be complete a year before the outage.  The inspection
should focus on RVHRP activities that will ensure verify the proper restoration of|
pressure boundaries of the reactor coolant system (RCS), and  containment
systems, exclusion of foreign materials, and plant modifications that could affect
plant risk during subsequent plant operation.

b. No guidance

c. No guidance

d. An early review of the licensee's RVHRP scope and schedule will provide advance
opportunity to identify special inspection needs and plan the design and planning
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phase inspections.  For the modifications installed prior to the outage, inspection
before the outage is recommended.  About a year before the selected outage, the
licensee's outage scope and schedule should be detailed enough to develop the
inspection plan for review of onsite work.  Historically, inspection planning has |
typically been performed by a region-based inspector with input from the resident
inspector.

03.02 Design and Planning Inspections

a. The inspection plan should integrate the required design and planning inspections.

1. 10 CFR 50.59 evaluations and screening for such evaluations for selected
modifications related to RVHRP should be reviewed using IP 71111.02
“Evaluation of Changes, Tests, or Experiments.” 

2. Inspection samples of permanent and temporary plant modifications for the
RVHRP should be selected and reviewed as a part of the baseline inspection
using IP 71111.17, “Permanent Plant Modifications,” and IP 71111.23,
“Temporary Plant Modifications.”

The inspection should verify that (1) key RV head design aspects such as
those listed below, and RV head modifications, and the designs of other
related significant modifications are reviewed and approved in accordance
with procedures and (2) replacement materials and components meet the
appropriate design technical requirements.  Those technical requirements
include the applicable codes and standards, NRC requirements, and other
commitments made by the licensee in the FSAR.  

The inspection should review design attributes similar to those outlined in IP
71111.17.

The following list illustrates typical topics that may need to be reviewed:

- The general design process for removal and reinstallation of the RV |
heads and related components.

- If needed, the design and analysis for the creation of a temporary
containment opening for RV head replacement and its restoration -
design reviews should be coordinated with the Mechanical and Civil
Engineering Branch, NRR, via the Project Manager, to confirm the
restored design margin - see Appendix B of this procedure for
additional information.

- Adherence to and reconciliation of code requirements.

- Compliance with regulatory requirements including the incorporation of
inservice inspection requirements of 10 CFR 50.55a (g).

S Adherence to and reconciliation of ASME Code requirements |
|

b. Several heavy lifting evolutions are expected.  While the radiological
consequences of a heavy load drop are expected to be small with the core
defueled, a dropped component could result in an unwarranted radioactive release
and severe damage to equipment needed for reactor or radiological safety.

The licensee's plans and analysis for lifting and rigging of heavy loads are
reviewed to verify that lifting equipment and rigging are capable of lifting and |
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moving the RPV head, and the safe load path for component removal and|
reinstallation is technically sound.  The inspection should focus on the impact of
heavy load lifting operations on spent fuel and its cooling, support systems for the
reactor, and common support systems for the other operating reactor unit(s) at the
site. 

The component drop analysis should be reviewed to verify, in general, that the
potential offsite releases at the exclusion area boundary are within 10 CFR Part
100 limits and equipment to maintain safe shutdown will be unaffected. 

Additional information on lifting heavy loads is available in Generic Letter 81-07,
"Control of Heavy Loads," and NUREG-0612, "Control of Heavy Loads at Nuclear
Power Plants."

c. Specific guidance for radiation protection inspections is provided in IP 71121
(Attachments .01, .02, and .03) and IP 71122 1 (Attachments .01, .02, and .03.)|

|
The inspection should audit the licensee's outage radiation protection program and
confirm that radiological concerns are factored into RVHRP planning. Lessons|
learned from industry’s experience should be factored into work planning. Plants|
with a history of fuel leaker problems should consider and assess the potential for|
airborne transuranics. When applicable, review of radiological airborne effluent|
release controls and accountability associated with the establishment and|
restoration of a temporary containment opening should be included in accordance|
with the inspection procedures listed in the preceding paragraph, as applicable.|

Training for the large RVHRP work force should be geared toward the specifics of
RV head removal/replacement for both the radiation workers and radiation
protection personnel.  Review of planning for radioactive materials management
should be considered due to the need for temporary storage of reusable
equipment and the handling of the increased volumes of waste generated in a
short time period.  Efficient removal of materials from the work area improves
housekeeping and reduces fire hazards.  Emergency contingencies such as
actions for a dropped component and the plans for closure of the containment
(including temporary openings) in a high airborne condition should be reviewed.

d. Security boundaries may be affected during the RVHRP. Mockup training is an|
effective ALARA training tool for certain work evolutions. The impact of the work|
on the boundaries and the licensee's contingency plans should be reviewed to
verify conformance with the security plan. 

03.03 RV Head Fabrication Inspections at Vendor Facility

a. No guidance
b. No guidance

c. The special processes reviewed under this procedure should be controlled to same|
extent as are all activities of component manufacturers ( holders of N-stamp
symbols and certificates of authorization. Close adherence to established
processing variables such as maximum and minimum forging temperature limits
for specific material grades, uniform temperature distribution during soaking
treatments, metal pouring temperature, etc., are important in achieving the desired
mechanical properties, material homogeneity and soundness. Exceeding
established process parameters can cause material defects which will not be
remedied during subsequent operations and which may be difficult to detect by
mechanical and nondestructive testing.
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d. No guidance 
e. No guidance
f. No guidance
g. No guidance 

h. The ASME Code does not specifically address control of machining operations or
establish special requirements in his area. It is intended, however, that the
manufacturer performing machining operate under a controlled fabrication system
which complies with the requirements of NA 4000. Non-code machine shops
should operate under a system which meets the requirements of 10 CFR 50
Appendix B for their particular scope of activities.

 If a foreign manufacturer fabricated the head in accordance to the code of its |
country, reconciliation of ASME, specifically IWA-4000, would have to be made |
with that foreign code for design, fabrication, and inspection requirements. If a |
foreign fabricator of a RV head for a licensed facility in the United States is an |
ASME N-stamp holder, then the NRC would require that the RV head be ordered |
and fabricated to ASME N-stamp requirements. |

Documentation should exist to demonstrate that the RV head meets 10 CFR 50, |
Appendix G requirements about having an impact toughness of 75 ft-lbs initially. |

|
i. No guidance
j. No guidance
k. No guidance
l. No guidance
m. No guidance
n. No guidance

03.04 RV Head Removal and Replacement Inspections

a. Some cutting, machining, and welding activities may be performed during the RV
head replacement outages.  Several procedures are listed in Appendix A to this |
procedure that contain useful guidance for welding inspections.

Training and qualifications of licensee and contract quality control/assurance
inspectors, and NDE examiners  are reviewed to verify personnel meet site and
code qualification requirements and are prepared for the site specific tasks.  In the
past, mockups have been used for qualifying welding procedures and training and
qualifying welders, machinists, and NDE inspectors.  

For the selected welds review weld procedures and welder qualification records,
confirm that the Code required essential and supplemental essential welding
variables for the welding processes used were met., and Verify that preservice
NDE requirements were completed for the reviewed weld records.  Also, review the |
non-conformance reports for each major steam generator replacement weld to
confirm that welding deficiencies were dispositioned in accordance with Code
requirements.

All rigging and lifting activities should be supported by analysis especially those for |
abnormal and emergency conditions. |

|
There should be sufficient safety margin between test loads and actual loads so |
that rigging and lifting equipment can conservatively be considered able to handle |
the actual load. |

|
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All rigging and lifting equipment including special lifting devices and any|
modifications to that equipment should be approved by QA for future rigging and|
lifting activities.|

b. No specific guidance.

c. The inspection should verify that modifications to walls and other structures and
removal and restoration of component supports are documented.

d. A temporary containment opening may need to be established to allow for the
movement of RV head components.  The inspections should verify that the|
procedures and methods used to enlarge and restore the containment access
ensure that the design assumptions and requirements are satisfied and that the
containment is restored to at least its required strength and integrity criteria.  Post
restoration testing should demonstrate that the containment has been properly
restored.  See Appendix B of this procedure for additional information.

e. Implementation of controls for personnel access to radiologically controlled work
areas, surveillance of work activities, and procedure adherence should be verified.
Reviews should be made of the implementation of ALARA, radiological exposure,
contamination, and airborne contamination controls (including potential for|
transuranics) planned for cutting, welding, and other activities including|
contaminated interference removal.  Also, implementation of any special controls
for contaminated tools and waste should be reviewed.  Where applicable, controls
for shielding installations should consider the effects of additional weight loads on
equipment. 

If a temporary containment opening is established, the method of disposal of any
concrete debris may be considered.  While much of this material is not expected
to be contaminated, consideration should be given to any activation materials
including hard to detect isotopes such as H-3, Fe-55, and other hard-to-detect|
radionuclides e.g., transuranics.|

Review licensee’s evaluations of adverse impact of temporary services (electrical
power, structural supports, and systems) on plant equipment and systems
important safety. 

f. If the retired RV head is  stored on site, the storage facility should be reviewed to
verify that access is properly controlled, does not create the potential for an|
unmonitored effluent release pathway, and the external radiation levels at the|
perimeter are below applicable limits (consistent with the requirements of 20.1301).|
and dose rates at the perimeter are below applicable limits.  For additional
information, refer to Generic Letter 81-38, "Storage of Low-Level Radioactive
Wastes at Power Reactor Sites."

03.05 Post-installation Verification and Testing Inspections.  The inspection should review
the licensee's post-installation verification and testing program to verify that modifications
are completed in accordance with the design; that drawings, procedures, and training have
been updated as appropriate; that post-installation walkdowns and inspections are
performed to ensure equipment is restored and temporary services are removed; that
equipment cleanliness has been verified; that pre-service inspection of welds to establish
baseline data are performed; and that deficiencies are properly dispositioned.  Verify that
changes in performance of the RV head and in its associated parameters, such as flow
rates, pressures, and temperatures are appropriately included in design documents and
plant procedures. In addition to reviewing the licensee's program to verify restoration, the
inspector may perform independent walkdowns to confirm equipment restoration.
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If a temporary containment opening was established for RV replacement, refer to Appendix
B of this procedure for additional guidance on testing following restoration.

Direct inspection of portions of the primary and secondary leakage tests and visual
examinations and review of the test results should be performed.  The inspection should
verify that testing satisfies ASME Code and applicable regulatory requirements, that testing
was conducted according to the procedure, and that results were satisfactory or properly
resolved.

Section 02.04 of Inspection Procedure 93803 contains additional inspection guidance for
testing inspections.

71007-04 INSPECTION RESOURCES

The required number of direct inspection hours per RVHRP plant will vary significantly
based on a number of factors such as licensee experience, contractor experience, and the
variable complexities of the given RV replacement.  The scope and depth of the
inspections should be sufficient to provide the desired level of assurance that the licensee
adequately performs activities important to safety and that the relevant codes, standards,
requirements, and commitments are met.  The total resources required for RVHRP
inspection using IP 71007 is estimated to be 425 direct inspection hours. It is expected that |
portions of the inspections in this procedure can be credited towards satisfying  baseline
inspections, such as IPs 71121.01, 711221.02, 71111.02, 71111.17, and 71111.23. |
Approximately 215 hours at a single unit station and 296 hours at a multi-unit site are |
expected to be credited towards baseline inspections. Inspection of the
establishment/restoration of a temporary containment opening will require additional
inspection effort.  

71007-05 SPECIAL REPORTING REQUIREMENTS

Minor violations will be assessed and documented using the criteria of MC 0610. All other
documentation requirements should be applicable for this inspection procedure.

71007-06 REFERENCES

1. Generic Letter 81-07, "Control of Heavy Loads" (Microfiche locations 7964/024,
7900/310, and 90191/292)

2. NUREG-0612 "Control of Heavy Loads at Nuclear Power Plants" (Microfiche
location 6411/280)

3. Generic Letter 81-38, "Storage of Low-Level Radioactive Wastes at Power Reactor
Sites" (Microfiche location 10848-343)

4. Regulatory Guide 1.136, Revision 2, "Materials, Construction, and Testing of
Concrete Containments " (Microfiche location 09162-003)

5. ASME Boiler & Pressure Vessel Code, Section III,  (See 10 CFR 50.55a).

6. ASME Boiler & Pressure Vessel Code, Section XI,  (See 10 CFR 50.55a).

END



71007 - 12 - Issue Date: 07/10/03

Appendices:

A. Applicable Inspection Procedures
B. Temporary Containment Opening Review Guidance
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APPENDIX A

APPLICABLE INSPECTION PROCEDURES

Inspection 
Procedure No. Inspection Procedure Title

71111.02 Evaluation of Changes, Tests, or Experiments

71111.17 Permanent Plant Modifications

71111.23 Temporary Plant Modifications

71121.01 Access Control to Radiologically Significant Areas

71121.02 ALARA Planning and Controls

55050 Nuclear Welding General Inspection Procedure

55100 Structural Welding General Inspection Procedure

55150 Weld Verification Checklist

57050 Nondestructive Examination Procedure Visual Examination Procedure
Review/Work Observation/Record Review

57060 Nondestructive Examination Procedure Liquid Penetrant Examination
Procedure Review/Work Observation/Record Review

57070 Nondestructive Examination Procedure Magnetic Particle Examination
Procedure Review/Work Observation/Record Review

57080 Nondestructive Examination Procedure Ultrasonic Examination
Procedure Review/Work Observation/Record Review

57090 Nondestructive Examination Procedure Radiographic Examination
Procedure Review/Work Observation/Record Review

70370 Testing Piping Support and Restraint Systems

81064 Compensatory Measures

Containment Inspections**

70307 Containment Integrated Leak Rate Test - Procedure Review

70313 Containment Integrated Leak Rate Test

70323 Containment Leak Rate Test Results Evaluation
                  
** May only be applicable when the containment access has been enlarged.

END
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APPENDIX B

TEMPORARY CONTAINMENT OPENING REVIEW GUIDANCE

A. OBJECTIVE

This appendix provides additional guidance for inspection of activities associated with
establishing a temporary containment opening in the containment shell for Reactor Vessel
(RV) head replacement and its subsequent restoration.  

B. BACKGROUND

To replace the RV head in containments that have small equipment hatches, some
licensees have chosen to replace the RV head in one piece through a temporary transfer
opening cut through the containment instead of disassembling the RV head and |
transporting its sections and components through the equipment hatch.  On the basis of
time and radiological considerations, this approach has generally been preferable.  After
completion of the RV head replacement, the opening is closed, the containment structure
is restored to its original configuration and integrity, and structural integrity testing is
performed.  Cutting the temporary opening and closing it, may be carried out without NRC's
approval under the provisions of 10 CFR 50.59, provided the process does not involve a
license amendment.  However, since this process involves construction activities for a
significant  safety-related structure in a nuclear power plant, quality assurance and quality
control practices should be strictly followed, and the restoration of the containment should
be inspected by NRC.  

C. GUIDANCE

GENERAL

This appendix is intended to augment the existing inspection guidance in this procedure
to identify regulatory concerns and licensee activities associated with cutting and closing
a temporary containment opening.  Some of the discussion below may overlap previous
guidance and is only provided for clarity.

NRC inspection emphasis should be on verification that the containment is restored to its
original integrity after closure of the temporary opening.  Because actions related to cutting
and restoring a temporary opening in a prestressed concrete containment encompass
issues concerning reinforced concrete and steel containments, issues related to
prestressed concrete containments are used as the basis for this appendix.  Therefore,
some items discussed below may not apply to all containment designs.

Construction as used herein is an all-inclusive term that covers materials, design,
fabrication, installation, examination, and testing.  The licensee should prepare
specifications covering all aspects of the construction of the temporary opening as
discussed in the following sections.

REGULATORY CONCERNS

In a prestressed concrete containment, the components that are cut and replaced include
concrete, reinforcing bars, tendon sheathing, and the steel liner. The tendons, together
with the grease in the sheathings that pass through the opening area, are removed before
the opening is cut. The tendons may be reused in the restoration. The concerns are as
follows:
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1. The steel liner plate may be torch-cut and reused.  During reinstallation, the gap
around the liner plate for welding may not be as uniform as it would be for new
plates.  The uniformity of the gap is dependant upon how skillfully the plate was
initially torch-cut.  The strength of the replacement welds may not be the same as
the uncut plate, but it should be very similar to the strength of the weld joints in the
original structure.

2. The creep and shrinkage of the concrete used to close the opening, which is
usually high for newly poured concrete, could result in higher compressive strain
in the concrete adjacent to the repaired opening as a result of prestressing and
may cause liner buckling.

3. The creep and relaxation of reused tendons could cause the loss of prestress as
a result of tensioning and detensioning.

4. The leak tightness of the tendon sheathing may be compromised as a result of
withdrawing and re-inserting the tendons, resulting in grease leakage.  This
leakage may reduce the strength of the concrete and leave the tendon
unprotected.

5. The location of reinforcing bar splices at one section without staggering may
compromise the strength of the containment.  The use of sister splice samples for
testing instead of production splices may not reflect the true quality of the
production splices.

6. After closing the opening, the containment is to be subjected to either a structural|
integrity test (SIT) and/or a ILRT.  The test pressure for the SIT is usually 1.15|
times the design pressure.  The ILRT may be performed as a ASME Code, Section|
XI repair activity. Either This test may result in wider cracks in the concrete shell,|
which may allow migration of moisture to steel components embedded therein,
resulting in potential corrosion.

DESIGN REVIEWS

Design reviews, if implemented, should be coordinated with the Mechanical and Civil
Engineering  Branch, NRR, via the Project Manager, to confirm the restored design margin
containment restoration.|

Codes and Standards

Acceptable options for industry codes and standards to be used for the design,
construction, and restoration of the containment access are as follows:

(1) The codes and standards described in the final safety analysis report (FSAR),
consistent with current regulations, as the basis of the facility operating license are to be
utilized.

Or, and preferably:

(2) To the extent practical, the latest American Society of Mechanical Engineers Boiler and
Pressure Vessel Code (ASME Code) edition and addenda.  Practical adjustments can be|
made in the use of the updated ASME code provisions to accommodate the limitations of
design and construction.  The quality and overall margins required in the original design
are to be maintained and should be included in decisions on the extent to which
adjustments are made for using the updated ASME code provisions.  If the licensee
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chooses this option, review of its acceptability should be coordinated with the Mechanical
and Civil Engineering Branch, NRR, via the Project Manager.

Analysis

The licensee should perform structural analyses for the containment, which considers the
effect of the opening for the applicable loads and load combinations resulting from the
containment opening.

Stress analyses of the containment structure are to be performed considering both the
presence of the temporary opening and conditions after its repair.  This analysis should
incorporate the properties of the materials of the replacement components, which may
affect the behavior of the containment structure locally and globally.  The analyses should
demonstrate that the code allowable limits have not been exceeded in both cases. The
loads and loading combinations for the post opening closure case of  containment should
be the same as those specified in the FSAR or the applicable Standard Review Plan (SRP)
sections.  Also, consideration should be given to the conditions arising from the existence
of the temporary opening, ranging from initial cutting to closing including potential
construction loads. For the temporary opening of containment, no Pa load will apply in the
analysis.

Design Changes

The materials and replacement components used to restore the containment should be
same similar to those originally used and documented in the FSAR except that the |
concrete used to close the opening can be adjusted to reduce the creep and shrinkage.
If different materials or components are used, they should satisfy the applicable design
criteria and requirements and provide an equivalent overall safety margin as provided in
the originally licensed design.

TEMPORARY OPENING INSPECTIONS

On the basis of the regulatory concerns previously described, the areas of inspection
interest can be summarized as follows:

1. Welding of the steel liner or shell, since the torch cut may result in irregular edges.  The
welding process, use of proper materials, the skill and training of the welder, and post
installation examination and testing should be considered.  The replacement welds may
not be the same strength as the original uncut liner, but it should provide joint strengths
equivalent  to the strength of the weld joints in the original structure.

2. Proper concrete mix design and qualification and proper placement techniques should
ensure that concrete in the repair area exhibits low creep and shrinkage.  The
certification of the concrete mix design, should ensure that the design mix is similar to
that used in original construction, and that the mix is controlled to reduce creep and
shrinkage.  Sufficient testing should have been done prior to placement to ensure that
design strength is attainable.  Also, the certification of materials used in the concrete
containment, such as aggregate, cement, water, and admixtures are of interest , should |
be sampled.  |

Witnessing the initial concrete placement is important to verify that the concrete is being
handled and tested properly.  In cases where the interior form for the concrete
containment is the liner plate, additional stiffeners may be needed to prevent buckling.

3. The tensioning force of the tendons, which may be reused, should be tensioned to a
level of preload which would not cause more creep and relaxation.  The prestressing
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sequence should also be carefully implemented to ensure its conformance with the
original design basis. 

4. The control of grease filling should be such that the tendons are adequately covered and
there is no leakage from the sheathing that can be observed on the surface of the
containment. 

5. The rebar splicing around the opening and the use of the sister splices for quality control
testing should be in conformance with the applicable design requirements.  Checks on
the proper certification of the rebar and splice materials and worker qualifications may
also be included.

6. Witnessing of either the structural integrity test (SIT) and/or the integrated leak rate test|
(ILRT) of the containment.

Fabrication, Installation, Examination, and Testing

Fabrication, installation, examination, and testing with appropriate instrumentation are to
be performed in accordance with the applicable ASME Code as stated above under
"Codes and Standards" or the stipulations made in the FSAR. The behavior of the repaired|
containment structure locally and globally as obtained from the SIT and the ILRT is to be
assessed.

Generally, the facility technical specifications require periodic examinations of the
containment integrity including inspections of the tendons.  It is not expected that those
examinations will be altered by the restoration of the temporary containment access.  Of
concern however is the potential for degradation of the containment structural integrity or
leak tightness that could result from the restoration.  For example, tendon degradation
could occur due to moisture intrusion via a pathway created in a damaged or inadequately
restored tendon duct.  An assessment should be of the licensee's measures and/or
planned actions (e.g. analysis, testing, examination) to verify that containment integrity is
maintained following the restoration.  Assistance in performing this assessment should be
coordinated with the Mechanical and Civil Engineering Branch, NRR, via the Project
Manager.

Inspection and Quality Assurance

Quality assurance and independent (third-party) inspection requirements for cutting and
closing the temporary opening are applicable.  Verification of these activities should be
performed.

Training and Qualification

The training and qualifications of craft and quality assurance personnel may be reviewed
as there have been past problems with the use of inexperienced personnel. 

END
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APPENDIX C

Additional RV Head Fabrication Inspection Requirements  

a. Verify that procedures for obtaining test coupons from material castings are |
consistent with subsection paragraph NB 2000 2226 of ASME Section III( |
Reference 5).

b. Verify that personnel training, indoctrination and/or certification requirements have
been established for heat treating, special processes, casting and forging, and for
machining operations.

c. Observe heat treating operations in progress. Verify that approved procedures are
available at work stations and that these procedures are followed. Specifically,
review the control of process variables itemized in Step 02.03 b. paragraph????. |
Verify that heat treatment test coupons receive similar heat treatments as the |
components they represent. |

d. Verify that procedures have been established for controlling and implementing
casting and forging operations with heat traceability throughout the manufacturing
process.

e. Verify that the requirements exist for identifying what manufacturing processes are |
used and verify functions are special processes and for qualifying the |
implementing procedures by determining if the processes are fully functional.

f. Verify that a system has been established and implemented for documentation of
work performance (including required verification and testing) when special
processes are used in manufacturing.

g. Examine the performance of selected special processes as required. Verify that
qualified procedures are being followed and that the work is performed by
personnel trained and certified in accordance with the manufacturers QA program
requirements.

h. Verify that provisions have been established for segregation of nonconforming
materials and parts.

i. Visually inspect the RV head and verify proper identification and conformance to |
specification requirements within the limits of visual examination. Particular
emphasis shall be given to surface condition and geometry such as body contour,
weld ends, and fillets end weld appearance at intersection of pressure boundary |
surfaces. If applicable, verify that minimum wall thickness has been determined
and meets equipment specification requirements.

j. Verify that in-process changes at the shop floor level are being handled in
accordance with established and approved procedures consistent with the
manufacturers QA program.

k. Verify that in-process and final inspections are conducted in accordance with
production plan requirements, that acceptance/rejection criteria have been
established and personnel responsible for inspection have been identified.

l. Verify that provisions have been established to identify rejected items and removal
of these items from the process flow.
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m. Verify that procedures have been established for resolving nonconforming items
and that these procedures are being implemented on the shop floor in the|
manufacturing process.|

|
n. Verify that procedures for repair and acceptance standards for rejected items have

been established.

o. Verify that gages and measuring devices on the shop floor which are used for
determining acceptability of the product are under control of an established gage
calibration system. Adequacy of this system is evaluated under Procedure No.
56900B.

p. Verify that adequate procedures are available and are being followed for protection
of finish-machined surfaces and for prevention of damage to finished parts and
components during handling and transfer.

q. If applicable, verify that new or and unique processes for metal removal such as|
electrical discharge machining (EDM) or chemical milling are evaluated and
qualified before using them in production.

r. Verify that use of cutting fluids is controlled and that precautions are taken to
minimize contamination of austenitic stainless steels and high nickel alloys with
halogen or sulfur-containing oils.

s. Verify that approved cleaning and degreasing procedures are available and are
being followed.

t. Observe selected machining operations. Verify that required tooling as well as
cutting speed and feed rates are specified and followed.

u. Examine representative sampling of finish-machined parts of RV head. Verify
proper identification and conformance to specification and drawing requirements
within limits of visual inspection. Verify that step changes in diameters of shafts
and other section transitions are blended to specified radii and that the specified
surface finish is achieved on critical areas such as sealing surfaces. If
questionable, ask for measurement.
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APPENDIX D

Additional Guidance for RV Head Fabrication Inspection Requirements 

a. The code paragraph references given in Section Il of this procedure are based on
the 1974 edition of the ASME Code. It is recognized that other code editions may
apply to in-process, work being reviewed under this procedure. It is also
recognized that special heat treatment requirements may be contained in the
equipment specifications or procurement documents for the parts of materials
under review. The inspector is responsible for determining the applicable
construction standards and developing specific evaluation criteria for such
situations.

b. No guidance
c. No guidance

d. Heat traceability is required since it is the most practical method for assuring
material identification. 

e. For the purposes of this procedure, special processes can be defined as
metallurgical, chemical, mechanical or other processes which may produce
significant changes in the properties or characteristics of the product and where
assurance of satisfactory results is largely dependent on the use of qualified
procedures, personnel and equipment. In most applications of special processes
the assurance of quality can not be obtained by direct inspection of the in-process
activity or final product.

f. No guidance

g. Criterion IX of Appendix B includes welding, heat treating and nondestructive
testing as special processes. These activities are reviewed individually under |
separate procedures (55050,55100, and 55150 for welding; 58900 for heat treating |
; and 57050 to 57090 for NDE).  Examples of special processes are the following: |

1. Chemical cleaning
2. Etching, pickling or passivating
3. Vapor degreasing
4. Electroplating
5. Anodizing
6. Painting, coating, or surface conditioning
7. Shot-peening
8. Sand or shot blasting
9. Special metal removal techniques (Example: Elox, EDM)

h. The inspector is expected to perform a thorough review of applicable material or
equipment specifications, procurement documents, and the manufacturers process
qualification data to form additional bases for his evaluation.

i. No guidance 
j. No guidance 
k. No guidance

l. The recommended areas of inspection can be expanded to include the
requirements from other inspection procedures such as Gage Control (Procedure
No. 56900B) or Document Control (Procedure No. 429002D if the need is
indicated.
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m. No guidance 
n. No guidance
o. No guidance
p. No guidance

q. It is emphasized that poor machining practices can have a significant effect on
performance and life expectancy of parts and components. Abusive machining
such as the use of excessive feed rates or improper or dull tooling for example can
significantly degrade surface integrity and cause accelerated fatigue failure or
stress corrosion attack.

r. Similarly, inadequate radii or sharp corners can cause high stress concentrations
resulting iii in premature failures.|

s. The inspector is expected to perform a review of applicable material and
equipment specifications, procurement documents and the manufacturers process
qualification data, as applicable to form additional bases for his evaluation.

t. No guidance
u. No guidance


