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 DECISION OF THE BOARD OF CONTRACT APPEALS 
 ______________________ 
       November 20, 2003       
 
Opinion for the Board by Administrative Judge VERGILIO. 
 
On September 3, 2003, the Board received a notice of appeal from Mary Lu Larson of Carlton, 
Washington (contractor), involving the respondent, the U. S. Department of Agriculture, Forest 
Service.  Based upon an interagency engine and tender agreement, as modified, the Government 
placed an order for the contractor=s equipment and services at the Silver Lake Toolbox fire, which 
the contractor accepted.  After performance, the contractor filed a claim to recover $22,270.50 in 
addition to the amount paid by the Government. The contracting officer denied the claim which 
sought an hourly rate greater than in the modified agreement and paid (the contractor alleging 
duress), payment for mileage, payment for additional crew, and compensation for subsistence. 
 
The Board has jurisdiction over this timely-filed appeal pursuant to the Contract Disputes Act of 
1978, 41 U.S.C. '' 601-613, as amended (CDA).  Following a review of the contracting officer=s 
decision, the parties agreed to utilize an alternative dispute resolution (ADR) technique, with the 
presiding judge to issue a binding, non-appealable, determination of the result of the dispute 
following a review of the appeal file and supplements and discussions held during a telephone 
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conference with the pertinent individuals.  On November 10, 2003, the telephone conference was 
held. 
 
The presiding judge determines that the contractor is entitled to no additional compensation based 
upon the claims and record developed. 
 
 DECISION 
 
With this finding of no entitlement, this matter is resolved and removed from the Board=s docket. 
 
 
 
___________________________ 
JOSEPH A. VERGILIO 
Administrative Judge 
 
Issued at Washington, D.C. 
November 20, 2003 
 


