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I. INTRODUCTION 
 
This Status Report to the Court Number Nineteen (Report) represents the period from July 1, 
2004, through September 30, 2004.  The Report is presented for the purpose of informing the 
Court on the progress of trust reform activities occurring during this reporting period, and 
progress of the historical accounting of individual Indian beneficiary funds managed by Interior.1
 
This Report is prepared in a manner consistent with previous reports to the Court.  Each manager 
in charge of an area of trust administration and the director of the historical accounting project 
are submitting reports on the progress of their respective activities.  
 
A glossary of acronyms and abbreviations is included in this Report.  The glossary is located at 
the end of the Report. 
 
 

 
1   This report contains information on the broad trust reform efforts underway at Interior.  Accordingly, it may 
include information on reform efforts that are not within the scope of the Cobell litigation. 
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II. SECRETARY GALE NORTON’S OBSERVATIONS 
 
During this reporting period, I reviewed and accepted most of the key components of the “To-
Be” Model, subject to further discussion on a few specific issues described in the Special 
Trustee’s Observations.  I believe the model will enable Interior to continue the implementation 
of its Comprehensive Trust Management Plan.  Now that the “To-Be” Model has been 
completed, we will refer to it as the Fiduciary Trust Model.  It encompasses those business 
processes necessary to manage the fiduciary trust activities of Interior. 
 
The end of this reporting period is also the end of the government’s fiscal year.  We begin the 
new fiscal year without an appropriation, and will operate with a continuing resolution for 
funding purposes.  This permits Interior to spend money at the same level as FY2004 but not to 
initiate new programs or projects.  Based on initial actions taken by Congressional appropriators, 
we have some indication of likely final action.  Except for our request for historical accounting 
and the Indian land consolidation initiative, both of which are expected to receive less funding 
than requested, all other trust activities are expected to be funded at or near requested levels.  
 
Appropriate management of our IT systems remains a high priority within Interior.  I am pleased 
to report that the E-Gov Institute, a non-governmental organization, awarded Interior the 
“Excellence in Enterprise Architecture Award” in the category of Federal Civilian Leadership in 
Government Transformation.  I am also encouraged to hear that, for seven consecutive months, 
no Interior IT hosts were found to have vulnerabilities listed in the SANS Top 20.  The Inspector 
General reported in his annual evaluation of Interior’s IT security program that “the Department 
continues to improve the security over its information systems,” although he also recommended 
additional improvements that are described in the IT section of this report.  Interior trust 
operations that directly affect our ability to provide services to beneficiaries continue to be 
impacted adversely by not having access to the Internet.  
 
One of our greatest challenges has been the creation of a comprehensive records management 
program, not only to protect trust records, but all Indian records so that generations to come will 
have access to the written history of the past and current operations of Indian affairs.  Our 
alliance with Haskell Indian Nations University to forge a records management instructional 
program is progressing well.  Fifteen students are now enrolled for the fall semester in the 
records management course at Haskell.  This will eventually help us to have qualified records 
management specialists available at bureaus and offices throughout Indian country to ensure the 
proper protection and preservation of Indian records.  
 
Congress made progress toward probate reform with the passage of S.1721, which also should 
help to reduce further fractionation of allotted lands.  I also just learned the President signed the 
Bill on October 27, 2004.  It appears that the legislation, sponsored by Senator Ben Campbell, 
reflects many of our suggestions, as well as agreements reached through negotiations among 
stakeholders. 
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On the personnel front, Principal Deputy Assistant Secretary of Indian Affairs Aurene Martin 
departed for private practice.  Her work with Tribes and individual Indians with regard to trust 
matters has been important to Interior and we appreciate her service. 
 
It is important that we continue moving forward with trust reform and implementation of the 
Fiduciary Trust Model.  We continue working to obtain the support and cooperation of Congress, 
Indian Tribes and other beneficiaries and stakeholders of the trust.  The following reports of 
managers describe their accomplishments and concerns during this reporting period. 
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A. INFORMATION TECHNOLOGY 
 
Introduction 
 
This section describes the status of Interior IT systems, particularly the systems that house or 
provide access to IITD or provide various computing capabilities, including functions critical to 
the proper administration of the individual Indian trust responsibilities within Interior.  In 
addition, this section describes various efforts being made to improve IITD security within 
Interior, pursuant to OMB Circular A-130 Appendix III, and the status of Internet connectivity. 
 
Accomplishments and Completions  
 
Computer Security: 
 
Interior continues to make progress in ensuring IT security and, in particular, addressing the 
potential risks associated with unauthorized access to IITD from the Internet.  A primary focus 
for this quarter has been completing actions required for certification and accreditation of 
Interior IT systems pursuant to A-130.  The most noteworthy accomplishments and completions 
during the reporting period are described below. 
 
Training and Awareness 
 

• Bureaus and offices conducted a simulation exercise for incident response.  The exercise 
tested procedures and practices in place to determine their effectiveness in responding to 
security incidents.  It also provided IT staff and management hands-on experience in 
dealing with unexpected situations.  All bureaus and offices completed the test and 
documented potential improvements to processes. 

 
Prevention and Monitoring 
 

• Interior continued testing Internet-accessible systems against the SANS Top 20 
vulnerability list.  For the second consecutive reporting period, no hosts were found to 
have vulnerabilities listed in the SANS Top 20.   

• BIA completed its assessment of the Blaster worm incident reported in the previous 
report to the Court.  The virus was introduced to BIA by magnetic media and 
subsequently spread to other machines that had not been patched for Blaster worm 
vulnerability.  The incident occurred while BIA was in the process of implementing two 
actions that would have mitigated or prevented the incident:  (1) deploying automated 
patching capability; and (2) replacing legacy operating systems.  The first of these actions 
was completed but cannot be used with older operating systems; the second is scheduled 
to be completed by the end of CY2004. 
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Policies and Guidance 
 

• The Memorandum, “Information Technology Security Requirements for Acquisition,” 
dated August 18, 2004, from Interior’s CIO and Director of the Office of Acquisition and 
Property Management, was sent to the heads of bureaus and offices, bureau and office 
CIOs, deputy CIOs and procurement chiefs.  This memorandum establishes guidelines 
for assuring IT security requirements are included in IT-related contracts. 

A-130 Certification and Accreditation:  
 
Over 90% of Interior’s general support systems and major applications have been certified and 
accredited by the respective bureau or office DAA and have full authority to operate.  C&A 
reviews conducted by a qualified third-party have been completed for 21% of the bureau and 
office accreditations.  OCIO expects to report on these reviews in future reporting periods. 
 
IT Systems Architecture:  
 
Interior was honored for its Enterprise Architecture Program, which guides the modernization of 
Interior's business operations to provide more cost-efficient, user-centered service to the nation.  
The E-Gov Institute, a private organization, awarded Interior the Excellence in Enterprise 
Architecture Award in the category of Federal Civilian Leadership in Government 
Transformation.  The Enterprise Architecture Program provides a roadmap for leveraging 
information technology to meet strategic and programmatic goals and objectives efficiently and 
effectively.  
 
Interior updated its program maturity self-assessment using the OMB Enterprise Architecture 
framework tool.  Interior scored 4.0 on a 5.0 scale, which indicates the architecture is being 
operationalized across Interior and is providing performance impact to business operations.  This 
is an improvement from a 3.3 rating from the last quarterly submission, and up from 2.0 in 2003.   
 
Phase 3A of DEAR data validation and population was completed this reporting period.  This 
phase focused on cross-mapping Interior’s system inventory to the goals and objectives in the 
DOI Strategic Plan FY 2003 – 2008 and the Interior Enterprise Architecture Performance 
Reference Model.  This cross-mapping provides Interior information to identify system gaps in 
its portfolio for accomplishing the DOI Strategic Plan.   
 
TrustNet 
 
During this reporting period, TrustNet, an internal secured network, was expanded as follows:  
 

• Four of the six OHTA sites have been connected to TrustNet on a managed service 
program (firewalls, intrusion detection and monitoring). 

• The Office of the Solicitor moved 95% of its data communications infrastructure from 
Denver to Herndon, VA, and is expected to be connected to the Department’s TrustNet 
during the next reporting period. 
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Current Status  
 
A-130 Certification and Accreditation:  
 
OCIO has implemented a comprehensive program to define, accomplish, and review certification 
and accreditation packages.  Interior established policies that use criteria identified in 
publications issued by the National Institute for Standards and Technology.  Additionally, 
Interior to date has delivered formal C&A training to 258 bureau staff responsible for the 
conduct of certification and accreditation procedures.  In FY2004, Interior bureaus and offices 
applied $12 million in funding, specifically budgeted to accomplish C&A.  OCIO established a 
Blanket Purchase Agreement with vendors qualified to support the bureaus in independent 
verification of controls.  This investment and focus helped bureaus and offices achieve 
accreditation for over 90% of major applications and GSS, compared to the 10% accredited as of 
September 30, 2003.  
 
As noted in GAO-04-376, Agencies Need to Implement Consistent Processes in Authorizing 
Systems for Operation (June 2004), accreditation packages of federal agencies required by the 
Federal Information Security Management Act and A-130 vary in quality and standards of 
content.  OCIO is addressing this challenge faced by federal agencies by establishing a 
quantitative checklist for C&A package quality and applying it to accredited systems. Although 
not required by FISMA or A-130, Interior expects to perform a 100% quality review of the C&A 
packages by the end of the second quarter of FY2005.  C&A reviews conducted by a qualified 
third party have been completed for 21% of the bureau and office accreditations.  OCIO expects 
to report on these reviews in future reporting periods.  Areas in C&A packages identified for 
improvement will be tracked via the POA&M process, which includes a schedule for resolution.    
 
Trust Network Connection: 
 
Interior’s Enterprise Services Network consolidates departmental Internet connections, adds 
centrally-managed network perimeter security, provides secure connectivity between bureaus 
and offices (Intranet) and implements twenty-four hour network security monitoring.  The trust 
network segment, which hosts trust related computer systems, will be connected to the ESN via a 
series of additional network security devices including firewalls, routers and intrusion detection 
devices.  These devices will be configured to allow outbound connections to the ESN and block 
all incoming access except electronic mail.  Internal trust computer applications are protected by 
at least three security layers:  Internet perimeter security, Intranet security and host-based 
security. 
 
Shared network segments (known as demilitarized zones) will be created to allow trust and non-
trust bureaus and offices to share a limited subset of trust data, such as electronic mail.  Under no 
circumstances will direct Internet access be permitted to internal trust network segments. 
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The trust network segment has been certified and accredited using Interior’s NIST-based security 
C&A process.  Routine scanning and vulnerability testing are used to ensure the trust network is 
secured from unauthorized access from the Internet.   
 
Interior continues to develop reconnection plans for Interior bureaus and offices (BIA, OHA, 
OST and SOL) that have not been permitted by the Court to have Internet access since December 
5, 2001.  Continued disconnection of these systems hampers Interior’s ability to provide the most 
effective IT operations and security. 
 
Reports: 
 
• GAO issued “Federal Chief Information Officers:  Responsibilities, Reporting Relationships, 

Tenure, and Challenges” (GAO-04-823) and “Information and Technology Management:  
Responsibilities, Reporting Relationships, Tenure and Challenges of Agency Chief 
Information Officers” (GAO-04-957T).  As these reports cover descriptions of CIO roles 
government-wide, they may or may not be of interest to the Court. 

 
• Although Interior issued its annual FISMA report on October 8, 2004, following the end of 

this reporting period, the Court may find it of interest.  In summary, the report states Interior 
systems are adequately secured, its investments are sound and Interior is in compliance with 
the President’s mandates and congressional direction.  FISMA provides a framework and 
relevant agency roles in ensuring the effectiveness of security controls with regard to 
information resources that support federal operations and assets.  In support of FISMA, 
Interior has: 

 
o Increased annual IT security spending from approximately $4 million in previous years to 

$49.2 million in FY2004, including $12 million specifically identified for C&A.  The 
FY2004 budget is consistent with OMB guidance suggesting that 5% of IT spending be 
targeted for security. 

o Accredited over 90% of IT systems as of September 30, 2004.  Reviewed 21% of those 
accreditations against quality standards. 

o Established configuration standards for common platforms to facilitate security settings 
and patch management. 

o Promulgated policies, directives, and standards for IT security topics including C&A, 
peer-to-peer technologies, security in contracts, and others. 

o Trained 76,888 employees and contractor staff (93% of end users) in relevant computer 
user policies and practices. 

o Maintained a monthly scanning program that assesses Interior systems against the SANS 
Top 20 vulnerability list, entering the eighth consecutive month with no vulnerabilities 
found.  

 
• In addition, OIG issued its FY2004 Annual Evaluation, DOI Information Security Program 

on October 12, 2004.  This report states that Interior “has effectively designed its information 
security program to meet the requirements of FISMA and continued to improve security over 
its information systems.”  As part of the evaluation, OIG examined 19 fully accredited 
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systems.  The report “identified weaknesses in the conduct of a majority of the system 
certifications” which, in the IG’s opinion, “demonstrates a clear need for qualitative 
examination by the CIO of reported bureau accomplishments.”  Bureaus and offices have not 
had an opportunity to review “identified weaknesses.”  These findings will be reviewed to 
determine their validity. 

 
OCIO is currently conducting such an examination.  OCIO is working with OIG to determine 
a clear inventory of findings, which will be incorporated into the POA&M process in 
accordance with OMB guidance.  By maintaining a managed and accountable effort, Interior 
expects to continue to translate budget into value-added results for the IT security program.  
Given the comprehensive nature of FISMA, meeting its requirements affirms the focus and 
responsibility Interior takes in protecting the confidentiality, integrity, and availability of its 
information systems. 

 
Delays and Obstacles 
 
There are many challenges that must be addressed regarding the integration, performance, 
funding, security, and data integrity of Interior IT systems.  Interior initiated or completed steps 
to address some of the challenges reported in this and previous reporting periods.  However, 
delays and obstacles listed here still impede progress in achieving Interior’s IT management 
goals: 
 
Litigation 

 
• Employee fears about becoming personally implicated in the Cobell litigation are 

undermining creativity and decision-making.  This impediment has worsened within Interior 
as new restrictions on communication have been placed on Interior employees by the Court. 

 
Funding 
 
• Funding availability will continue to dictate the timing of IT-related initiatives.  Interior’s 

FY2005 budget will require managing a variety of IT-related requirements and tradeoffs.  
The additional resources (time, personnel, and funding) provided for IT security have limited 
the funding for other IT-related activities, which on occasion has adversely impacted overall 
systems performance. 

 
Reengineering Effort 

 
• Interior is conducting a business process reengineering effort to standardize and streamline 

trust business processes.  IT system specifications, design, and procurement may depend 
upon the timing and results of the reengineering effort and available funding. 
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Denied Internet Access 
 
• Several Interior bureaus and offices (BIA, OHA, OST and SOL) have not been permitted by 

the Court to have Internet access since December 5, 2001.  Lack of Internet access impedes 
work processes and the ability to communicate effectively, both internally and externally.  
For example, not having access to the Internet continues to deny the public electronic access 
to OHA administrative decisions.  Maintaining security on internal systems is more difficult 
without access to the Internet for research, reporting, and patch management. 

 
Assurance Statement 
 
I concur with the content of the information contained in the Information Technology section of 
the Status Report to the Court Number Nineteen.  The information provided in this section is 
accurate to the best of my knowledge.   
 
Date: October 27, 2004 
 
Name: Signature on File 
 W. Hord Tipton 
 Interior Chief Information Officer 
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B. CADASTRAL SURVEY 
 
Introduction 
 
Cadastral surveys provide assurance that land boundaries for individual Indian and tribal trust 
lands are identified appropriately.  By federal law, surveys of Indian lands are to be performed 
under BLM’s direction and control.  Official surveys, whether preexisting or new, identify the 
location of land boundaries of Indian trust assets and determine official acreage.  The official 
surveys are integral to realty transactions, resource management activities, litigation support and 
the federal system of patent, allotment and survey records maintained by BLM.  Ownership 
information, distribution of trust assets, and management of trust accounts may be related to or 
based upon information recorded in official surveys.   
 
Accomplishments and Completions
 
Training 
 
The latest LTIC class, attended by 31 individuals from BIA, BLM, OST and tribal governments 
across the country, was held during this reporting period.  The attendees were a mix of cadastral 
surveyors, realty specialist/officers, resource managers, legal counsel, self-governance 
specialists, leasing compliance officers/managers, accountants, paralegal specialists, natural 
resource specialists, public service directors, probate clerks, and agency superintendents.   
 
The BLM National Training Center released the third Internet-based self-paced course, dealing 
with cadastral survey corner point identification.  This course contains material related to finding 
the location of corner points in Indian country and federal lands. 
 
Assistance in Interior Reengineering Efforts 
 
The BLM Cadastral Indian Program Manager participated in the FTM decision-maker group 
implementation team meetings.  The team continued to develop a framework to meet Interior’s 
fiduciary trust responsibilities for Tribes, individual Indians and Alaska Natives.  The cadastral 
elements of the FTM were presented to BLM managers and to the FTM implementation team 
during this reporting period.   
 
Current Status
 
GCDB Data Collection for High Priority Areas 
 
BIA, OST, BLM and the four Tribes selected for the GCDB pilot projects to develop a CGIS 
continue to plan for the implementation of these projects.  These four projects are expected to 
demonstrate how accurate and reliable survey data can be used to improve the management of 
resources and other trust assets.  These projects also are expected to provide documentation of 
the benefits realized or obstacles encountered in the collection of GCDB data.  It is anticipated 
that data collection for these projects will start during the next reporting period. 
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Interior Indian Trust Lands Boundary Standards (Draft) 
 
BIA, BLM, OST and tribal representatives have scheduled their third working group meeting for 
October 19-21, 2004, in Nashville, to continue to examine and finalize the land boundary 
standards, develop an implementation plan/consultation schedule and outline development plans 
for manuals, handbooks and directives.
 
Training 
 
The BLM Cadastral Indian Program Manager and Cadastral Survey Training Coordinator 
continued to assist the OST curriculum committee and BIA in the development and 
implementation of future land tenure and boundary management trust training courses.  
 
Creation of the Certified Federal Surveyor Program 
 
The BLM Cadastral Program staff has consulted with the American Congress of Surveying and 
Mapping to develop a certification program for non-BLM surveyors.  The certification of state 
licensed and/or registered land surveyors and non-BLM Series 1373 Federal Land Surveyors is 
expected to enhance survey services under the direction and control of BLM on Indian lands.  It 
is anticipated that this program will be in place during FY2005, and the first surveyor is expected 
to be certified in FY2006.    

 
Delays and Obstacles  
 
Communications with Class Members in Cobell v. Norton 
 
The BLM cadastral program is affected by the Court orders concerning communications with 
class members in the Cobell v. Norton case.  In the process of performing cadastral surveys in 
support of land transfers, BLM’s cadastral surveyors must communicate in writing with 
landowners regarding the surveys being performed, therefore, may be required to send the court 
approved notice together with the survey report. 
 
Funding of the Recommendations Outlined in the FTM 
 
The BLM Cadastral Survey Program has not been able to obtain clarification on the funding of 
the recommendations outlined in the FTM related to cadastral surveys.  This funding issue may 
affect BLM’s capability to meet its timeline as proposed in the FTM.  This issue is expected to 
be addressed during the next reporting period. 
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Disconnection from the Internet 
 
The Court-ordered disconnection from the Internet continues to adversely impact the way 
communications are handled between BLM, BIA and OST, including the way CARS is being 
implemented.   
 
Limited Resources 
 
The cost to perform all requested cadastral services would be approximately 64.4 million dollars.  
The current budget of eight million dollars per year only addresses the most urgent needs.  
Furthermore, an estimated four to five million dollars in new cadastral requests are generated 
each year.  
 
Missing BIA Indian Service Survey Records and Unofficial Survey Records 
 
BLM cadastral surveyors often have been able to gather only portions of the records of unofficial 
surveys conducted by the BIA Indian Service surveyors from the 19th and 20th centuries, as well 
as unofficial surveys performed by other federal agencies or their agents.  These unofficial 
surveys are known to exist in at least 12 states and on 42 reservations.  Incomplete records can 
lead to errors in current official surveys and impair the bona fide rights of individual Indians, 
Tribes and fee land owners.  Evidence of unofficial surveys is discovered by BLM surveyors in 
the course of performing official surveys.  Once the existence of on-the-ground unofficial 
surveys is identified, a search is made for the missing records.  BIA has identified a lack of 
resources and personnel, which has delayed the previously reported development of an inventory 
of its Indian Service records that relate to land surveys.  BLM will continue to search for the 
records as surveys are performed. 
 
Assurance Statement
 
I concur with the content of the information contained in the Cadastral Survey section of the 
Status Report to the Court Number Nineteen.  The information provided in this section is 
accurate to the best of my knowledge. 
 
Date: October 27, 2004 
 
Name: Signature on File 
 Donald A. Buhler 
 Chief Cadastral Surveyor 
 Bureau of Land Management 
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C. MINERALS MANAGEMENT SERVICE 
 
Introduction
 
Minerals Revenue Management, an MMS program, is responsible for collecting, accounting for, 
and distributing mineral revenues from both federal and Indian mineral leases, and for evaluating 
industry compliance with laws, regulations and lease terms.  MRM maintains reported 
information and distributes revenues at the lease-level.  BIA maintains individual Indian 
ownership records that are used to provide information to OST for disbursement of the lease 
revenues to individual Indian beneficiaries.  
 
Current Status 
 
Document Procedures Regarding Royalties Disbursement 
 
As previously reported, MMS is working with BIA and OST to prepare Memoranda of 
Understanding documenting inter-bureau procedures regarding information exchanges associated 
with mineral revenue disbursements.  Previously, MMS provided BIA and OST each a draft 
MOU containing proposed formats along with MMS-relevant mineral revenue disbursement 
procedures.  MMS also requested that BIA and OST provide a point of contact to help expedite 
the review and execution of both MOU.  The effective date of the OST/MMS MOU was August 
13, 2004.  MMS continues to await BIA’s response. The target date for completing the 
BIA/MMS MOU remains December 2004.   
 
Indian Oil Rule 
 
As previously reported, the proposed rule for valuing crude oil produced from Indian leases is 
being considered.  Issues associated with the proposed rule remain under review by SOL.  A 
timeline for implementation of the new rule has not been established. 
 
Payment Receipt Date Verification 
 
Enhancements to the MRM financial system remain on hold as MRM is preparing for an upgrade 
to its PeopleSoft software.  The upgrade has been rescheduled and is expected to be completed 
on November 15, 2004.  The two-week delay is necessary to enable the auditors to complete 
their audit of the FY2004 financial statements with a minimum of disruption to MRM’s work.   
 
As previously reported, MRM expects to resume enhancement efforts on the remaining three 
scenarios after the upgrade.  Following the PeopleSoft upgrade, MRM expects to be able to 
identify actual occurrences of incorrect information.  Once determined, the information is 
expected to be provided to BIA and OST in order to make any necessary corrections to 
beneficiary accounts.  Once the software changes are implemented, MMS expects to provide a 
completion date for this project. 
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Assurance Statement
 
I concur with the content of the information contained in the Minerals Management Service 
section of the Status Report to the Court Number Nineteen.  The information provided in this 
section is accurate to the best of my knowledge. 
 
Date: October 20, 2004 
 
Name: Signature on File 
 Cathy J. Hamilton 
 Chief of Staff 
 Minerals Revenue Management 
 Minerals Management Service 
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D. OFFICE OF HISTORICAL TRUST ACCOUNTING 
 
Introduction 
 
OHTA was established by Secretarial Order No. 3231 on July 10, 2001, and is charged with 
planning, organizing, directing and executing the historical accounting of IIM and tribal trust 
accounts.  
 
Current Status 
 
Accounting Standards Manual 
 
Periodic revisions are routinely made to the Accounting Standards Manual.  These revisions 
include such things as adding a table showing corporate documentation required from the various 
professional firms hired by OHTA to perform account reconciliations.  Most recently, updates to 
the manual have been issued in January, May and July 2004.   
 
Judgment IIM Accounts 
 
OHTA continues to perform historical accounting procedures on Judgment IIM accounts.  
During this reporting period, OHTA completely reconciled an additional 6,531 accounts in 
Subgroups,2 as follows:  118 accounts in Subgroup A, 4,853 accounts in Subgroup B, 349 
accounts in Subgroup C, and 1,211 accounts in Subgroup D.  OHTA has completed quality 
control review of the 479 accounts completely reconciled during the previous reporting period.  
Also, quality control review was completed on 3,263 accounts completely reconciled during this 
reporting period, leaving 3,268 accounts from Subgroup B to be reviewed during the next 
reporting period.  
 
As more data—particularly from the “Paper Era”—is collected and keyed into the transaction 
listings, some accounts are reclassified into Subgroups different from their original classification.  
The following tables present the total number of Judgment IIM accounts in each Subgroup 
reconciled as of September 30, 2004, including accounts reconciled in previous reporting 
periods.  The tables also report balances and throughput. 
 

                                                 
2   Subgroup A contains Judgment IIM accounts with receipt deposit(s) and monthly interest postings through 
December 31, 2000, and no disbursement of funds.  Subgroup B contains only Judgment IIM accounts with receipt 
deposit(s) and monthly interest postings with a single disbursement.  Subgroup C contains only Judgment IIM 
accounts with receipt deposit(s) and monthly interest postings with multiple disbursements.  Subgroup D contains 
accounts with both (1) Judgment transactions with receipt deposit(s) and monthly interest postings, and (2) land-
based transactions (income from land interests owned by the account holder). 
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Status of Work  
 

Judgment IIM Accounts Open as of 12/31/00 
 
Number of Accounts: 33,205                  Balances Total:  $80,839,699               Throughput* Total:  $140,694,346
 
 Subgroup A Subgroup B Subgroup C Subgroup D Totals
Completely 
Reconciled

     

Number of 
Accounts  

 
17,803 

 
-- 

 
-- 

 
795 

 
18,598 

$ Balances 
Reconciled 

 
$50,915,830 

 
-- 

 
-- 

 
$256,524 

 
$51,172,354 

$ Throughput* 
Reconciled 

 
$51,178,252 

 
-- 

 
-- 

 
$9,948,752 

 
$61,127,004 

Partially 
Reconciled

     

Number of 
Accounts  

 
0 

 
4 

 
2 

 
3,525 

 
3,531 

$ Balances -- -- -- $7,337,813 $7,337,813 

$ Throughput* 
Reconciled 

 
-- 

 
$6,796 

 
$3,415 

 
$2,932,937 

 
$2,943,148 

$ Throughput to 
be Reconciled** 

  
$11,347 

 
$17,682 

 
$20,499,896 

 
$20,528,925 

Paper Era 
Reconstruction 

     
 

Number of 
Accounts*** 

     
11,076 

$ Balances to be 
Reconciled 

     
$22,329,532 

$ Throughput to 
be Reconciled** 

     
$56,095,269 
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Judgment IIM Accounts Open as of or after 10/25/94 but Closed Prior to 12/31/00 
 
Number of Accounts: 47,334                           Balances Total:  $0                     Throughput* Total:  $499,956,704 
 

 Subgroup A Subgroup B Subgroup C Subgroup D Totals
Completely 
Reconciled

     

Number of 
Accounts 

 
NA 

 
11,085 

 
503 

 
511 

 
12,099 

$ Balances 
Reconciled 

 
NA 

 
-- 

 
-- 

 
-- 

 
-- 

$ Throughput* 
Reconciled 

 
NA 

 
$62,991,894 

 
$4,653,502 

 
$8,677,666 

 
$76,323,062 

Partially 
Reconciled

     

Number of 
Accounts 

 
NA 

 
3,037 

 
1,037 

 
7,893 

 
11,967 

$ Balances NA -- -- -- -- 

$ Throughput* 
Reconciled 

 
NA 

 
$4,765,465 

 
$2,179,026 

 
$10,075,470 

 
$17,019,961 

$ Throughput to be 
Reconciled** 

 
NA 

 
$15,897,357 

 
$6,894,453 

 
$94,914,454 

 
$117,706,264 

Paper Era 
Reconstruction 

     
 

Number of 
Accounts*** 

     
23,268 

$ Balances  
Reconciled 

     
-- 

$ Throughput to be 
Reconciled 

     
$288,907,417 

      
      * Throughput is defined as the sum of the receipts and disbursements in the Electronic Era portion of  
 an account. 
   **  Throughput relating to respective accounts to be reconciled. 
 ***  Distribution of reconstructed Paper Era accounts unknown. 
 
The majority of the remaining Judgment IIM accounts (as well as some Per Capita IIM accounts) 
require conversion of transaction data recorded in manual ledgers into electronic format.  As of 
September 30, 2004, OHTA has searched approximately 2,400 boxes of stored records for 
manual ledgers required to complete the account history for Judgment and Per Capita IIM 
accounts that originated in the “Paper Era.”  Approximately 181,000 transactions for 20,000 
accounts have been located and entered into electronic format as a result of this effort.   
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Per Capita IIM Accounts  
 
OHTA continues to perform historical accounting procedures on Per Capita IIM accounts.  
During this reporting period, OHTA completely reconciled 2,203 accounts in Subgroups,3 as 
follows:  319 accounts in Subgroup A, 1,520 accounts in Subgroup B, 298 accounts in Subgroup 
C, and 66 accounts in Subgroup D.  OHTA has completed quality control review of all accounts 
that were completely reconciled in this and previous reporting periods. 
 
As more data—particularly from the “Paper Era”—is collected and keyed into the transaction 
listings, some accounts are reclassified into Subgroups different from their original classification.  
The following tables present the total number of Per Capita IIM accounts in each Subgroup 
reconciled as of September 30, 2004, including accounts reconciled in previous reporting 
periods.  The tables also report balances and throughput. 
 
 
 
 
Note:  This section continues on the next page. 
 
 

                                                 

3  Subgroup A contains Per Capita IIM accounts with receipt deposit(s) and monthly interest postings through 
December 31, 2000, and no disbursement of funds.  Subgroup B contains only Per Capita IIM accounts with receipt 
deposit(s) and monthly interest postings with a single disbursement but do not necessarily disburse the entire 
balance of the account.  Subgroup C contains only Per Capita IIM accounts with receipt deposit(s) and monthly 
interest postings with multiple disbursements but do not necessarily disburse the entire balance of the account.  
Subgroup D contains accounts with both (1) Per Capita transactions with receipt deposit(s) and monthly interest 
postings, and (2) land-based transactions (income from land interests owned by the account holder).   
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Status of Work  
 

Per Capita IIM Accounts Open as of 12/31/00 
 
Number of Accounts: 9,013          Balances Total:  $ 69,486,684        Throughput* Total:  $ 98,208,350 
 
 Subgroup A Subgroup B Subgroup C Subgroup D Totals
Completely 
Reconciled

     

Number of 
Accounts  

 
1,465 

 
165 

 
78 

 
54 

 
1,762 

$ Balances 
Reconciled 

 
$10,882,415 

 
$776,317 

 
$265,139 

 
$60,603 

 
$11,984,474 

$ Throughput* 
Reconciled 

 
$12,296,769 

 
$1,279,151 

 
$690,834 

 
$215,244 

 
$14,481,998 

Partially 
Reconciled

     

Number of 
Accounts  

 
-- 

 
488 

 
727 

 
5,348 

 
6,563 

$ Balances  -- $5,871,985 $8,854,166 $42,397,434 $57,123,585 

$ Throughput* 
Reconciled 

 
-- 

 
$5,699,205 

 
$9,817,271 

 
$36,175,963 

 
$51,692,439 

$ Throughput to 
be Reconciled** 

 
-- 

 
$1,870,625 

 
$4,065,235 

 
$25,668,196 

 
$31,604,056 

Paper Era 
Reconstruction 

     
 

Number of 
Accounts*** 

     
688 

$ Balances to be 
Reconciled 

     
$378,625 

$ Throughput to 
be Reconciled 

     
$429,857 
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Per Capita IIM Accounts Open as of or after 10/25/94 but closed prior to 12/31/00 
 
Number of Accounts: 10,020                 Balances Total:  $0                 Throughput* Total:  $93,733,222 
 
 Subgroup A Subgroup B Subgroup C Subgroup D Totals
Completely 
Reconciled

     

Number of 
Accounts 

 
NA 

 
3,061 

 
420 

 
12 

 
3,493 

$ Balances 
Reconciled 

 
NA 

 
-- 

 
-- 

 
-- 

 
-- 

$ Throughput* 
Reconciled 

 
NA 

 
$32,871,650 

 
$5,565,619 

 
$158,147 

 
$38,595,416 

Partially 
Reconciled

     

Number of 
Accounts 

 
NA 

 
911 

 
789 

 
2,719 

 
4,419 

$ Balances NA -- -- -- -- 

$ Throughput* 
Reconciled 

 
NA 

 
$3,675,570 

 
$5,300,416 

 
$10,866,470 

 
$19,842,456 

$ Throughput to be 
Reconciled** 

 
NA 

 
$8,357,656 

 
$9,096,861 

 
$17,027,439 

 
$34,481,956 

Paper Era 
Reconstruction

     
 

Number of 
Accounts*** 

     
2,108 

$ Balances to be   
Reconciled 

     
-- 

$ Throughput to be 
Reconciled 

     
$813,394 

 
     * Throughput is defined as the sum of the receipts and disbursements in the Electronic Era portion of 

an account. 
   **  Throughput relating to respective accounts to be reconciled. 
 ***  Distribution of reconstructed Paper Era accounts unknown. 
 
Land-Based IIM Accounts  
 
During this reporting period, OHTA completed its activity to collect supporting documentation 
for transactions in the “Electronic Era” that exceed $100,000 and for randomly drawn 
transactions from a random sample of land-based IIM accounts.  Also, OHTA completed its 
accounting and reconciliation work on the transactions for which supporting documents were 
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collected.  A final report on this work is expected to be available by the end of the next reporting 
period. 
 
Special Deposit Accounts Clean-Up Project 
 
The SDA Clean-Up Project continues to identify the proper ownership of residual funds in SDA.  
The objective is to identify and to transfer or distribute funds held in SDA to proper IIM 
accounts, tribal accounts, or non-trust owners.   
 
The results of the SDA Clean-Up Project as of September 30, 2004, are provided in the 
following table. 
 

SDA Resolution Progress
 

 Number  of 
Accounts

  
   Dollars

 
 SDA as of December 31, 2000 

 
21,415 

 
$67,900,000 

 
 Net SDA resolved from January 1, 2001, through December 
31, 2002 (eight quarters) 

 
 

(3,687)

 
 

(12,407,265)
  
 SDA as of January 1, 2003 

 
17,728 

 
55,492,735 

   
Interest posted on undistributed SDA and additional      
collections (net of disbursements thereof, including 
collections in prior periods) credited to SDA from January 1, 
2003, through June 30, 2004 

 
 

-- 

 
 

6,293,605 

   
SDA resolved from January 1, 2003, through June 30, 2004 
(six quarters) (4,216) (23,325,471)
 
SDA that remain to be resolved as of June 30, 2004 - 
Reported in the Status Report to the Court Number Eighteen 

 
 

   13,512 

 
 

38,460,869 
   
Interest posted on undistributed SDA and additional 
collections (net of disbursements thereof, including 
collections in prior periods) credited to SDA during the 
reporting period ending September 30, 2004 

 
 
 

-- 

 
 
 

(67,282) 

   
SDA resolved from July 1, 2004, through September 30, 2004 (282)  (3,471,547)
   
SDA remaining to be resolved as of September 30, 2004  13,230 $34,922,040 

 
OHTA continues to coordinate its SDA work with BIA and OST.  During this reporting period, 
OHTA prepared SDA materials to clean up SDA at 73 agency, regional and tribal offices. 
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In the Status Report to the Court Number Eighteen, OHTA reported that seven RAF were still 
pending as of June 30, 2004.  Further research has been conducted on the associated SDA, and 
new RAF that address the original seven RAF have been submitted for routine processing.  
 
The following table reflects the SDA dollars resolved by type of recipient from January 1, 2003, 
to September 30, 2004.  Recipient data for the period from January 1, 2001, to December 31, 
2002, are not yet readily available.  Recipients in the “other” category include transfers to 
Miscellaneous Receipts Account at Treasury, account reclassifications, transfers to the Federal 
Finance System, etc. 
 
 Transfers 

to IIM 
Accounts

Transfers 
to Tribal 
Accounts

Paid to Non-
Indian Third 

Parties Other

 

Total
  

Dollars resolved from January 1, 
2003, to September 30, 2004 $10,131,005 $8,565,825 $3,498,888 $4,601,300 $26,797,018
 
Imaging/Coding – Indian Trust Documents  
 
OHTA’s imaging and coding efforts continued during this reporting period.  As of September 30, 
2004, OHTA had completed the following imaging and coding work. 
 

Imaging and Coding Progress 
 

  
 
 

Pages Scanned

 
 
 

Documents Coded

 
Documents Loaded 

into Accounting 
Reconciliation Tool

Work results from July 9, 2003, 
to June 30, 2004 – Reported in 
the Status Report to the Court 
Number Eighteen 5,238,936 200,937 191,554 

Work results from July 1, 2004, 
to September 30, 2004     952,872   17,126   25,958

Cumulative results from July 9, 
2003, to September 30, 2004  6,191,808 218,063 217,512 

 
 
Delays and Obstacles  
 
Three factors affected OHTA’s ability to search for trust records necessary to its ongoing 
historical accounting projects.   
 
• Because of Interior’s priority to preserve and protect Indian trust-related records, OTR 

continues to relocate records from Albuquerque to the AIRR in Lenexa, KS.  Records being 
prepared for shipment or in transit were unavailable to OHTA during this reporting period.  
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Similarly, records being processed by NARA at the AIRR were unavailable. 
• During this reporting period, OHTA reduced its contractor imaging staff in Albuquerque by 

74% in preparation to move its imaging operations to the AIRR in Lenexa, KS.  This staff 
change reduced the volume of documents imaged and coded.  OHTA expects imaging to be 
fully operational in the AIRR by the end of the next reporting period. 

• As reported in the Status Report to the Court Number Eighteen, OHTA’s access to OTR 
records in Albuquerque was limited because of court orders in Pueblo of Laguna v. United 
States, Jicarilla Apache v. United States, and Osage Nation and/or Tribe of Indians of 
Oklahoma v. United States.  During this reporting period, representatives of the Tribes 
involved in these cases continued to review records and select documents for production.  
Once the reviews and subsequent document productions are complete, OHTA again should 
be able to access these documents.  
 

Assurance Statement  
 
I concur with the contents of the information contained in the Office of Historical Trust 
Accounting section of the Status Report to the Court Number Nineteen.  The information 
provided in this section is accurate to the best of my knowledge.  
 
Date:  October 27, 2004 
 
Name: Signature on File 

Bert T. Edwards, Executive Director 
 Office of Historical Trust Accounting 
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III. OFFICE OF THE SPECIAL TRUSTEE FOR AMERICAN INDIANS 
 
Introduction 
 
The Office of the Special Trustee for American Indians was created by the American Indian 
Trust Fund Management Reform Act of 1994.  The 1994 Act provides direction to the 
Department of the Interior on accounting for Indian trust funds and reforming the operation of 
the Indian fiduciary trust.  The Special Trustee’s responsibilities under the Act include creating a 
comprehensive strategic plan for the operation of the trust and providing oversight of the 
accounting for Indian trust funds and the reform of the trust. 
 
In addition to the role of the Special Trustee set forth in the Act, the Secretary assigned other 
duties to the Special Trustee, including accounting and investing of collected funds, developing a 
risk management program, managing a reengineering effort of the trust business processes and 
creating an audit and review function to grade the performance of various Interior bureaus and 
offices and Tribes that perform fiduciary trust functions.  
 
Special Trustee’s Observations 
 
The following lists the status of various projects that are underway or completed in the Office of 
the Special Trustee for American Indians. 
 
Trust Initiatives for the 21st Century 
 
I am pleased to report that the draft “To-Be” Model was completed and that the major 
components were accepted by the Secretary during this reporting period.  Two issues remain 
open as a result of the Secretary’s review.  One is the issue of permitting direct pay to 
beneficiaries by lessees or other users of allotted land.  The second is the growing issue of how 
to treat non-trust/fee interests when leasing parcels of trust land.  It is expected that these two 
issues will be resolved during the next reporting period.  
 
Since the “To-Be” Model is now the final design model for managing the trust, it is now referred 
to as the Fiduciary Trust Model.  Notice of the adoption of the FTM has been given to employees 
of Interior. 
 
Efforts to hire trust officers continued during this reporting period.  OST extended offers to an 
additional ten individuals to serve as trust officers.  Nine of these offers have been accepted.  The 
prospective trust officers are undergoing employment reviews prior to being hired.  Twenty-five 
trust officers and 14 related support staff have been hired as of the end of the reporting period. 
 
The implementation plan for the FTM continues to be developed, with the full plan scheduled to 
be completed during the next reporting period.  Several key improvements are in progress, 
including development of a commercial lockbox system for collection of revenue from trust 
lands, establishment of a call center for beneficiary information and standardization of trust 
practices across Interior bureaus and offices.  
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Trust Review and Audit 
 
OTRA continued its work on a draft trust examination handbook.  It is currently being used as a 
guide to review the BIA regional offices, agencies and Tribes in the two Oklahoma regions.  The 
handbook will continue to be modified as necessary, while it is used during future trust 
examinations.  
 
Findings and recommendations regarding the Section 139 Tribes were received by the Special 
Trustee during this reporting period.  One Tribe was determined not able to perform its fiduciary 
trust functions in a manner acceptable to Interior.  That Tribe was provided assistance with its 
record management and IT functions, and its progress will be monitored.  A further review is 
expected during the next fiscal year to check the progress of the Tribe in its trust management 
functions.  The findings and recommendations for the Section 139 Tribes are expected to be 
discussed with the Secretary during the next reporting period. 
 
Appraisals 
 
A contract was signed between OST and Interior’s Appraisal Services Directorate.  This contract 
places responsibility for oversight and management of OST appraisal services under the 
Directorate.  It is expected that this contract will enhance the management of the OST appraisal 
program.  
 
Investment Contract for Pooled IIM Funds 
 
During this reporting period, a contract was entered into with an investment management firm 
for management of the IIM pool of funds.  It is expected that the contract will enable OST to 
continue achieving high returns for money invested on behalf of individual Indian account 
holders.  The contracting firm handles very large investments for businesses and individuals and 
has particular expertise in the U.S. securities markets.  
 
Conclusion 
 
I am pleased with the progress being made in completing the FTM and the implementation plan.  
As is discussed in other areas of this Report, the IT systems and applications also are moving 
forward.  It remains critically important to everyone’s success to have appropriate computer 
applications to help manage the enormous amount of data required for the trust.  
 
Management of the trust continues to be difficult as a result of offices and bureaus performing 
trust functions not having access to the Internet.  Not only does it impede the work of Interior, it 
also denies the opportunity to beneficiaries to access their accounts and other information by 
using this tool.  The loss of productivity from lack of access to the Internet appears to far 
outweigh the current risk of using the Internet.  
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Assurance Statement 
 
The comments and observations are provided by the Special Trustee for American Indians and 
reflect the opinion of the Special Trustee only.   
 
Date: October 28, 2004 
 
Name: Signature on File 
 Ross O. Swimmer 
 Special Trustee for American Indian 
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A. TRUST REVIEW AND AUDIT 
 
Introduction 
 
OTRA reports directly to the Special Trustee for American Indians.  OTRA was created by OST 
as a response to trust initiatives developed during the tribal consultation process of 2002.  OTRA 
conducts performance audits of Interior entities as well as Tribes that manage fiduciary trust 
activities.  These reviews are planned to result in a performance rating.  OTRA also conducts 
audits and reviews that may be requested by individual account holders, Tribes, the Special 
Trustee and Interior staff.  Priorities for review are determined by the locations with the greatest 
volume of trust activities. 
 
Accomplishments and Completions 
 
Annual Interior Indian Trust Funds Financial Statement Audit 
 
The Indian trust funds financial statement audit, required by the American Indian Trust Fund 
Management Reform Act of 1994, is conducted by an independent third party under OIG 
management.  The FY2003 audit report was issued by OIG.  OST has completed the mailing of 
notices to the account holders, advising them that the annual audit has been completed and is 
available for review.  
 
Annual Audit Corrective Actions 
 
During this reporting period, recommendations were implemented from a prior OIG audit (Q-IN-
OST-0025-2004) related to making improvements to the security screening process for new 
employees and contract personnel.  
 
Current Status 
 
Compliance Reviews 
 
Compliance reviews result from inquiries by beneficiaries or other interested groups and usually 
question the adequacy or status of trust and fiduciary activities of Interior.  OTRA resolves these 
inquiries by correspondence, field examinations, special reviews or by referral to the responsible 
agency.  During this reporting period, twelve cases were in inventory.  Of the twelve, field work 
is in process for ten.  Two cases were completed and closed.  These reported numbers change as 
OTRA inquiries are ongoing and issues are resolved by correspondence and by other means as 
stated above. 
 
Examinations of Self-Governance Demonstration Tribes 
 
The FY2004 Interior appropriations act provided for conditional exemption for ten self-
governance Tribes (three individual Tribes and a consortium of seven Tribes) from the impacts 
of trust reform and reorganization.  However, their exemptions are conditioned upon their 
operating trust programs in accordance with the same fiduciary standards to which the Secretary 
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is held and satisfying the Secretary that they have the capability to do so.  Trust evaluations were 
conducted, and final reports were issued. 
 
The final reports included a finding of the Tribes’ capacity to perform trust programs as required 
by the appropriations act and any corrective action needed.  These reports were received by the 
Tribes and the Special Trustee during this reporting period, and the findings and 
recommendations are expected to be discussed with the Secretary during the next reporting 
period.  One Tribe was determined not to be meeting performance standards regarding records 
and IT management.  Corrective action plans for deficiencies or weaknesses have been 
developed for all the Tribes and implementation will be monitored.   
 
Indian Trust Rating System 
 
Development of the rating system continues, following a business exam model used by the 
Office of the Comptroller of the Currency, with the assistance of a former senior examiner from 
that office.  The purpose of the rating system will be to measure performance of fiduciary trust 
activities accomplished in whole or part by the respective Interior offices or the Tribes that have 
compacted or contracted various activities. 
 
A status report on the Indian trust rating system was provided to the TESC during this reporting 
period.  Also, pilot tests of the new examination process were conducted with Tribes and BIA 
agencies within the Southern Plains Region and the Eastern Oklahoma Region.  The examination 
process and procedures will stay in draft while field testing, discussion with Interior entities and 
consultation with Tribes continues.  Additional examinations are scheduled for the Eastern 
Oklahoma Region during the next reporting period. 
 
The planning and development of a trust examination handbook is ongoing as OTRA tests the 
processes for examining trust fiduciary operations.  The handbook will continue to be revised 
based on the pilot testing of the exam process in the field.  
 
Delays and Obstacles 
 
Lack of Internet access impedes work processes and the ability to communicate effectively, both 
internally and externally. 
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Assurance Statement 
 
I concur with the content of the information contained in the Trust Review and Audit section of 
the Status Report to the Court Number Nineteen.  The information provided in this section is 
accurate to the best of my knowledge. 
 
Date: October 22, 2004 
 
Name: Signature on File 

William P. Ragsdale 
Director, Office of Trust Review and Audit 
Office of the Special Trustee for American Indians 
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B. OST-OFFICE OF THE CHIEF INFORMATION OFFICER 
 

1. RECORDS MANAGEMENT 
 
Introduction 
 
The Office of Trust Records was established in 1999 to develop and implement a program for the 
economical and efficient management of trust records, consistent with the 1994 Act, the Federal 
Records Act and other statutes and implementing regulations.  The OTR records management 
program has been developed and implemented, and continues to evolve, to ensure that necessary 
Indian records are maintained, records retention schedules are consistent with retention needs, 
and records are safeguarded throughout their life-cycles. 
 
Accomplishments and Completions 
 
American Indian Records Repository  
 
During this reporting period, approximately 23,300 boxes of indexed inactive Indian records 
were moved to the AIRR in Lenexa, KS, both from OTR’s facilities in Albuquerque and from 
the Lee’s Summit FRC in Kansas City, MO.  A total of approximately 64,200 indexed boxes are 
located in the AIRR, as of the end of this reporting period. 
 
Records Indexing Project 
 
A total of 86,868 boxes had been indexed by the end of this reporting period.  Priority for the 
indexing of boxes of Indian records continues to be given to those boxes of records potentially 
responsive to tribal trust litigation, and includes boxes required by OHTA for litigation discovery 
requests. 
 
With the conclusion of the Lee’s Summit portion of the indexing project in July 2004, OTR’s 
indexing contractor moved its work site from Kansas City, MO, to Lenexa, KS (the Lenexa 
Annex) in order to be located closer to the AIRR.  Approximately 8,700 boxes of records were 
moved from Albuquerque to Lenexa for indexing.  Also, during this reporting period, OTR 
relocated to Lenexa approximately 11,700 boxes of records from the GSA Indian Trust 
Accounting Division warehouse in Lanham, MD.  Indexing of these boxes also will be 
conducted at the Lenexa Annex.  All indexed boxes then will be stored in the AIRR.  It is 
anticipated that the Albuquerque portion of the indexing project will conclude during the next 
reporting period, and all indexing will occur in Lenexa thereafter.    
 
Haskell Indian Nations University Records Management Certificate Program 
 
As reported in the Status Report to the Court Number Fifteen, Interior and NARA agreed to 
develop an archival and records management studies program at Haskell Indian Nations 
University in Lawrence, KS.  Pursuant to this agreement, the first records management class was 
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offered to Haskell students as classes began in September.  OTR is providing the instructor for 
the fifteen students enrolled in the class this semester. 
 
Training 
 
OTR provided records management training for 355 BIA/OST-identified records contacts during 
this reporting period.  In FY2004, OTR trained 1,397 BIA/OST employees and 35 tribal 
employees.  
 
Equipment Purchases 
 
During FY2004, OTR provided more than 400 items of fireproof filing equipment to BIA and 
OST programs and 13 items to one Tribe.  During an evaluation of this Tribe’s ability to manage 
trust functions, as required in its compact, it was noted that the Tribe was in need of such 
equipment. 
 
Records Movement 
 
During this reporting period, revised policy and guidance for requesting approval to move 
inactive records was implemented.  Pursuant to this guidance, Interior bureaus and offices that 
have completed certifications regarding Indian trust records now may move certified non-trust 
records without prior approval from the Associate Deputy Secretary.  Instead, disposition of non-
trust records once again is governed by NARA-approved record retention schedules.  Bureaus 
and offices still are required to submit a move plan and receive approval from the Assistant 
Deputy Secretary, acting on behalf of the Associate Deputy Secretary, before moving trust 
records.  Additionally, the policy and guidance delegates authority to OTR for approving move 
plans submitted by BIA and OST, in that all of their inactive records are to be moved to the 
AIRR under OTR’s direction. 
 
Records Management Liaison 
 
During this reporting period, OTR filled the records management specialist position in the BIA 
Central Office.   
 
Current Status 
 
Safeguarding Records 
 
A contract was awarded on September 30, 2004, for services to assess and prescribe treatment 
for records that were or may have been damaged or contaminated by mold, mildew, mouse 
droppings, and other adverse elements.  During the next reporting period, OTR and the 
contractor expect to concentrate on boxes requiring remediation that are located in OTR facilities 
in Albuquerque.  As of the end of this reporting period, OTR has 269 boxes that need to be 
assessed.   
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Record Keeping Requirements 
 
NBC completed the identification of all offices under the Office of the Secretary that maintain 
Indian fiduciary trust records.  NBC will work with these offices to perform records inventories 
and to update records retention schedules, as appropriate.  This will be an ongoing project.  
Ultimately, NBC is expected to update record schedules, which will be submitted to the 
Archivist of the United States for approval.   
 
The Tribal/Federal Trust Records Management Work Group met on August 24, 2004, in 
Nashville.  The Work Group continued discussions on tribal responsibility for creation and 
maintenance of trust records for contracted/compacted trust programs.  It is anticipated that a 
letter to all tribal leaders will be sent in the next reporting period providing an update and 
soliciting comments on the work of the group.   
 
Site Assessments 
 
During this reporting period, OTR completed records management site assessments of BIA 
programs located at Pawnee Agency, Southern Ute Agency, Laguna Agency, Northern Pueblos 
Agency, Anadarko Agency, Shawnee Agency, Horton Field Office and Southern Plains Regional 
Office, and completed site assessments at the OST field offices located at Pawnee Agency, 
Anadarko Agency, Shawnee Agency, Horton Field Office and the Southern Plains Regional 
Office.  Written reports are expected to be provided to each office in the next reporting period. 
 
Records Retention Schedules 
 
Draft records retention schedules for sixteen non-fiduciary-trust BIA programs were submitted 
for comment to NARA and BIA.  After comments are received, OTR will revise the schedules, 
as necessary. 
 
Delays and Obstacles 
 
Lack of Internet access continues to hinder OTR’s ability to provide access to the record index 
database for authorized users of the records.  If Internet access were available, authorized 
researchers could conduct their searches remotely from their respective work sites and only visit 
OTR when necessary to inspect specific boxes.   
 
Use of the limited space in OTR facilities continued to affect OTR’s daily work activities as 
OTR staff attempted to respond to requests for boxes of records from federal attorneys, 
plaintiffs’ tribal trust litigation attorneys and their contractors, and federal agencies and their 
contractors.  Due to tribal trust litigation court orders and agreements regarding discovery, 
several thousand boxes of indexed records must remain in Albuquerque.  Otherwise, these boxes 
could be moved to Lenexa and discovery could take place in the AIRR, a state-of-the-art archive 
facility.  
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Assurance Statement
 
I concur with the content of the information contained in the Records Management section of the 
Status Report to the Court Number Nineteen.  The information provided in this section is 
accurate to the best of my knowledge.  
 
Date: October 28, 2004 
 
Name: Signature on file 
 Ethel J. Abeita  
 Director, Office of Trust Records 
 Office of the Special Trustee for American Indians 
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C. TRUST ACCOUNTABILITY 
 

1. TRUST BUSINESS PROCESS MODELING 
 
Introduction 
 
Interior is working to build a highly effective fiduciary trust services organization by 
implementing the business objectives contained in the CTM.  Those business objectives are 
being used to guide implementation of the Fiduciary Trust Model.  The FTM, formerly known as 
the “To-Be” Model, is structured around the following major trust business processes: 
 
• Financial Operations – To assure the timely identification, collection, deposit, investment 

and distribution of income due or held on behalf of tribal and individual beneficiary account 
holders.  

 
• Beneficiary Relationship Development and Management – To provide beneficiaries with 

accurate and timely trust asset information and counseling on asset use and management by 
incorporating the Secretary’s Trust Principles and the concepts outlined in the CTM into the 
process. 

 
• Ownership – To ensure the inventory of trust or restricted ownership interests is current, 

accurate and accessible.  This process ensures the identification of all beneficiary ownership 
interests for accurate and timely distribution of income, as well as distribution of trust assets 
to current and future beneficiaries. 

 
• Land and Natural Resources Planning – To provide beneficiaries with the support 

necessary to develop wide-area plans that enhance, and expedite the management and 
utilization of trust land and natural resources.  

 
• Land and Natural Resources Use and Management – To ensure lands are productive and 

managed in accordance with accepted conservation and preservation practices.  Land use is 
monitored for compliance with and enforcement of established agreements to protect trust 
assets. 

 
When implemented, the FTM should transform the current trust business processes into more 
efficient, consistent, integrated and fiscally responsible business processes that meet the needs 
and priorities of the beneficiaries. 
 
Accomplishments and Completions 
 
The major components of FTM were accepted by Secretary Norton during this reporting period, 
except for the provisions concerning direct pay and accounting for fee owners’ interests in trust 
parcels.  On August 26, 2004, the Special Trustee and the Assistant Secretary – Indian Affairs 
issued a joint memorandum to all AS-IA, BIA and OST employees announcing the approval.   
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Interior began a plan to implement the FTM in three phases.  TPMC coordinated and facilitated 
implementation team meetings during this reporting period and identified eight sub-projects for 
Phase 1.  Teams and project leaders have been established for the sub-projects.  Detailed project 
plans are being developed by each team to identify significant milestones and ensure that 
ongoing trust initiatives and FTM initiatives are coordinated.  The development of these plans 
will complete Phase 1, which is expected in the next reporting period. 
 
Current Status 
 
Implementation of the FTM is a collaborative effort and is integrated with other trust reform 
initiatives.  TPMC has responsibility to coordinate implementation and pilot projects.  Initial 
implementation tasks include developing operating procedures, identifying organizational 
dependencies, coordinating systems requirements, developing training, and creating interim 
solutions until full implementation can be achieved. 
 
TPMC expects to continue coordinating the universal support functions that provide the records 
management requirements, policies and procedures, internal controls, risk management, training, 
workforce planning, and IT systems required to implement the FTM within each of the Phase 1 
project schedules and to consolidate those functions to leverage available resources. 
 
TPMC continues to participate in the Interior-wide effort to identify functional requirements for 
the IT systems that support implementation and operation of the FTM.  
 
A contract was awarded to assist TPMC in implementing the trust call center prototype for OST- 
Field Operations.  The nationwide, toll-free call center is expected to enhance beneficiaries’ 
access to information regarding their trust assets.  The prototype also is designed to allow 
Interior to capture the frequency and types of calls so that the prototype can later be expanded 
into a fully operational Trust Beneficiary Relationship Management System.  The call center 
prototype is expected to be deployed in December 2004. 
 
Delays and Obstacles 
 
Major obstacles affecting the ability of Interior to build a trust services delivery model include: 
• lack of Internet access, 
• sheer complexity of reengineering the existing trust business processes to achieve integrated 

and consistent business processes. 
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Assurance Statement 
 
I concur with the content of the information contained in the Trust Business Process Modeling 
section of the Status Report to the Court Number Nineteen.  The information provided in this 
section is accurate to the best of my knowledge. 
 
Date: November 1, 2004 
 
Name: Signature on File 

D. Jeff Lords  
Deputy Special Trustee, Trust Accountability 

 Office of the Special Trustee for American Indians 
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2. TRUST DATA QUALITY AND INTEGRITY 
 
Introduction
 
The success of trust reform depends, in part, on the accuracy of data generated from the 
maintenance of trust assets, ownership of trust assets, distribution of trust income, and 
management of trust accounts.  The DQ&I project focuses on accomplishing three initiatives:  
(1) validating/correcting current CDE to their respective source documents, (2) implementing 
Post-QA review processes which will help ensure that on-going updates to CDE remain accurate, 
and (3) providing trust transaction and real property asset statements to beneficiaries, after CDE 
validation/correction has been completed for a location.  CDE are defined as those trust data 
elements that are needed to provide:  (1) timely and accurate payments to beneficiaries, (2) 
timely and accurate transaction listings and asset inventories to beneficiaries, and (3) effective 
management of the assets.  Examples of CDE are beneficiary name, account number, tract 
identification number, and land ownership interests.   
 
Accomplishments and Completions
 
During this reporting period, TPMC: 
 
• Completed CDE validation on an additional 40% of the 5,882 Anadarko Agency land tracts, 

bringing the total completed to 99%. 
 
• Completed scanning of trust documents necessary to perform CDE validation/correction for 

the Horton Agency and Shawnee Field Office. 
 
• Conducted DQ&I agency operations assessments at the Northern, Southern, and Central 

California Agencies.  The purpose of these assessments was to (1) collect information 
pertaining to the trust systems used, (2) quantify the volume of transactions processed, (3) 
identify predominant sources of trust income, and (4) identify backlogs in the processing of 
trust related documents.  This information will be used for planning the implementation of 
the DQ&I project at these locations. 

 
In addition, as reported by OST’s contractors, the following assigned tasks, which eliminated or 
reduced backlogs, were completed during this reporting period: 
 
• Encoded 68 additional Pima Agency probate orders into IRMS.   
 
• Encoded the remaining 111 Alaska Region land title chain sheets into the land title system, 

which completed 4,997 land chain sheet encoding tasks.  At the instruction of the BIA 
Alaska Region, the balance of the 5,063 land title chain sheets were returned to the region 
due to track status changes and encoding complexity.  
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Current Status 
 
The DQ&I project was expanded to the Pawnee Agency, Horton Agency, and Shawnee Field 
Office.  Currently, the DQ&I project is being conducted at:  (1) SPRO-LTRO for all SPRO 
agency/field office locations (Anadarko Agency, Concho Agency, Pawnee Agency, Horton 
Agency, and Shawnee Field Office), (2) GPRO-LTRO for the Pine Ridge Agency, (3) Pima 
Agency and (4) PRO-LTRO. 
 
Implementation of the Post-QA review process at ENA continues to be deferred until new office 
space at that location is made available.   
 
During the latter part of the reporting period, seven contractor personnel received land title 
system write-access authority for the SPRO.  This will allow the contractor to encode certain 
CDE corrections for SPRO-LTRO. 
 
Also, during this reporting period, the contractor continued to support: 
 
• Preparation of Concho Agency oil and gas lease assignment abstracts for producing leases.  

At the end of the reporting period, an additional 231 out of 657 abstracts had been prepared.  
To date, 391 abstracts have been prepared. 

 
• Encoding Pine Ridge Agency probate orders that reverse escheated interests into the land 

title system.  At the end of the reporting period, an additional 281 out of 1,095 probate orders 
had been encoded.  To date, 756 probate orders have been encoded.  ILCO assumed the 
responsibility for completing the encoding of the remaining 339 probate orders. 

 
• Encoding Palm Springs Field Office land title documents into the land title system.  By the 

end of the reporting period, an additional 214 out of 512 identified land title documents had 
been encoded.  To date, 285 documents have been encoded. 

 
• Encoded 440 out of 676 Pacific Region encumbrances into the land title system.  
 
Delays and Obstacles 
 
During this reporting period, the following delays and obstacles impeded the progress of the 
DQ&I project: 
 
• Securing timely BIA trust system logon IDs and security profile set-ups. 
 
• Not being allowed by BIA to implement the Post-QA review process at the PRO-LTRO. 
 
• Unanticipated volume of document encoding and land title certification backlogs at the PRO-

LTRO.  Eight contractor employees assist with backlogged land title document encoding.   
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• Lack of access to the Internet has resulted in:  (1) communication delays; (2) adverse project 

coordination issues; (3) increased administrative program costs; and (4) the overall DQ&I 
project being unable to take full advantage of available information technology. 

 
Assurance Statement 
 
I concur with the content of the information contained in this Trust Data Quality and Integrity 
section of the Status Report to the Court Number Nineteen.  The information provided in this 
section is accurate to the best of my knowledge. 
 
Date: October 22, 2004 
 
Name: Signature on File 
 John E. White 
 Trust Reform Officer 
 Office of the Special Trustee for American Indians 
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3. INDIAN FIDUCIARY TRUST TRAINING PROGRAM 
 
Introduction 
 
Interior has a continuing responsibility to provide adequate staffing, supervision and training for 
trust fund management and accounting activities.  Fiduciary trust training is essential to the 
success of Interior’s trust reform efforts and forms an integral part of all training for Interior 
employees who are involved in the management of Indian trust assets. 
 
Accomplishments and Completions 
 
OST offered one session of the course, Fiduciary Overview Program, presented by Cannon 
Financial Institute, with 27 BIA, OST, MMS and tribal personnel attending during this reporting 
period.  A total of 473 people have attended this course since March 2003.  This course 
compares and contrasts the federal Indian trust administered through Interior with private sector 
trusts administered through banks and other financial institutions.  Additional sessions are 
scheduled to be held during the next reporting period. 
 
During this reporting period, OST training staff conducted six sessions to provide training in 
TFAS, StrataVision and Historical Query to 37 OST, BIA and contractor staff.   
 
The three-day course, Trust Fundamentals, which is a comprehensive orientation program 
tailored to meet the needs of employees in trust-related positions, was presented to BIA and OST 
employees in Billings and Phoenix.  This course is expected to be taught three or four times a 
year by regional BIA/OST employees. 
 
OST offered the first orientation program for trust officers and deputy superintendents for trust.  
OST regional trust administrators, trust officers, BIA deputy superintendents for trust and a 
superintendent attended the first two weeks of this three-week orientation program in 
Albuquerque.  Goals of the program include providing an overview of federal Indian law and 
policy; introducing the participants to each other and helping them understand the importance of 
working together; and providing the technical training necessary to perform their jobs.  The third 
week is scheduled to be held during the next reporting period.  Another three-week orientation 
program is scheduled to begin during the next reporting period for additional participants. 
 
OST and BIA completed development of two trust certification programs in conjunction with the 
Cannon Financial Institute.  Specialty courses have been developed and are expected to be 
presented by Cannon personnel during the next reporting period.  Upon completion of the 
required courses, participants take a comprehensive exam resulting in the designation of 
Certified Indian Fiduciary Trust Analyst or the higher-level Certified Indian Fiduciary Trust 
Specialist. 
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Current Status 
 
As previously reported, OST has contracted for the development of a CD version of the 
Fiduciary Trust Foundations: An Introduction to Trust Reform and Change course.  The CD 
version is designed to provide trust personnel with a basic understanding of the federal 
government’s fiduciary responsibilities.  Changes requested by SOL were completed and OST 
training staff received the completed product this reporting period. 
 
Training deficiencies identified in the Training Inventory and Identification of Critical 
Functional Training Areas for the Department of the Interior’s Indian Trust Training Program 
are being reviewed and course development is underway.  OST training staff expects to meet 
with senior management as courses are developed. 
 
The draft Manager’s Handbook for New Hires was circulated for comment to BIA and OST 
management, who suggested several modifications.  The draft handbook was revised based on 
these comments and has been approved by senior management.  Final publication is expected to 
occur during the next reporting period.   
 
Delays and Obstacles 
 
The lack of Internet access inhibits electronic communication with other governmental agencies 
and contractors, hinders the research of training tools and potential contractors, and restricts 
OST’s ability to access online training programs. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Indian Fiduciary Trust Training 
Program section of the Status Report to the Court Number Nineteen.  The information provided 
in this section is accurate to the best of my knowledge. 
 
Date: October 22, 2004 
 
Name: Signature on File 
 Dianne M. Moran 
 Director, Trust Training 
 Office of the Special Trustee for American Indians 
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4. RISK MANAGEMENT 
 
Introduction 
 
The objectives of the risk management initiative are to design, deliver, and implement a 
comprehensive risk management program that includes extensive management controls for 
monitoring and evaluating Interior’s Indian trust asset management program.  Once the risk 
management program has been implemented by TPMC, OTRA will monitor and evaluate it, and 
recommend resolutions of any management control deficiencies. 
 
Accomplishments and Completions 
 
In accordance with the previously approved project plan, the risk management program was 
designed, delivered, and implemented throughout OST.  OST managers completed their risk self-
assessments utilizing the RM-PLUS application. 
 
Current Status 
 
During this reporting period, BIA and OST agreed to defer implementation of RM-PLUS at the 
BIA agency pilot sites until FY2005 due to other priorities within both organizations. 
 
Delays and Obstacles 
 
The lack of Internet access complicates the implementation and use of RM-PLUS since it was 
designed as a web-based application.   
 
Assurance Statement 
 
I concur with the content of the information contained in the Risk Management section of the 
Status Report to the Court Number Nineteen.  The information provided in this section is 
accurate to the best of my knowledge. 
 
Date: November 1, 2004 
 
Name:  Signature on File 

D. Jeff Lords 
Deputy Special Trustee, Trust Accountability 
Office of the Special Trustee for American Indians 
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5. REGULATIONS, POLICIES AND PROCEDURES 
 
Introduction 
 
OTP in OST was established on April 21, 2003, to assist Interior in establishing “consistent, 
written policies and procedures for trust fund management and accounting” as stated in the 1994 
Act.  OTP oversees and facilitates the development, promulgation and coordination of trust-
related regulations, policies, procedures and other materials to guide the proper discharge of 
Interior’s fiduciary responsibilities.  OTP is separate from BIA’s PPA, which is responsible for 
policies, procedures and regulations affecting all BIA activities.  PPA activities thus are reported 
in the BIA section of the reports to the Court.   
 
Accomplishments and Completions 
 
Additions to the virtual DOI Fiduciary Library include: 

• OTRA Draft Examination Handbook; 
• Congressional testimony of the Special Trustee and others on S. 1721 (the American 

Indian Probate Reform Act of 2004), budget matters, and Trust Initiatives for the 21st 
Century; 

• Memo from AS-IA and Special Trustee on Indian Trust Rating System. 
 
The OTP liaison group was notified of the Secretary’s approval of the “To-Be” model (now 
known as the Fiduciary Trust Model).  Members were advised that implementation of the FTM 
would likely generate a significant increase in OTP’s workload.   
 
OTP completed work on five frequently-used forms and added them to the Infonet.  The forms 
can be retrieved, completed electronically, and printed. 
 
A part of the Receipting Desk Operating Procedure was changed and approved by the 
appropriate officials during this reporting period.  In addition, “Policy on Trust Funds 
Remittances” was issued.  
 
Current Status 
 
OTP continues to work with OST’s OCIO to establish SiteScape as a viable information 
management and dissemination tool.  During this reporting period, additional SiteScape training 
was conducted in Albuquerque.  Several functional areas of OST are beginning to use the 
program and have established their own program workspaces.  Promoting the use and 
functionality of SiteScape remains a priority.  
 
25 CFR 124 – Deposits of Proceeds of Lands Withdrawn for Native Selection Under the Alaska 
Native Claims Settlement Act.  On the advice of SOL, it was decided that this regulation was not 
needed.  Discussions with SOL and senior Interior management continued regarding the 
disposition of this rule.  A decision to withdraw or amend the rule is expected during the next 
reporting period. 
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Delays and Obstacles 
 
Lack of access to the Internet and its repository of online statutes, the Federal Register and other 
resources continues to present challenges to this office. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Office of Trust Regulations, 
Policies and Procedures section of the Status Report to the Court Number Nineteen.  The 
information provided in this section is accurate to the best of my knowledge and belief. 
 
Date: October 29, 2004 
 
Name: Signature on File 

Richard V. Fitzgerald, Director 
Office of Trust Regulations, Policies and Procedures 
Office of the Special Trustee for American Indians 
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D. FIELD OPERATIONS 
 

1. APPRAISAL 
 
Introduction 
 
The Office of Appraisal Services is responsible for the Indian land valuation program, which was 
established to provide impartial estimates of market value for a variety of real property interests 
on land owned in trust or restricted status by individual Indians, Alaska Natives and Indian 
Tribes.  Various regulations governing Indian trust land actions require valuations.  To meet this 
requirement, an appraisal or other valuation method is used to ensure that fair and just 
compensation is received on Indian land transactions.  The types of land actions are varied.  
Major types include commercial, industrial, recreational, agricultural and other types of leases; 
rights-of-way; land sales and land exchanges; grazing and range permits and assessment of 
trespass damages. 
 
Accomplishments and Completions 
 
The contract between NBC-ASD and OST, Office of Appraisal Services for the management of 
the appraisal program was signed during this reporting period. 
 
A contract for additional analysis of the former Special Master’s right-of-way report was 
awarded and completed during this reporting period.  The report identified weaknesses 
associated with the valuation standards and reporting formats used by an appraiser.  A corrective 
action plan was developed.  The plan includes remedial training for the appraiser and review of 
the appraiser’s future work by the Associate Director-ASD.  
 
Current Status 
 
The vacant regional appraiser position located at the Eastern Region was not advertised during 
this period pending a revision of all regional appraiser position descriptions.  The new position 
descriptions are being revised to make them consistent with current NBC-ASD, regional 
supervisory appraisal positions. 
 
As previously reported, OAS drafted a MOU with ILCO regarding ILCP.  ILCO submitted the 
draft MOU to the BIA Director for review and comment.  Further discussions between BIA and 
OST are required in order to finalize the MOU.  A meeting with ILCO and OAS is expected to 
be scheduled during the next reporting period to finalize the MOU. 
 
In addition to the independent review of the Special Master’s report, OST sought an independent 
contractor to review a selection of certain right-of-way appraisals that were completed prior to 
September 2, 2003.  The contract was awarded March 11, 2004, and the final report was issued 
during this reporting period.  The report identified weaknesses associated with the valuation 
standards and reporting formats used by the various OAS regions.  NBC-ASD is expected to 
review the report and develop a corrective action plan during FY2005.   
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As previously reported, OAS and NBC are working cooperatively to establish regional contracts 
with independent contractors to perform appraisals and alleviate backlogs.  Ten regional 
appraisal contracts were advertised by NBC during this reporting period.  The proposed bids 
were evaluated based on technical merit, pricing, contractor’s experience and qualifications.  
NBC determined that of the 10 proposals received, only one was a qualified proposal.  The one 
qualified bidder later retracted its bid because of pricing issues.  During the next reporting 
period, OAS and NBC expect to review contracting requirements in anticipation of readvertising 
the appraisal contracts. 
 
Appraisal Backlog 
 
As of this reporting period, the appraisal backlogs are as follows: 

 
 Appraisal Backlog

As  06/30/04 
Appraisal Backlog 

As of  09/30/04 
Northwest  238  57 
Rocky Mountain   555  103
Midwest  6  5
Western  0  0
Southwest  9  0
E. Oklahoma  73  0
Navajo  4   110
Pacific  7  7
Alaska *  298  297
Eastern 0  0
Southern Plains  47  0
Great Plains  9  0
Total  1,246  579

 
*Due to extreme weather conditions, Alaska appraisers inspect properties during the summer months and complete 
the reports during the winter months. 
 
During this reporting period, OAS Rocky Mountain and Northwest Regions reduced the backlog 
by utilizing contractor and staff appraisers.   
 
This table does not include appraisal backlog information from the compacted and contracted 
Tribes.  OST has not been successful in obtaining this information from Tribes.  However, the 
requirement to report backlog information on a quarterly basis is incorporated into the FY2005 
appraisal compacts and contracts negotiated by OST. 
 
Delays and Obstacles 
 
The inability to utilize the Internet as a tool to communicate with outside contacts to research 
comparable sales and other information is a continuing hardship. 
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The appraisal program is indirectly affected by the Court’s orders concerning communications 
with class members in the Cobell v. Norton case.  These orders delay the processing of land 
sales, which result in fewer appraisal requests.  However, the appraisal backlog may increase 
once this delay is resolved. 
 
The process of performing appraisals often requires OAS appraisers to communicate with 
landowners.  
 
Assurance Statement 
 
I concur with the content of the information contained in the Appraisal section of the Status 
Report to the Court Number Nineteen.  The information provided in this section is accurate to the 
best of my knowledge. 
 
Date: November 1, 2004 
 
Name: Signature on File 

Gabriel Sneezy 
 Office of Appraisal Services 
 Office of the Special Trustee for American Indians 
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E. TRUST SERVICES 
 

1. CURRENT ACCOUNTING ACTIVITIES 
 
Introduction 
 
Current accounting activities focus on:  a) whereabouts unknown accounts; b) trust funds 
accounting system; c) special deposit accounts; d) small balance accounts; and e) accounting 
discrepancies. 
 
WAU are classified as such for various reasons, including (a) new accounts established without 
an address, (b) mail returned for invalid address and (c) account holder refused or did not claim 
mail.  A variety of methods and means are used to locate WAU account holders. 
 
TFAS is a generic term for a COTS trust fund accounting system that provides the basic receipt, 
accounting, investment, disbursing and reporting functions common to commercial trust funds 
management operations.  All IIM accounts have been converted to this system. 
 
SDA are temporary accounts for the deposit of trust funds that cannot immediately be credited to 
the proper account holders.  As explained in the BIA/OST Interagency Handbook Procedures, 
this type of account is to be used only as an exception to the rule that trust funds immediately be 
deposited to the credit of, and then distributed as soon as practicable to, the individual and tribal 
beneficiaries.  The SDA project has two sub-projects: the retrospective (pre-January 1, 2003 
receipts) and the prospective (post-December 31, 2002 receipts) phases.  OHTA has 
responsibility for “resolution” (i.e., research and distribution of funds) of the retrospective phase, 
while BIA has comparable responsibility for the prospective phase.  This section of the report to 
the Court thus addresses only the prospective phase. 
 
Small balance accounts are defined as those with balances of $.01 - $1.00 and no activity in the 
preceding eighteen months.  Management expenses for these accounts are considerable, in part 
because (as directed by Congress) annual statements must be sent to these account holders. 
 
Various accounting discrepancies that existed prior to the conversion to TFAS still need research 
and resolution.  Some may impact individual accounts.  At present, OST has a daily and monthly 
reconciliation process in place to ensure that transactional reporting to Treasury is accurate and 
that any discrepancies are researched and reconciled during the next accounting period.  While 
this process ensures resolution of current discrepancies in timely fashion, separate research and 
reconciliation efforts are needed to address the pre-TFAS discrepancies. 
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a. Whereabouts Unknown Accounts 
 
Accomplishments and Completions 
 
As a result of mailing letters to the tribal leaders of federally recognized Tribes during the last 
reporting period, requesting them to compare the WAU list for their respective Tribes to their 
tribal enrollment records, OST has received documentation from 73 Tribes listing 3,380 
addresses.  OST has updated 1,193 accounts and mailed out 857 forms for supervised accounts. 
 
TPMC staff made several beneficiary outreach trips during this reporting period.  By working 
directly with Salt River, Turtle Mountain, Rosebud, Standing Rock and Blackfeet agencies and 
The Confederated Salish and Kootenai Tribes of the Flathead Reservation, TPMC secured over 
2,400 addresses. 
 
Current Status 
 
Priority continues to be placed on locating the current Top 100 highest dollar balance WAU 
account holders.  During this reporting period, 5 out of the top 100 WAU account holders were 
located, with combined account balances in excess of $480,000. 
 
During this reporting period, 2,914 accounts were added to the WAU list and 4,068 accounts 
were removed.  As of September 30, 2004, there were 54,760 WAU accounts with a balance of 
$82,017,235.96.  The following table illustrates the number of accounts stratified by account 
balance and WAU category: 
 

  

Account balance Correspondence/ 
Check Returned 

Account 
 Setup 

No 
 Address 

Awaiting 
Address 

Confirmation 

Refused/ 
Unclaimed  

Mail 

Total 

Equal to or over $100,000 25 9 0 0 34 
Under $100,000 and equal to 
or over $50,000 43 12 1 0 56 
Under $50,000 and equal to or 
over $5,000 2,806 879 125 2 3,812 
Under $5,000 and equal to or 
over $1,000 7,064 2,105 106 5 9,280 
Under $1,000 and equal to or 
over $100 9,733 4,099 237 12 14,081 
Under $100 and equal to or 
over $1 13,644 7,042 417 12 21,115 
Under $1 4,142 2,109 123 8 6,382 

Total 37,457 16,255 1,009   39 54,760 
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Delays and Obstacles 
 
The influx of WAU accounts categorized as “account set up no address” causes the total number 
of WAU accounts to remain relatively constant.  These accounts primarily result from probates 
lacking addresses for individual heirs. 
 
There are 22,200 supervised IIM account holders (minors, emancipated minors, adults in need of 
assistance, and non compos mentis) coded as WAU that present an obstacle to clearing up the 
total number of WAU accounts.   
 
The lack of Internet access limits communication effectiveness.  OST and its contractor must 
rely primarily on mail and telephone communication with IIM account holders. 
 

  b. Trust Funds Accounting System  
 
Current Status 
 
OST continued working with the contractor on an enhancement to TFAS to produce account 
holder statements for the assets held by Concho and Anadarko Agency IIM account holders that 
identify the source of income and a listing of all assets owned.  A two-month delay was 
encountered due to a contracting issue with the third-party vendor supplying information to 
TFAS.  The issue was resolved.  Testing of the enhancement now is planned for the fourth 
quarter of CY2004 for the assets held by Concho and Anadarko Agency IIM account holders. 
 
OST also continued working with the TFAS contractor and BIA to finalize the technical design 
within TFAS to distribute income generated from real property assets to the owners of those 
assets.  Testing still is expected to begin during the fourth quarter of CY2004, but the project 
may be delayed slightly due to the contracting issue mentioned above. 
 

c. Special Deposit Account Activity 
 
Accomplishments and Completions  

 
This section relates to SDA prospective receipts (post December 31, 2002).  During this 
reporting period, aged funds were held in 166 fewer SDA than in the previous reporting period, 
however, undistributed aged receipts increased by 787, while the combined dollar amount 
decreased by $926,949.91.  As of September 30, 2004, funds were held in SDA with a combined 
dollar amount of $2,208,753.04, which represented 5,466 undistributed receipts aged over 30 
days from January 1, 2003, through September 30, 2004. 
 
TPMC staff worked one week at Standing Rock Agency and seven weeks at Pima Agency to 
assist agency staff in performing work necessary to distribute aged receipts from SDA.  Due to 
the combined efforts of TPMC and Pima Agency staffs, aged receipts totaling over $1.26 million 
were distributed from SDA during the reporting period.  In addition to assisting with research at 
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these two agencies, OST staff provided guidance and training to their staff in: (1) accessing 
reports on StrataVision; (2) utilizing aging reports in SDA management; and (3) navigating 
through TFAS. 
 
Current Status  
 
BIA has the responsibility for distribution of SDA funds received since January 1, 2003.  It is the 
policy of BIA to distribute funds within 30 days of receipt into SDA.  During this reporting 
period, TPMC has tracked 3,163 receipts, offsetting them with distributions, and has aged and 
reported on 1,831 undistributed receipts.  TPMC has researched or contacted the field to obtain 
lease and allotment numbers for over 24,300 transactions that were not encoded per BIA policy.  
As of September 30, 2004, there were 497 receipts in 170 SDA for $399,030.25 aged over one 
year. 
 
Delays and Obstacles 
 
Some BIA agencies still are not utilizing StrataVision to obtain current aging reports to assist in 
the monitoring and management of their SDA receipt activity.  Agency staff turnover, training, 
obtaining access to IRMS and IRMS document encoding backlogs also contribute to delays in 
timely distributing aged SDA receipts.  
 

  d. Small Balance Accounts   
 
As of September 30, 2004, there were 20,311 accounts that have a $.01 - $1.00 balance with no 
activity for the previous 18 months.  The total sum included in those accounts is $5,849.17.  
Statements are sent to account holders for these accounts on an annual basis pursuant to direction 
from Congress. 
 

e. Accounting Discrepancies 
 
Current Status 
 
Interior’s proposal to resolve the $5.8 million difference between the subsidiary account ledger 
(liabilities) and the IIM investment pool (assets) remains with Congress.   
 
Comments on the draft procedure to transfer non-trust WAU to the Treasury Unclaimed Moneys 
Account were received and incorporated into the procedure.  The new draft is under internal 
Interior review and is expected to be finalized during the next reporting period. 
 
As discussed in the previous report, comments were received from the private sector regarding 
the Interior proposal for distribution of unposted interest from pre-1994.  These comments were 
not supportive of the proposal; as a result of these comments, SOL guidance has not yet been 
sought and research continues for an equitable solution to this problem.   
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Assurance Statement 
 
I concur with the content of the information contained in the Current Accounting Activities 
section of the Status Report to the Count Number Nineteen.  The information provided in this 
section is accurate to the best of my knowledge. 
 
Date: November 1, 2004 
 
Name: Signature on File 
 D. Jeff Lords 
 Deputy Special Trustee, Trust Accountability 
 Office of the Special Trustee for American Indians 
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IV. BUREAU OF INDIAN AFFAIRS 
 

A. TRUST REGULATIONS, POLICIES AND PROCEDURES 
 
Introduction 
 
The Office of Planning and Policy Analysis in the Office of the Assistant Secretary – Indian 
Affairs was established on April 21, 2003.  PPA is responsible for ensuring BIA’s knowledge of, 
access to, and compliance with applicable regulations, policies, and procedures.  PPA is separate 
from OST’s Office of Trust Regulations, Policies and Procedures, whose activities are reported 
in the OST section of the status reports to the Court.  
 
PPA: 

• coordinates development of strategic plans and annual performance reports in support of 
the Government Performance and Results Act; 

• determines the reliability of performance measures and evaluates the AS-IA and related 
bureau programs for effectiveness; 

• provides guidance and technical assistance to all programs under the purview of the 
Principal Deputy AS-IA to ensure compliance with Administration initiatives; 

• provides assistance for the development of manuals that set forth Indian Affairs program 
and administrative policies and handbooks documenting operating procedures; 

• publishes and maintains the Indian Affairs Manual, which contains the policies and 
general procedures that are essential to the efficient administration of Indian Affairs; 

• reviews applicable notices and rules that are prepared for publication in the Federal 
Register. 

 
Accomplishments and Completions 
 
Environmental Contingent Liability Guidance Handbook (59 IAM 7-H) - The handbook was 
issued during this reporting period. 
 
Directives Handbook (1 IAM H) - The handbook was issued during June 2004. 
 
Current Status 
 
25 CFR 161 - Navajo Partitioned Lands Grazing Permits – BIA met with the Tribe’s 
Resources Committee on August 11, 2004.  The Tribe has determined that the Resources 
Committee has the authority to formally concur, but the Resources Committee was unwilling to 
concur with the draft regulation.  It is unclear when or if the Resources Committee will concur 
with the draft regulation.  The completion date for this regulation will remain undetermined until 
the Resources Committee is willing to make a decision.  
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25 CFR 162 Subparts C & D – Residential Leases and Business Leases – The project 
continues on schedule, with the final rule expected to be published by the end of the second 
quarter of FY2005. 
 
25 CFR 216 - Surface Exploration, Mining, and Reclamation of Lands – BLM and OSM 
have not been able to schedule review of the draft proposed rule.  Completion of the draft 
proposed rule is now undefined. 
 
25 CFR 243 - Reindeer in Alaska – The project has been delayed awaiting OST review of 
reindeer trust status.  The final rule is now expected to be published by the end of the second 
quarter of FY2005. 
 
Directives Library – The project continues on schedule, with the electronic library expected to 
be functional in the first quarter of FY2005. 
 
Surface Leasing (25 CFR 162) Handbook – The project continues on schedule, with internal 
review of the handbook expected by the third quarter of FY2005.  
 
Fee-to-Trust Handbook – The project continues on schedule, with internal review of the 
handbook expected by the second quarter of FY2005.   
 
Trust-to-Trust Handbook – The project continues on schedule, with internal review of the 
handbook expected by the second quarter of FY2005.  
 
Rights-of-Way Handbook – The project continues on schedule, with internal review of the 
handbook expected by the second quarter of FY2005.  
 
Grazing Permits (25 CFR 166) Handbook – The project continues on schedule, with final 
publication expected by the end of the second quarter of FY2005.  
 
National Environmental Policy Act Compliance Handbook – The draft handbook was 
distributed on CD to all Tribes for comment.  The project continues on schedule for publication 
by the end of the first quarter of FY2005. 
 
IAM Parts 1, 2, 3 and 7 containing delegations of authority – The project has been delayed 
and is now scheduled for publication in the first quarter of FY2005. 

 
IAM Part 13 - Indian Self-Determination – The draft IAM has been completed and submitted 
for signature.  Publication is now expected by the end of the first quarter of FY2005. 
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Bureau of Indian Affairs Manual Conversion to IAM – The projects continue on schedule for 
the finish dates set forth in the following table.4
 

BIAM 
Part 

                                                 
Title 

Planned 
Finish 

35 INFORMATION RESOURCES MANAGEMENT  12/31/2004 
46 FACILITIES MANAGEMENT 12/31/2004 
51 INDIAN RIGHTS PROTECTION 12/31/2004 
54 RESOURCES/LAND 12/31/2004 
54 REAL PROPERTY MANAGEMENT 12/31/2004 
57 ROAD CONSTRUCTION 12/31/2004 
58 ROAD MAINTENANCE 12/31/2004 
66 SOCIAL SERVICES 12/31/2004 

 
Delays and Obstacles 
 
Lack of access to the Internet has hindered PPA’s ability to research statutes and departmental 
manuals and makes distribution of documents for review by Tribes more difficult and costly. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Trust Regulations, Policies and 
Procedures - BIA section of the Status Report to the Court Number Nineteen.  The information 
provided in this section is accurate to the best of my knowledge. 
 
Date: October 27, 2004 
 
Name Signature on File 
 Jerold Gidner 
 Director, Office of Planning and Policy Analysis 
 Bureau of Indian Affairs 
 
 
 
 

                                                 
4 This table has been revised to include only parts related to trust matters. 
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B. FRACTIONATION 
 
Introduction 
 
Fractionation of Indian trust and restricted land stems from the federal Indian policy of the 19th 
Century.  Fractionation occurs as land passes from one generation to the next and more and more 
heirs or devisees acquire an undivided interest in the land.  This is a complex and potentially 
emotionally-charged issue, due primarily to cultural differences, historical legacy and family 
associations of the present owners with the original Indian owners of those lands.  Efforts to 
address this complex issue are coordinated primarily through the BIA Indian Land Consolidation 
Office, which seeks to help Tribes make use of the opportunities offered by the Indian Land 
Consolidation Act, as amended in 2000.  ILCO is operating pilot projects and, from there, a 
nationwide plan is being implemented to promote consolidation of the ownership of Indian land.  
 
Accomplishments and Completions 
 
• Acquired 9,716 fractional interests during this reporting period, for a cumulative total of 

102,900 interests for the ILCP pilot projects in the Midwest, Northwest, Western, and Great 
Plains Regions.  Of the total interests acquired, 90% were interests of less than 2% ownership 
in the respective tracts of land. 

• Acquired a cumulative total equivalent of 77,308 acres for the pilot project reservations. 
• Added acquisition programs at two additional reservation sites:  Flathead (Northwest Region) 

and Quapaw (Eastern Oklahoma). 
 
Current Status 
 
On September 3, 2004, the procurement authority within the BIA was withdrawn in order to 
prepare for year-end audit requirements and resulted in the suspension of acquisition activity for 
the remainder of FY2004.  Up to that time, ILCO had been managing active acquisition 
programs for 13 reservations within four BIA Regions.  Current ILCP activities include: 
 
• Implementing ILCO’s national expansion strategy; 
• Recruiting and deploying staff to the Miami Field Office for Quapaw and to the Great Plain’s 

Centralized Acquisition Office, including support for the Regional Land Titles and Records 
Office; 

• Negotiating a cooperative agreement with Tribal staff at Flathead for performance of non-
inherently federal ILCP activity; 

• Recruiting and deploying staff to Gila River, which is expected to be completed by the end of 
November 2004;  

• Continuing a review of a draft acquisition plan to acquire Youpee interests; 
• Continuing the preparatory work for Navajo (Navajo Region) and Crow (Rocky Mountain 

Region), with active acquisition activity projected to begin during the second quarter of 
FY2005. 
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Delays and Obstacles 
 
• The need to reconcile ownership records causes delays in the expansion of ILCP.  

Reconciliation is expected to improve as a result of the ongoing implementation of the CGI 
title system.  

• Recruiting qualified staff at remote locations is a challenge. 
• Probate backlog and Youpee issues continue to impede the land-purchase transaction process. 
• During this reporting period, no ownership interests were acquired for Pine Ridge due to the 

inability of existing staff to take on the additional workload and the unavailability of contract 
staff prior to the September 3, 2004, procurement cut-off date.   

• No ownership interests were acquired for Quapaw due to the late arrival of land-value market 
analysis and limited staff access to LRIS ownership data for reconciliation purposes.  Staff 
access should improve when the title legacy system is fully converted to the CGI system. 

• Lack of receipt of surface and subsurface values has delayed some acquisition programs and 
may delay expansion efforts because the values are not being received in a timely manner to 
coincide with projected acquisition activity.     

• Lack of a case management system impacts on current administrative and reporting 
requirements and may delay future expansion efforts because work activities will remain 
highly labor intensive. 

• Lack of Internet access results in slower processing of applications from potential sellers and 
hinders searches for WAU account holders. 

• The current Cobell court order regarding communications with individual landowners 
prevents ILCP from processing beneficiaries’ written requests to sell their land.  The 
processing of approximately $6.2 million of pending applications currently is not permitted.  
Future acquisition activities may be impacted as well. 

 
Assurance Statement 
 
I concur with the content of the information contained in the Fractionation section of the Status 
Report to the Court Number Nineteen.  The information provided in this section is accurate to the 
best of my knowledge. 
 
Date: October 28, 2004 
 
Name: Signature on File 

Robert R. Jaeger 
Director, Indian Land Consolidation Office 
Bureau of Indian Affairs 
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C. PROBATE 
 
Introduction 
 
Federal law permits Indian owners to pass title to their trust assets by testamentary devise or by 
intestate succession, and imposes upon Interior the duty of determining the legal heirs.  In order 
to perform this duty, BIA, OHA and OST must coordinate their work to accomplish the probate 
process.   
 
Accomplishments and Completions 
 
Case Preparation 
 
Case preparation is the initial stage of the probate process.  During this stage of the process, 
information is researched and gathered regarding the identity and whereabouts of presumptive 
heirs, and an inventory of the trust assets of an estate is prepared. 
 
As of this reporting period, 11,684 probate cases were in the case preparation stage. 
 
Case Adjudication 
 
In the case adjudication stage, deciding officials are OHA Administrative Law Judges, OHA 
Indian Probate Judges and BIA Attorney Decision Makers.   ADM have authority to probate and 
determine the heirs in estates containing trust cash assets less than $5,000.  In addition, ADM 
have the authority to probate estates containing land and/or cash assets that do not present 
questions of law or fact.  Where there is an issue of law or fact, the estate must be sent to ALJ or 
IPJ for adjudication. 
 
In this reporting period, BIA deciding officials received 288 cases and issued decisions in 291 
cases; OHA deciding officials received 1,050 cases and issued decisions on 1,052 cases.   
 
Case Closure 
 
Case closure is the posting and recording of land ownership by the appropriate LTRO and 
distribution of assets after the case has been adjudicated. 
 
In this reporting period, OST closed 1,210 accounts by distributing financial assets from 1,159 
estates.  TFAS, as of the end of September 2004, contains 28,101 open estate accounts, up from 
27,640 open estate accounts at the end of the last reporting period.  Account closure in TFAS 
does not reflect the closure of estates that contain land. 
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Current Status 
 
Probate Case Management and Tracking System 
 
ProTrac was developed to provide probate case tracking information and to assist in the 
management of probate cases within BIA, OHA and OST.  The ProTrac system was 
implemented in phases by each BIA region, during the period from July 20, 2004, to August 16, 
2004.  Each BIA regional office and corresponding agencies are in the process of encoding new 
cases, examining “initial load” cases and making corrections.  In order to expedite the 
implementation of ProTrac, probate specialists and others involved in the probate process began 
concentrating on uploading case data and performing data cleanup during this reporting period. 
 
Probate Handbook 
 
As previously reported Interior’s draft Handbook of Indian Probate Procedures, dated September 
30, 2003, was circulated in final draft form and reviewed by field probate users.  Due to a change 
in personnel and the need for a more in-depth review of the handbook, publication now is 
expected in the first quarter of CY2005.   
 
Delays and Obstacles 
 
The following obstacles have been identified as having an impact on the progress of the probate 
program: 
• Lack of access to the Internet, which includes the inability to use electronic mail 

communication between OHA and BIA/OST; 
• Fractionation of ownership of Indian lands; 
• Numerous initiatives competing for resources (e.g., Youpee revestitures, Cobell requirements, 

CGI title conversion, realty system development); 
• Cultural diversities regarding the subject of death; 
• The shifting of resources to focus on data entry and cleanup for ProTrac has delayed the 

processing and closing of probate cases.  This delay is temporary and implementation of 
ProTrac is expected to expedite probate processing. 

 
Assurance Statement 
I concur with the content of the information contained in the Probate section of the Status Report 
to the Court Number Nineteen.  The information provided in this section is accurate to the best of 
my knowledge. 
 
Date: October 20, 2004 
 
Name: Signature on File 
 William Titchywy, Realty Specialist 
 Western Region 
 Bureau of Indian Affairs 
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ACRONYMS AND ABBREVIATIONS 
 
1994 Act (or Act) American Indian Trust Fund Management Reform Act of 1994 
A-130   Office of Management and Budget Circular A-130 Appendix III 
ADM   Attorney Decision Makers 
AFMSS  Automated Fluid Mineral Support System 
AIRR   American Indian Records Repository 
ALJ   Administrative Law Judges 
ARO   Alaska Regional Office 
ART   Accounting Reconciliation Tool 
AS-IA   Assistant Secretary-Indian Affairs 
ASD   Appraisal Services Directorate 
BIA   Bureau of Indian Affairs 
BIAM   Bureau of Indian Affairs Manual 
BLM   Bureau of Land Management 
BOR   Bureau of Reclamation 
BPA   Blanket Purchase Agreement 
C&A   Certification and Accreditation 
CARS   Cadastral Automated Request System 
CDE   Critical Data Elements 
CGI   Software vendor successor to TAAMS vendor 
CGIS   Cadastral Geographic Information Systems 
CIFTA   Certified Indian Fiduciary Trust Analyst 
CIFTS   Certified Indian Fiduciary Trust Specialist 
CIO   Chief Information Officer 
CISSP   Certified Information System Security Professional 
COTS   Commercial off-the-shelf 
CSIRC   Computer Security Incident Response Capability 
CSIRT   Computer Security Incident Response Team 
CTM   Comprehensive Trust Management Plan 
DAA   Designated Approving Authority 
DEAR   DOI Enterprise Architecture Repository 
DM   Departmental Manual 
DOI   Department of the Interior 
DQ&I   Data Quality and Integrity 
ENA   Eastern Navajo Agency 
EORO   Eastern Oklahoma Regional Office 
ERO   Eastern Regional Office 
ESN   Enterprise Services Network 
FAR   Federal Acquisition Regulation 
FIMO   Farmington Indian Minerals Office 
FISMA  Federal Information Security Management Act 
FRC   Federal Records Center 
FTM   Fiduciary Trust Model 
GAO   Government Accountability Office 
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GCDB   Geographic Coordinate Data Base 
GIS   Geographic Information System 
GPRO   Great Plains Regional Office 
GPS   Global Positioning System 
GSA   General Services Administration 
GSS   General Support Systems 
IAM   Indian Affairs Manual 
IATO   Interim Approval to Operate 
IIM   Individual Indian Money 
IITD   Individual Indian Trust Data 
ILCA   Indian Land Consolidation Act 
ILCO   Indian Land Consolidation Office 
ILCP   Indian Land Consolidation Project  
Interior  Department of the Interior 
IPJ   Indian Probate Judges 
IRM   Information Resources Management 
IRMS   Integrated Records Management System 
IRS   Internal Revenue Service 
ISA   Information Security Assessment 
IT   Information Technology 
LAN   Local area network 
LRIS   Land Records Information System 
LTIC   Land Tenure in Indian Country 
LTRO   Land Titles and Records Office 
MA   Major Applications 
MADS   Management & Accounting Distribution System 
MMD   Missing Mandatory Documents for Unrestricted Accounts 
MMS   Minerals Management Service 
MOU   Memorandum or Memoranda of Understanding 
MRM   Minerals Revenue Management 
MWRO  Midwest Regional Office 
NARA   National Archives and Records Administration 
NBC   National Business Center 
NIST   National Institute of Standards and Technology 
NPS   National Park Service 
NRO   Navajo Regional Office 
NWRO  Northwest Regional Office 
O&G   Oil and Gas 
OAS   Office of Appraisal Services 
OCIO   Office of the Chief Information Officer 
OHA   Office of Hearings and Appeals 
OHTA   Office of Historical Trust Accounting 
OIG   Office of the Inspector General 
OMB   Office of Management and Budget 
OSM   Office of Surface Mining 
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OST   Office of the Special Trustee for American Indians 
OTFM   Office of Trust Funds Management 
OTP   Office of Trust Regulations, Policies and Procedures 
OTR   Office of Trust Records 
OTRA   Office of Trust Review and Audit 
PLSS   Public Land Survey System 
PMSO   Project Management Support Office 
POA&M  Plans of Actions and Milestones 
Post-QA  Post Quality Assurance 
PPA   Office of Planning and Policy Analysis 
PRO   Pacific Regional Office 
ProTrac  Probate Case Management and Tracking System 
QA   Quality Assurance 
QC   Quality Control 
RAF   Recommended Action Forms 
REM   Real Estate Module 
RFP   Request for Proposal 
RM-PLUS  Risk Management Assessment/Evaluation tool 
RMRO   Rocky Mountain Regional Office 
SANS   SysAdmin, Audit, Network, Security 
SDA   Special Deposit Accounts 
SDLC   System Development Life Cycle 
SMS   System Management Servers 
SOL   Office of the Solicitor 
SPRO   Southern Plains Regional Office 
SSA   Social Security Administration 
SSM   System Security Manager 
SSP   System Security Plan 
ST&E   Security Test and Evaluation 
SUS   System Update Servers 
SWRO   Southwest Regional Office 
TAAMS  Trust Asset and Accounting Management System 
TAP   Technical Architecture Profile 
TESC   Trust Executive Steering Committee 
TFAS   Trust Fund Accounting System 
TPMC   Trust Program Management Center 
TRAC   Trust Tracking and Coordination 
Treasury  Department of the Treasury 
TRM   Technical Reference Model 
TRO   Temporary Restraining Order 
USGS   United States Geological Survey 
WAN   Wide area network 
WAU   Whereabouts Unknown 
WRO   Western Regional Office 
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