ACTION PLAN

OBJECTIVE: By 2005, training and education programs are in place to support implementation of framework standards and national initiatives to develop the NSDI.

Team Leader: Sharon Shin

PRI ORI TY/ACTI ONS NEEDED	PROCEDURES/RESOURCES	KEY PLAYERS	RESPONSIBILITY	TIMEFRAME
(What)	(How)		(Who)	(When)
Establish Training and Education	Develop team charter &	FGDC staff &	Team Leader With	Begin plan
Advisory Team	finalize membership.	FGDC CG	FGDC Training & Ed	summer 04,
			Coordinator	implement
				05
Develop standardized	Identify core concepts	FGDC Staff	Team Leader and	Metadata
curriculum at 3 levels of	and content that needs to be	Interested	training staff	Aug 04,
understanding metadata,	included at each level.	FGDC CG		Framework/
framework &	Provide options for	members,		Clearing
clearinghouse/portal	delivery of content & include	content		House/Portal
	Train the Trainer model.	experts		Oct. 05
Implement Train the Trainer	Develop distributive model	FGDC Training	FGDC Training	Jan. 05 and
model for 75% delivery of	with core training team	Staff, Regional	Staff lead	at GITA in
NSDI training	I dentify Regional Liaisons.	Liaisons,		March
	Institute Train the	Training & Ed		
	Trainer monitoring program	Coordinator		
	with performance indicators.			
Develop a plan for state	Collaboratively develop plan	FGDC Training	Team Leader with	Oct. 04
coordinators to train county,	of action with NSGIC & TNM.	Staff, NSGIC	FGDC Training & Ed	
local and tribal governments on		lead, GOS	Coordinator	
framework standards & national		Manager, TNM		
initiatives				

Performance Indicators

ACTION PLAN

OBJECTIVE: By 2005, training and education programs are in place to support implementation of framework standards and national initiatives to develop the NSDI.

Team Leader: Sharon Shin

PRI ORI TY/ACTI ONS NEEDED	PROCEDURES/RESOURCES	KEY PLAYERS	RESPONSIBILITY	TIMEFRAME
(What)	(How)		(Who)	(When)
Develop strategy to incorporate	Sponsor Summit Meeting	UCGIS,	FGDC Training	Begin
standards and national	of key players.	NCGIA, AAG	Staff lead	planning
initiatives into GIS courses and	Conference calls and on-			summer 04,
GIS certificate programs.	site visits.			hold summit
				winter 05
Develop a plan of action for	Collaboratively develop a	APA, WGA,	FGDC Training	FY 06
continuing education with	training curriculum.	OGC, ACSM,	Staff lead	
Professional Organizations		URISA, GITA,		
		STIA, FGDC		
		staff members		
Target grant opportunities for	Continue through CAP &	FGDC staff,	CAP Coordinator	FY 05
training and education	broker training opportunities.	agencies		Ongoing